
ID WBS Task Name Duration Start Finish Start (Jalali) Finish (Jalali)
0 Control System Project 130 days
1 A MAJOR MILESTONES 124 days
2 A‐D Issuing of PBG by Vendor 0 days
3 A‐E Advanced Payment by Client 0 days
4 A‐F Reciept of Client Final Documents 0 days
5 A‐G Kick‐off Meeting 0 days
6 A‐H Final Payment 0 days
7 A‐C Finish Date 0 days
8 B ENGINEERING AND DESIGN 129 days
9 B‐A Common Documents 28 days

10 B‐A‐2 Document List 24 days
15 B‐A‐8 Planning Program 24 days
20 B‐A‐3 Inspection & Test Plan 26 days
30 B‐B Common Documents by Client 99 days
31 B‐B‐1 Basic documents 0 days
32 B‐B‐1‐1 I/O List 0 days
33 B‐B‐1‐2 Piping & Instrument Diagram 0 days
34 B‐B‐1‐3 Automation System Architecture 0 days
35 B‐B‐1‐4 CCR Layout 0 days
36 B‐B‐2 Reviewing Received Documents & Issuing Ambiguities 5 days
37 B‐B‐3 Client Comments and Clarifications About the Issued A 5 days
38 B‐B‐4 Complementary Documents 99 days
39 B‐B‐4‐1 Control Philosophy 0 days
40 B‐B‐4‐2 MCC Single Line Diagram 0 days
41 B‐B‐4‐3 Cause & Effect Diagram 0 days
42 B‐B‐4‐4 MCC Termination Diagram 0 days
43 B‐B‐4‐5 Cable Schedule 0 days
44 B‐B‐4‐6 Alarm & Trip List & Setting 0 days
45 B‐B‐4‐7 Logic Diagram 0 days
46 B‐B‐4‐8 Instrument Junctin Box Diagram 0 days
47 B‐B‐4‐9 Instrument Loop Diagram 0 days
48 B‐H PLC Documents 123 days
49 B‐H‐9 Control System Design 22 days
50 B‐H‐9‐6 Control System Architecture 22 days
51 B‐H‐9‐6‐13 Control System Architecture (IFC) 4 days
52 B‐H‐9‐6‐14 Control System Architecture (Client Comments) 8 days
53 B‐H‐9‐6‐15 Control System Architecture (IFA) 2 days
54 B‐H‐9‐6‐16 Control System Architecture (Client Approval) 8 days
55 B‐H‐10 Procurement Documents 22 days
56 B‐H‐10‐5  Material Take‐Off 22 days
57 B‐H‐10‐5‐13 Material Take‐Off (IFC) 4 days
58 B‐H‐10‐5‐14 Material Take‐Off (Client Comment) 8 days
59 B‐H‐10‐5‐15 Material Take‐Off (IFA) 2 days
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ID WBS Task Name Duration Start Finish Start (Jalali) Finish (Jalali)
60 B‐H‐10‐5‐16 Material Take‐Off (Client Approval) 8 days 96/1/5
61 B‐H‐11 Manufacturing Documents 123 days
62 B‐H‐11‐35  I/O Configuration List 26 days
63 B‐H‐11‐35‐13 I/O Configuration List (IFC) 7 days
64 B‐H‐11‐35‐14 I/O Configuration List (Client Comments) 8 days
65 B‐H‐11‐35‐15 I/O Configuration List (IFA) 3 days
66 B‐H‐11‐35‐16 I/O Configuration List (Client Approval) 8 days
67 B‐H‐11‐37  Control  Panel Layout 28 days
68 B‐H‐11‐37‐13 Control  Panel Layout (IFC) 8 days
69 B‐H‐11‐37‐14 Control  Panel Layout (Client Comments) 8 days
70 B‐H‐11‐37‐15 Control  Panel Layout (IFA) 4 days
71 B‐H‐11‐37‐16 Control  Panel Layout (Client Approval) 8 days
72 B‐H‐11‐38 CP Power Distribution Sch 30 days
73 B‐H‐11‐38‐13 CP Power Distribution Sch (IFC) 9 days
74 B‐H‐11‐38‐14 CP  Power Distribution Sch (Client Comments) 8 days
75 B‐H‐11‐38‐15 CP Power Distribution Sch (IFA) 5 days
76 B‐H‐11‐38‐16 CP Power Distribution Sch (Client Approval) 8 days
77 B‐H‐11‐36  Alarm List 28 days
78 B‐H‐11‐36‐17 Alarm List (IFC) 8 days
79 B‐H‐11‐36‐18 Alarm List (Client Comments) 8 days
80 B‐H‐11‐36‐19 Alarm List (IFA) 4 days
81 B‐H‐11‐36‐20 Alarm List (Client Approval) 8 days
82 B‐H‐11‐39  Panel Circuit Diagram 30 days
83 B‐H‐11‐39‐13  Panel Circuit Diagram (IFC) 9 days
84 B‐H‐11‐39‐14  Panel Circuit Diagram (Client Comments) 8 days
85 B‐H‐11‐39‐15  Panel Circuit Diagram (IFA) 5 days
86 B‐H‐11‐39‐16  Panel Circuit Diagram (Client Approval) 8 days
87 B‐H‐11‐40  Control Panel Termination 31 days
88 B‐H‐11‐40‐13 Panel Termination (IFC) 10 days
89 B‐H‐11‐40‐14 Panel Termination (Client Comments) 8 days
90 B‐H‐11‐40‐15 Panel Termination (IFA) 5 days
91 B‐H‐11‐40‐16 Panel Termination (Client Approval) 8 days
92 B‐H‐11‐41  FAT Procedure 27 days
93 B‐H‐11‐41‐13 FAT Procedure (IFC) 7 days
94 B‐H‐11‐41‐14 FAT Procedure (Client Comments) 8 days
95 B‐H‐11‐41‐15 FAT Procedure (IFA) 4 days
96 B‐H‐11‐41‐16 FAT Procedure (Client Approval) 8 days
97 B‐H‐11‐42 FAT Punch List (IFI) 1 day
98 B‐H‐11‐43 Packing List (IFI) 1 day
99 B‐H‐11‐45 Vendor Final  Book 2 days

100 B‐H‐12 Software Documents 82 days
101 B‐H‐12‐13 Serial Link I/O Configuration 33 days
102 B‐H‐12‐13‐13 Serial Link I/O Configuration (IFC) 13 days
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ID WBS Task Name Duration Start Finish Start (Jalali) Finish (Jalali)
103 B‐H‐12‐13‐14 Serial Link I/O Configuration (Client Comments) 8 days
104 B‐H‐12‐13‐15 Serial Link I/O Configuration (IFA) 4 days
105 B‐H‐12‐13‐16 Serial Link I/O Configuration (Client Approval) 8 days
106 B‐H‐12‐14 HMI Graphic Display 50 days
107 B‐H‐12‐14‐13 HMI Graphic Display (IFC) 30 days
108 B‐H‐12‐14‐14 HMI Graphic Display (Client Comments) 8 days
109 B‐H‐12‐14‐15 HMI Graphic Display (IFA) 4 days
110 B‐H‐12‐14‐16 HMI Graphic Display (Client Approval) 8 days
111 B‐H‐12‐15  Function Block Diagram 33 days
112 B‐H‐12‐15‐13 Function Block Diagram (IFC) 10 days
113 B‐H‐12‐15‐14 Function Block Diagram (Client Comments) 8 days
114 B‐H‐12‐15‐15 Function Block Diagram (IFA) 7 days
115 B‐H‐12‐15‐16 Function Block Diagram (Client Approval) 8 days
116 B‐H‐12‐16 Detail Logic Diagrams 38 days
117 B‐H‐12‐16‐13 Detail Logic Diagrams (IFC) 15 days
118 B‐H‐12‐16‐14 Detail Logic Diagrams (Client Comments) 8 days
119 B‐H‐12‐16‐15 Detail Logic Diagrams (IFA) 7 days
120 B‐H‐12‐16‐16 Detail Logic Diagrams (Client Approval) 8 days
121 C PROCUREMENT 116 days
122 C‐A Purchasing ‐ Hima 88 days
123 C‐B Purchasing ‐ Isolator Barriers 88 days
124 C‐C Purchasing ‐ IPC 70 days
125 C‐D Panel Body Purchasing 70 days
126 C‐E Other (Bulk) Material Purchasing 45 days
127 D SYSTEM INTEGRATION 124 days
128 D‐A Fabrication 14 days
129 D‐A‐1 First Stage of Fabrication 4 days
130 D‐A‐2 Completion of Fabrication 2 days
131 D‐B Program & Configuration 114 days
132 D‐B‐1 Plant Hierarchy 14 days
133 D‐B‐2 Alarm & Event System 15 days
134 D‐B‐3 NetWorking & Logic Software Programming 8 days
135 D‐B‐4 MODBUS Network Prgramming 7 days
136 D‐B‐5 HMI Final Configuration  2 days
137 E TESTS AND PACKING 18 days
138 E‐B Pre‐FAT 13 days
139 E‐B‐1 HMI & Control Software Primary Test 2 days
140 E‐B‐2 Panel Wiring from Terminals to Controller Test 1 day
141 E‐B‐3 Logic Test & Control Sequences 1 day
142 E‐C FAT 2 days
143 E‐E SIT 2 days
144 E‐D Packing  1 day
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