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WBS Task Name WF
Actual Progress
Last Period (%)

Actual Progress
This Period (%)

Cumulative
Actual Progress (%)

0 Commissioning DCE/ESD System for Binak Gas Station 100.00% 0.00% 0.00% 0.00%

1 Documents 5.00% 0.00% 0.00% 0.00%
1.1     Hardware 3.00% 0.00% 0.00% 0.00%

1.1.1        General Documents 1.00% 0.00% 0.00% 0.00%

1.1.1.1           Vendor Print Index & Schedule (VPIS) 0.06% 0.00% 0.00% 0.00%

1.1.1.2           Work Breakdown Structure (WBS) 0.05% 0.00% 0.00% 0.00%

1.1.1.3           Time Schedule 0.05% 0.00% 0.00% 0.00%

1.1.1.4           Inspection & Test Plan (ITP) 0.05% 0.00% 0.00% 0.00%

1.1.1.5           Sub Vendor List 0.03% 0.00% 0.00% 0.00%

1.1.1.6           Functional Design Specification-DCS/ESD Hardware 0.06% 0.00% 0.00% 0.00%

1.1.1.7           Functional Design Specification-DCS/ESD Software 0.06% 0.00% 0.00% 0.00%

1.1.1.8           HMI Graphic Functional Design Specification 0.06% 0.00% 0.00% 0.00%

1.1.1.9           Packing, Marking And Shipping Procedure 0.05% 0.00% 0.00% 0.00%

1.1.1.10           DCS/ESD FAT Procedure 0.06% 0.00% 0.00% 0.00%

1.1.1.11           DCS/ESD SAT Procedure 0.06% 0.00% 0.00% 0.00%

1.1.1.12           Power consumption & Heat Dissipation Calculation 0.04% 0.00% 0.00% 0.00%

1.1.1.13           Grounding Plan & Earthing Diagram Principle 0.04% 0.00% 0.00% 0.00%

1.1.1.14           DCS/ESD Typical Loop Diagram 0.04% 0.00% 0.00% 0.00%

1.1.1.15           Architecture Diagram 0.06% 0.00% 0.00% 0.00%

1.1.1.16           Auxiliary Console & Desk  Layout, Arrangement/wiring Diagram 0.06% 0.00% 0.00% 0.00%

1.1.1.17           HMI Graphic Pages 0.04% 0.00% 0.00% 0.00%

1.1.1.18           Manual/Catalogue 0.03% 0.00% 0.00% 0.00%

1.1.1.19           Spare part list for commissioning and two years operation 0.05% 0.00% 0.00% 0.00%

1.1.1.20           Packing List 0.03% 0.00% 0.00% 0.00%

1.1.1.21           FAT Report 0.03% 0.00% 0.00% 0.00%

1.1.2        DCS System Documents 1.00% 0.00% 0.00% 0.00%

1.1.2.1           DCS IO Allocation 0.23% 0.00% 0.00% 0.00%

1.1.2.2           DCS Cabinets Layout/wiring Diagram 0.23% 0.00% 0.00% 0.00%

1.1.2.3           DCS Bill of Material/License LIST 0.18% 0.00% 0.00% 0.00%

1.1.2.4           DCS Loop Diagram Printout 0.18% 0.00% 0.00% 0.00%

1.1.2.5           DCS Application Software Printout 0.18% 0.00% 0.00% 0.00%

1.1.3        ESD System Documents 1.00% 0.00% 0.00% 0.00%

1.1.3.1           ESD IO Allocation 0.18% 0.00% 0.00% 0.00%

1.1.3.2           ESD Cabinets Layout/wiring Diagram 0.18% 0.00% 0.00% 0.00%

1.1.3.3           ESD Bill of Material/LICENS LIST 0.16% 0.00% 0.00% 0.00%

1.1.3.4           ESD Loop Diagram Printout 0.16% 0.00% 0.00% 0.00%

1.1.3.5           ESD Application Software Printout 0.16% 0.00% 0.00% 0.00%

1.1.3.6           ESD Modbus Mapping list 0.16% 0.00% 0.00% 0.00%

1.2     Software 2.00% 0.00% 0.00% 0.00%

1.2.1           DCS System Logic 0.75% 0.00% 0.00% 0.00%

1.2.3           ESD System Logic 0.75% 0.00% 0.00% 0.00%

1.2.4           HMI 0.50% 0.00% 0.00% 0.00%

2 Procutement and Supply Row Material 50.00% 0.00% 0.00% 0.00%
2.1     DCS Cabinets 20.00% 0.00% 0.00% 0.00%

2.1.1           Main Equipment (Card Module,CPU,Power Supply,Barrier,Relay,…) 15.00% 0.00% 0.00% 0.00%

2.1.6           Bulk Mterial (Terminal,Wire,Fan,Fuse…) 2.50% 0.00% 0.00% 0.00%

2.1.7           Body of Cabinets 2.50% 0.00% 0.00% 0.00%

2.2     ESD Cabinets 15.00% 0.00% 0.00% 0.00%

2.2.1           Main Equipment (Card Module,CPU,Power Supply,Barrier,Relay,Logic Solver,…) 10.00% 0.00% 0.00% 0.00%

2.2.2           Body of Cabinets 2.50% 0.00% 0.00% 0.00%

2.2.3           Bulk Mterial (Terminal,Wire,Fan,Fuse,…) 2.50% 0.00% 0.00% 0.00%

2.3     Network and Supervisor 15.00% 0.00% 0.00% 0.00%

2.3.1           Auxiliary Console For ESD System 2.00% 0.00% 0.00% 0.00%

2.3.2           Station and Server 5.00% 0.00% 0.00% 0.00%

2.3.3           Desk and Furniture 2.00% 0.00% 0.00% 0.00%

2.3.4           Switch and Firewall 2.00% 0.00% 0.00% 0.00%

2.3.5           Body of Network Cabinets with Rack 42U 2.00% 0.00% 0.00% 0.00%

2.3.6           Laptop for DCS ans ESD System and Printer 1.00% 0.00% 0.00% 0.00%

2.3.7           Large Screen Manitor (62") and Manitor 1.00% 0.00% 0.00% 0.00%

3 Fabrication and Assemble 20.00% 0.00% 0.00% 0.00%
3.1     DCS Cabinets 8.50% 0.00% 0.00% 0.00%

3.1.1           DCS Systen Cabinets 5.50% 0.00% 0.00% 0.00%

3.1.2           DCS Marshalling Cabinets 3.00% 0.00% 0.00% 0.00%

3.2     ESD Cabients 7.00% 0.00% 0.00% 0.00%

3.2.1           ESD System Cabinets 5.50% 0.00% 0.00% 0.00%

3.2.2           ESD Marshalling Cabinets 1.50% 0.00% 0.00% 0.00%

3.3     Network Cabinet 3.00% 0.00% 0.00% 0.00%

3.3.1           Network Cabinet 3.00% 0.00% 0.00% 0.00%

3.4     Desk and Auxiliary Console 1.50% 0.00% 0.00% 0.00%

3.4.4           Desk and Auxiliary Console 1.50% 0.00% 0.00% 0.00%

4 PreFAT 1.00% 0.00% 0.00% 0.00%
4.1           PreFAT for DCS and ESD System Integrated (Software and Hardware PreFAT) 1.00% 0.00% 0.00% 0.00%

5 FAT 10.00% 0.00% 0.00% 0.00%
5.1           FAT DCS and ESD System Integrated (Software and Hardware FAT) 10.00% 0.00% 0.00% 0.00%

6 Delivery 5.00% 0.00% 0.00% 0.00%
6.1           Packing and Delivery to Site (all of Packages) 5.00% 0.00% 0.00% 0.00%

7 SAT 4.00% 0.00% 0.00% 0.00%
7.1           SAT 4.00% 0.00% 0.00% 0.00%

8 Final Data Book 5.00% 0.00% 0.00% 0.00%
8.1           Vendor Final Data Book Index 0.20% 0.00% 0.00% 0.00%

8.2           Final Data Book Preparation 4.80% 0.00% 0.00% 0.00%
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