



N.I.S.O.C

Binak Project**DOCUMENT TRANSMITTAL**Ref. No. : **BK-HD-PEDCO-T-1591**

Date : 21/November/2022

	Name	Position	Copies
To:	Mr. MEHRSHAD	PEDCO Project Manager	1

Documents

Item	Doc./Drwg. No.	Rev.	Description	Type *	P.O.I **
1	BK-SSGRL-PEDCO-110-GE-RT-0003	D01	HAZID Report For WHF & Flow lines	F	FI
2	BK-SSGRL-PEDCO-110-GE-RT-0004	D01	HAZOP Report For Binak B/C Manifold Extension	F	FI
3	BK-SSGRL-PEDCO-110-GE-RT-0005	D01	SIL Report For Binak B/C Manifold Extension	F	FI
4	BK-PPL-PEDCO-320-GE-RT-0003	D01	HAZID Report For Pipeline	F	FI
5	BK-PPL-PEDCO-320-GE-RT-0004	D01	HAZOP Report For Pipeline	F	FI
6	BK-GCS-PEDCO-120-GE-RT-0003	D01	HAZID Report For Compressor Station	F	FI
7	BK-GCS-PEDCO-120-GE-RT-0004	D01	HAZOP Report For Compressor Station	F	FI
8	BK-GCS-PEDCO-120-GE-RT-0005	D01	SIL Report For Compressor Station	F	FI

Remarks:

Type*	H.: Hard Copy F.: FTP C.: Compact Disk /DVD E.: email
Purpose of Issue (P.O.I) **	IFC: Issue For Comment IFA: Issue For Approval AFD: Approved For Design AFC: Approved For Construction AFP: Approved For Purchase AFQ: Approved For Quotation IFI: Issued For Information AB-R: As-Built For Company Review AB-A: As-Built Approved

Issued by	Signature
Project Manager Name: M.Fakharian	
Acknowledged by PEDCO Representative:	Date:

Please Acknowledge RECEIPT and Return (or Fax) the Signed Transmittal Form to the Sender