

 N.I.S.O.C	Binak Project				 Petroiran Development Company (PEDCO)
	COMMENT REPLY SHEET				
Document No: BK-GCS-PEDCO-120-ME-MR-0010_D02				EPC Contractor Tr. No.: BK-HD-PEDCO-T-1385	Transmital Date: 11/Sep/2022
Document Title: PMR For Centrifugal Pumps For General Services				PEDCO Tr. No.: BK-PEDCO-NISOC-0107-ME-TR-1385	Transmital Date: 11/Sep/2022
				CRS No: PEDCO-CRS-BK-GCS-PEDCO-120-ME-MR-0010-D01	CRS Status:
	Comments (NISOC/PEDCO)	Email/letter No.	Comment Date	Clarification (By EPC Contractor)	Client Conclusion
1	در بند ۵.۱.۲، عبارت "QA Organization" به "QA/QC Organization Chart" تغییر یابد.	BK-SUR-ENG-MEC-01-05836	4-Oct-22	نقطه نظر کارفرمای محترم مد نظر قرار گرفته شده است	
2	در بند ۶، دستورالعمل انتخاب سطح بازرسی کالا و تجهیزات به شماره مدرک ICE-EID-MI-SP-۰۲-REV-۰۰۱ اضافه گردد.	BK-SUR-ENG-MEC-01-05836	4-Oct-22	نقطه نظر کارفرمای محترم مد نظر قرار گرفته شده است	
3	در جدول ۲ Attachment ۲، در ردیف ۱، عبارت "See Attachment ۲" حذف گردد. - عبارت "List of Documents will be Finalized in VPIS" در نوتهای اضافه گردد.	BK-SUR-ENG-MEC-01-05836	4-Oct-22	نقطه نظر کارفرمای محترم مد نظر قرار گرفته شده است	
Legend	Comment Sheet Status: (By Client) C1: Reviewed with no comment (No Response required) C2: Reviewed with minor comment (work may proceed and comments to be addressed and incorporated prior to issue) C3: Reviewed with major comment (Revise and resubmit. Work may not be proceeded until the document is returned with code C1 &C2) C4: Rejected (Deviated from the project requirement. Resubmit for Review) C5: Issued for information (No Response required)				
Signature	CLIENT (NISOC/PEDCO)			EPC Contractor	
	Commented By: P.Bavarsad M. Torkaman Date: 10/04/2022	Signature	H.Naserizadeh	Clarified By: S.Zafaresmaeili Date: 12/JUL/2023	Signature M. Fakharian