

Binak Project







DOCUMENT TRANSMITTAL

Ref. No.: **BK-HD-PEDCO-T-2367** Date: 17/SEP/2023

| | Name | Position | Copies |
|-----|-----------------|-----------------------|--------|
| To: | Mr. A.M.MOHSENI | PEDCO Project Manager | 1 |

| Documents | | | | | | | | | | | |
|--|-----------------------------|-----------------------------|--------------|-----------------|--------------------------------------|-----------|-------------|--|--|--|--|
| Item | Doc./Drwg. No. | | | Rev. | Description | Type * | P.O.I ** | | | | |
| 1 | BK-GCS-PEDCO-120-PR-PI-0015 | | | D07 | P&ID - Instrument & Plant Air System | F | IFA | | | | |
| 2 | BK-GCS-PEDCO-120-PR-PI-0016 | | | D07 | P&ID - Nitrogen Generation System | F | IFA | | | | |
| 3 | BK-GCS-PEDCO | BK-GCS-PEDCO-120-PR-PI-0017 | | | P&ID - Close Drain System | F | AFC | | | | |
| 4 | BK-GCS-PEDCO-120-PR-PI-0020 | | | D07 | P&ID - LP Flare System | F | IFA | | | | |
| 5 | BK-GCS-PEDCO-120-PR-PI-0022 | | | D07 | P&ID - Fuel Gas System | F | IFA | | | | |
| 6 | BK-GCS-PEDCC | BK-GCS-PEDCO-120-PR-PI-0023 | | | P&ID - Diesel Oil System | F | IFA | | | | |
| 7 | BK-GCS-PEDCO-120-PR-PI-0025 | | | D07 | P&ID - Glycol Sump Drum | F | AFC | | | | |
| | | | | | | | | | | | |
| | | | | | | | | | | | |
| Rema | rks: | | | | <u> </u> | | | | | | |
| Type* H.: Hard Copy F.: FTP C.: Compact Disk /DVD E: email | | | | | | | | | | | |
| Purpose of Issue IFC: Issue For Comment IFA: Issue For Approval AFD: Approved For Design AFC: Approved For Construction AFP: Approved For Purchase AFQ: Approved For Quotation AFP: As-Built For Company Review AB-A: As-Built Approved AFP: As-Built For Company Review AFP: As-Built Approved AFP: Approved AFP | | | | | | | | | | | |
| Issued by | | | | | Si | Signature | | | | | |
| Project Manager Na | | | Name: M.Fakh | me: M.Fakharian | | | Sh | | | | |
| Ackno | owledged by P | Date: | | | | | | | | | |
| Please Acknowledge RECEIPT and Return (or Fax) the Signed Transmittal Form to the Sender | | | | | | | | | | | |