

	نگهداشت و افزایش تولید میدان نفتی بینک سطح الارض و ابنیه تحت الارض خرید توپک ران و توپک گیر بسته خطوط لوله (قرارداد BK-HD-PPL-CO-0019_01)								
	VENDOR PRINT INDEX & SCHEDULE (VPIS)								
شماره پیمان: ۰۵۳ - ۰۷۳ - ۹۱۸۴	پروژه BK	بسته کاری PPL	صادرکننده BV	تسهیلات 320	رشته PM	نوع مدرک LI	سریال 0001	نسخه V00	شماره صفحه: ۱ از ۳

طرح نگهداشت و افزایش تولید ۲۷ مخزن

VENDOR PRINT INDEX & SCHEDULE (VPIS)

نگهداشت و افزایش تولید میدان نفتی بینک

V00	JUL. 2023	IFR	Beh Koosh Vista CO	M.Fakharian	A.M.Mohseni	
Rev.	Date	Purpose of Issue / Status	Prepared by:	Checked by:	Approved by:	CLIENT Approval

Class:

status:

IFA: Issued For Approval

IFR: Issued For Review

IFI: Issued For Information

AFC: Approved For Construction



نگهداشت و افزایش تولید میدان نفتی بینک
سطح الارض و ابنیه تحت الارض

خرید توپک ران و توپک گیر بسته خطوط لوله
(قرارداد 01_0019-CO-PPL-HD-BK)



VENDOR PRINT INDEX & SCHEDULE (VPIS)

شماره پیمان:

۰۵۳ - ۰۷۳ - ۹۱۸۴

نسخه	سریال	نوع مدرک	رشته	تسهیلات	صادرکننده	بسته کاری	پروژه
V00	0001	LI	PM	320	BV	PPL	BK

شماره صفحه: ۳ از ۲

REVISION RECORD SHEET

Page	V00	V01	V02	V03	V04
1	X				
2	X				
3	X				
4					
5					
6					
7					
8					
9					
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
26					
27					
28					
29					
30					
31					
32					
33					
34					
35					
36					
37					
38					
39					
40					
41					
42					
43					
44					
45					
46					
47					
48					
49					
50					
51					
52					
53					
54					
55					
56					
57					
58					
59					
60					
61					
62					
63					
64					

Page	V00	V01	V02	V03	V04
65					
66					
67					
68					
69					
70					
71					
72					
73					
74					
75					
76					
77					
78					
79					
80					
81					
82					
83					
84					
85					
86					
87					
88					
89					
90					
91					
92					
93					
94					
95					
96					
97					
98					
99					
100					
101					
102					
103					
104					
105					
106					
107					
108					
109					
110					
111					
112					
113					
114					
115					
116					
117					
118					
119					
120					
121					
122					
123					
124					
125					
126					
127					
128					

		نگهداشت و افزایش تولید میدان نفتی بینک سطح الارض و ابنیه تحت الارض خرید توپک ران و توپک گیر بسته خطوط لوله (قرارداد 01_0019-BK-HD-PPL-CO)							 				
		VENDOR PRINT INDEX & SCHEDULE (VPIS)											
شماره پیمان: 9184 – 073 - 053		نسخه	سریال	نوع مدرک	رشته	تسهیلات	صادرکننده	بسته کاری	پروژه	شماره صفحه: 3 از 3			
		V00	0001	LI	PM	320	BV	PPL	BK				
S/R No.	Doc. No.	Document Description									Status	Remarks	
1	General/ Management												
1/1	List												
1.1.1	BK-PPL-BV-320-PM-LI-0001	VENDOR PRINT INDEX & SCHEDULE (VPIS)									IFR		
1.1.2	BK-PPL-BV-320-PM-WB-0002	WORK BREAKDOWN STRUCTURE									IFR		
1.1.3	BK-PPL-BV-320-PM-VL-0003	SUB VENDOR LIST									IFR		
1.1.4	BK-PPL-BV-320-PM-SH-0004	TIME SCHEDULE									IFR		
1.1.5	BK-PPL-BV-320-GE-LI-0001	FINAL DATA BOOK INDEX									IFR		
1.1.6	BK-PPL-BV-320-GE-DO-0002	FINAL DATA BOOK									IFA		
1/2	Drawing/Diagram												
1.2.1	BK-PPL-BV-320-GE-DW-0003	NAME PLATE DRAWING									IFR		
2	QA/QC												
2/1	Procedure/Plan												
2.1.1	BK-PPL-BV-320-QC-PR-0001	INSPECTION & TEST PLAN (ITP)									IFA		
2.1.2	BK-PPL-BV-320-QC-PR-0002	W.P.S & P.Q.R									IFR		
2.1.3	BK-GCS-HY-120-QC-PR-0003	SURFACE PREPARATION AND PAINTING PROCEDURE									IFR		
2.1.4	BK-PPL-BV-320-QC-PR-0004	NDE PROCEDURE									IFR		
2.1.5	BK-PPL-BV-320-QC-PR-0005	HYDROSTATIC/ PNEUMATIC TEST PROCEDURE									IFR		
2.1.6	BK-PPL-BV-320-QC-PR-0006	Welding and NDT Map									IFR		
2.1.7	BK-PPL-BV-320-QC-PR-0007	PWHT & Hardness Test Procedure									IFR		
2.1.8	BK-PPL-BV-320-QC-PR-0008	Packing & Marking Procedure									IFI		
2/2	Manual												
2.2.1	BK-PPL-BV-320-QC-ML-0009	Operating Manual Of Closure									IFI		
3	Mechanical												
3/1	Calculation												
3.1.1	BK-PPL-BV-320-ME-CN-0001	Mechanical Calculation Book For Pig Launcher Trap (PL-3201)									IFI		
3.1.2	BK-PPL-BV-320-ME-CN-0002	Mechanical Calculation Book For Pig Receiver Trap (PR-3201)									IFI		
3/2	Drawing/Diagram												
3.2.1	BK-PPL-BV-320-ME-DW-0003	General Drawing For Pig Launcher Trap (PL-3201)									IFR		
3.2.2	BK-PPL-BV-320-ME-DW-0004	General Drawing For Pig Receiver Trap (PR-3201)									IFR		
Class Definitions: 1 : All Documents shall be approved by client, otherwise next revision could not issued (w / IFA Status up to Final Revision that will be AFC). 2: All Documents should be approved by client, but after 14 days will be deemed approved (w / IFR Status up to Final Revision that will be AFC).).													