

	نگهداشت و افزایش تولید میدان نفتی بینک سطح الارض و ابنیه تحت الارض خرید مخازن ذخیره ایستگاه تقویت فشار گاز بینک (قرارداد BK-HD-GCS-CO-0026_00)								
	VENDOR PRINT INDEX & SCHEDULE (VPIS)								
شماره پیمان: ۰۵۳ - ۰۷۳ - ۹۱۸۴	پروژه BK	بسته کاری GCS	صادر کننده IDR	تسهیلات 120	رشته PM	نوع مدرک LI	سریال 0001	نسخه V00	شماره صفحه: ۱ از ۳

طرح نگهداشت و افزایش تولید ۲۷ مخزن

VENDOR PRINT INDEX & SCHEDULE (VPIS)

نگهداشت و افزایش تولید میدان نفتی بینک

V00	NOV. 2024	IFA	iDrill M.E.	M.Fakharian	M.Sadeghian	
Rev.	Date	Purpose of Issue / Status	Prepared by:	Checked by:	Approved by:	CLIENT Approval

status:

- IFA: Issued For Approval
- IFI: Issued For Information
- AFC: Approved For Construction



نگهداشت و افزایش تولید میدان نفتی بینک
سطح الارض و ابنیه تحت الارض

خرید مخازن ذخیره ایستگاه تقویت فشار گاز بینک
(قرارداد BK-HD-GCS-CO-0026_00)



VENDOR PRINT INDEX & SCHEDULE (VPIS)

شماره پیمان:	پروژه	بسته کاری	صادرکننده	تسهیلات	رشته	نوع مدرک	سریال	نسخه	شماره صفحه: ۳ از ۲
۰۵۳ - ۰۷۳ - ۹۱۸۴	BK	GCS	IDR	120	PM	LI	0001	V00	

REVISION RECORD SHEET

Page	V00	V01	V02	V03	V04	Page	V00	V01	V02	V03	V04
1	X					65					
2	X					66					
3	X					67					
4						68					
5						69					
6						70					
7						71					
8						72					
9						73					
10						74					
11						75					
12						76					
13						77					
14						78					
15						79					
16						80					
17						81					
18						82					
19						83					
20						84					
21						85					
22						86					
23						87					
24						88					
25						89					
26						90					
27						91					
28						92					
29						93					
30						94					
31						95					
32						96					
33						97					
34						98					
35						99					
36						100					
37						101					
38						102					
39						103					
40						104					
41						105					
42						106					
43						107					
44						108					
45						109					
46						110					
47						111					
48						112					
49						113					
50						114					
51						115					
52						116					
53						117					
54						118					
55						119					
56						120					
57						121					
58						122					
59						123					
60						124					
61						125					
62						126					
63						127					
64						128					

		تکهداشت و افزایش تولید میدان نفتی بینک سطح الارض و ابنیه تحت الارض خرید مخازن ذخیره ایستگاه تقویت فشار گاز بینک (قرارداد BK-HD-GCS-CO-0026_00)									
		VENDOR PRINT INDEX & SCHEDULE (VPIS)									
شماره پیمان: 053 - 073 – 9184		پروژه	بسته کاری	صادر کننده	تهیهات	رشته	نوع مدرک	سریال	نسخه	شماره صفحه: ۳ از ۳	
		BK	GCS	IDR	120	PM	LI	0001	V00		
S/R No.	Doc. No.	Document Description							Status	Remarks	
1	General/ Management										
1.1	List										
1.1.1	BK-GCS-IDR-120-PM-LI-0001	VENDOR PRINT INDEX & SCHEDULE (VPIS)							IFI		
1.1.2	BK-GCS-IDR-120-PM-WB-0001	WORK BEAKDOWN STRUCTURE							IFA/AFC		
1.1.3	BK-GCS-IDR-120-GE-SH-0001	TIME SCHEDULE							IFI		
1.1.4	BK-GCS-IDR-120-GE-LI-0002	FINAL VENDOR DATA BOOK INDEX							IFI		
1.1.5	BK-GCS-IDR-120-GE-VL-0001	SUB VENDOR LIST							IFI		
1.1.6	BK-GCS-IDR-120-GE-LI-0002	SPARE PART LIST							IFI		
1.2	Reports										
1.2.1	BK-GCS-IDR-120-GE-DO-0001	FINAL VENDOR DATA BOOK							IFA/AFC		
2	QA/QC										
2.1	Procedure/Plan										
2.1.1	BK-GCS-IDR-120-QC-PR-0001	INSPECTION & TEST PLAN (ITP)							IFA/AFC		
2.1.2	BK-GCS-IDR-120-QC-PR-0002	FABRICATION PROCEDURE							IFI		
2.1.3	BK-GCS-IDR-120-QC-PR-0003	WPS & PQR							IFA/AFC		
2.1.4	BK-GCS-IDR-120-QC-PR-0004	NDT PROCEDURE							IFA/AFC		
2.1.5	BK-GCS-IDR-120-QC-PR-0005	WELDING REPAIR PROCEDURE							IFA/AFC		
2.1.6	BK-GCS-IDR-120-QC-PR-0006	VACUUM & OIL LEAK TEST PROCEDURE							IFA/AFC		
2.1.7	BK-GCS-IDR-120-QC-PR-0007	HYDROSTATIC TEST PROCEDURE							IFA/AFC		
2.1.8	BK-GCS-IDR-120-QC-PR-0008	BLASTING, PAINTING AND LINING PROCEDURE							IFA/AFC		
3	Elevated Potable Water Tank (TK-2209)										
3.1	Calculation										
3.1.1	BK-GCS-IDR-120-ME-CN-0001	MECHANICAL CALCULATION BOOK FOR ELEVATED POTABLE WATER TANK (TK-2209)							IFI		
3.2	Drawing										
3.2.1	BK-GCS-IDR-120-ME-DW-0001	GENERAL ARRANGEMENT FOR ELEVATED POTABLE WATER TANK (TK-2209)							IFA/AFC		
3.2.2	BK-GCS-IDR-120-ME-DW-0002	DETAIL DRAWING FOR ELEVATED POTABLE WATER TANK (TK-2209)							IFI		
3.2.3	BK-GCS-IDR-120-ME-DW-0003	NAME PLATE DETAIL DRAWING FOR ELEVATED POTABLE WATER TANK (TK-2209)							IFA/AFC		
4	Lean Glycol Storage Tank (TK-2102)										
4.1	Calculation										
4.1.1	BK-GCS-IDR-120-ME-CN-0002	MECHANICAL CALCULATION BOOK FOR LEAN GLYCOL STORAGE TANK (TK-2102)							IFI		
4.1.2	BK-GCS-IDR-120-ST-CN-0001	ROOF STRUCTURE CALCULATION FOR LEAN GLYCOL STORAGE TANK (TK-2102)							IFI		
4.2	Drawing										
4.2.1	BK-GCS-IDR-120-ME-DW-0004	GENERAL ARRANGEMENT FOR FLEAN GLYCOL STORAGE TANK (TK-2102)							IFA/AFC		
4.2.2	BK-GCS-IDR-120-ME-DW-0005	DETAIL DRAWING FOR LEAN GLYCOL STORAGE TANK (TK-2102)							IFI		
4.2.3	BK-GCS-IDR-120-ME-DW-0006	NAME PLATE DETAIL DRAWING FOR LEAN GLYCOL STORAGE TANK (TK-2102)							IFA/AFC		
5	Fire Water Tanks (TK-2301 A/B)										
5.1	Calculation										
5.1.1	BK-GCS-IDR-120-ME-CN-0003	MECHANICAL CALCULATION BOOK FOR FIRE WATER TANKS (TK-2301 A/B)							IFI		
5.1.2	BK-GCS-IDR-120-ST-CN-0002	ROOF STRUCTURE CALCULATION FOR FIRE WATER TANKS (TK-2301 A/B)							IFI		
5.2	Drawing										
5.2.1	BK-GCS-IDR-120-ME-DW-0007	GENERAL ARRANGEMENT FOR FIRE WATER TANKS (TK-2301 A/B)							IFA/AFC		
5.2.2	BK-GCS-IDR-120-ME-DW-0008	DETAIL DRAWINGS FOR FIRE WATER TANKS (TK-2301 A/B)							IFI		
5.2.3	BK-GCS-IDR-120-ME-DW-0009	NAME PLATE DETAIL DRAWING FOR FIRE WATER TANKS (TK-2301 A/B)							IFA/AFC		