

	نگهداشت و افزایش تولید میدان نفتی بینک سطح الارض و ابنیه تحت الارض خرید پکیج پمپ های آب آتشنشانی ایستگاه تقویت فشار گاز بینک (قرارداد BK-HD-GCS-CO-0023_00)								
	VENDOR PRINT INDEX & SCHEDULE (VPIS)								
شماره پیمان: ۰۵۳ - ۰۷۳ - ۹۱۸۴	پروژه BK	بسته کاری GCS	صادر کننده KP	تجهیزات 120	رشته PM	نوع مدرک LI	سریال 0001	نسخه V00	شماره صفحه: ۱ از ۴

طرح نگهداشت و افزایش تولید ۲۷ مخزن

VENDOR PRINT INDEX & SCHEDULE (VPIS)

نگهداشت و افزایش تولید میدان نفتی بینک

V00	MAR.2024	IFA	Kalaye Pump Co.	M.Fakharian	S.Faramarz Pour	
Rev.	Date	Purpose of Issue / Status	Prepared by:	Checked by:	Approved by:	CLIENT Approval

status:

IFA: Issued For Approval

IFI: Issued For Information

AFC: Approved For Construction

	نگهداشت و افزایش تولید میدان نفتی بینک سطح الارض و ابنیه تحت الارض خرید پکیج پمپ های آب آتشنشانی ایستگاه تقویت فشار گاز بینک (قرارداد BK-HD-GCS-CO-0023_00)						 		
	VENDOR PRINT INDEX & SCHEDULE (VPIS)								
شماره پیمان: ۰۵۳ - ۰۷۳ - ۹۱۸۴	پروژه BK	بسته کاری GCS	صادر کننده HY	تسهیلات 120	رشته PM	نوع مدرک LI	سریال 0001	نسخه V00	شماره صفحه: ۴ از ۴

REVISION RECORD SHEET											
Page	V00	V01	V02	V03	V04	Page	V00	V01	V02	V03	V04
1	X					65					
2	X					66					
3	X					67					
4	X					68					
5						69					
6						70					
7						71					
8						72					
9						73					
10						74					
11						75					
12						76					
13						77					
14						78					
15						79					
16						80					
17						81					
18						82					
19						83					
20						84					
21						85					
22						86					
23						87					
24						88					
25						89					
26						90					
27						91					
28						92					
29						93					
30						94					
31						95					
32						96					
33						97					
34						98					
35						99					
36						100					
37						101					
38						102					
39						103					
40						104					
41						105					
42						106					
43						107					
44						108					
45						109					
46						110					
47						111					
48						112					
49						113					
50						114					
51						115					
52						116					
53						117					
54						118					
55						119					
56						120					
57						121					
58						122					
59						123					
60						124					
61						125					
62						126					
63						127					
64						128					

		نگهداشت و افزایش تولید میدان نفتی بینک سطح الارض و ابنيه تحت الارض خرید پکیج پمپ های آب آتشنشانی ایستگاه تقویت فشار گاز بینک (قرارداد BK-HD-GCS-CO-0023_00) VENDOR PRINT INDEX & SCHEDULE (VPIS)									
شماره پیمان: 9184 – 073 - 053		پروژه	بسته کاری	صادر کننده	تسهیلات	رشته	نوع مدرک	سریال	نسخه	شماره صفحه: از ۴	
		BK	GCS	KP	120	PM	LI	0001	V00		
S/R No.	Doc. No.	Document Description							Status	Remarks	
1	General/ Management										
1.1	List										
1.1.1	BK-GCS-KP-120-PM-LI-0001	VENDOR PRINT INDEX & SCHEDULE (VPIS)							IFA/AFC		
1.1.2	BK-GCS-KP-120-GE-WB-0001	WORK BREAKDOWN STRUCTURE							IFA/AFC		
1.1.3	BK-GCS-KP-120-GE-VL-0001	SUB VENDOR LIST							IFA/AFC		
1.1.4	BK-GCS-KP-120-GE-SH-0001	TIME SCHEDULE							IFI		
1.1.5	BK-GCS-KP-120-GE-LI-0001	SPARE PART LIST							IFA/AFC		
1.1.6	BK-GCS-KP-120-GE-LI-0002	FINAL DATA BOOK INDEX							IFA/AFC		
1.2	DWG/Diagram										
1.2.1	BK-GCS-KP-120-GE-DW-0001	NAME PLATE DWGS							IFA/AFC		
1.3	Reports										
1.3.1	BK-GCS-KP-120-GE-DO-0001	FINAL DATA BOOK							IFA/AFC		
2	QA/QC										
2.1	Procedure/Plan										
2.1.1	BK-GCS-KP-120-QC-PR-0001	INSPECTION & TEST PLAN (ITP)							IFA/AFC		
2.1.2	BK-GCS-KP-120-QC-PR-0002	SURFACE PREPARATION AND PAINTING PROCEDURE							IFA/AFC		
2.1.3	BK-GCS-KP-120-QC-PR-0003	NDE PROCEDURE							IFA/AFC		
2.1.6	BK-GCS-KP-120-QC-PR-0004	BALANCE PROCEDURE (FOR IMPELLERS)							IFA/AFC		
2.1.4	BK-GCS-KP-120-QC-PR-0005	HYDROSTATIC TEST PROCEDURE							IFA/AFC		
2.1.5	BK-GCS-KP-120-QC-PR-0006	MECHANICAL RUNNING TEST PROCEDURE							IFA/AFC		
2.1.5	BK-GCS-KP-120-QC-PR-0007	PERFORMANCE TEST PROCEDURE							IFA/AFC		
2.1.8	BK-GCS-KP-120-QC-PR-0008	PACKING, MARKING AND SHIPPING PROCEDURE FOR FIRE WATER PUMPS							IFA/AFC		
2.1.9	BK-GCS-KP-120-QC-PR-0009	SAT PROCEDURE							IFA/AFC		
2.2	Manual										
2.2.1	BK-GCS-KP-120-QC-ML-0001	INSTALLATION, OPERATION & MAINTENANCE MANUAL							IFI		
3	Process/Safety										
3.1	Philosophy										
3.1.1	BK-GCS-KP-120-PR-PH-0001	CONTROL PHILOSOPHY							IFA/AFC		
3.2	DWG/Diagram										
3.2.1	BK-GCS-KP-120-PR-PI-0001	P&I D							IFA/AFC		
4	Mechanical										
4.2	Datasheet										
4.2.1	BK-GCS-KP-120-ME-DS-0001	DATA SHEETS (W/PERFORMANCE CURVE) FOR FIRE WATER MAIN DIESEL PUMP							IFA/AFC		
4.2.2	BK-GCS-KP-120-ME-DS-0002	DATA SHEETS (W/PERFORMANCE CURVE) FOR FIRE WATER MAIN ELECTRICAL PUMP							IFA/AFC		
4.2.3	BK-GCS-KP-120-ME-DS-0003	DATA SHEETS (W/PERFORMANCE CURVE) FOR FIRE WATER JOCKEY PUMPS							IFA/AFC		
4.2.5	BK-GCS-KP-120-ME-DS-0004	DATA SHEETS FOR DIESEL ENGINE							IFA/AFC		
4.1	DWG/Diagram										
4.1.1	BK-GCS-KP-120-ME-DW-0001	GAD FOR FIRE WATER MAIN DIESEL PUMPS							IFA/AFC		
4.1.2	BK-GCS-KP-120-ME-DW-0002	GAD FOR FIRE WATER MAIN ELECTRICAL PUMP							IFA/AFC		
4.1.3	BK-GCS-KP-120-ME-DW-0003	GAD FOR FIRE WATER JOCKEY PUMPS							IFA/AFC		
4.1.4	BK-GCS-KP-120-ME-DW-0004	GAD FOR DAILY TANK							IFA/AFC		
4.1.5	BK-GCS-KP-120-ME-DW-0005	CROSS SECTIONAL DWG FOR FIRE WATER MAIN DIESEL PUMP							IFI		
4.1.6	BK-GCS-KP-120-ME-DW-0006	CROSS SECTIONAL DWG FOR FIRE WATER MAIN ELECTRICAL PUMP							IFI		
4.1.7	BK-GCS-KP-120-ME-DW-0007	CROSS SECTIONAL DWG FOR FIRE WATER JOCKEY PUMPS							IFI		
4.1.8	BK-GCS-KP-120-ME-DW-0008	COUPLING ASSEMBLY DWG FOR FIRE WATER MAIN DIESEL PUMP							IFI		
4.1.9	BK-GCS-KP-120-ME-DW-0009	COUPLING ASSEMBLY DWG FOR FIRE WATER MAIN ELECTRICAL PUMP							IFI		
4.1.10	BK-GCS-KP-120-ME-DW-0010	COUPLING ASSEMBLY DWG FOR FIRE WATER JOCKEY PUMPS							IFI		
4.1.20	BK-GCS-KP-120-ME-DW-0011	DWG FOR MECHANICAL SEAL							IFI		
5	Instrument										
5.1	Datasheet										
5.1.1	BK-GCS-KP-120-ME-DS-0001	AUTOMATIC AIR RELEASE VALVE DATA SHEET & CATALOGUE							IFA/AFC		
5.1.2	BK-GCS-KP-120-ME-DS-0002	PRESSURE RELIEF VALVE DATA SHEET & DWG							IFA/AFC		
5.1.3	BK-GCS-KP-120-ME-DS-0003	CIRCULATION RELIEF VALVE DATA SHEET & DWG							IFA/AFC		
5.2	List										
5.2.1	BK-GCS-KP-120-IN-LI-0001	INSTRUMENT LIST							IFI		
5.2.2	BK-GCS-KP-120-IN-LI-0002	I/O LIST							IFI		
5.3	DWG/Diagram										
5.3.1	BK-GCS-KP-120-IN-DW-0001	GAD & WIRING DIAGRAM FOR DIESEL CONTROL PANEL							IFA/AFC		
5.3.2	BK-GCS-KP-120-IN-DW-0002	GAD & WIRING DIAGRAM FOR ELECTRICAL CONTROL PANEL							IFA/AFC		

		نگهداشت و افزایش تولید میدان نفتی بینک سطح الارض و ابنیه تحت الارض خرید پکیج پمپ های آب آتشنشانی ایستگاه تقویت فشار گاز بینک (قرارداد BK-HD-GCS-CO-0023_00) VENDOR PRINT INDEX & SCHEDULE (VPIS)									
شماره پیمان: 9184 – 073 - 053		پروژه	بسته کاری	صادر کننده	تسهیلات	رشته	نوع مدرک	سریال	نسخه	شماره صفحه: از ۴	
		BK	GCS	KP	120	PM	LI	0001	V00		
S/R No.	Doc. No.	Document Description							Status	Remarks	
5.3.3	BK-GCS-KP-120-IN-DW-0003	GAD & WIRING DIAGRAM FOR JOCKEY CONTROL PANEL							IFA/AFC		
5.3.4	BK-GCS-KP-120-IN-DW-0004	HOOK-UP DIAGRAM FOR FIRE WATER PUMPS							IFI		
6	Electrical										
6.1	Datasheet										
6.1.1	BK-GCS-KP-120-EL-DS-0001	MOTOR DATA SHEET FOR FIRE WATER MAIN ELECTRICAL PUMP							IFA/AFC		
6.1.2	BK-GCS-KP-120-EL-DS-0002	MOTOR DATA SHEET FOR FIRE WATER MAIN JOCKEY PUMPS							IFA/AFC		
6.2	DWG/Diagram										
6.2.1	BK-GCS-KP-120-EL-DW-0001	ELECTRICAL WIRING DIAGRAM							IFI		
6.3	List										
6.3.1	BK-GCS-KP-120-EL-LI-0001	ELECTRICAL LOAD LIST							IFA/AFC		
6.3.2	BK-GCS-KP-120-EL-LI-0002	ELECTRICAL CABLE LIST							IFI		