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1.0 [bookmark: _Toc343327774][bookmark: _Toc325006571][bookmark: _Toc328298189][bookmark: _Toc41807031]INTRODUCTION
[bookmark: _Toc343001687][bookmark: _Toc343327775]Binak oilfield in Bushehr province is a part of the southern oilfields of Iran, is located 20 km northwest of Genaveh city. 

With the aim of increasing production of oil from Binak oilfield, an EPC/EPD Project has been defined by NIOC/NISOC and awarded to Petro Iran Development Company (PEDCO). Also PEDCO (as General Contractor) has assigned the EPC-packages of the Project to "Hirgan Energy - Design and Inspection" JV.

As a part of the Project, construction of well location, access road, wellhead facilities (with electric power supply) for W007S shall be done. In addition, construction of new flowline from aforementioned well location to Binak B/C unit (with extension of relevant manifold) are in the Project scope of work.
GENERAL DEFINITION
The following terms shall be used in this document.

	CLIENT:	
	National Iranian South Oilfields Company (NISOC) 

	PROJECT:
	Binak Oilfield Development – Surface Fcilities; New Gas Compressor Station

	EPD/EPC CONTRACTOR (GC):
	Petro Iran Development Company (PEDCO)

	EPC CONTRACTOR:
	Joint Venture of : Hirgan Energy – Design & Inspection (D&I) Companies

	VENDOR:
	The firm or person who will fabricate the equipment or material.

	EXECUTOR:	
	Executor is the party which carries out all or part of construction and/or commissioning for the project.

	THIRD PARTY INSPECTOR (TPI):
	The firm appointed by EPD/EPC CONTRACTOR (GC) and approved by CLIENT (in writing) for the inspection of goods.

	SHALL:
	Is used where a provision is mandatory.

	SHOULD:
	Is used where a provision is advisory only.

	WILL:	
	Is normally used in connection with the action by CLIENT rather than by an EPC/EPD CONTRACTOR, supplier or VENDOR.

	MAY:	
	Is used where	a provision is completely discretionary.


2.0 [bookmark: _Toc273182409][bookmark: _Toc12468074][bookmark: _Toc41807032]GENERAL
· This document presents the item material requisitions for Contractor’s use as appropriate. 
· This material requisition covers the requirements for the design, manufacturing, testing and supply of general service pumps as listed below. All equipment/devices/items shall conform to this requisition and all specifications which have been mentioned in attachment 1 of this material requisition.
· The vendor's supply shall include:

	No.
	Item
	Description
	Total QTY.

	1.
	P-1701
	Oil Sump Pump
	1


3.0 [bookmark: _Toc273182410][bookmark: _Toc12468075][bookmark: _Toc41807033]REFERENCE / ATTACHED DOCUMENTS
a. Specified documents in attachment 1 shall be considered as a part of this material Requisition.
b. All codes and standards which have been referenced in above mentioned specs shall be considered.
c. In case of any conflict between the contents of this document or any discrepancy between this document and other project documents or reference standards, this issue must be reported to the CLIENT. The final decision in this situation will be made by CLIENT.
d. Deviations
Any exceptions/clarifications to codes/standards and specifications listed in attachment 1 must be clearly stated in a separate dedicated section of the proposal in the format submitted in attachment 3.
The proposed deviations/comments list shall include as minimum:
· Reference for the involved specification, chapter and paragraph.
· Technical justification for the non-compliance.
· Detailed description of the proposed alternative.
If no exceptions or clarifications exist, either for the complete referenced document or an individual paragraph, the supplier shall be considered to be in full compliance with the relevant document.
The supplier may propose materials of equivalent or better quality compared to those indicated in the equipment data sheet. Even these cases shall be duly included/technically supported in the deviations/clarifications list.
4.0 [bookmark: _Toc273182411][bookmark: _Toc12468076][bookmark: _Toc41807034]SUBJECT OF THE SUPPLY
The supplier shall supply centrifugal pumps each one shall be driven by an electromotor completely assembled and tested. The scope of supply is detailed at para. 5. The supplier shall include in the supply, all other equipment/devices/items not listed in the following, but necessary for a good design and a safe operation, taking into account process data and installation conditions such as area classification and climatic conditions.
The grade of shop assembly of the equipment/devices/items supplied shall be at maximum extent to facilitate site erection and pre-commissioning activities.
5.0 [bookmark: _Toc273182412][bookmark: _Toc12468077][bookmark: _Toc41807035]LIMITS OF SUPPLY
5.1 [bookmark: _Toc12468078][bookmark: _Toc41807036]SCOPE OF SUPPLY
[bookmark: _Toc41807037]main description
· [bookmark: _Toc24890403][bookmark: _Toc25596429][bookmark: _Toc25596513]The scope of supply is detailed below

· Centrifugal Pump
· appropriate seal system according to its data sheets including all the relevant accessories
· Coupling (dry flexible spacer with spark proof guard)
· Electrical motor for each pump with terminal boxes and accessories incl. anti-condensation heater, RTD’s and etc. (if applicable)
· On-skid cabling, tray and fittings
· Outdoor MCC for Auxiliaries Electrical Load (if any)
· All motor junction boxes complete with necessary terminals
· Instrumentation including junction box, wiring from instruments to the junction box and manifolds for pressure instruments
· Earthing lugs and material
· All necessary lifting lugs
· Gasket, bolts and nuts for on-vessel items
· Any other accessories and auxiliaries specify in data sheet
· First fill of oil / grease
· Cooling plan with all required piping, valves instruments and etc. routed to the edge of skid
· Suction strainer
· All necessary accessories for utility distribution
· Name plates
· Thermal insulation jacket (if needed)
· Insulation clip and supports for line and equipment
· Clip and supports required for equipment fire proofing (if required)
· Sun protection facilities 
· Special tools for erection and maintenance
·  Spare Parts for erection, pre-commissioning, commissioning and start up and two years operation.
· Capital spare parts (as option)
· All requirements for safe and easy start up of pumps 
· Any other items not listed above which are necessary for satisfactory design and operation of the pump shall be furnished by vendor.

[bookmark: _Toc12468049][bookmark: _Toc12468090][bookmark: _Toc13905927][bookmark: _Toc13909561][bookmark: _Toc14867850][bookmark: _Toc14871227][bookmark: _Toc15291278][bookmark: _Toc41807038]Engineering Services
The supplier shall assume overall responsibility for the design, manufacture, assembly, test and performance of all equipment/devices/items supplied as indicated in this requisition. This shall include, but not be limited to:
· Resolve engineering issues relating to equipment/devices/items within the scope of supply.
· Provide detailed design and documentation of all equipment/devices/items and components within the scope of supply in accordance with attachment 2 of this document.
· Provide all necessary information documents in order to allow the contractor to erect, install and verify the proposed equipment/devices/items.
· Implement a quality assurance plan
· The quality plan applied to the scope of supply shall include:D01

· QA/QC Organization Chart and procedures that shall be submitted for approval.
· Plan for HOLD points in the production process proposed to PURCHASER for witness or approval particular activities.
· Production schedule indicating main quality manufacturing processes, inspection and tests.
· Qualification of all personnel performing tests to be reviewed by the inspector
· Supplier shall also provide the description of the following quality activities:
· Sub suppliers products quality
· Quality check and identification of the materials and equipment entering in their manufacturing shop.
· Calibration of test instruments and equipment
· Provide detailed specifications and data sheets.

[bookmark: _Toc12468050][bookmark: _Toc12468091][bookmark: _Toc13905928][bookmark: _Toc13909562][bookmark: _Toc41807039]Spare parts
Following items shall be considered (supplied) and included in the bid documentation:
· Spare parts for commissioning and start-up; a qualified and complete list based on PROJECT SPARE PART SUPPLY PROCEDURE (Doc. No. E&D-QC-SP-1).
· Spare parts for two years operation; a qualified and complete list based on PROJECT SPARE PART SUPPLY PROCEDURE (Doc. No. E&D-QC-SP-1).
· Capital spare parts (as option / if any)

[bookmark: _Toc12468051][bookmark: _Toc12468092][bookmark: _Toc13905929][bookmark: _Toc13909563][bookmark: _Toc41807040]Other items
· [bookmark: _Toc484515064][bookmark: _Toc15825020][bookmark: _Toc15825807][bookmark: _Toc17895719][bookmark: _Toc24736432][bookmark: _Toc38972166][bookmark: _Toc12468094]Special tools required for installation and maintenance 
· Noise acoustic protection and relevant ancillaries in order to match with max. noise level requirements (if necessary)
· Name plate 
· Earthing plate 
· Painting of all items in accordance with "Painting Specification".
· Preparation for shipment
· Packing for sea freight transportation
· Shop inspections and testing as per specifications & data sheets
· Free access to manufacturing plants for the PURCHASER's inspectors
· Certificates or declarations of conformance (as required) of all Ex-equipment.
· Daily rate for erection supervision (separate price)
· Daily rate for commissioning and start-up supervision (separate price)
· Training for customer's personnel (separate price)
· KOM
· Technical/Clarification meeting
·  Pre-Inspection Meeting
5.2 [bookmark: _Toc41807041]SCOPE OF WORK
· Engineering and Documentation
· Manufacturing and assembling
· Mechanical Guarantee
· Performance Guarantee
· Sub-Vendor Coordination
· Mounting of main driver and auxiliary driver on baseplate at shop
· Inspection and testing at shop
· Piping within the Pump Package, all on skid piping/tubing with supports and all required fitting, valves, instruments and etc. on them. All on skid piping / tubing to be supplied by vendor and installed by him at shop
· Painting
· Prime Coats at Shop
· Finish Coats at Shop
· Packing Preservation suitable for more than 18 months at outdoor conditions of the site environment
· Packing including suitable protection for both sea transport and road transport on rough tracks
· Rust prevention for long term (over 6 month)
· Shipping and transportation to point of delivery (according to delivery condition)
· Supervision for installation (Per diem rate and/or lump sum - as an option)
· Supervision for erection, commissioning and start up (Per Diem rate and/or lump sum -as an option)
· Preparing of Final Book (Data Book)
5.3 [bookmark: _Toc41807042]EXCLUSIONS
[bookmark: _Toc12468095]The following items are excluded by the supplier scope of supply and will be provided by purchaser:
· Concrete foundation (which shall be anyway designed based on supplier's technical data)
· Instrument air supply
· Nitrogen supply (if any)
· Electrical supply
· Interconnecting power cables among each skid mounted terminal boxes and remote switch gear
· Interconnecting cabling, serial link, between the remotely mounted unit control panel and the process control system in the main control room
· Connection to plant earthing system
· Transport from receiving port to site
· Shelter for Pumps
· Site erection
· Lubricants (except first filling)
5.4 [bookmark: _Toc38972168][bookmark: _Toc41807043][bookmark: _Toc273182413][bookmark: _Toc12468096]BATTERY LIMITS
The battery limits are summarized as follows:
a) Process
· Outlet flange on pump
b) Instrumentation and control
· terminal strips inside junction boxes at skid edges
c) Electrical
· Electrical equipment terminal boxes on skids
· Incoming Power Supply of AC or DC UPS (if Any)
· Earth Bosses on Skids.
6.0 [bookmark: _Toc41807044]INSPECTION AND TESTSD01

[bookmark: _Toc41807045]The equipment shall be inspected and tested in accordance with the quality control plan issued by the supplier and approved by the PURCHASER before the award of the order. The QC plan shall at least be according to the  "Commodity Procurement and Manufacturing Inspection Instruction"; Doc. No. ICE-EID-MI-SP01-Rev.01 and “دستورالعمل انتخاب سطح بازرسي كالا و تجهيزات” Doc. No. ICE-EID-MI-SP02-Rev.01 and data sheets (if any).
The supplier shall in any case conduct all the tests required by contractual documents, specifications, codes and standards, manufacturer standard quality system and keep the relevant documentation.
7.0 VENDOR DOCUMENTATION REQUIREMENTS & SCHEDULE
· [bookmark: _Toc12468098]Vendor shall prepare and submit all of required documents as per relevant “Vendor Data” section of relevant reference standard (ISO 5199).
· As a minimum Vendor document shall be according to attachment 2 of this document.
· [bookmark: _Toc12468099]All documents, preliminary or final, are to be stamped and signed by the supplier.
· [bookmark: _Toc12468100]Failure in dispatch of the required documents shall cause the supply to be considered as unfulfilled.
· [bookmark: _Toc12468101]PURCHASER’s approval does not relieve vendor, in any way, from his obligation to fulfill the requirements of the purchase order documents.
· [bookmark: _Toc12468102]All vendor drawings and documents shall be in English language.
· [bookmark: _Toc12468103]All drawings and documents are to be identified as per clause 1 “GENERAL DEFINITION”
8.0 [bookmark: _Toc273182415][bookmark: _Toc12468104][bookmark: _Toc41807046]UNIT RESPONSIBILITY
VENDOR shall be responsible for the design, engineering, co-ordination, supply, delivery, testing, final check-out and satisfactory operation of the equipment/devices/items. The engineering coordination also includes responsibility for handing and expediting drawings.
Also VENDOR shall be responsible for ensuring that all relevant information and documentation is passed on the sub-suppliers.
9.0 [bookmark: _Toc273182416][bookmark: _Toc12468105][bookmark: _Toc41807047]GUARANTEE AND WARRANTY
All material and Equipment/Devices/Items in VENDOR’s scope of work/supply shall be guaranteed by VENDOR. The guarantee period shall be eighteen (18) months from the date of delivery and/or twelve (12) months from the installation date of each equipment/packages at site. VENDOR shall guarantee the performance of supplied items (if any). VENDOR shall guarantee that the Equipment/Device/Item is suitable for the operating conditions herein specified, and that all materials and components are free from any defects; verifications of all calculations are in VENDOR’s responsibility.
VENDOR shall unconditionally guarantee the materials and workmanship of all material and/or services. If, within the guarantee period, any defects occur which are due to faulty material and/or services included in his scope (design, manufacturing, inspection, testing, supply & etc.), VENDOR shall, at his own expense, repair or adjust the condition, or replace the material and/or services to the complete satisfaction of CLIENT’s representative. These repairs, replacement or adjustments shall be made only at such time as will be least detrimental to the operation of the CLIENT’s business.
VENDOR warrants promptly repairing or replacing the defective parts in the warranty period.
Vendor shall ensure a correct and safe operation of the unit, providing all safety protection Devices.
Vendor shall be responsible for the safe, reliable, continuous functioning of the Equipment/Devices/Items.
VENDOR is fully responsible for the design of package for correct and safe operation based on project requirement during package life time; therefore, VENDOR shall specify any documents/specifications which may be required for design, manufacture and finalizing of Equipment/Devices/Items to avoid any problems during the package operation at site before P.O; otherwise, VENDOR shall be hold responsible for any corresponding deviation from expectations from the Equipment/Devices/Items.
10.0 [bookmark: _Toc273182417][bookmark: _Toc12468106][bookmark: _Toc41807048]DEVIATION
VENDOR’s proposal shall be prepared in strict compliance with the requirements set forth in the relevant specifications of tender documents.
VENDOR shall include in his proposal the statement of compliance with the tender documents should VENDOR wish to submit exception to the requirements of tender documents. They shall be submitted for PURCHASER’s approval.
11.0 [bookmark: _Toc273182418][bookmark: _Toc12468107][bookmark: _Toc41807049] PRICE BREAKDOWN
Breakdown price of following items shall be included in the proposal, as well as total price.
1) Material and Fabrication for each Section Separately
2) Pre-commissioning & commissioning spare parts (E&D-QC-SP-1)
3) 2 years operational spare parts (E&D-QC-SP-1)
4) Capital spare parts
5) Packing & transportation
6) Other fee (if any)
[bookmark: _Toc272928621][bookmark: _Toc273182419][bookmark: _Toc12468108][bookmark: _Toc41807050][bookmark: _Toc272928623]
ATTACHMENT 1
[bookmark: _Toc41807051]LIST OF REFRENCE / APPLICABLE DOCUMENTS
	No.
	Document No.
	Document Title
	Rev.D01


	Process

	1 
	BK-GNRAL-PEDCO-000-PR-DB-0001
	Process Basis of Design
	D08

	2 
	BK-GNRAL-PEDCO-000-PR-DC-0001
	Process Design Criteria
	D02

	3 
	BK-W007S-PEDCO-110-PR-PF-0001
	Process Flow Diagram - Extension of Binak B/C Manifold
	D04

	4 
	BK-W007S-PEDCO-110-PR-PI-0001
	P&ID - Extension of Binak B/C Manifold
	D03

	5 
	BK-W007S-PEDCO-110-PR-CN-0001
	Calculation book for (Pump) - Extension of Binak B/C Manifold
	D02

	Mechanical

	6 
	BK-W007S-PEDCO-110-ME-DT-0001
	Data Sheets For Oil Sump Pump - Extension of Binak B/C Manifold
	D04

	7 
	BK-GCS-PEDCO-120-ME-SP-0004
	Specification for Centrifugal Pumps for General Services
	D03

	Piping & Material

	8 
	BK-GNRAL-PEDCO-000-PI-SP-0005
	Specification For Fittings, Flanges, Gaskets and Bolts
	D02

	9 
	BK-GNRAL-PEDCO-000-PI-SP-0006
	Specification For Painting
	D04

	10 
	BK-GNRAL-PEDCO-000-PI-SP-0019
	Specification For Insulation
	D02

	11 
	BK-GNRAL-PEDCO-000-PI-SP-0009
	Specification For Manual Valves
	D01

	12 
	BK-GNRAL-PEDCO-000-PI-SP-0011
	Specification For Welding of Plant Piping System
	D01

	13 
	BK-GNRAL-PEDCO-000-PI-DC-0001
	Piping Design Criteria
	D03

	14 
	BK-GNRAL-PEDCO-000-PI-SP-0003
	Specification For the Design of Piping in Mechanical Packages
	D00

	15 
	BK-GNRAL-PEDCO-000-PI-SP-0007
	Specification For Lining (Internal Protection of Equipment by Painting)
	D01

	16 
	BK-GNRAL-PEDCO-000-PI-SP-0017
	Specification For Piping Cleaning and Flushing
	D03

	17 
	BK-GNRAL-PEDCO-000-QC-PR-0041
	NDT Plan For steel Structures
	D00

	18 
	BK-GNRAL-PEDCO-000-PI-SP-0008
	Specification For Material Requirements in Sour service
	D01

	19 
	BK-GNRAL-PEDCO-000-PI-SP-0004
	Specification For Metallic Pipes
	D05

	20 
	BK-GNRAL-PEDCO-000-PI-SP-0001
	Specification For Color Coding and Marking
	D01

	21 
	BK-GNRAL-PEDCO-000-PI-SP-0010
	Specification For Plant Piping Systems Pressure Testing
	D01

	[bookmark: _Hlk41553268]Structure

	22 
	BK-GNRAL-PEDCO-000-ST-DC-0001
	Structural Design Criteria
	D00

	23 
	BK-GNRAL-PEDCO-000-ST-DW-0002
	Standard Drawing For Anchor Bolts
	D02

	Control & Instrumentation

	24 
	BK-GNRAL-PEDCO-000-IN-SP-0001
	Specification For Instrumentation
	D04

	25 
	BK-GNRAL-PEDCO-000-IN-SP-0004
	Specification For Instrument and Control of package Unit System (PU)
	D01

	26 
	BK-GNRAL-PEDCO-000-IN-SP-0010
	Specification For Instrument/F&G Cables
	D02

	Electrical

	27 
	BK-GNRAL-PEDCO-000-EL-DC-0001
	Electrical System Design Criteria
	D02

	28 
	BK-GNRAL-PEDCO-000-EL-SP-0001
	Specification For LV Switchgear & Motor Control Centers
	D03

	29 
	BK-GNRAL-PEDCO-000-EL-SP-0010
	Specification For LV Induction Motors
	D03

	30 
	BK-GNRAL-PEDCO-000-EL-SP-0017
	Specification For MV Induction Motors
	D03

	31 
	BK-GNRAL-PEDCO-000-EL-SP-0011
	Specification For Electrical Requirements of Packaged Units
	D03

	32 
	BK-GCS-PEDCO-120-EL-DT-0008
	Data Sheets For LV Induction Motors
	D02

	33 
	BK-GCS-PEDCO-120-EL-DT-0009
	Data Sheets For MV Induction Motors
	D02

	Safety & Fire Fighting

	34 
	BK-GNRAL-PEDCO-000-SA-SP-0002
	Specification For Hazardous Area Classification
	D03

	35 
	BK-W007S-PEDCO-110-SA-PY-0001
	Hazardous Area Classification Layout - Extension of Binak B/C Manifold
	D01

	General 

	36 
	ICE-EID-MI-SP01
	دستورالعمل بازرسی، خرید و ساخت کالا
	D01

	37 
	E&D-QC-SP-1
	دستورالعمل تامین قطعات یدکی راه اندازی وراهبری دو سالانه 
	D00

	38 
	ICE-EID-MI-SP02-REV-01
	دستورالعمل انتخاب سطح بازرسي كالا و تجهيزات
	D01

	39 
	BK-GNRAL-PEDCO-000-QC-PR-0022
	Specification For Final Data Book (FDB) Requirements
	D00

	40 
	BK-GNRAL-PEDCO-000-QC-PR-0045
	Packing, Marking, Transportation Procedure
	D00
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ATTACHMENT 2D01

[bookmark: _Toc38972178][bookmark: _Toc41807053] VENDOR DOCUMENTS MIN. REQUIREMENT 
	Item No.
	Document
	With Bid
	TIME SCHEDULE

	
	
	
	For Review
	Final Issue

	
	
	Copies
No./Type
(7)
	Copies
No./Type (1)
	Solar
days
(2)
	Copies
No./Type (1)
	Calendar days
(3)

	MANAGEMENT

	1 
	Vendor Document Index and Schedule
(Deleted)
	4N
	6C+E
	
	6C+E
	

	2 
	Organization Brief
	3N
	6C+E
	
	
	

	3 
	Schedule Level 1, 2, 3 & 4 showing Engineering, Procurement, Fabrication, Inspection, Testing, and Delivery Plan.
	4N
	6C+E
	
	6C+E
	

	4 
	Physically Progress Report (Every 2 Weeks))
	
	6C+E
	
	
	

	5 
	Project Organization Chart
	3N
	6C+E
	
	
	

	6 
	Reference List
	3N
	
	
	
	

	7 
	Vendor Catalogue
	3N
	
	
	
	

	QUALITY

	8 
	Quality Assurance Manual /Quality Management System Certificate (according to latest rev. of ISO)
	4N
	
	
	6C+E
	

	9 
	Preliminary Inspection and Test Plan
	4N
	
	
	
	

	10 
	Inspection and Test Plan
	
	6C+E
	
	6C+E
	

	HSE

	11 
	HSE Procedure
	
	6C+E
	
	6C+E
	

	12 
	Noise & Vibrations Calculations / Reports (If any)
	
	6C+E
	
	6C+E
	

	INTERFACE

	13 
	Electrical & Instrumentation Cable Schedule (for all systems)
	
	6C+E
	
	6C+E
	

	14 
	Electrical & Instrumentation Wiring Drawings (for all systems)
	
	6C+E
	
	6C+E
	

	15 
	Pump Data Sheets
	4N
	6C+E
	
	6C+E
	

	16 
	Reliability, Availability, Maintainability Calculations/Reports
	4N
	6C+E
	
	6C+E
	

	17 
	Performance Curves
	
	6C+E
	
	6C+E
	

	18 
	PFD's
	4N
	6C+E
	
	6C+E
	

	19 
	Functional Description
	
	6C+E
	
	6C+E
	

	20 
	General Arrangements Drawings
	4N
	6C+E
	
	6C+E
	

	21 
	Mechanical Equipment List
	3N
	6C+E
	
	6C+E
	

	22 
	Electrical Equipment List
	3N
	6C+E
	
	6C+E
	

	23 
	Control, Instrument & Cable List
	
	6C+E
	
	6C+E
	

	24 
	Interface Block Diagrams
	3N
	6C+E
	
	6C+E
	

	25 
	Junction Box, Local Panels & Cabinets: wiring diagrams & termination drawings
	
	6C+E
	
	6C+E
	

	26 
	Functional Logic Diagram
	
	6C+E
	
	6C+E
	

	27 
	P & ID's
	3N
	6C+E
	
	6C+E
	

	28 
	Utility Consumption List
	3N
	6C+E
	
	6C+E
	

	29 
	Power Supply Requirements
	3N
	6C+E
	
	6C+E
	

	30 
	Single Line Diagram
	3N
	6C+E
	
	6C+E
	

	31 
	Earthing Details
	3N
	6C+E
	
	6C+E
	

	32 
	Weight / Centre of Gravity Drawings & Data's
	
	6C+E
	
	6C+E
	

	33 
	External Static and Dynamic Forces & Moments (present during test, start-up, normal/maximum operation, shutdown, and other conditions of service)
	
	6C+E
	
	6C+E
	

	34 
	Wind and Seismic Loads including shear and moment forces on supports and foundation.
	
	6C+E
	
	6C+E
	

	35 
	Anchor Bolt Details Drawings (incl. size, type, locations relative to the equipment center-lines in three planes).
	
	6C+E
	
	6C+E
	

	36 
	Ladder  & Platform Detail Drawing
	
	6C+E
	
	6C+E
	

	37 
	Steel Structure Detail Drawing
	
	6C+E
	
	6C+E
	

	ENGINEERING

	38 
	Detailed Functional Design Specification
	
	6C+E
	
	6C+E
	

	39 
	Detailed Overall Description
	
	6C+E
	
	6C+E
	

	40 
	Mechanical Detailed Specifications (one per component)
	
	6C+E
	
	6C+E
	

	41 
	Detailed Design / Fabrication Drawings for Equipment & Auxiliary Parts
	
	6C+E
	
	6C+E
	

	42 
	Cross Sectional Drawings with Part Lists
	
	6C+E
	
	6C+E
	

	43 
	Assembly Drawings
	
	6C+E
	
	6C+E
	

	44 
	Design Calculation Notes
	
	6C+E
	
	6C+E
	

	45 
	Pressure Parts Calculations
	
	6C+E
	
	6C+E
	

	46 
	Piping Detailed Specifications (one per component)
	
	6C+E
	
	6C+E
	

	47 
	Piping Routing
	
	6C+E
	
	6C+E
	

	48 
	Valves & Instruments Location Drawings (incl. provisions for operational and maintenance access)
	
	6C+E
	
	6C+E
	

	49 
	Electrical Detailed Specifications (one per component)
	
	6C+E
	
	6C+E
	

	50 
	Electrical Cables Routing (incl. cable trays & junction boxes)
	
	6C+E
	
	6C+E
	

	51 
	Electrical Equipment Location Drawings (incl. provisions for operational and maintenance access)
	
	6C+E
	
	6C+E
	

	52 
	Protection Device Operating Curves
	
	6C+E
	
	6C+E
	

	53 
	Electrical Control Schematics
	
	6C+E
	
	6C+E
	

	54 
	Instrument & Control Detailed Specifications (one per component)
	
	6C+E
	
	6C+E
	

	55 
	Instrument cables routing (incl. cable trays & junction boxes)
	
	6C+E
	
	6C+E
	

	56 
	Instrument Equipment Location Drawings (incl. provisions for operational and maintenance access)
	
	6C+E
	
	6C+E
	

	57 
	Hook-Up Diagrams
	
	6C+E
	
	6C+E
	

	58 
	Wiring Loops Diagrams
	
	6C+E
	
	6C+E
	

	59 
	Instrument Control Schematics
	
	6C+E
	
	6C+E
	

	60 
	Instrument Mounting & Housing Instructions
	
	6C+E
	
	6C+E
	

	61 
	Power Distribution & Consumption
	
	6C+E
	
	6C+E
	

	62 
	Cause & Effect Charts
	
	6C+E
	
	6C+E
	

	63 
	Original Software for Control & Monitoring System
	
	6C+E
	
	6C+E
	

	64 
	Software System Specifications
	
	6C+E
	
	6C+E
	

	65 
	Approximate Weight & Dimension
	4N
	
	
	
	

	66 
	Shipping Detail Drawing
	
	6C+E
	
	6C+E
	

	67 
	Final Data Book
	
	6C+E
	
	6C+E
	

	68 
	Pressure Loss Calculations
	
	6C+E
	
	6C+E
	

	69 
	Lubrication System Detailed Specifications / Drawings
	
	6C+E
	
	6C+E
	

	70 
	Cooling System Detailed Specifications/Drawings
	
	6C+E
	
	6C+E
	

	71 
	Shaft Sealing System Detailed Specifications/Drawings
	4N
	6C+E
	
	6C+E
	

	72 
	Completed Equipment Datasheets
	4N
	6C+E
	
	6C+E
	

	73 
	Calculation sheets for safety valves, control valves & orifice plate
	
	6C+E
	
	6C+E
	

	74 
	Complex loop & automation descriptions, list of alarms & shutdown with set points
	
	6C+E
	
	6C+E
	

	75 
	Electrical Equipment Catalogue
	3N
	6C+E
	
	6C+E
	

	76 
	Electrical Interface Block Diagrams
	
	6C+E
	
	6C+E
	

	77 
	Local Control Station of motors wiring diagram, termination drawing and general arrangement
	
	6C+E
	
	6C+E
	

	78 
	Gear System Detailed Specifications / Drawings
	
	6C+E
	
	6C+E
	

	79 
	Coupling System Detailed Specifications / Drawings
	
	6C+E
	
	6C+E
	

	PROCUREMENT

	80 
	List of Sub-Suppliers ( table giving: part of equipment, tag no., sub-supplier reference)(5.1.3)
	4N
	
	
	6C+E
	

	81 
	Unpriced copy of sub-orders
	
	6C+E
	
	
	

	MANUFACTURING

	82 
	Weld and NDT Map
	
	6C+E
	
	6C+E
	

	83 
	Surface Preparation and Painting Procedures
	
	6C+E
	
	6C+E
	

	84 
	Heat Treatment Procedures
	
	6C+E
	
	6C+E
	

	85 
	Welding Procedure Specification (including repair procedures).
	
	6C+E
	
	6C+E
	

	86 
	Welder Qualification Procedure
	
	6C+E
	
	6C+E
	

	87 
	Fabrication Degree
	3N
	
	
	
	

	TESTING

	88 
	Hydrostatic / Pneumatic Testing Procedure
	
	6C+E
	
	6C+E
	

	89 
	Performance & Functional Test Procedure
	
	6C+E
	
	6C+E
	

	90 
	Non-Destructive Testing/Examination Procedures
	
	6C+E
	
	6C+E
	

	91 
	Factory Acceptance Test (FAT) Procedure
	
	6C+E
	
	6C+E
	

	RECORDS, REPORTS & CERTIFICATES

	92 
	Material Conformity Certificate
	
	6C+E
	
	6C+E
	

	93 
	Testing Authority Approval Certificate (if any)
	
	6C+E
	
	6C+E
	

	94 
	Hazardous Area Certificates.
	
	6C+E
	
	6C+E
	

	95 
	Ingress Protection Certificate
	
	6C+E
	
	6C+E
	

	96 
	Conformity Certificates (sub-supplier/equipment)
	
	6C+E
	
	6C+E
	

	97 
	Material Certificates Identification Diagram. (cross-reference material location ; certificates for critical components)
	
	6C+E
	
	6C+E
	

	98 
	Welding Procedure Qualification Record
	
	6C+E
	
	6C+E
	

	99 
	Welder Qualification Records.
	
	6C+E
	
	6C+E
	

	100 
	NDT Operator Qualifications
	
	6C+E
	
	6C+E
	

	101 
	Detailed NDT Reports
	
	6C+E
	
	6C+E
	

	102 
	Weld/ NDT Identification Diagram. (Cross-reference weld locations, WPS, welders, NDT reports).
	
	6C+E
	
	6C+E
	

	103 
	Dimensional Control Reports
	
	6C+E
	
	6C+E
	

	104 
	Hardness Test Reports
	
	6C+E
	
	6C+E
	

	105 
	PWHT Charts & Reports, including calibration records of recorders (for each heat treatment)
	
	6C+E
	
	6C+E
	

	106 
	Pressure Test Reports / Certificates
	
	6C+E
	
	6C+E
	

	107 
	FAT Test Report / Certificates
	
	6C+E
	
	6C+E
	

	108 
	Performance Test Report / Certificates
	
	6C+E
	
	6C+E
	

	109 
	Noise & Vibration Test Report / Certificates
	
	6C+E
	
	6C+E
	

	110 
	Electric Motor Type Test Report (if any)
	
	6C+E
	
	6C+E
	

	111 
	Electric Motor Routine Test Report
	
	6C+E
	
	6C+E
	

	112 
	Cable Continuity and Resistance Test Reports
	
	6C+E
	
	6C+E
	

	113 
	Calibration Curves of Control Equipment
	
	6C+E
	
	6C+E
	

	114 
	Calibration Test Certificates
	
	6C+E
	
	6C+E
	

	115 
	Surface Preparation & Coating Reports
	
	6C+E
	
	6C+E
	

	116 
	Hydrostatic / Pneumatic Testing Certificates
	
	6C+E
	
	6C+E
	

	117 
	Welding Consumable Certificate
	
	6C+E
	
	6C+E
	

	118 
	Inspection and Test Reports(if any)
	
	6C+E
	
	6C+E
	

	119 
	Rust Prevention Report
	
	6C+E
	
	6C+E
	

	120 
	Non-Conformities Report
	
	6C+E
	
	6C+E
	

	INSTALLATION

	121 
	Sub-Assembly Documentation
	
	6C+E
	
	6C+E
	

	122 
	Sub-Assembly Drawings
	
	6C+E
	
	6C+E
	

	123 
	Erection/Installation Manual (if required)
	
	6C+E
	
	6C+E
	

	124 
	Name Plate Documents
	
	6C+E
	
	6C+E
	

	125 
	Handling, Transportation & Storage Instructions
	
	6C+E
	
	6C+E
	

	126 
	Unpacking & Inspection Instructions
	
	6C+E
	
	
	

	127 
	Preliminary Packing List
	4N
	
	
	
	

	128 
	Packing List
	
	6C+E
	
	6C+E
	

	OPERATION & MAINTENANCE

	129 
	Operating Instructions
	
	6C+E
	
	6C+E
	

	130 
	Maintenance Instructions (if required)
	
	6C+E
	
	6C+E
	

	131 
	Commissioning & Start-up Manual
	
	6C+E
	
	6C+E
	

	132 
	List of Spare Parts Commissioning & Start-up
	4N
	6C+E
	
	6C+E
	

	133 
	List of Spare Parts 2 Years Operation
	4N
	6C+E
	
	6C+E
	

	134 
	List of Special Tools
	4N
	6C+E
	
	6C+E
	

	135 
	Lube Oil Schedule
	
	6C+E
	
	6C+E
	

	136 
	Software Manual (incl. Troubleshooting)
	
	6C+E
	
	6C+E
	

	137 
	Consumables List
	
	6C+E
	
	6C+E
	

	138 
	Function Test Procedure
	
	6C+E
	
	6C+E
	

	OTHERS

	139 
	All others documents (if required) will be listed in the order
	
	6C+E
	
	
	

	NOTES:
(1) N= Number of document, C=Copy, E=Electronic Copy  
(2) Starting from date of order placement
(3) Starting from reception of documentation without comments
(4) First issue of the document is subjected to the release of payment milestone as per purchase order
(5) Calendar days after reception of drive data
(6) Prior to testing
(7) One copy each bid copy
(8) List of Documents will be Finalized in VPIS



[bookmark: _Toc273182421][bookmark: _Toc12468110]

[bookmark: _Toc41807054]ATTACHMENT 3
[bookmark: _Toc41807055]DEVIATIONS / EXCEPTIONS TO JOB SPECIFICATION


Requisition No.: 
Description: 
Equipment No.:  

	Item No.
	Description
of Proposed Exception
	Recommended Revision to JOB SPECIFICATION
	Reason for Proposed Exception
	Effect on Base
PROPOSAL if CONTRACTOR Rejects Exception

	







	
	
	
	





[bookmark: _Toc272928624][bookmark: _Toc273182422][bookmark: _Toc12468111][bookmark: _Toc41807056]ATTACHMENT 4
[bookmark: _Toc41807057]ALTERNATIVES TO JOB SPECIFICATION

Requisition No.: 
Description: 
Equipment No.:  
	Item No.
	Job Specification No. & Paragraph No.
	Requirements of Job Specification
	Description of Proposed Alternative
	Reason for Proposed Alternative
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