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1 GENERAL

1.1  Project Management

1.1.1    Project Plans

1.1.1.1 Procurement & Services Contracting Plan BK-GNRAL-HD-000-PM-CG-0001 BK GNRAL HD 000 PM CG 0001 F0Z-707035 F 0 Z 707035 2 AFD

1.1.1.2 Work Breakdown Structure (WBS) BK-GNRAL-HD-000-PM-WB-0001 BK GNRAL HD 000 PM WB 0001 F0Z-707036 F 0 Z 707036 2 AFD

1.1.1.3 Master Document List (MDL) & Updating BK-GNRAL-PEDCO-000-GE-DN-0001 BK GNRAL PEDCO 000 GE DN 0001 F0Z-707037 F 0 Z 707037 2 AFD

1.1.1.4 Material Equipment & Control Index (MCI) BK-GNRAL-HD-000-PM-FO-0001 BK GNRAL HD 000 PM FO 0001 F0Z-707038 F 0 Z 707038 2 AFD

1.1.1.5 Detailed Schedule & Updating BK-GNRAL-HD-000-PM-SH-0001 BK GNRAL HD 000 PM SH 0001 F0Z-707039 F 0 Z 707039 2 AFD

1.1.1.6 Progress S-curves & Updating BK-GNRAL-HD-000-PM-PG-0001 BK GNRAL HD 000 PM PG 0001 F0Z-707040 F 0 Z 707040 3 FI

1.1.1.7 Production Capacity Realization Plan BK-GNRAL-PEDCO-000-PM-PS-0001 BK GNRAL PEDCO 000 PM PS 0001 2 AFD - (باشد می پتروایران) الارض تحت بخش به مربوط

1.1.1.8 Cash Flow Plan BK-GNRAL-HD-000-PM-CP-0001 BK GNRAL HD 000 PM CP 0001 F0Z-707041 F 0 Z 707041 3 FI

1.1.1.9 Project Organization Charts BK-GNRAL-HD-000-PM-CH-0001 BK GNRAL HD 000 PM CH 0001 F0Z-707042 F 0 Z 707042 3 FI

1.1.1.10 Cost Breakdown Structure (CBS) BK-GNRAL-HD-000-PM-WB-0002 BK GNRAL HD 000 PM WB 0002 F0Z-707043 F 0 Z 707043 2 AFD

1.1.1.11 EPC HSE Plan BK-GNRAL-HD-000-PM-HP-0001 BK GNRAL HD 000 PM HP 0001 F0Z-707044 F 0 Z 707044 1 AFC

1.1.1.11.1 Project Emergency Response Plan (ERP) BK-GNRAL-HD-000-PM-HP-0002 BK GNRAL HD 000 PM HP 0002 F0Z-707045 F 0 Z 707045 1 AFC

1.1.1.11.2 Guideline on Permit To Work System(PTWS) BK-GNRAL-HD-000-PM-HP-0003 BK GNRAL HD 000 PM HP 0003 F0Z-707046 F 0 Z 707046 1 AFC

1.1.1.11.3 Environmental Management Plan (EMP) BK-GNRAL-HD-000-PM-HP-0005 BK GNRAL HD 000 PM HP 0005 F0Z-707048 F 0 Z 707048 1 AFC

1.1.1.11.4 EPC FMEA report BK-GNRAL-HD-000-GE-PR-0005 BK GNRAL HD 000 GE PR 0005 F0Z-707052 F 0 Z 707052 1 AFC

1.1.1.11.5 PSSR Procedure BK-GNRAL-HD-000-GE-PR-0006 BK GNRAL HD 000 GE PR 0006 F0Z-707053 F 0 Z 707053 1 AFC

1.1.1.11.6 Pigging Safety Requirement BK-GNRAL-PEDCO-000-GE-PR-0007 BK GNRAL PEDCO 000 GE PR 0007 F0Z-707054 F 0 Z 707054 1 AFC

1.1.2    Project Procedures

1.1.2.1 Project Coordination Procedure BK-GNRAL-HD-000-PM-PR-0001 BK GNRAL HD 000 PM PR 0001 F0Z-707055 F 0 Z 707055 2 AFD

1.1.2.2 Progress Measurement Procedure BK-GNRAL-HD-000-PM-PR-0014 BK GNRAL HD 000 PM PR 0014 F0Z-707056 F 0 Z 707056 2 AFD

1.1.2.3 Document Numbering Procedure BK-GNRAL-HD-000-PM-PR-0003 BK GNRAL HD 000 PM PR 0003 F0Z-707057 F 0 Z 707057 2 AFD

1.1.2.4 Change Control Procedure BK-GNRAL-HD-000-PM-PR-0004 BK GNRAL HD 000 PM PR 0004 F0Z-707058 F 0 Z 707058 2 AFD

1.1.2.5 Invoicing Procedure BK-GNRAL-HD-000-PM-PR-0005 BK GNRAL HD 000 PM PR 0005 F0Z-707059 F 0 Z 707059 2 AFD

1.1.2.6 Correspondence Procedure BK-GNRAL-HD-000-PM-PR-0006 BK GNRAL HD 000 PM PR 0006 F0Z-707060 F 0 Z 707060 2 AFD

1.1.2.7 Meeting Procedure BK-GNRAL-HD-000-PM-PR-0007 BK GNRAL HD 000 PM PR 0007 F0Z-707061 F 0 Z 707061 2 AFD

1.1.2.8 Reporting Procedure BK-GNRAL-HD-000-PM-PR-0008 BK GNRAL HD 000 PM PR 0008 F0Z-707062 F 0 Z 707062 2 AFD

1.1.2.9 Procurement & Services Contracting Procedure BK-GNRAL-HD-000-PM-PR-0009 BK GNRAL HD 000 PM PR 0009 F0Z-707063 F 0 Z 707063 2 AFD

1.1.2.10 Eng. Document Control Procedure BK-GNRAL-HD-000-PM-PR-0010 BK GNRAL HD 000 PM PR 0010 F0Z-707064 F 0 Z 707064 1 AFC

1.1.2.11 Material Control Procedure BK-GNRAL-HD-000-PM-PR-0011 BK GNRAL HD 000 PM PR 0011 F0Z-707065 F 0 Z 707065 2 AFD

1.1.2.12 Completion & Handover Procedure BK-GNRAL-HD-000-PM-PR-0012 BK GNRAL HD 000 PM PR 0012 F0Z-707066 F 0 Z 707066 2 AFD

1.1.3    Project Performance Report

1.1.3.1 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0001 BK GNRAL HD 000 GE RT 0001 F0Z-707067 F 0 Z 707067 3 FI

1.1.3.2 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0002 BK GNRAL HD 000 GE RT 0002 F0Z-707068 F 0 Z 707068 3 FI

1.1.3.3 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0003 BK GNRAL HD 000 GE RT 0003 F0Z-707069 F 0 Z 707069 3 FI

1.1.3.4 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0004 BK GNRAL HD 000 GE RT 0004 F0Z-707070 F 0 Z 707070 3 FI

1.1.3.5 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0005 BK GNRAL HD 000 GE RT 0005 F0Z-707071 F 0 Z 707071 3 FI

1.1.3.6 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0006 BK GNRAL HD 000 GE RT 0006 F0Z-707072 F 0 Z 707072 3 FI

1.1.3.7 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0007 BK GNRAL HD 000 GE RT 0007 F0Z-707073 F 0 Z 707073 3 FI

1.1.3.8 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0008 BK GNRAL HD 000 GE RT 0008 F0Z-707074 F 0 Z 707074 3 FI

1.1.3.9 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0009 BK GNRAL HD 000 GE RT 0009 F0Z-707075 F 0 Z 707075 3 FI

1.1.3.10 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0010 BK GNRAL HD 000 GE RT 0010 F0Z-707076 F 0 Z 707076 3 FI

1.1.3.11 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0011 BK GNRAL HD 000 GE RT 0011 F0Z-707077 F 0 Z 707077 3 FI

1.1.3.12 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0012 BK GNRAL HD 000 GE RT 0012 F0Z-707078 F 0 Z 707078 3 FI

1.1.3.13 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0013 BK GNRAL HD 000 GE RT 0013 F0Z-707079 F 0 Z 707079 3 FI

1.1.3.14 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0014 BK GNRAL HD 000 GE RT 0014 F0Z-707080 F 0 Z 707080 3 FI

1.1.3.15 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0015 BK GNRAL HD 000 GE RT 0015 F0Z-707081 F 0 Z 707081 3 FI

1.1.3.16 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0016 BK GNRAL HD 000 GE RT 0016 F0Z-707082 F 0 Z 707082 3 FI

1.1.3.17 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0017 BK GNRAL HD 000 GE RT 0017 F0Z-707083 F 0 Z 707083 3 FI

1.1.3.18 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0018 BK GNRAL HD 000 GE RT 0018 F0Z-707084 F 0 Z 707084 3 FI

1.1.3.19 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0019 BK GNRAL HD 000 GE RT 0019 F0Z-707085 F 0 Z 707085 3 FI
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1.1.3.20 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0020 BK GNRAL HD 000 GE RT 0020 F0Z-707086 F 0 Z 707086 3 FI

1.1.3.21 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0021 BK GNRAL HD 000 GE RT 0021 F0Z-707087 F 0 Z 707087 3 FI

1.1.3.22 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0022 BK GNRAL HD 000 GE RT 0022 F0Z-707088 F 0 Z 707088 3 FI

1.1.3.23 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0023 BK GNRAL HD 000 GE RT 0023 F0Z-707089 F 0 Z 707089 3 FI

1.1.3.24 Monthly Progress Report BK-GNRAL-HD-000-GE-RT-0024 BK GNRAL HD 000 GE RT 0024 F0Z-707090 F 0 Z 707090 3 FI

1.1.3.25 Delay Analysis Report BK-GNRAL-HD-000-GE-RT-0050 BK GNRAL HD 000 GE RT 0050 F0Z-707091 F 0 Z 707091 3 FI

1.1.3.26 Delay Analysis Report BK-GNRAL-HD-000-GE-RT-0051 BK GNRAL HD 000 GE RT 0051 F0Z-707092 F 0 Z 707092 3 FI

1.1.3.27 Delay Analysis Report BK-GNRAL-HD-000-GE-RT-0052 BK GNRAL HD 000 GE RT 0052 F0Z-707093 F 0 Z 707093 3 FI

1.1.3.28 Delay Analysis Report BK-GNRAL-HD-000-GE-RT-0053 BK GNRAL HD 000 GE RT 0053 F0Z-707094 F 0 Z 707094 3 FI

1.2  Camp Engineering Documents

1.2.1 HVAC/Plumbing

1.2.1.1 Drawing/Diagram

1.2.0.1.1.2 Plumbing & Sewage Piping Layout BK-GNRAL-PEDCO-220-HV-PY-0001 BK GNRAL PEDCO 220 HV PY 0001 F4B-707095 F 4 B 707095 1 AFC

1.2.0.1.1.3 HVAC System Layout BK-GNRAL-PEDCO-220-HV-PY-0002 BK GNRAL PEDCO 220 HV PY 0002 F4B-707096 F 4 B 707096 1 AFC

1.2.1.2 List

1.2.0.1.2.3  HVAC Equipment Schedule BK-GNRAL-PEDCO-220-HV-LI-0001 BK GNRAL PEDCO 220 HV LI 0001 F0Z-707097 F 0 Z 707097 1 AFC

1.2.2 Safety & Fire Fighting

1.2.2.1 Drawing/Diagram

1.2.0.2.1.1 Safety & Fire Fighting Equipment Location Layout BK-GNRAL-PEDCO-220-SA-PY-0001 BK GNRAL PEDCO 220 SA PY 0001 F2B-707098 F 2 B 707098 1 AFC

1.2.3 Electrical

1.2.3.1 Drawing/Diagram

1.2.0.3.1.1 Lighting & Small Power Layout For Camp Area BK-GNRAL-PEDCO-220-EL-PY-0001 BK GNRAL PEDCO 220 EL PY 0001 F4P-707101 F 4 P 707101 1 AFC

1.2.0.3.1.2 Earthing & Lightning Layout For Camp Area BK-GNRAL-PEDCO-220-EL-PY-0002 BK GNRAL PEDCO 220 EL PY 0002 F4P-707102 F 4 P 707102 1 AFC

1.2.0.3.1.3 Cable Route for For Camp Area BK-GNRAL-PEDCO-220-EL-DW-0001 BK GNRAL PEDCO 220 EL DW 0001 F4P-707103 F 4 P 707103 1 AFC

1.2.0.3.1.4 LV Switchgear Single Line Diagram for Camp Area BK-GNRAL-PEDCO-220-EL-SL-0001 BK GNRAL PEDCO 220 EL SL 0001 F2P-709419 F 2 P 709419 1 AFC

1.2.0.3.1.5 Lighting & Small Power Layout for NISOC Residential Building of Camp BK-GNRAL-PEDCO-220-EL-PY-0003 BK GNRAL PEDCO 220 EL PY 0003 F4P-709516 F 4 P 709516 1 AFC

1.2.3.2 List

1.2.0.3.2.1 Electrical Load List BK-GNRAL-PEDCO-220-EL-LI-0001 BK GNRAL PEDCO 220 EL LI 0001 F0Z-707104 F 0 Z 707104 1 AFC

1.2.4 Architecture

1.2.4.1 Drawing/Diagram

1.2.0.4.1.1 Architectural Drawing  For NISOC Office Building BK-GNRAL-PEDCO-220-AR-DW-0001 BK GNRAL PEDCO 220 AR DW 0001 F4B-707105 F 4 B 707105 1 AFC

1.2.0.4.1.2 Architectural Drawing  For NISOC Residental Building BK-GNRAL-PEDCO-220-AR-DW-0002 BK GNRAL PEDCO 220 AR DW 0002 F4B-707106 F 4 B 707106 1 AFC

1.2.0.4.1.3 Architectural Drawing  For Petro Iran Office Building BK-GNRAL-PEDCO-220-AR-DW-0003 BK GNRAL PEDCO 220 AR DW 0003 F4B-707107 F 4 B 707107 1 AFC

1.2.0.4.1.4 Architectural Drawing  For Petro Iran/Contractor Restaurant BK-GNRAL-PEDCO-220-AR-DW-0004 BK GNRAL PEDCO 220 AR DW 0004 F4B-707108 F 4 B 707108 1 AFC

1.2.0.4.1.5 Architectural Drawing  For Warehouse of  Site Mobilization BK-GNRAL-PEDCO-220-AR-DW-0005 BK GNRAL PEDCO 220 AR DW 0005 F4B-707109 F 4 B 707109 1 AFC

1.2.0.4.1.6 Architectural Drawing  For Drivers Rest Room BK-GNRAL-PEDCO-220-AR-DW-0006 BK GNRAL PEDCO 220 AR DW 0006 F4B-707110 F 4 B 707110 1 AFC

1.2.0.4.1.7 Architectural Drawing  For Petro Iran Residental Building BK-GNRAL-PEDCO-220-AR-DW-0007 BK GNRAL PEDCO 220 AR DW 0007 F4B-707111 F 4 B 707111 1 AFC

1.2.5 Civil

1.2.5.1 Drawing/Diagram

1.2.0.5.1.1 Overall Layout for Camp Area BK-GNRAL-PEDCO-220-CV-PY-0001 BK GNRAL PEDCO 220 CV PY 0001 F4A-707112 F 4 A 707112 1 AFC

1.2.0.5.1.2 Rough Grading Plan For Camp Area BK-GNRAL-PEDCO-220-CV-DW-0001 BK GNRAL PEDCO 220 CV DW 0001 F4S-707113 F 4 S 707113 1 AFC

1.2.0.5.1.3 Sanitary System & Potable Water Layout For Camp Area BK-GNRAL-PEDCO-220-CV-PY-0002 BK GNRAL PEDCO 220 CV PY 0002 F4S-709382 F 4 S 709382 1 AFC

1.2.6 Structure

1.2.5.2 Calculation

1.2.6.2 Drawing/Diagram

1.2.0.6.2.1 Foundation Location Drawing For Camp Area BK-GNRAL-PEDCO-220-ST-DW-0001 BK GNRAL PEDCO 220 ST DW 0001 F4Q-707114 F 4 Q 707114 1 AFC

1.2.0.6.2.2 Structural Drawing For NISOC Residental Building BK-GNRAL-PEDCO-220-ST-DW-0002 BK GNRAL PEDCO 220 ST DW 0002 F4M-707115 F 4 M 707115 1 AFC

1.2.0.6.2.3 Structural Drawing For Warehouse BK-GNRAL-PEDCO-220-ST-DW-0003 BK GNRAL PEDCO 220 ST DW 0003 F4M-707116 F 4 M 707116 1 AFC

1.3  Project Common Docs (Eng. & QA/QC)

1.3.1 Basic Design Endorsement

1.3.1.1 Endorsement Report For Basic Design & Scope of Work BK-GNRAL-PEDCO-000-PM-RT-0001 BK GNRAL PEDCO 000 PM RT 0001 F0Z-707117 F 0 Z 707117 2 AFD

1.3.2 Process

1.3.2.1 Basis/Criteria
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1.3.2.1.1 Process Design Criteria BK-GNRAL-PEDCO-000-PR-DC-0001 BK GNRAL PEDCO 000 PR DC 0001 F0Z-707118 F 0 Z 707118 2 AFD

1.3.2.1.2 Process Basis Of Design BK-GNRAL-PEDCO-000-PR-DB-0001 BK GNRAL PEDCO 000 PR DB 0001 F0Z-707119 F 0 Z 707119 2 AFD

1.3.3 Mechanical

1.3.3.1 Basis/Criteria

1.3.3.1.1 Mechanical Design Criteria BK-GNRAL-PEDCO-000-ME-DC-0001 BK GNRAL PEDCO 000 ME DC 0001 F0Z-707120 F 0 Z 707120 2 AFD

1.3.3.2 Specification

1.3.3.2.1 Specification For Pressure Vessels BK-GNRAL-PEDCO-000-ME-SP-0001 BK GNRAL PEDCO 000 ME SP 0001 F0Z-707121 F 0 Z 707121 2 AFD

1.3.3.2.2 Specification For Atmospheric Above Ground Welded Steel Tanks BK-GNRAL-PEDCO-000-ME-SP-0002 BK GNRAL PEDCO 000 ME SP 0002 F0Z-707122 F 0 Z 707122 2 AFD

1.3.3.3 Drawing/Diagram

1.3.3.3.1 Standard Detail Drawing For Pressure Vessels and Heat Exchangers BK-GNRAL-PEDCO-000-ME-DW-0001 BK GNRAL PEDCO 000 ME DW 0001 F2C-707123 F 2 C 707123 3 FI

1.3.3.3.2 Standard Detail Drawing For Storage Tanks BK-GNRAL-PEDCO-000-ME-DW-0002 BK GNRAL PEDCO 000 ME DW 0002 F2D-707124 F 2 D 707124 3 FI

1.3.4 HVAC/Plumbing

1.3.4.1 Basis/Criteria

1.3.4.1.1 HVAC & Plumbing Design Criteria BK-GNRAL-PEDCO-000-HV-DC-0001 BK GNRAL PEDCO 000 HV DC 0001 F0Z-707125 F 0 Z 707125 2 AFD

1.3.4.2 Specification

1.3.4.2.1 Specification For HVAC Equipment BK-GNRAL-PEDCO-000-HV-SP-0001 BK GNRAL PEDCO 000 HV SP 0001 F0Z-707126 F 0 Z 707126 2 AFD

1.3.4.2.2 Specification For Duct Work & Pipe Work BK-GNRAL-PEDCO-000-HV-SP-0002 BK GNRAL PEDCO 000 HV SP 0002 F0Z-707127 F 0 Z 707127 2 AFD

1.3.4.3 Drawing/Diagram

1.3.4.3.1 Standard Drawing For HVAC & Plumbing BK-GNRAL-PEDCO-000-HV-DW-0001 BK GNRAL PEDCO 000 HV DW 0001 F4B-707128 F 4 B 707128 3 FI

1.3.4.3.2 Symbol & Legend For HVAC & Plumbing BK-GNRAL-PEDCO-000-HV-DW-0002 BK GNRAL PEDCO 000 HV DW 0002 F4B-707129 F 4 B 707129 1 AFC

1.3.5 Piping

1.3.5.1 Basis/Criteria

1.3.5.1.1 Piping Design Criteria    BK-GNRAL-PEDCO-000-PI-DC-0001 BK GNRAL PEDCO 000 PI DC 0001 F0Z-707130 F 0 Z 707130 2 AFD

1.3.5.2 Specification

1.3.5.2.1 Specification For Color Coding and Marking BK-GNRAL-PEDCO-000-PI-SP-0001 BK GNRAL PEDCO 000 PI SP 0001 F0Z-707131 F 0 Z 707131 2 AFD

1.3.5.2.2 Specification For Transportation, Handling, Storage of pipes BK-GNRAL-PEDCO-000-PI-SP-0002 BK GNRAL PEDCO 000 PI SP 0002 F0Z-707132 F 0 Z 707132 2 AFD

1.3.5.2.3 Specification For the Design of Piping in Mechanical Packages BK-GNRAL-PEDCO-000-PI-SP-0003 BK GNRAL PEDCO 000 PI SP 0003 F0Z-707133 F 0 Z 707133 2 AFD

1.3.5.2.4 Specification For Metallic Pipes BK-GNRAL-PEDCO-000-PI-SP-0004 BK GNRAL PEDCO 000 PI SP 0004 F0Z-707134 F 0 Z 707134 2 AFD

1.3.5.2.5 Specification For Fittings, Flanges, Gaskets and Bolts BK-GNRAL-PEDCO-000-PI-SP-0005 BK GNRAL PEDCO 000 PI SP 0005 F0Z-707135 F 0 Z 707135 2 AFD

1.3.5.2.6 Specification For Painting BK-GNRAL-PEDCO-000-PI-SP-0006 BK GNRAL PEDCO 000 PI SP 0006 F0Z-707136 F 0 Z 707136 2 AFD

1.3.5.2.7 Specification For Lining (Internal Protection of Equipment by Painting) BK-GNRAL-PEDCO-000-PI-SP-0007 BK GNRAL PEDCO 000 PI SP 0007 F0Z-707137 F 0 Z 707137 2 AFD

1.3.5.2.8 Specification For Material Requirements in Sour service BK-GNRAL-PEDCO-000-PI-SP-0008 BK GNRAL PEDCO 000 PI SP 0008 F0Z-707138 F 0 Z 707138 2 AFD

1.3.5.2.9 Specification For Manual Valves BK-GNRAL-PEDCO-000-PI-SP-0009 BK GNRAL PEDCO 000 PI SP 0009 F0Z-707139 F 0 Z 707139 2 AFD

1.3.5.2.10 Specification For Plant Piping Systems Pressure Testing BK-GNRAL-PEDCO-000-PI-SP-0010 BK GNRAL PEDCO 000 PI SP 0010 F0Z-707140 F 0 Z 707140 2 AFD

1.3.5.2.11 Specification For Welding of Plant Piping System BK-GNRAL-PEDCO-000-PI-SP-0011 BK GNRAL PEDCO 000 PI SP 0011 F0Z-707141 F 0 Z 707141 2 AFD

1.3.5.2.12 Specification For Flexibility Analysis BK-GNRAL-PEDCO-000-PI-SP-0012 BK GNRAL PEDCO 000 PI SP 0012 F0Z-707142 F 0 Z 707142 2 AFD

1.3.5.2.13 Specification For Coating Of Underground Piping BK-GNRAL-PEDCO-000-PI-SP-0013 BK GNRAL PEDCO 000 PI SP 0013 F0Z-707143 F 0 Z 707143 2 AFD

1.3.5.2.14 Specification For Pipe Support BK-GNRAL-PEDCO-000-PI-SP-0014 BK GNRAL PEDCO 000 PI SP 0014 F0Z-707144 F 0 Z 707144 2 AFD

1.3.5.2.15 Specification For Piping Construction, Fabrication & Erection BK-GNRAL-PEDCO-000-PI-SP-0015 BK GNRAL PEDCO 000 PI SP 0015 F0Z-707145 F 0 Z 707145 2 AFD

1.3.5.2.16 Specification For Piping Design & Plant Layout BK-GNRAL-PEDCO-000-PI-SP-0016 BK GNRAL PEDCO 000 PI SP 0016 F0Z-707146 F 0 Z 707146 2 AFD

1.3.5.2.17 Specification For Piping Cleaning and Flushing BK-GNRAL-PEDCO-000-PI-SP-0017 BK GNRAL PEDCO 000 PI SP 0017 F0Z-707147 F 0 Z 707147 2 AFD

1.3.5.2.18 Specification For HDPE Pipes BK-GNRAL-PEDCO-000-PI-SP-0018 BK GNRAL PEDCO 000 PI SP 0018 F0Z-707148 F 0 Z 707148 2 AFD

1.3.5.2.19 Specification For Insulation BK-GNRAL-PEDCO-000-PI-SP-0019 BK GNRAL PEDCO 000 PI SP 0019 F0Z-707149 F 0 Z 707149 2 AFD

1.3.5.3 Procedure/Plan

1.3.5.3.1 3D-Model (PDMS) Review Procedure BK-GNRAL-PEDCO-000-PI-PR-0001 BK GNRAL PEDCO 000 PI PR 0001 F0Z-707150 F 0 Z 707150 1 AFC

1.3.6 Pipeline

1.3.6.1 Basis/Criteria

1.3.6.1.1 Pipeline Design Criteria BK-GNRAL-PEDCO-000-PL-DC-0001 BK GNRAL PEDCO 000 PL DC 0001 F0Z-707151 F 0 Z 707151 2 AFD

1.3.6.2 Specification

1.3.6.2.1 Specification For Line Pipes BK-GNRAL-PEDCO-000-PL-SP-0002 BK GNRAL PEDCO 000 PL SP 0002 F0Z-707152 F 0 Z 707152 2 AFD

1.3.6.2.2 Specification For Pipeline Cold Bending  BK-GNRAL-PEDCO-000-PL-SP-0003 BK GNRAL PEDCO 000 PL SP 0003 F0Z-707153 F 0 Z 707153 2 AFD

1.3.6.2.3 Specification For Barred Tee BK-GNRAL-PEDCO-000-PL-SP-0004 BK GNRAL PEDCO 000 PL SP 0004 F0Z-707154 F 0 Z 707154 2 AFD

1.3.6.2.4 Specification For Fittings, Flanges, Gaskets and Bolts BK-GNRAL-PEDCO-000-PL-SP-0005 BK GNRAL PEDCO 000 PL SP 0005 F0Z-707155 F 0 Z 707155 2 AFD

5 of 78



Doc. No. پروژه کاری بسته صادرکننده تسهیلات رشته
 نوع

مدرک
سریال F-Number

Prefix 

letter
Size

Filing 

Class
Serial No.

BINAK OILFIELD DEVELOPMENT
SURFACE FACILITIES

MASTER DOCUMENT LIST (MDL) & UPDATING

Class
Final 

Status

Weight 

(%)
Add/ Modify RemarksCode Description

F-NumberBinak Doc No.

G10

1.3.6.2.5 Specification For Pipeline Valves BK-GNRAL-PEDCO-000-PL-SP-0006 BK GNRAL PEDCO 000 PL SP 0006 F0Z-707156 F 0 Z 707156 2 AFD

1.3.6.2.6 Specification For Pipeline Coating BK-GNRAL-PEDCO-000-PL-SP-0007 BK GNRAL PEDCO 000 PL SP 0007 F0Z-707157 F 0 Z 707157 2 AFD

1.3.6.2.7 Specification For Pipeline Flushing, Cleaning And Hydrostatic Testing BK-GNRAL-PEDCO-000-PL-SP-0008 BK GNRAL PEDCO 000 PL SP 0008 F0Z-707158 F 0 Z 707158 2 AFD

1.3.6.2.8 Specification For Welding of Transportation Pipeline BK-GNRAL-PEDCO-000-PL-SP-0009 BK GNRAL PEDCO 000 PL SP 0009 F0Z-707159 F 0 Z 707159 2 AFD

1.3.6.2.9 Specification For Pipeline Stress Analysis BK-GNRAL-PEDCO-000-PL-SP-0010 BK GNRAL PEDCO 000 PL SP 0010 F0Z-707160 F 0 Z 707160 2 AFD

1.3.6.2.10 Specification For Pipeline Insulation Joint BK-GNRAL-PEDCO-000-PL-SP-0011 BK GNRAL PEDCO 000 PL SP 0011 F0Z-707161 F 0 Z 707161 2 AFD

1.3.6.2.11 Specification For Pipeline Construction BK-GNRAL-PEDCO-000-PL-SP-0012 BK GNRAL PEDCO 000 PL SP 0012 F0Z-707162 F 0 Z 707162 2 AFD

1.3.6.2.12 Specification For Anchor Flanges BK-GNRAL-PEDCO-000-PL-SP-0014 BK GNRAL PEDCO 000 PL SP 0014 F0Z-707164 F 0 Z 707164 2 AFD

1.3.6.2.13 Specification For Pigs BK-GNRAL-PEDCO-000-PL-SP-0015 BK GNRAL PEDCO 000 PL SP 0015 F0Z-707165 F 0 Z 707165 2 AFD

1.3.6.3 Drawing/Diagram

1.3.6.3.1 Pipeline Standard Drawing For Line Marker BK-GNRAL-PEDCO-000-PL-DW-0001 BK GNRAL PEDCO 000 PL DW 0001 F4L-707166 F 4 L 707166 1 AFC

1.3.6.3.2 Standard Drawing For Above Ground Pipeline Construction R.O.W BK-GNRAL-PEDCO-000-PL-DW-0002 BK GNRAL PEDCO 000 PL DW 0002 F4L-707167 F 4 L 707167 1 AFC

1.3.6.3.3 Standard Drawing For Under Ground Pipeline Construction R.O.W BK-GNRAL-PEDCO-000-PL-DW-0003 BK GNRAL PEDCO 000 PL DW 0003 F4L-707168 F 4 L 707168 1 AFC

1.3.6.3.4 Pipeline Standard Drawing For Anchor Support BK-GNRAL-PEDCO-000-PL-DW-0004 BK GNRAL PEDCO 000 PL DW 0004 F2L-707169 F 2 L 707169 1 AFC

1.3.6.3.5 Standard Drawing For A/G Pipeline Road Crossing BK-GNRAL-PEDCO-000-PL-DW-0005 BK GNRAL PEDCO 000 PL DW 0005 F5L-707170 F 5 L 707170 1 AFC

1.3.6.3.6 Standard Drawing For Existing Pipeline Crossing BK-GNRAL-PEDCO-000-PL-DW-0006 BK GNRAL PEDCO 000 PL DW 0006 F2L-707171 F 2 L 707171 1 AFC

1.3.6.3.7 Pipeline Standard Drawing For Irish Crossing BK-GNRAL-PEDCO-000-PL-DW-0007 BK GNRAL PEDCO 000 PL DW 0007 F5L-707172 F 5 L 707172 1 AFC

1.3.6.3.8 Pipeline Standard Drawing For Water - Way Crossing BK-GNRAL-PEDCO-000-PL-DW-0008 BK GNRAL PEDCO 000 PL DW 0008 F5L-707173 F 5 L 707173 1 AFC

1.3.6.3.9 Pipeline Standard Drawing For Pig Signaller Concrete Pit BK-GNRAL-PEDCO-000-PL-DW-0009 BK GNRAL PEDCO 000 PL DW 0009 F2L-707174 F 2 L 707174 1 AFC

1.3.6.3.10 Pipeline Standard Drawing For H-Pipe Support BK-GNRAL-PEDCO-000-PL-DW-0010 BK GNRAL PEDCO 000 PL DW 0010 F5L-707175 F 5 L 707175 1 AFC

1.3.6.3.11 Pipeline Standard Drawing For Vent Valve Pre-cast Concrete Box BK-GNRAL-PEDCO-000-PL-DW-0011 BK GNRAL PEDCO 000 PL DW 0011 F2L-707176 F 2 L 707176 1 AFC

1.3.6.3.12 Pipeline Standard Drawing For Cover Slabs And Set-On-Weight BK-GNRAL-PEDCO-000-PL-DW-0013 BK GNRAL PEDCO 000 PL DW 0013 F5L-707177 F 5 L 707177 1 AFC

1.3.6.3.13 Pipeline  Standard Drawing For River Crossing BK-GNRAL-PEDCO-000-PL-DW-0014 BK GNRAL PEDCO 000 PL DW 0014 F5L-707178 F 5 L 707178 1 AFC

1.3.7 Control & Instrumentation

1.3.7.1 Specification

1.3.7.1.1 Specification For Instrumentation BK-GNRAL-PEDCO-000-IN-SP-0001 BK GNRAL PEDCO 000 IN SP 0001 F9J-707179 F 9 J 707179 2 AFD

1.3.7.1.2 Specification For Control System BK-GNRAL-PEDCO-000-IN-SP-0002 BK GNRAL PEDCO 000 IN SP 0002 F9J-707180 F 9 J 707180 2 AFD

1.3.7.1.3 Specification For ESD System BK-GNRAL-PEDCO-000-IN-SP-0003 BK GNRAL PEDCO 000 IN SP 0003 F9J-707181 F 9 J 707181 2 AFD

1.3.7.1.4 Specification For Instrument and Control of Package Unit System (PU) BK-GNRAL-PEDCO-000-IN-SP-0004 BK GNRAL PEDCO 000 IN SP 0004 F9J-707182 F 9 J 707182 2 AFD

1.3.7.1.5 Specification For Control Valves BK-GNRAL-PEDCO-000-IN-SP-0005 BK GNRAL PEDCO 000 IN SP 0005 F9J-707183 F 9 J 707183 2 AFD

1.3.7.1.6 Specification For On-off /Shut Down Valves(ESDV/MOV) BK-GNRAL-PEDCO-000-IN-SP-0006 BK GNRAL PEDCO 000 IN SP 0006 F9J-707184 F 9 J 707184 2 AFD

1.3.7.1.7 Specification For Pressure Safety Valves(PSV) BK-GNRAL-PEDCO-000-IN-SP-0007 BK GNRAL PEDCO 000 IN SP 0007 F9J-707185 F 9 J 707185 2 AFD

1.3.7.1.8 Specification For Fire & Gas Sensor and Devices BK-GNRAL-PEDCO-000-IN-SP-0009 BK GNRAL PEDCO 000 IN SP 0009 F9J-707186 F 9 J 707186 2 AFD

1.3.7.1.9 Specification For Instrument/F&G Cables BK-GNRAL-PEDCO-000-IN-SP-0010 BK GNRAL PEDCO 000 IN SP 0010 F9J-707187 F 9 J 707187 2 AFD

1.3.7.1.10 Specification For Fire & Gas System BK-GNRAL-PEDCO-000-IN-SP-0012 BK GNRAL PEDCO 000 IN SP 0012 F9J-707189 F 9 J 707189 2 AFD

1.3.7.1.11 Specification For CCTV BK-GNRAL-PEDCO-000-IN-SP-0014 BK GNRAL PEDCO 000 IN SP 0014 F9J-707190 F 9 J 707190 2 AFD

1.3.7.1.12 Specification For LBV BK-GNRAL-PEDCO-000-IN-SP-0013 BK GNRAL PEDCO 000 IN SP 0013 F9J-707191 F 9 J 707191 2 AFD

1.3.7.2 Drawing/Diagram 

1.3.7.2.1 CCTV Typical Installation Details & Notes BK-GNRAL-PEDCO-000-IN-DW-0001 BK GNRAL PEDCO 000 IN DW 0001 F2J-707192 F 2 J 707192 2 AFD

1.3.8 Safety & Fire Fighting

1.3.8.1 Specification

1.3.8.1.1 Specification For Fire Fighting Equipment BK-GNRAL-PEDCO-000-SA-SP-0001 BK GNRAL PEDCO 000 SA SP 0001 F0Z-707193 F 0 Z 707193 2 AFD

1.3.8.1.2 Specification For Hazardous Area Classification BK-GNRAL-PEDCO-000-SA-SP-0002 BK GNRAL PEDCO 000 SA SP 0002 F0Z-707194 F 0 Z 707194 2 AFD

1.3.8.1.3 Specification For Fire Water System BK-GNRAL-PEDCO-000-SA-SP-0003 BK GNRAL PEDCO 000 SA SP 0003 F0Z-707195 F 0 Z 707195 2 AFD

1.3.8.1.4 Specification For Environmental Job BK-GNRAL-PEDCO-000-SA-SP-0004 BK GNRAL PEDCO 000 SA SP 0004 F0Z-707196 F 0 Z 707196 2 AFD

1.3.8.1.5 Specification For Total Flooding System BK-GNRAL-PEDCO-000-SA-SP-0005 BK GNRAL PEDCO 000 SA SP 0005 F0Z-707197 F 0 Z 707197 2 AFD

1.3.8.1.6 Specification For Safety Equipment BK-GNRAL-PEDCO-000-SA-SP-0006 BK GNRAL PEDCO 000 SA SP 0006 F0Z-707198 F 0 Z 707198 2 AFD

1.3.8.1.7 Specification For passive Fire protection BK-GNRAL-PEDCO-000-SA-SP-0007 BK GNRAL PEDCO 000 SA SP 0007 F0Z-707199 F 0 Z 707199 2 AFD

1.3.8.1.8 Specification For Safety Signs BK-GNRAL-PEDCO-000-SA-SP-0008 BK GNRAL PEDCO 000 SA SP 0008 F0Z-707200 F 0 Z 707200 2 AFD

1.3.8.2 Drawing/Diagram

1.3.8.2.1 Typical Installation Detail for Safety & Fire Fighting Equipment BK-GNRAL-PEDCO-000-SA-DW-0002 BK GNRAL PEDCO 000 SA DW 0002 F2L-707201 F 2 L 707201 3 FI

1.3.8.2.2 Symbol & Legend For Safety & Firefighting Systems BK-GNRAL-PEDCO-000-SA-DW-0003 BK GNRAL PEDCO 000 SA DW 0003 F2L-707202 F 2 L 707202 1 AFC

1.3.8.3 Data Sheets
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1.3.8.3.1 Material Safety Data Sheets BK-GNRAL-PEDCO-000-SA-DT-0001 BK GNRAL PEDCO 000 SA DT 0001 F0Z-707203 F 0 Z 707203 1 AFC

1.3.9 Electrical

1.3.9.1 Basis/Criteria

1.3.9.1.1 Electrical System Design Criteria BK-GNRAL-PEDCO-000-EL-DC-0001 BK GNRAL PEDCO 000 EL DC 0001 F0Z-707204 F 0 Z 707204 2 AFD

1.3.9.2 Specification

1.3.9.2.1 Specification For LV Switchgear & Motor Control Centers BK-GNRAL-PEDCO-000-EL-SP-0001 BK GNRAL PEDCO 000 EL SP 0001 F0Z-707205 F 0 Z 707205 2 AFD

1.3.9.2.2 Specification For MV Switchgear BK-GNRAL-PEDCO-000-EL-SP-0002 BK GNRAL PEDCO 000 EL SP 0002 F0Z-707206 F 0 Z 707206 2 AFD

1.3.9.2.3 Specification For UPS System BK-GNRAL-PEDCO-000-EL-SP-0003 BK GNRAL PEDCO 000 EL SP 0003 F0Z-707207 F 0 Z 707207 2 AFD

1.3.9.2.4 Specification For Transformers BK-GNRAL-PEDCO-000-EL-SP-0004 BK GNRAL PEDCO 000 EL SP 0004 F0Z-707208 F 0 Z 707208 2 AFD

1.3.9.2.5 Specification For DC Charger BK-GNRAL-PEDCO-000-EL-SP-0005 BK GNRAL PEDCO 000 EL SP 0005 F0Z-707209 F 0 Z 707209 2 AFD

1.3.9.2.6 Specification For Earthing & Lightning System BK-GNRAL-PEDCO-000-EL-SP-0006 BK GNRAL PEDCO 000 EL SP 0006 F0Z-707210 F 0 Z 707210 2 AFD

1.3.9.2.7 Specification For Lighting & Small Power System BK-GNRAL-PEDCO-000-EL-SP-0007 BK GNRAL PEDCO 000 EL SP 0007 F0Z-707211 F 0 Z 707211 2 AFD

1.3.9.2.8 Specification For Bulk Materials BK-GNRAL-PEDCO-000-EL-SP-0008 BK GNRAL PEDCO 000 EL SP 0008 F0Z-707212 F 0 Z 707212 2 AFD

1.3.9.2.9 Specification For Diesel Generator BK-GNRAL-PEDCO-000-EL-SP-0009 BK GNRAL PEDCO 000 EL SP 0009 F0Z-707213 F 0 Z 707213 2 AFD

1.3.9.2.10 Specification For LV Induction Motors BK-GNRAL-PEDCO-000-EL-SP-0010 BK GNRAL PEDCO 000 EL SP 0010 F0Z-707214 F 0 Z 707214 2 AFD

1.3.9.2.11 Specification For Electrical Requirements of Packaged Units BK-GNRAL-PEDCO-000-EL-SP-0011 BK GNRAL PEDCO 000 EL SP 0011 F0Z-707215 F 0 Z 707215 2 AFD

1.3.9.2.12 Specification For Capacitor Bank BK-GNRAL-PEDCO-000-EL-SP-0012 BK GNRAL PEDCO 000 EL SP 0012 F0Z-707216 F 0 Z 707216 2 AFD

1.3.9.2.13 Specification For Distribution & Lighting Panels BK-GNRAL-PEDCO-000-EL-SP-0013 BK GNRAL PEDCO 000 EL SP 0013 F0Z-707217 F 0 Z 707217 2 AFD

1.3.9.2.14 Specification For Power & Control Cables BK-GNRAL-PEDCO-000-EL-SP-0014 BK GNRAL PEDCO 000 EL SP 0014 F0Z-707218 F 0 Z 707218 2 AFD

1.3.9.2.15 Specification For Cathodic Protection System BK-GNRAL-PEDCO-000-EL-SP-0016 BK GNRAL PEDCO 000 EL SP 0016 F0Z-707219 F 0 Z 707219 2 AFD

1.3.9.2.16 Specification For MV Induction Motors BK-GNRAL-PEDCO-000-EL-SP-0017 BK GNRAL PEDCO 000 EL SP 0017 F0Z-707220 F 0 Z 707220 2 AFD

1.3.9.2.17 Specification For NGR BK-GNRAL-PEDCO-000-EL-SP-0018 BK GNRAL PEDCO 000 EL SP 0018 F0Z-707221 F 0 Z 707221 2 AFD

1.3.9.2.18 Specification For Overhead Transmission Lines BK-GNRAL-PEDCO-000-EL-SP-0019 BK GNRAL PEDCO 000 EL SP 0019 F0Z-707222 F 0 Z 707222 2 AFD

1.3.9.3 Drawing/Diagram

1.3.9.3.1 Electrical Legend and Symbols BK-GNRAL-PEDCO-000-EL-DW-0001 BK GNRAL PEDCO 000 EL DW 0001 F2P-707223 F 2 P 707223 1 AFC

1.3.9.3.2 Typical Installation Details & Notes For Earthing and Lightning Protection System BK-GNRAL-PEDCO-000-EL-DW-0002 BK GNRAL PEDCO 000 EL DW 0002 F2P-707224 F 2 P 707224 3 FI

1.3.9.3.3 Typical Installation Details & Notes For Lighting System BK-GNRAL-PEDCO-000-EL-DW-0003 BK GNRAL PEDCO 000 EL DW 0003 F2P-707225 F 2 P 707225 3 FI

1.3.9.3.4 Typical Installation Details & Notes For Power System BK-GNRAL-PEDCO-000-EL-DW-0004 BK GNRAL PEDCO 000 EL DW 0004 F2P-707226 F 2 P 707226 3 FI

1.3.9.3.5 Installation Details & Notes For Cathodic Protection Systems BK-GNRAL-PEDCO-000-EL-DW-0005 BK GNRAL PEDCO 000 EL DW 0005 F2P-707227 F 2 P 707227 1 AFC

1.3.10 Intercom. & Telecomm.

1.3.10.1 Basis/Criteria

1.3.10.1.1 Telecom. Design Criteria BK-GNRAL-PEDCO-000-TE-DC-0001 BK GNRAL PEDCO 000 TE DC 0001 F0Z-707228 F 0 Z 707228 2 AFD

1.3.10.2 Specification

1.3.10.2. Specification For Telocomm BK-GNRAL-PEDCO-000-TE-SP-0002 BK GNRAL PEDCO 000 TE SP 0002 F0Z-707229 F 0 Z 707229 2 AFD

1.3.10.2.1 Specification For PAGA BK-GNRAL-PEDCO-000-TE-SP-0003 BK GNRAL PEDCO 000 TE SP 0003 F0Z-707230 F 0 Z 707230 2 AFD

1.3.10.2.2 Specification For Radio BK-GNRAL-PEDCO-000-TE-SP-0004 BK GNRAL PEDCO 000 TE SP 0004 F0Z-707231 F 0 Z 707231 2 AFD

1.3.10.2.3 Specification For Telecommunication Tower BK-GNRAL-PEDCO-000-TE-SP-0005 BK GNRAL PEDCO 000 TE SP 0005 F0Z-707232 F 0 Z 707232 2 AFD

1.3.10.2.4 Specification For Telecom. Cable BK-GNRAL-PEDCO-000-TE-SP-0006 BK GNRAL PEDCO 000 TE SP 0006 F0Z-707233 F 0 Z 707233 2 AFD

1.3.10.3 Drawing/Diagram

1.3.10.3.1 Telecom Systems Legend and Symbols BK-GNRAL-PEDCO-000-TE-DW-0001 BK GNRAL PEDCO 000 TE DW 0001 F2T-707234 F 2 T 707234 1 AFC

1.3.10.3.2 Telecom Typical Installation Details & Notes BK-GNRAL-PEDCO-000-TE-DW-0002 BK GNRAL PEDCO 000 TE DW 0002 F2T-707235 F 2 T 707235 3 FI

1.3.11 Architecture

1.3.11.1 Basis/Criteria

1.3.11.1.1 Architectural Design Criteria BK-GNRAL-PEDCO-000-AR-DC-0001 BK GNRAL PEDCO 000 AR DC 0001 F0Z-707236 F 0 Z 707236 2 AFD

1.3.11.2 Specification

1.3.11.2.1  Buildings General Specification BK-GNRAL-PEDCO-000-AR-SP-0001 BK GNRAL PEDCO 000 AR SP 0001 F0Z-707237 F 0 Z 707237 2 AFD

1.3.11.3 Drawing/Diagram 

1.3.11.3.1 Standard Drawing for Architectural Details BK-GNRAL-PEDCO-000-AR-DW-0001 BK GNRAL PEDCO 000 AR DW 0001 F4B-707238 F 4 B 707238 1 AFC

1.3.12 Civil

1.3.12.1 Basis/Criteria

1.3.12.1.1 Civil  Design Criteria BK-GNRAL-PEDCO-000-CV-DC-0001 BK GNRAL PEDCO 000 CV DC 0001 F0Z-707239 F 0 Z 707239 2 AFD

1.3.12.1.2 Design Criteria for Sewerage & Drainage BK-GNRAL-PEDCO-000-CV-DC-0002 BK GNRAL PEDCO 000 CV DC 0002 F0Z-707240 F 0 Z 707240 2 AFD

1.3.12.2 Specification
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1.3.12.2.1 Specification For Road & Paving BK-GNRAL-PEDCO-000-CV-SP-0002 BK GNRAL PEDCO 000 CV SP 0002 F0Z-707242 F 0 Z 707242 2 AFD

1.3.12.2.2 Specification For Fence & Gate BK-GNRAL-PEDCO-000-CV-SP-0003 BK GNRAL PEDCO 000 CV SP 0003 F0Z-707243 F 0 Z 707243 2 AFD

1.3.12.2.3 Specification For Earth Work BK-GNRAL-PEDCO-000-CV-SP-0004 BK GNRAL PEDCO 000 CV SP 0004 F0Z-707244 F 0 Z 707244 2 AFD

1.3.12.2.4 Specification For Sewerage & Drainage BK-GNRAL-PEDCO-000-CV-SP-0005 BK GNRAL PEDCO 000 CV SP 0005 F0Z-707245 F 0 Z 707245 2 AFD

1.3.12.2.5 Specification For Geological & Geotechnical Survey BK-GNRAL-PEDCO-000-CV-SP-0006 BK GNRAL PEDCO 000 CV SP 0006 F0Z-707246 F 0 Z 707246 2 AFD

1.3.12.3 Drawing/Diagram 

1.3.12.3.1 Standard Drawing For Slope Protection Details BK-GNRAL-PEDCO-000-CV-DW-0002 BK GNRAL PEDCO 000 CV DW 0002 F4S-707248 F 4 S 707248 1 AFC

1.3.12.3.2 Standard Drawing For Roads BK-GNRAL-PEDCO-000-CV-DW-0003 BK GNRAL PEDCO 000 CV DW 0003 F4S-707249 F 4 S 707249 1 AFC

1.3.12.3.3 Standard Drawing For Electrical Cable Trench BK-GNRAL-PEDCO-000-CV-DW-0004 BK GNRAL PEDCO 000 CV DW 0004 F4S-707250 F 4 S 707250 1 AFC

1.3.12.3.4 Standard Drawing For Manholes BK-GNRAL-PEDCO-000-CV-DW-0005 BK GNRAL PEDCO 000 CV DW 0005 F4S-707251 F 4 S 707251 1 AFC

1.3.12.3.5 Standard Drawing For Catch Basins BK-GNRAL-PEDCO-000-CV-DW-0006 BK GNRAL PEDCO 000 CV DW 0006 F4S-707252 F 4 S 707252 1 AFC

1.3.12.3.6 Standard Drawing For Sewerage & Drainage Details BK-GNRAL-PEDCO-000-CV-DW-0007 BK GNRAL PEDCO 000 CV DW 0007 F4S-707253 F 4 S 707253 1 AFC

1.3.12.3.7 Standard Drawing For Civil Underground Crossings BK-GNRAL-PEDCO-000-CV-DW-0008 BK GNRAL PEDCO 000 CV DW 0008 F4S-707254 F 4 S 707254 1 AFC

1.3.12.3.8 Standard Drawing For Fence & Gate Details BK-GNRAL-PEDCO-000-CV-DW-0009 BK GNRAL PEDCO 000 CV DW 0009 F4S-707255 F 4 S 707255 1 AFC

1.3.12.3.9 Standard Drawing For Valve Box BK-GNRAL-PEDCO-000-CV-DW-0016 BK GNRAL PEDCO 000 CV DW 0016 F4S-707258 F 4 S 707258 3 FI

1.3.12.3.10 Standard Drawing For Fire Hydrant PAD BK-GNRAL-PEDCO-000-CV-DW-0018 BK GNRAL PEDCO 000 CV DW 0018 F4S-707259 F 4 S 707259 3 FI

1.3.12.3.11 Standard Drawing For Cable Pull Pit BK-GNRAL-PEDCO-000-CV-DW-0020 BK GNRAL PEDCO 000 CV DW 0020 F4S-707260 F 4 S 707260 3 FI

1.3.12.3.12  Standard Drawing For Culvert & Details BK-GNRAL-PEDCO-000-CV-DW-0014 BK GNRAL PEDCO 000 CV DW 0014 F4S-707261 F 4 S 707261 1 AFC

1.3.12.3.13 Standard Drawing For Pavings BK-GNRAL-PEDCO-000-CV-DW-0035 BK GNRAL PEDCO 000 CV DW 0035 F4S-707262 F 4 S 707262 1 AFC

1.3.12.3.14 Standard Drawing For Earth Pit BK-GNRAL-PEDCO-000-CV-DW-0037 BK GNRAL PEDCO 000 CV DW 0037 F4S-707263 F 4 S 707263 1 AFC

1.3.12.3.15 Standard Drawing For Pipe Bedding BK-GNRAL-PEDCO-000-CV-DW-0039 BK GNRAL PEDCO 000 CV DW 0039 F4S-707264 F 4 S 707264 1 AFC

1.3.12.3.16 Standard Details of Miscellaneous Items BK-GNRAL-PEDCO-000-CV-DW-0040 BK GNRAL PEDCO 000 CV DW 0040 F4S-707265 F 4 S 707265 1 AFC

1.3.13 Structure

1.3.13.1 Basis/Criteria

1.3.13.1.1 Structural Design Criteria BK-GNRAL-PEDCO-000-ST-DC-0001 BK GNRAL PEDCO 000 ST DC 0001 F0Z-707266 F 0 Z 707266 2 AFD

1.3.13.2 Specification

1.3.13.2.1 Specification For Concrete Work BK-GNRAL-PEDCO-000-ST-SP-0001 BK GNRAL PEDCO 000 ST SP 0001 F0Z-707267 F 0 Z 707267 2 AFD

1.3.13.2.2 Specification For Storage Tank Foundation BK-GNRAL-PEDCO-000-ST-SP-0002 BK GNRAL PEDCO 000 ST SP 0002 F0Z-707268 F 0 Z 707268 2 AFD

1.3.13.2.3 Specification for Fabrication of Steel Structures BK-GNRAL-PEDCO-000-ST-SP-0003 BK GNRAL PEDCO 000 ST SP 0003 F0Z-707269 F 0 Z 707269 2 AFD

1.3.13.2.4 Specification For Grouting BK-GNRAL-PEDCO-000-ST-SP-0004 BK GNRAL PEDCO 000 ST SP 0004 F0Z-707270 F 0 Z 707270 2 AFD

1.3.13.2.5 Specification for Erection of Steel Structures BK-GNRAL-PEDCO-000-ST-SP-0005 BK GNRAL PEDCO 000 ST SP 0005 F0Z-707271 F 0 Z 707271 2 AFD

1.3.13.2.6 Specification for Fireproofing BK-GNRAL-PEDCO-000-ST-SP-0006 BK GNRAL PEDCO 000 ST SP 0006 F0Z-707272 F 0 Z 707272 2 AFD

1.3.13.2.7 Specification for Design of Blast Resistant Buildings BK-GNRAL-PEDCO-000-ST-SP-0007 BK GNRAL PEDCO 000 ST SP 0007 F0Z-707273 F 0 Z 707273 2 AFD

1.3.13.3 Drawing/Diagram

1.3.13.3.1 Standard Drawing For Fire Proofing BK-GNRAL-PEDCO-000-ST-DW-0001 BK GNRAL PEDCO 000 ST DW 0001 F4M-707275 F 4 M 707275 1 AFC

1.3.13.3.2 Standard Drawing For Anchor Bolts BK-GNRAL-PEDCO-000-ST-DW-0002 BK GNRAL PEDCO 000 ST DW 0002 F4Q-707276 F 4 Q 707276 1 AFC

1.3.13.3.3 Standard Drawing For Steel Stairs BK-GNRAL-PEDCO-000-ST-DW-0003 BK GNRAL PEDCO 000 ST DW 0003 F4M-707277 F 4 M 707277 1 AFC

1.3.13.3.4 Standard Drawing For Operating Platform BK-GNRAL-PEDCO-000-ST-DW-0005 BK GNRAL PEDCO 000 ST DW 0005 F4M-707278 F 4 M 707278 1 AFC

1.3.13.3.5 Standard Drawing For Handrail BK-GNRAL-PEDCO-000-ST-DW-0006 BK GNRAL PEDCO 000 ST DW 0006 F4M-707279 F 4 M 707279 1 AFC

1.3.13.3.6 Standard Drawing For Insert Plates in Concrete BK-GNRAL-PEDCO-000-ST-DW-0007 BK GNRAL PEDCO 000 ST DW 0007 F4M-707280 F 4 M 707280 1 AFC

1.3.13.3.7 Standard Details For Ladder & Safety Cage BK-GNRAL-PEDCO-000-ST-DW-0009 BK GNRAL PEDCO 000 ST DW 0009 F4M-707281 F 4 M 707281 1 AFC

1.3.13.3.8 Standard Drawing For Lighting Tower foundation Plan & Details BK-GNRAL-PEDCO-000-ST-DW-0010 BK GNRAL PEDCO 000 ST DW 0010 F4Q-707282 F 4 Q 707282 1 AFC

1.3.13.3.9 General Notes - Steel Structures BK-GNRAL-PEDCO-000-ST-DW-0011 BK GNRAL PEDCO 000 ST DW 0011 F4M-707283 F 4 M 707283 1 AFC

1.3.13.3.10 General Notes - Reinforced Concrete Structures BK-GNRAL-PEDCO-000-ST-DW-0012 BK GNRAL PEDCO 000 ST DW 0012 F4M-707284 F 4 M 707284 1 AFC

1.3.13.3.11 Standard Drawing For Structural Built-up Sections BK-GNRAL-PEDCO-000-ST-DW-0014 BK GNRAL PEDCO 000 ST DW 0014 F4M-707285 F 4 M 707285 1 AFC

1.3.13.3.12 Standard Drawing For Steel Flooring, Grating and Chequered Plate BK-GNRAL-PEDCO-000-ST-DW-0015 BK GNRAL PEDCO 000 ST DW 0015 F4M-707286 F 4 M 707286 1 AFC

1.3.13.3.13 Standard Drawing For Septic Tank BK-GNRAL-PEDCO-000-ST-DW-0017 BK GNRAL PEDCO 000 ST DW 0017 F4M-707288 F 4 M 707288 1 AFC

1.3.14 Risk & Environmental Assessment

1.3.14.1 Risk Assessment

1.3.14.1.1 Procedure/Plan

1.3.14.1.1.1 HAZOP Study Procedure BK-GNRAL-PEDCO-000-GE-PR-0001 BK GNRAL PEDCO 000 GE PR 0001 F0Z-707289 F 0 Z 707289 1 AFC

1.3.14.1.1.2 HAZID Study Procedure BK-GNRAL-PEDCO-000-GE-PR-0002 BK GNRAL PEDCO 000 GE PR 0002 F0Z-707290 F 0 Z 707290 1 AFC

1.3.14.1.1.3 SIL Study Procedure BK-GNRAL-PEDCO-000-GE-PR-0003 BK GNRAL PEDCO 000 GE PR 0003 F0Z-707291 F 0 Z 707291 1 AFC
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1.3.15 QC/QA

1.3.15.1 QC Management

1.3.15.1.1 Project Audit Procedure BK-GNRAL-PEDCO-000-QC-PR-0003 BK GNRAL PEDCO 000 QC PR 0003 F0Z-707292 F 0 Z 707292 1 AFC

1.3.15.1.2 Specification For Final Data Book (FDB) Requirements BK-GNRAL-PEDCO-000-QC-PR-0022 BK GNRAL PEDCO 000 QC PR 0022 F0Z-707293 F 0 Z 707293 1 AFC

1.3.15.1.3 Non Conformance Control Procedure BK-GNRAL-PEDCO-000-QC-PR-0042 BK GNRAL PEDCO 000 QC PR 0042 F0Z-707294 F 0 Z 707294 1 AFC

1.3.15.1.4 Corrective Action Procedure BK-GNRAL-PEDCO-000-QC-PR-0043 BK GNRAL PEDCO 000 QC PR 0043 F0Z-707295 F 0 Z 707295 1 AFC

1.3.15.1.5 Material Reciving, Storage, Handling Procedure BK-GNRAL-PEDCO-000-QC-PR-0044 BK GNRAL PEDCO 000 QC PR 0044 F0Z-707296 F 0 Z 707296 1 AFC

1.3.15.1.6 Packing, Marking, Transportation Procedure BK-GNRAL-PEDCO-000-QC-PR-0045 BK GNRAL PEDCO 000 QC PR 0045 F0Z-707297 F 0 Z 707297 1 AFC

1.3.15.1.7 Criticality Assessment Procedure BK-GNRAL-PEDCO-000-PM-PR-0013 BK GNRAL PEDCO 000 PM PR 0013 F0Z-707298 F 0 Z 707298 1 AFC

1.3.15.1.8 Project Quality Plan BK-GNRAL-PEDCO-000-QC-PR-0001 BK GNRAL PEDCO 000 QC PR 0001 F0Z-707299 F 0 Z 707299 1 AFC

1.3.15.1.9 Technical Query Procedure BK-GNRAL-PEDCO-000-QC-PR-0014 BK GNRAL PEDCO 000 QC PR 0014 F0Z-707300 F 0 Z 707300 1 AFC

1.3.15.2 QC General Document

1.3.15.2.1 Quality Control Plan (QCP) BK-GNRAL-PEDCO-000-QC-PR-0002 BK GNRAL PEDCO 000 QC PR 0002 F0Z-707301 F 0 Z 707301 1 AFC

1.3.15.2.2 Heat Treatment  Procedure (Pre Heating , PWHT) BK-GNRAL-PEDCO-000-QC-PR-0016 BK GNRAL PEDCO 000 QC PR 0016 F0Z-707303 F 0 Z 707303 1 AFC

1.3.15.2.3 Welder Performance Qualification Test (WQT) Procedure BK-GNRAL-PEDCO-000-QC-PR-0017 BK GNRAL PEDCO 000 QC PR 0017 F0Z-707304 F 0 Z 707304 1 AFC

1.3.15.2.4 NDT Procedure BK-GNRAL-PEDCO-000-QC-PR-0018 BK GNRAL PEDCO 000 QC PR 0018 F0Z-707305 F 0 Z 707305 1 AFC

1.3.15.2.5 Surface Preparation and Coating/Painting Procedure BK-GNRAL-PEDCO-000-QC-PR-0019 BK GNRAL PEDCO 000 QC PR 0019 F0Z-707306 F 0 Z 707306 1 AFC

1.3.15.2.6 Control of Inspection Measuring and Test Equipment Procedure BK-GNRAL-PEDCO-000-QC-PR-0021 BK GNRAL PEDCO 000 QC PR 0021 F0Z-707307 F 0 Z 707307 1 AFC

1.3.15.3 QC Discipline Document

1.3.15.3.1 Piping

1.3.15.3.1.1 ITP For Piping Works BK-GNRAL-PEDCO-000-QC-PR-0004 BK GNRAL PEDCO 000 QC PR 0004 F0Z-707308 F 0 Z 707308 1 AFC

1.3.15.3.1.2 PIPING PWPS (Preliminary Welding Procedure Specification) BK-GNRAL-PEDCO-000-QC-PR-0023 BK GNRAL PEDCO 000 QC PR 0023 F0Z-707309 F 0 Z 707309 1 AFC

1.3.15.3.1.3 PIPING WPS (Welding Procedure Specification) BK-GNRAL-PEDCO-000-QC-PR-0024 BK GNRAL PEDCO 000 QC PR 0024 F0Z-707310 F 0 Z 707310 1 AFC

1.3.15.3.1.4 PIPING PQR (Procedure Qualification Record) BK-GNRAL-PEDCO-000-QC-PR-0025 BK GNRAL PEDCO 000 QC PR 0025 F0Z-707311 F 0 Z 707311 1 AFC

1.3.15.3.1.5 PIPING PWPS (Preliminary Welding Procedure Specification) for Repair Welding BK-GNRAL-PEDCO-000-QC-PR-0026 BK GNRAL PEDCO 000 QC PR 0026 F0Z-707312 F 0 Z 707312 1 AFC

1.3.15.3.1.6 PIPING WPS (Preliminary Welding Procedure Specification) for Repair Welding BK-GNRAL-PEDCO-000-QC-PR-0027 BK GNRAL PEDCO 000 QC PR 0027 F0Z-707313 F 0 Z 707313 1 AFC

1.3.15.3.1.7 PIPING PQR (Procedure Qualification Record) for Repair Welding BK-GNRAL-PEDCO-000-QC-PR-0028 BK GNRAL PEDCO 000 QC PR 0028 F0Z-707314 F 0 Z 707314 1 AFC

1.3.15.3.2 Telecomm.

1.3.15.3.2.1 ITP For Telecommunication Installation BK-GNRAL-PEDCO-000-QC-PR-0012 BK GNRAL PEDCO 000 QC PR 0012 F0Z-707317 F 0 Z 707317 1 AFC

1.3.15.3.3 Safety

1.3.15.3.3.1 ITP For Safety Installation BK-GNRAL-PEDCO-000-QC-PR-0013 BK GNRAL PEDCO 000 QC PR 0013 F0Z-707318 F 0 Z 707318 1 AFC

1.3.15.3.4 Architectural

1.3.15.3.4.1 ITP For Architectural Works BK-GNRAL-PEDCO-000-QC-PR-0008 BK GNRAL PEDCO 000 QC PR 0008 F0Z-707319 F 0 Z 707319 1 AFC

1.3.15.3.5 Mechanical

1.3.15.3.5.1 ITP For Mechanical Installation BK-GNRAL-PEDCO-000-QC-PR-0009 BK GNRAL PEDCO 000 QC PR 0009 F0Z-707320 F 0 Z 707320 1 AFC

1.3.15.3.6 Structure

1.3.15.3.6.1 ITP For Steel Structural Works BK-GNRAL-PEDCO-000-QC-PR-0007 BK GNRAL PEDCO 000 QC PR 0007 F0Z-707321 F 0 Z 707321 1 AFC

1.3.15.3.6.2 Steel Structure WPS (Welding Procedure Specification) BK-GNRAL-PEDCO-000-QC-PR-0036 BK GNRAL PEDCO 000 QC PR 0036 F0Z-707322 F 0 Z 707322 1 AFC

1.3.15.3.6.3 Steel Structure PQR (Procedure Qualification Record) BK-GNRAL-PEDCO-000-QC-PR-0037 BK GNRAL PEDCO 000 QC PR 0037 F0Z-707323 F 0 Z 707323 1 AFC

1.3.15.3.6.4 Steel Structure WPS (Welding Procedure Specification) For Repair Welding BK-GNRAL-PEDCO-000-QC-PR-0038 BK GNRAL PEDCO 000 QC PR 0038 F0Z-707324 F 0 Z 707324 1 AFC

1.3.15.3.6.5 Steel Structure PQR (Procedure Qualification Record) For Repair Welding BK-GNRAL-PEDCO-000-QC-PR-0039 BK GNRAL PEDCO 000 QC PR 0039 F0Z-707325 F 0 Z 707325 1 AFC

1.3.15.3.6.6 Weld Map For Steel Structures BK-GNRAL-PEDCO-000-QC-PR-0040 BK GNRAL PEDCO 000 QC PR 0040 F0Z-707326 F 0 Z 707326 1 AFC

1.3.15.3.6.7 NDT Plan For steel Structures BK-GNRAL-PEDCO-000-QC-PR-0041 BK GNRAL PEDCO 000 QC PR 0041 F0Z-707327 F 0 Z 707327 1 AFC

1.3.15.3.7 Instrumentation

1.3.15.3.7.1 ITP For I&C Installation BK-GNRAL-PEDCO-000-QC-PR-0011 BK GNRAL PEDCO 000 QC PR 0011 F0Z-707328 F 0 Z 707328 1 AFC

1.3.15.3.8 Pipeline

1.3.15.3.8.1 ITP For Pipeline BK-GNRAL-PEDCO-000-QC-PR-0005 BK GNRAL PEDCO 000 QC PR 0005 F0Z-707329 F 0 Z 707329 1 AFC

1.3.15.3.8.2 PIPELINE PWPS (Preliminary Welding Procedure Specification) BK-GNRAL-PEDCO-000-QC-PR-0029 BK GNRAL PEDCO 000 QC PR 0029 F0Z-707330 F 0 Z 707330 1 AFC

1.3.15.3.8.3 PIPELINE WPS (Welding Procedure Specification) BK-GNRAL-PEDCO-000-QC-PR-0030 BK GNRAL PEDCO 000 QC PR 0030 F0Z-707331 F 0 Z 707331 1 AFC

1.3.15.3.8.4 PIPELINE PQR (Procedure Qualification Record) BK-GNRAL-PEDCO-000-QC-PR-0031 BK GNRAL PEDCO 000 QC PR 0031 F0Z-707332 F 0 Z 707332 1 AFC

1.3.15.3.8.5 PIPELINE PWPS (Preliminary Welding Procedure Specification) for Repair Welding BK-GNRAL-PEDCO-000-QC-PR-0032 BK GNRAL PEDCO 000 QC PR 0032 F0Z-707333 F 0 Z 707333 1 AFC

1.3.15.3.8.6 PIPELINE WPS (Preliminary Welding Procedure Specification) for Repair Welding BK-GNRAL-PEDCO-000-QC-PR-0033 BK GNRAL PEDCO 000 QC PR 0033 F0Z-707334 F 0 Z 707334 1 AFC

1.3.15.3.8.7 PIPELINE PQR (Procedure Qualification Record) for Repair Welding BK-GNRAL-PEDCO-000-QC-PR-0034 BK GNRAL PEDCO 000 QC PR 0034 F0Z-707335 F 0 Z 707335 1 AFC

9 of 78



Doc. No. پروژه کاری بسته صادرکننده تسهیلات رشته
 نوع

مدرک
سریال F-Number

Prefix 

letter
Size

Filing 

Class
Serial No.

BINAK OILFIELD DEVELOPMENT
SURFACE FACILITIES

MASTER DOCUMENT LIST (MDL) & UPDATING

Class
Final 

Status

Weight 

(%)
Add/ Modify RemarksCode Description

F-NumberBinak Doc No.

G10

1.3.15.3.7.8 Field Joint Coating Procedure For Pipeline BK-GNRAL-PEDCO-000-QC-PR-0035 BK GNRAL PEDCO 000 QC PR 0035 F0Z-707315 F 0 Z 707315 1 AFC

1.3.15.3.9 Civil

1.3.15.3.9.1 ITP For Civil Works BK-GNRAL-PEDCO-000-QC-PR-0006 BK GNRAL PEDCO 000 QC PR 0006 F0Z-707336 F 0 Z 707336 1 AFC

1.3.15.3.10 Electrical

1.3.15.3.10.1 ITP For Electrical Installation BK-GNRAL-PEDCO-000-QC-PR-0010 BK GNRAL PEDCO 000 QC PR 0010 F0Z-707337 F 0 Z 707337 1 AFC

2 SUB-Surface DEVELOPMENT

2.1  Sub-Surface Common Docs

2.1.1 Detail Design Engineering

2.1.1.1 Value Engineering

2.1.1.1.1 Value Engineering Study Report BK-SSGRL-PEDCO-110-GE-RT-0002 BK SSGRL PEDCO 110 GE RT 0002 F0Z-707338 F 0 Z 707338 2 AFD

2.1.1.1.2 HAZID Report For WHF & Flowlines BK-SSGRL-PEDCO-110-GE-RT-0003 BK SSGRL PEDCO 110 GE RT 0003 F0Z-707339 F 0 Z 707339 1 AFC

2.1.1.1.3 HAZOP Report For Binak B/C Manifold Extension BK-SSGRL-PEDCO-110-GE-RT-0004 BK SSGRL PEDCO 110 GE RT 0004 F0Z-707340 F 0 Z 707340 1 AFC

2.1.1.1.4 SIL Report For Binak B/C Manifold Extension BK-SSGRL-PEDCO-110-GE-RT-0005 BK SSGRL PEDCO 110 GE RT 0005 F0Z-707341 F 0 Z 707341 1 AFC

2.1.1.2 Process

2.1.1.2.1 Philosophy

2.1.1.2.1.1 Drainage Philosophy BK-SSGRL-PEDCO-110-PR-PH-0001 BK SSGRL PEDCO 110 PR PH 0001 F0Z-707342 F 0 Z 707342 2 AFD

2.1.1.2.1.2 Control Philosophy BK-SSGRL-PEDCO-110-PR-PH-0002 BK SSGRL PEDCO 110 PR PH 0002 F0Z-707343 F 0 Z 707343 2 AFD

2.1.1.2.1.3 Flare,Blow Down And Relief Philosophy BK-SSGRL-PEDCO-110-PR-PH-0003 BK SSGRL PEDCO 110 PR PH 0003 F0Z-707344 F 0 Z 707344 2 AFD

2.1.1.2.1.4 Isolation Philosophy BK-SSGRL-PEDCO-110-PR-PH-0004 BK SSGRL PEDCO 110 PR PH 0004 F0Z-707345 F 0 Z 707345 2 AFD

2.1.1.2.1.5 ESD Philosophy BK-SSGRL-PEDCO-110-PR-PH-0005 BK SSGRL PEDCO 110 PR PH 0005 F0Z-707346 F 0 Z 707346 2 AFD

2.1.1.2.2 Data Sheets

2.1.1.2.2.1 Process Data Sheets For Fuel Oil Storage Drum of Well Pads BK-SSGRL-PEDCO-110-PR-DT-0001 BK SSGRL PEDCO 110 PR DT 0001 F0Z-707347 F 0 Z 707347 1 AFC

2.1.1.2.2.2 Process Data Sheets For Potable Water Tank of Well Pads BK-SSGRL-PEDCO-110-PR-DT-0002 BK SSGRL PEDCO 110 PR DT 0002 F0Z-707348 F 0 Z 707348 1 AFC

2.1.1.2.3 Drawing/Diagram

2.1.1.2.3.1 Symbol & Legend For PFD and P&ID BK-SSGRL-PEDCO-110-PR-PI-0001 BK SSGRL PEDCO 110 PR PI 0001 F2A-707349 F 2 A 707349 1 AFC

2.1.1.2.3.2 P&ID  for Diesel Oil Drum BK-SSGRL-PEDCO-110-PR-PI-0002 BK SSGRL PEDCO 110 PR PI 0002 F2A-709507 F 2 A 709507 1 AFC

2.1.1.2.3.3 P&ID for Potable Water Tank BK-SSGRL-PEDCO-110-PR-PI-0003 BK SSGRL PEDCO 110 PR PI 0003 F2A-709508 F 2 A 709508 1 AFC

2.1.1.2.4 List

2.1.1.2.4.1 Consumption List BK-SSGRL-PEDCO-110-PR-LI-0001 BK SSGRL PEDCO 110 PR LI 0001 F0Z-707350 F 0 Z 707350 1 AFC

2.1.1.3 Mechanical

2.1.1.3.1 Data Sheets

2.1.1.3.1.1 Data Sheets For Diesel Oil Storage Drum of Well Pads BK-SSGRL-PEDCO-110-ME-DT-0001 BK SSGRL PEDCO 110 ME DT 0001 F0Z-707351 F 0 Z 707351 1 AFC

2.1.1.3.1.2 Data Sheets For Potable Water Tank of Well Pads BK-SSGRL-PEDCO-110-ME-DT-0002 BK SSGRL PEDCO 110 ME DT 0002 F0Z-707352 F 0 Z 707352 1 AFC

2.1.1.4 Piping

2.1.1.4.1 Specification

2.1.1.4.1.1 Piping Material Specification BK-SSGRL-PEDCO-110-PI-SP-0001 BK SSGRL PEDCO 110 PI SP 0001 F0Z-707353 F 0 Z 707353 2 AFD

2.1.1.4.2 Data Sheets

2.1.1.4.2.1 Data Sheets For Stone Trap BK-SSGRL-PEDCO-110-PI-DT-0001 BK SSGRL PEDCO 110 PI DT 0001 F0Z-707354 F 0 Z 707354 1 AFC

2.1.1.4.3 Drawing/Diagram

2.1.1.4.3.1 Standard Pipe Support Drawings BK-SSGRL-PEDCO-110-PI-DW-0001 BK SSGRL PEDCO 110 PI DW 0001 F1L-707355 F 1 L 707355 3 FI

2.1.1.4.3.2 Piping Assembly Drawing BK-SSGRL-PEDCO-110-PI-DW-0002 BK SSGRL PEDCO 110 PI DW 0002 F1L-707356 F 1 L 707356 1 AFC

2.1.1.4.3.3 Piping Hydrostatic Test Diagram - Sub Surface BK-SSGRL-PEDCO-110-PI-DW-0003 BK SSGRL PEDCO 110 PI DW 0003 F2L-707357 F 2 L 707357 1 AFC

2.1.1.4.4 Calculation

2.1.1.4.4.1 Piping Wall Thickness Calculation BK-SSGRL-PEDCO-110-PI-CN-0001 BK SSGRL PEDCO 110 PI CN 0001 F0Z-707358 F 0 Z 707358 2 AFD

2.1.1.4.5 Report

2.1.1.4.5.1 Piping  Corrosion Study & Material Selection Report BK-SSGRL-PEDCO-110-PI-RT-0001 BK SSGRL PEDCO 110 PI RT 0001 F0Z-707359 F 0 Z 707359 2 AFD

2.1.1.5 Pipeline & Flowline

2.1.1.5.1 Specification

2.1.1.5.1.1 Pipeline Material Specification BK-SSGRL-PEDCO-110-PL-SP-0001 BK SSGRL PEDCO 110 PL SP 0001 F0Z-707360 F 0 Z 707360 2 AFD

2.1.1.5.2 Drawing/Diagram

2.1.1.5.2.1 Pipeline Standard Support Drawings BK-SSGRL-PEDCO-110-PL-DW-0001 BK SSGRL PEDCO 110 PL DW 0001 F2L-707361 F 2 L 707361 3 FI

2.1.1.5.2.2 Pipeline Hydrostatic Test Diagram - Sub Surface BK-SSGRL-PEDCO-110-PL-DG-0001 BK SSGRL PEDCO 110 PL DG 0001 F2L-707362 F 2 L 707362 1 AFC

2.1.1.5.3 Calculation
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2.1.1.5.3.1 Pipeline Wall Thickness Calculation BK-SSGRL-PEDCO-110-PL-CN-0001 BK SSGRL PEDCO 110 PL CN 0001 F0Z-707363 F 0 Z 707363 2 AFD

2.1.1.5.4 Report

2.1.1.5.4.1 Pipeline Corrosion Study & Material Selection Report BK-SSGRL-PEDCO-110-PL-RT-0001 BK SSGRL PEDCO 110 PL RT 0001 F0Z-707364 F 0 Z 707364 2 AFD

2.1.1.6 Control & Instrumentation

2.1.1.6.1 Basis/Criteria

2.1.1.6.1.1 Fire & Gas Detection Design Criteria BK-SSGRL-PEDCO-110-IN-DC-0001 BK SSGRL PEDCO 110 IN DC 0001 F0Z-707365 F 0 Z 707365 2 AFD

2.1.1.6.1.2 Instrument & Control System Design Criteria BK-SSGRL-PEDCO-110-IN-DC-0002 BK SSGRL PEDCO 110 IN DC 0002 F0Z-707366 F 0 Z 707366 2 AFD

2.1.1.6.2 Specification

2.1.1.6.2.1 Specification For WHCP/HPU BK-SSGRL-PEDCO-110-IN-SP-0001 BK SSGRL PEDCO 110 IN SP 0001 F9J-707367 F 9 J 707367 2 AFD

2.1.1.6.3 Data Sheets

2.1.1.6.3.1 Data Sheets For WHCP/HPU - Wellheads BK-SSGRL-PEDCO-110-IN-DT-0001 BK SSGRL PEDCO 110 IN DT 0001 F9Z-707368 F 9 Z 707368 1 AFC

2.1.1.6.3.2 Data Sheets For Pressure Gauge - Wellheads BK-SSGRL-PEDCO-110-IN-DT-0002 BK SSGRL PEDCO 110 IN DT 0002 F9Z-707369 F 9 Z 707369 1 AFC

2.1.1.6.3.3 Data Sheets For Temperature Gauge - Wellheads BK-SSGRL-PEDCO-110-IN-DT-0003 BK SSGRL PEDCO 110 IN DT 0003 F9Z-707370 F 9 Z 707370 1 AFC

2.1.1.6.4 Drawing/Diagram

2.1.1.6.4.1 Instrument Hook-up Diagram - Wellheads BK-SSGRL-PEDCO-110-IN-DG-0001 BK SSGRL PEDCO 110 IN DG 0001 F2J-707371 F 2 J 707371 1 AFC

2.1.1.6.4.2 WHCP Hydraulic \Peneumatic Diagrams - Wellheads BK-SSGRL-PEDCO-110-IN-DG-0002 BK SSGRL PEDCO 110 IN DG 0002 F2J-707372 F 2 J 707372 1 AFC

2.1.1.6.5 List

2.1.1.6.5.1 Instrument Index For New Wells & Manifold Extension BK-SSGRL-PEDCO-110-IN-LI-0001 BK SSGRL PEDCO 110 IN LI 0001 F0Z-707373 F 0 Z 707373 1 AFC

2.1.1.6.5.2 Set Point & Alarm List- Wellheads          BK-SSGRL-PEDCO-110-IN-LI-0002 BK SSGRL PEDCO 110 IN LI 0002 F0Z-709420 F 0 Z 709420 1 AFC

2.1.1.7 Safety

2.1.1.7.1 Basis/Criteria

2.1.1.7.1.1 Active Fire Protection and Safety Concept BK-SSGRL-PEDCO-110-SA-DC-0001 BK SSGRL PEDCO 110 SA DC 0001 F0Z-707374 F 0 Z 707374 2 AFD

2.1.1.7.2 Data Sheets

2.1.1.7.2.1 Data Sheets For Fire Fighting Equipment BK-SSGRL-PEDCO-110-SA-DT-0001 BK SSGRL PEDCO 110 SA DT 0001 F0Z-707375 F 0 Z 707375 1 AFC

2.1.1.7.2.2 Data Sheets For Safety Equipment BK-SSGRL-PEDCO-110-SA-DT-0002 BK SSGRL PEDCO 110 SA DT 0002 F0Z-707376 F 0 Z 707376 1 AFC

2.1.1.7.2.3 Data Sheets For Safety Sign BK-SSGRL-PEDCO-110-SA-DT-0003 BK SSGRL PEDCO 110 SA DT 0003 F0Z-707377 F 0 Z 707377 1 AFC

2.1.1.8 Electrical

2.1.1.8.1 Calculation

2.1.1.8.1.1 Calculation Note For Lighting System of Well Pads Switchgear Building BK-SSGRL-PEDCO-110-EL-CN-0002 BK SSGRL PEDCO 110 EL CN 0002 F0Z-707378 F 0 Z 707378 2 AFD

2.1.1.8.1.2 Calculation Note For Lighting System of Well Pads Security Building BK-SSGRL-PEDCO-110-EL-CN-0003 BK SSGRL PEDCO 110 EL CN 0003 F0Z-707379 F 0 Z 707379 2 AFD

2.1.1.8.1.3 Calculation Note For Lighting System of Well Pads Area BK-SSGRL-PEDCO-110-EL-CN-0004 BK SSGRL PEDCO 110 EL CN 0004 F0Z-707380 F 0 Z 707380 2 AFD

2.1.1.8.1.4 Calculation Note For Cable Sizing of Well Pads BK-SSGRL-PEDCO-110-EL-CN-0005 BK SSGRL PEDCO 110 EL CN 0005 F0Z-707381 F 0 Z 707381 2 AFD

2.1.1.8.1.5 Calculation Note For Earthing & Lightning System of Well Pads BK-SSGRL-PEDCO-110-EL-CN-0007 BK SSGRL PEDCO 110 EL CN 0007 F0Z-707383 F 0 Z 707383 2 AFD

2.1.1.8.1.6 Calculation Note For Diesel Generator Sizing of Well Pads BK-SSGRL-PEDCO-110-EL-CN-0008 BK SSGRL PEDCO 110 EL CN 0008 F0Z-707384 F 0 Z 707384 2 AFD

2.1.1.8.1.7 Calculation Note For DC Charger of Well Pads BK-SSGRL-PEDCO-110-EL-CN-0009 BK SSGRL PEDCO 110 EL CN 0009 F0Z-707385 F 0 Z 707385 2 AFD

2.1.1.8.1.8 Calculation Note For LV Capacitor Bank of Well Pads BK-SSGRL-PEDCO-110-EL-CN-0010 BK SSGRL PEDCO 110 EL CN 0010 F0Z-707386 F 0 Z 707386 2 AFD

2.1.1.8.1.9 Calculation Note For 11 KV Over Head Line Sag and Tension BK-SSGRL-PEDCO-110-EL-CN-0011 BK SSGRL PEDCO 110 EL CN 0011 F0Z-707387 F 0 Z 707387 2 AFD

2.1.1.8.1.10 Calculation Note For 33 KV Over Head Line Sag and Tension BK-SSGRL-PEDCO-110-EL-CN-0012 BK SSGRL PEDCO 110 EL CN 0012 F0Z-707388 F 0 Z 707388 2 AFD

2.1.1.8.2 Data Sheets

2.1.1.8.2.1 Data Sheets For DC Charger of Well Pads BK-SSGRL-PEDCO-110-EL-DT-0003 BK SSGRL PEDCO 110 EL DT 0003 F0Z-707390 F 0 Z 707390 1 AFC

2.1.1.8.2.2 Data Sheets For Diesel Generator of Well Pads BK-SSGRL-PEDCO-110-EL-DT-0004 BK SSGRL PEDCO 110 EL DT 0004 F0Z-707391 F 0 Z 707391 1 AFC

2.1.1.8.2.3 Data Sheets For LV Capacitor Bank of Well Pads BK-SSGRL-PEDCO-110-EL-DT-0006 BK SSGRL PEDCO 110 EL DT 0006 F0Z-707392 F 0 Z 707392 1 AFC

2.1.1.8.2.4 Data Sheets For LV Switchgear of Well Pads BK-SSGRL-PEDCO-110-EL-DT-0008 BK SSGRL PEDCO 110 EL DT 0008 F0Z-707393 F 0 Z 707393 1 AFC

2.1.1.8.2.5 Data Sheets For Power & Control Cables of Well Pads BK-SSGRL-PEDCO-110-EL-DT-0009 BK SSGRL PEDCO 110 EL DT 0009 F0Z-707394 F 0 Z 707394 1 AFC

2.1.1.8.2.6 Data Sheets For Power Transformers of Well Pads BK-SSGRL-PEDCO-110-EL-DT-0010 BK SSGRL PEDCO 110 EL DT 0010 F0Z-707395 F 0 Z 707395 1 AFC

2.1.1.8.2.7 Data Sheets For Distribution & Lighting Panels of Well Pads BK-SSGRL-PEDCO-110-EL-DT-0011 BK SSGRL PEDCO 110 EL DT 0011 F0Z-707396 F 0 Z 707396 1 AFC

2.1.1.8.2.8 Data Sheets For 11 KV Over Head Line Equipment BK-SSGRL-PEDCO-110-EL-DT-0012 BK SSGRL PEDCO 110 EL DT 0012 F0Z-707397 F 0 Z 707397 1 AFC

2.1.1.8.2.9 Data Sheets For 33 KV Over Head Line Equipment BK-SSGRL-PEDCO-110-EL-DT-0013 BK SSGRL PEDCO 110 EL DT 0013 F0Z-707398 F 0 Z 707398 1 AFC

2.1.1.8.3 Drawing/Diagram 

2.1.1.8.3.1 Typical Installation Details For Over Head Line Equipment BK-SSGRL-PEDCO-110-EL-DW-0001 BK SSGRL PEDCO 110 EL DW 0001 F2P-707399 F 2 P 707399 3 FI

2.1.1.8.3.2 Installation Detail & Notes for Connection OHL to Gantries for Wells BK-SSGRL-PEDCO-110-EL-DW-0002 BK SSGRL PEDCO 110 EL DW 0002 F2P-707400 F 2 P 707400 1 AFC

2.1.1.8.3.3 Electrical Typical Schematic Diagrams For LV Panels of Well Pads BK-SSGRL-PEDCO-110-EL-DG-0001 BK SSGRL PEDCO 110 EL DG 0001 F2P-707401 F 2 P 707401 3 FI

2.1.1.8.3.4 Control Logic Diagram For LV Incomers of Well Pads BK-SSGRL-PEDCO-110-EL-LD-0001 BK SSGRL PEDCO 110 EL LD 0001 F2P-707402 F 2 P 707402 1 AFC
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2.1.1.8.3.5 Earthing Layout For Electrical Tower (Gantry) of Well Pads BK-SSGRL-PEDCO-110-EL-PY-0001 BK SSGRL PEDCO 110 EL PY 0001 F2P-707403 F 2 P 707403 1 AFC

2.1.1.8.3.6 Overall Single Line Diagram of Well Pads BK-SSGRL-PEDCO-110-EL-SL-0001 BK SSGRL PEDCO 110 EL SL 0001 F2P-707405 F 2 P 707405 1 AFC

2.1.1.8.3.7 Single Line Diagram For LV Switchgear of Well Pads BK-SSGRL-PEDCO-110-EL-SL-0002 BK SSGRL PEDCO 110 EL SL 0002 F2P-707406 F 2 P 707406 1 AFC

2.1.1.8.3.8 Single Line Diagram For LV Power Distribution Panel of Well Pads BK-SSGRL-PEDCO-110-EL-SL-0003 BK SSGRL PEDCO 110 EL SL 0003 F2P-707407 F 2 P 707407 1 AFC

2.1.1.8.3.9 Single Line Diagram For DC Charger of Well Pads BK-SSGRL-PEDCO-110-EL-SL-0004 BK SSGRL PEDCO 110 EL SL 0004 F2P-707408 F 2 P 707408 1 AFC

2.1.1.8.3.10 Single Line Diagram For Capacitor Banks of Well Pads BK-SSGRL-PEDCO-110-EL-SL-0005 BK SSGRL PEDCO 110 EL SL 0005 F2P-707409 F 2 P 707409 1 AFC

2.1.1.8.3.11 Interconnection Wiring Diagram of Well Pads BK-SSGRL-PEDCO-110-EL-DG-0002 BK SSGRL PEDCO 110 EL DG 0002 F2P-707410 F 2 P 707410 1 AFC

2.1.1.8.3.12 Area Lighting & Small Power Layout of Well Pads BK-SSGRL-PEDCO-110-EL-PY-0003 BK SSGRL PEDCO 110 EL PY 0003 F2P-707411 F 2 P 707411 1 AFC

2.1.1.8.3.13 Lighting & Small Power Layout For Switchgear Building of Well Pads BK-SSGRL-PEDCO-110-EL-PY-0004 BK SSGRL PEDCO 110 EL PY 0004 F2P-707412 F 2 P 707412 1 AFC

2.1.1.8.3.14 Lighting & Small Power Layout For Security Building of Well Pads BK-SSGRL-PEDCO-110-EL-PY-0005 BK SSGRL PEDCO 110 EL PY 0005 F2P-707413 F 2 P 707413 1 AFC

2.1.1.8.3.15 Area Electrical Cable Route & Section Layout of Well Pads BK-SSGRL-PEDCO-110-EL-PY-0006 BK SSGRL PEDCO 110 EL PY 0006 F2P-707414 F 2 P 707414 1 AFC

2.1.1.8.3.16 Electrical Cable Route & Section Layout For Switchgear Building of Well Pads BK-SSGRL-PEDCO-110-EL-PY-0007 BK SSGRL PEDCO 110 EL PY 0007 F2P-707415 F 2 P 707415 1 AFC

2.1.1.8.3.17 Electrical Equipment Arrangement Layout For Switchgear Building of Well Pads BK-SSGRL-PEDCO-110-EL-PY-0008 BK SSGRL PEDCO 110 EL PY 0008 F2P-707416 F 2 P 707416 1 AFC

2.1.1.8.3.18 Earthing & Lightning Layout for well pads BK-SSGRL-PEDCO-110-EL-PY-0010 BK SSGRL PEDCO 110 EL PY 0010 F2P-707417 F 2 P 707417 1 AFC

2.1.1.8.4 List

2.1.1.8.4.1 Electrical Load List of Well Pads BK-SSGRL-PEDCO-110-EL-LI-0001 BK SSGRL PEDCO 110 EL LI 0001 F0Z-707418 F 0 Z 707418 1 AFC

2.1.1.8.4.2 Electrical Power & Control Cable List of Well Pads BK-SSGRL-PEDCO-110-EL-LI-0002 BK SSGRL PEDCO 110 EL LI 0002 F0Z-707419 F 0 Z 707419 1 AFC

2.1.1.8.4.3 Cable Drum Schedule and Cutting List of Well Pads BK-SSGRL-PEDCO-110-EL-LI-0003 BK SSGRL PEDCO 110 EL LI 0003 F0Z-707420 F 0 Z 707420 1 AFC

2.1.1.8.5 Report

2.1.1.8.5.1 Electrical Network (Load Flow, Motor Starting & Short Circuit) Study Report of Well PadsBK-SSGRL-PEDCO-110-EL-RT-0002 BK SSGRL PEDCO 110 EL RT 0002 F0Z-707421 F 0 Z 707421 1 AFC

2.1.1.8.5.2 Relay Coordination & Setting Study Report of Well Pads BK-SSGRL-PEDCO-110-EL-RT-0003 BK SSGRL PEDCO 110 EL RT 0003 F0Z-707422 F 0 Z 707422 2 AFD

2.1.1.8.5.3 11KV Over Head Line Study Report BK-SSGRL-PEDCO-110-EL-RT-0004 BK SSGRL PEDCO 110 EL RT 0004 F0Z-707423 F 0 Z 707423 2 AFD

2.1.1.8.5.4 33KV Over Head Line Study Report BK-SSGRL-PEDCO-110-EL-RT-0005 BK SSGRL PEDCO 110 EL RT 0005 F0Z-707424 F 0 Z 707424 2 AFD

2.1.1.9 Architecture

2.1.1.9.1 Drawing/Diagram

2.1.1.9.1.1 Architectural Drawing For Fire Shed BK-SSGRL-PEDCO-110-AR-DW-0001 BK SSGRL PEDCO 110 AR DW 0001 F4A-709388 F 4 A 709388 2 AFD

2.1.1.10 Civil

2.1.1.10.1 Drawing/Diagram

2.1.1.10.1.1 BINAK Oil Field Project Overall Well Location/Facilities Layout BK-SSGRL-PEDCO-110-CV-PY-0001 BK SSGRL PEDCO 110 CV PY 0001 F4A-707425 F 4 A 707425 1 AFC

2.1.1.10.2 Calculation

2.1.1.10.2.1 Calculation Note For Flood Control BK-SSGRL-PEDCO-110-CV-CN-0001 BK SSGRL PEDCO 110 CV CN 0001 F0Z-707426 F 0 Z 707426 1 AFC

2.1.1.11 Structure

2.1.1.11.1 Drawing/Diagram

2.1.1.11.1.1 Foundation Drawing For Fire Shed BK-SSGRL-PEDCO-110-ST-DW-0001 BK SSGRL PEDCO 110 ST DW 0001 F4A-709389 F 4 A 709389 2 AFD

2.1.1.11.1.2 Structural Drawing For Fire Shed BK-SSGRL-PEDCO-110-ST-DW-0002 BK SSGRL PEDCO 110 ST DW 0002 F4A-709429 F 4 A 709429 2 AFD

2.1.1.11.1.3 Standard Drawing For Transmission Tower Foundations BK-SSGRL-PEDCO-110-ST-DW-0003 BK SSGRL PEDCO 110 ST DW 0003 F4A-709509 F 4 A 709509 2 AFD

2.1.1.12 Geotechnical/Geoelectric

2.1.1.12.10 Geotechnical/Geoelectrical

2.1.1.12.3.10 Procedure/Plan

2.1.1.12.3.10.1 Geotechnical Investigation Plan for Well Pads BK-SSGRL-PEDCO-110-GT-PR-0001 BK SSGRL PEDCO 110 GT PR 0001 F0Z-707427 F 0 Z 707427 1 AFC

2.1.2 Procurement Engineering

2.1.2.1 Mechanical

2.1.2.1.1 Fuel Oil Storage Drum

2.1.2.1.1.1 Purchase Material Requisition (PMR)

2.1.2.1.1.1.1 PMR For Fuel Oil Storage Drum of Well Pads BK-SSGRL-PEDCO-110-ME-MR-0001 BK SSGRL PEDCO 110 ME MR 0001 F0Z-709384 F 0 Z 709384 2 AFD

2.1.2.1.1.2 Technical Bid Evaluation (TBE)

2.1.2.1.1.2.1 TBE For Fuel Oil Storage Drum of Well Pads BK-SSGRL-PEDCO-110-ME-TB-0001 BK SSGRL PEDCO 110 ME TB 0001 F0Z-709385 F 0 Z 709385 3 FI

2.1.2.1.2 Potable Water Tank

2.1.2.1.2.1 Purchase Material Requisition (PMR)

2.1.2.1.2.2.1 PMR For Potable Water Tank of Well Pads BK-SSGRL-PEDCO-110-ME-MR-0002 BK SSGRL PEDCO 110 ME MR 0002 F0Z-709386 F 0 Z 709386 2 AFD

2.1.2.1.2.2 Technical Bid Evaluation (TBE)

2.1.2.1.2.1.1 TBE For Potable Water Tank of Well Pads BK-SSGRL-PEDCO-110-ME-TB-0002 BK SSGRL PEDCO 110 ME TB 0002 F0Z-709387 F 0 Z 709387 3 FI

2.2  Package 01-New Well # W018S
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2.2.1 Detail Design Engineering

2.2.1.1 Process

2.2.1.1.1 Drawing/Diagram

2.2.1.1.1.1 Process Flow Diagram - W018S BK-W018S-PEDCO-110-PR-PF-0001 BK W018S PEDCO 110 PR PF 0001 F2A-707428 F 2 A 707428 1 AFC

2.2.1.1.1.2 P&ID - W018S BK-W018S-PEDCO-110-PR-PI-0001 BK W018S PEDCO 110 PR PI 0001 F2A-707429 F 2 A 707429 1 AFC

2.2.1.1.2 List

2.2.1.1.2.1 Line List - W018S BK-W018S-PEDCO-110-PR-LI-0001 BK W018S PEDCO 110 PR LI 0001 F0Z-707430 F 0 Z 707430 1 AFC

2.2.1.1.3 Report

2.2.1.1.3.1 Flowline Hydraulic Calculation Report BK-W018S-PEDCO-110-PR-RT-0001 BK W018S PEDCO 110 PR RT 0001 F0Z-707431 F 0 Z 707431 1 AFC

2.2.1.1.4 Data Sheet

2.2.1.1.4.1 Process Data Sheets For Instrument Devices - W018S BK-W018S-PEDCO-110-PR-DT-0001 BK W018S PEDCO 110 PR DT 0001 F0Z-707432 F 0 Z 707432 2 AFD

2.2.1.2 Piping

2.2.1.2.1 Drawing/Diagram

2.2.1.2.1.1 Plot Plan Drawing - W018S BK-W018S-PEDCO-110-PI-PY-0001 BK W018S PEDCO 110 PI PY 0001 F5A-707433 F 5 A 707433 1 AFC

2.2.1.2.1.2 Piping Plan - W018S BK-W018S-PEDCO-110-PI-DW-0001 BK W018S PEDCO 110 PI DW 0001 F4L-707434 F 4 L 707434 1 AFC

2.2.1.2.1.3 Isometric Drawings - W018S BK-W018S-PEDCO-110-PI-DW-0002 BK W018S PEDCO 110 PI DW 0002 F2L-707435 F 2 L 707435 1 AFC

2.2.1.2.1.4 Material Flow Diagram - W018S BK-W018S-PEDCO-110-PI-DG-0001 BK W018S PEDCO 110 PI DG 0001 F2A-707436 F 2 A 707436 2 AFD

2.2.1.2.2 List

2.2.1.2.2.1 Piping Support List - W018S BK-W018S-PEDCO-110-PI-LI-0001 BK W018S PEDCO 110 PI LI 0001 F0Z-707437 F 0 Z 707437 1 AFC

2.2.1.2.2.2 Critical Line List - W018S BK-W018S-PEDCO-110-PI-LI-0002 BK W018S PEDCO 110 PI LI 0002 F0Z-707438 F 0 Z 707438 1 AFC

2.2.1.2.3 Report

2.2.1.2.3.1 PDMS Model Review Report (60%) - W018S BK-W018S-PEDCO-110-PI-RT-0001 BK W018S PEDCO 110 PI RT 0001 F0Z-707439 F 0 Z 707439 1 AFC

2.2.1.2.3.2 PDMS Model Review Report (90%) - W018S BK-W018S-PEDCO-110-PI-RT-0002 BK W018S PEDCO 110 PI RT 0002 F0Z-707440 F 0 Z 707440 1 AFC

2.2.1.2.4 MTO

2.2.1.2.4.1 MTO For Pipes - W018S BK-W018S-PEDCO-110-PI-MT-0001 BK W018S PEDCO 110 PI MT 0001 F8Z-707441 F 8 Z 707441 3 FI

2.2.1.2.4.2 MTO For Fittings - W018S BK-W018S-PEDCO-110-PI-MT-0002 BK W018S PEDCO 110 PI MT 0002 F8Z-707442 F 8 Z 707442 3 FI

2.2.1.2.4.3 MTO For Flanges - W018S BK-W018S-PEDCO-110-PI-MT-0003 BK W018S PEDCO 110 PI MT 0003 F8Z-707443 F 8 Z 707443 3 FI

2.2.1.2.4.4 MTO For Manual Valves - W018S BK-W018S-PEDCO-110-PI-MT-0004 BK W018S PEDCO 110 PI MT 0004 F8Z-707444 F 8 Z 707444 3 FI

2.2.1.2.4.5 MTO For Gaskets - W018S BK-W018S-PEDCO-110-PI-MT-0005 BK W018S PEDCO 110 PI MT 0005 F8Z-707445 F 8 Z 707445 3 FI

2.2.1.2.4.6 MTO For Bolt & Nuts - W018S BK-W018S-PEDCO-110-PI-MT-0006 BK W018S PEDCO 110 PI MT 0006 F8Z-707446 F 8 Z 707446 3 FI

2.2.1.3 Pipeline & Flowline

2.2.1.3.3 MTO

2.2.1.3.3.1 MTO For Line Pipes (Flowlines) - W018S BK-W018S-PEDCO-110-PL-MT-0001 BK W018S PEDCO 110 PL MT 0001 F8Z-707449 F 8 Z 707449 3 FI

2.2.1.4 Control & Instrumentation

2.2.1.4.1 Drawing/Diagram

2.2.1.4.1.1 Instrument Location Layout Drawing - W018S BK-W018S-PEDCO-110-IN-PY-0001 BK W018S PEDCO 110 IN PY 0001 F2J-707450 F 2 J 707450 1 AFC

2.2.1.4.2 MTO

2.2.1.4.2.1 MTO  For Instrument Tube and Fitting - W018S BK-W018S-PEDCO-110-IN-MT-0001 BK W018S PEDCO 110 IN MT 0001 F8Z-707451 F 8 Z 707451 3 FI

2.2.1.4.2.2 MTO For Instrument Cable Tray  - W018S BK-W018S-PEDCO-110-IN-MT-0002 BK W018S PEDCO 110 IN MT 0002 F8Z-707452 F 8 Z 707452 3 FI

2.2.1.5 Safety

2.2.1.5.1 Drawing/Diagram

2.2.1.5.1.1 Hazardous Area Classification Layout  - W018S BK-W018S-PEDCO-110-SA-PY-0001 BK W018S PEDCO 110 SA PY 0001 F2L-707453 F 2 L 707453 1 AFC

2.2.1.5.1.2 Safety & Fire Fighting Equipment Location Layout  - W018S BK-W018S-PEDCO-110-SA-PY-0002 BK W018S PEDCO 110 SA PY 0002 F2L-707454 F 2 L 707454 1 AFC

2.2.1.5.1.3 Escape Route & Safety Sign Layout - W018S BK-W018S-PEDCO-110-SA-PY-0003 BK W018S PEDCO 110 SA PY 0003 F2L-707455 F 2 L 707455 1 AFC

2.2.1.5.2 List

2.2.1.5.2.1 Hazard Source List - W018S BK-W018S-PEDCO-110-SA-LI-0001 BK W018S PEDCO 110 SA LI 0001 F0Z-707456 F 0 Z 707456 1 AFC

2.2.1.5.3 MTO

2.2.1.5.3.1 MTO For Fire Fighting & Safety Equipment - W018S BK-W018S-PEDCO-110-SA-MT-0001 BK W018S PEDCO 110 SA MT 0001 F8Z-707457 F 8 Z 707457 3 FI

2.2.1.5.3.2 MTO For Safety Sign - W018S BK-W018S-PEDCO-110-SA-MT-0002 BK W018S PEDCO 110 SA MT 0002 F8Z-707458 F 8 Z 707458 3 FI

2.2.1.6 Architecture

2.2.1.6.1 Drawing/Diagram

2.2.1.6.1.1 Architectural Drawing For WHCP/HPU Shelter of Well Pads - W018 BK-W018S-PEDCO-110-AR-DW-0001 BK W018S PEDCO 110 AR DW 0001 F4A-707459 F 4 A 707459 1 AFC

2.2.1.7 Civil
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2.2.1.7.1 Drawing/Diagram

2.2.1.7.1.1 General Civil Layout - W018S BK-W018S-PEDCO-110-CV-PY-0001 BK W018S PEDCO 110 CV PY 0001 F4A-707460 F 4 A 707460 1 AFC

2.2.1.7.1.2 Civil and Structural drawings - W018S BK-W018S-PEDCO-110-CV-PY-0002 BK W018S PEDCO 110 CV PY 0002 F4S-707461 F 4 S 707461 1 AFC

2.2.1.7.1.3 Rough Grading Plans -W018S BK-W018S-PEDCO-110-CV-DW-0001 BK W018S PEDCO 110 CV DW 0001 F4S-707462 F 4 S 707462 1 AFC

2.2.1.7.2 Calculation

2.2.7.10.1 Calculation Note For Heli Pad, Well Pad & Diesel Storage Pad - W018S BK-W018S-PEDCO-110-CV-CN-0001 BK W018S PEDCO 110 CV CN 0001 F0Z-707463 F 0 Z 707463 1 AFC

2.2.1.7.3 MTO

2.2.1.7.3.1 MTO For Civil Works - W018S BK-W018S-PEDCO-110-CV-MT-0001 BK W018S PEDCO 110 CV MT 0001 F8Z-707464 F 8 Z 707464 3 FI

2.2.1.8 Structure

2.2.1.8.1 Drawing/Diagram

2.2.1.8.1.1 Structure Drawing For WHCP/HPU Shelter  - W018S BK-W018S-PEDCO-110-ST-DW-0001 BK W018S PEDCO 110 ST DW 0001 F4M-707465 F 4 M 707465 1 AFC

2.2.1.8.1.2 Platform Structure Drawing - W018S BK-W018S-PEDCO-110-ST-DW-0002 BK W018S PEDCO 110 ST DW 0002 F4M-707466 F 4 M 707466 1 AFC

2.2.1.8.2 Calculation

2.2.1.8.2.1 Calculation Note For WHCP/HPU Shelter BK-W018S-PEDCO-110-ST-CN-0003 BK W018S PEDCO 110 ST CN 0003 F0Z-709394 F 0 Z 709394 2 AFD

2.2.1.8.3 MTO

2.2.1.8.3.1 MTO For Structural Works - W018S BK-W018S-PEDCO-110-ST-MT-0001 BK W018S PEDCO 110 ST MT 0001 F8Z-707467 F 8 Z 707467 3 FI

2.2.1.9 Survey (Topography) & Geotechnic

2.2.1.9.1 Geotechnic

2.2.1.9.1.1 Report

2.2.1.9.1.1.1 Geotechnical Investigation Report - W018S BK-W018S-PEDCO-110-GT-RT-0001 BK W018S PEDCO 110 GT RT 0001 F0Z-707468 F 0 Z 707468 1 AFC

2.2.1.9.2 Survey (Topography)

2.2.1.9.2.2 Drawing/Diagram

2.2.1.9.2.2.1 Flowline Plan & Profile Drawings - W018S BK-W018S-PEDCO-110-SU-DW-0001 BK W018S PEDCO 110 SU DW 0001 F4A-707469 F 4 A 707469 1 AFC

2.2.2 Procurement Engineering

2.2.2.1 Piping

2.2.2.1.1 Pipes

2.2.2.1.1.1 Purchase Material Requisition (PMR)

2.2.2.1.1.1. PMR For Pipes - W018S BK-W018S-PEDCO-110-PI-MR-0001 BK W018S PEDCO 110 PI MR 0001 F0Z-707470 F 0 Z 707470 3 FI

2.2.2.1.1.2 Technical Bid Evaluation (TBE)

2.2.2.1.1.2.1 TBE For Pipes - W018S BK-W018S-PEDCO-110-PI-TB-0001 BK W018S PEDCO 110 PI TB 0001 F0Z-707471 F 0 Z 707471 3 FI

2.2.2.1.2 Fittings

2.2.2.1.2.1 Purchase Material Requisition (PMR)

2.2.2.1.2.1.1 PMR For Fittings - W018S BK-W018S-PEDCO-110-PI-MR-0002 BK W018S PEDCO 110 PI MR 0002 F0Z-707472 F 0 Z 707472 3 FI

2.2.2.1.2.2 Technical Bid Evaluation (TBE)

2.2.2.1.2.2.1 TBE For Fitting - W018S BK-W018S-PEDCO-110-PI-TB-0002 BK W018S PEDCO 110 PI TB 0002 F0Z-707473 F 0 Z 707473 3 FI

2.2.2.1.3 Flanges

2.2.2.1.3.1 Purchase Material Requisition (PMR)

2.2.2.1.3.1.1 PMR For Flanges - W018S BK-W018S-PEDCO-110-PI-MR-0003 BK W018S PEDCO 110 PI MR 0003 F0Z-707474 F 0 Z 707474 3 FI

2.2.2.1.3.2 Technical Bid Evaluation (TBE)

2.2.2.1.3.2.1 TBE For Flanges - W018S BK-W018S-PEDCO-110-PI-TB-0003 BK W018S PEDCO 110 PI TB 0003 F0Z-707475 F 0 Z 707475 3 FI

2.2.2.1.4 Manual Valves

2.2.2.1.4.1 Purchase Material Requisition (PMR)

2.2.2.1.4.1.1 PMR For Manual Valves - W018S BK-W018S-PEDCO-110-PI-MR-0004 BK W018S PEDCO 110 PI MR 0004 F0Z-707476 F 0 Z 707476 3 FI

2.2.2.1.4.2 Technical Bid Evaluation (TBE)

2.2.2.1.4.2.1 TBE For Manual Valves - W018S BK-W018S-PEDCO-110-PI-TB-0004 BK W018S PEDCO 110 PI TB 0004 F0Z-707477 F 0 Z 707477 3 FI

2.2.2.1.5 Gaskets

2.2.2.1.5.1 Purchase Material Requisition (PMR)

2.2.2.1.5.1.1 PMR For Gaskets - W018S BK-W018S-PEDCO-110-PI-MR-0005 BK W018S PEDCO 110 PI MR 0005 F0Z-707478 F 0 Z 707478 3 FI

2.2.2.1.5.2 Technical Bid Evaluation (TBE)

2.2.2.1.5.2.1 TBE For Gaskets - W018S BK-W018S-PEDCO-110-PI-TB-0005 BK W018S PEDCO 110 PI TB 0005 F0Z-707479 F 0 Z 707479 3 FI

2.2.2.1.6 Bolt & Nuts

2.2.2.1.6.1 Purchase Material Requisition (PMR)

2.2.2.1.6.1.1 PMR For Bolt/Nuts - W018S BK-W018S-PEDCO-110-PI-MR-0006 BK W018S PEDCO 110 PI MR 0006 F0Z-707480 F 0 Z 707480 3 FI
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2.2.2.1.6.2 Technical Bid Evaluation (TBE)

2.2.2.1.6.2.1 TBE For Bolt/Nuts - W018S BK-W018S-PEDCO-110-PI-TB-0006 BK W018S PEDCO 110 PI TB 0006 F0Z-707481 F 0 Z 707481 3 FI

2.2.2.1.7 Sampling Connection

2.2.2.1.7.1 Purchase Material Requisition (PMR)

2.2.2.1.7.1.1 PMR For Sampling Connection Set - W018S BK-W018S-PEDCO-110-PI-MR-0007 BK W018S PEDCO 110 PI MR 0007 F0Z-707482 F 0 Z 707482 3 FI

2.2.2.1.7.2 Technical Bid Evaluation (TBE)

2.2.2.1.7.2.1 TBE For Sampling Connection BK-W018S-PEDCO-110-PI-TB-0007 BK W018S PEDCO 110 PI TB 0007 F0Z-707483 F 0 Z 707483 3 FI

2.2.2.1.8 Stone Trap

2.2.2.1.8.1 Purchase Material Requisition (PMR)

2.2.2.1.8.1.1 PMR For Stone Trap - W018S BK-W018S-PEDCO-110-PI-MR-0008 BK W018S PEDCO 110 PI MR 0008 F0Z-707484 F 0 Z 707484 3 FI

2.2.2.1.8.2 Technical Bid Evaluation (TBE)

2.2.2.1.8.2.1 TBE For Stone Trap - W018S BK-W018S-PEDCO-110-PI-TB-0008 BK W018S PEDCO 110 PI TB 0008 F0Z-707485 F 0 Z 707485 3 FI

2.2.2.1.9 Pipe Support

2.2.2.1.9.1 Purchase Material Requisition (PMR)

2.2.2.1.9.1.1 PMR For Pipe Support - W018S BK-W018S-PEDCO-110-PI-MR-0010 BK W018S PEDCO 110 PI MR 0010 F0Z-707486 F 0 Z 707486 3 FI

2.2.2.1.9.2 Technical Bid Evaluation (TBE)

2.2.2.1.9.2.1 TBE For Pipe Support - W018S BK-W018S-PEDCO-110-PI-TB-0010 BK W018S PEDCO 110 PI TB 0010 F0Z-707487 F 0 Z 707487 3 FI

2.2.2.1.10 Burn Pit Pipes

2.2.2.1.10.1 Purchase Material Requisition (PMR)

2.2.2.1.10.1.1 PMR For Burn Pit Pipes - W018S BK-W018S-PEDCO-110-PI-MR-0011 BK W018S PEDCO 110 PI MR 0011 F0Z-709449 F 0 Z 709449 3 FI

2.2.2.1.10.2 Technical Bid Evaluation (TBE)

2.2.2.1.10.2.1 TBE For Burn Pit Pipes - W018S BK-W018S-PEDCO-110-PI-TB-0011 BK W018S PEDCO 110 PI TB 0011 F0Z-709495 F 0 Z 709495 3 FI

2.2.2.2 Pipeline

2.2.2.2.1 Line Pipe

2.2.2.2.1.1 Purchase Material Requisition (PMR)

2.2.2.2.1.1.1 PMR For Line Pipes - W018S BK-W018S-PEDCO-110-PL-MR-0001 BK W018S PEDCO 110 PL MR 0001 F0Z-707488 F 0 Z 707488 3 FI

2.2.2.2.1.2 Technical Bid Evaluation (TBE)

2.2.2.2.1.2.1 TBE For Line Pipes - W018S BK-W018S-PEDCO-110-PL-TB-0001 BK W018S PEDCO 110 PL TB 0001 F0Z-707489 F 0 Z 707489 3 FI

2.2.2.2.2  Line Support

2.2.2.2.2.1 Purchase Material Requisition (PMR)

2.2.2.2.2.1.1 PMR For Flowline Support - W018S BK-W018S-PEDCO-110-PL-MR-0002 BK W018S PEDCO 110 PL MR 0002 F0Z-707490 F 0 Z 707490 3 FI

2.2.2.2.2.2 Technical Bid Evaluation (TBE)

2.2.2.2.2.2.1 TBE For Flowline Support - W018S BK-W018S-PEDCO-110-PL-TB-0002 BK W018S PEDCO 110 PL TB 0002 F0Z-707491 F 0 Z 707491 3 FI

2.2.2.3 Control & Instrumentation

2.2.2.3.1 WHCP/HPU

2.2.2.3.1.1 Purchase Material Requisition (PMR)

2.2.2.3.1.1.1 PMR For WHCP/HPU - W018S BK-W018S-PEDCO-110-IN-MR-0001 BK W018S PEDCO 110 IN MR 0001 F0Z-707492 F 0 Z 707492 3 FI

2.2.2.3.1.2 Technical Bid Evaluation (TBE)

2.2.2.3.1.2.1 TBE/TBA For WHCP/HPU - W018S BK-W018S-PEDCO-110-IN-TB-0001 BK W018S PEDCO 110 IN TB 0001 F0Z-707493 F 0 Z 707493 3 FI

2.2.2.3.2 Field Instrumentations

2.2.2.3.2.1 Purchase Material Requisition (PMR)

2.2.2.3.2.1.1 PMR For Field Instrumentations - W018S BK-W018S-PEDCO-110-IN-MR-0002 BK W018S PEDCO 110 IN MR 0002 F0Z-707494 F 0 Z 707494 3 FI

2.2.2.3.2.2 Technical Bid Evaluation (TBE)

2.2.2.3.2.2.1 TBE/TBA For Field Instrumentations - W018S BK-W018S-PEDCO-110-IN-TB-0002 BK W018S PEDCO 110 IN TB 0002 F0Z-707495 F 0 Z 707495 3 FI

2.2.2.3.3 Instrument Bulk Items

2.2.2.3.3.1 Purchase Material Requisition (PMR)

2.2.2.3.3.1.1 PMR For Instrument Bulk Items - W018S BK-W018S-PEDCO-110-IN-MR-0003 BK W018S PEDCO 110 IN MR 0003 F0Z-707496 F 0 Z 707496 3 FI

2.2.2.3.3.2 Technical Bid Evaluation (TBE)

2.2.2.3.3.2.1 TBE/TBA For Instrument Bulk Items - W018S BK-W018S-PEDCO-110-IN-TB-0003 BK W018S PEDCO 110 IN TB 0003 F0Z-707497 F 0 Z 707497 3 FI

2.2.2.4 Safety & Fire Fighting

2.2.2.4.1 Fire Fighting and Safety Equipment

2.2.2.4.1.1 Purchase Material Requisition (PMR)

2.2.2.4.1.1.1 PMR For Fire Fighting and Safety Equipment - W018S BK-W018S-PEDCO-110-SA-MR-0001 BK W018S PEDCO 110 SA MR 0001 F0Z-707498 F 0 Z 707498 3 FI
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2.2.2.4.1.2 Technical Bid Evaluation (TBE)

2.2.2.4.1.2.1 TBE For Fire Fighting and Safety Equipment - W018S BK-W018S-PEDCO-110-SA-TB-0001 BK W018S PEDCO 110 SA TB 0001 F0Z-707499 F 0 Z 707499 3 FI

2.2.2.4.2 Safety Sign

2.2.2.4.2.1 Purchase Material Requisition (PMR)

2.2.2.4.2.1.1 PMR For Fire Safety Sign - W018S BK-W018S-PEDCO-110-SA-MR-0002 BK W018S PEDCO 110 SA MR 0002 F0Z-707500 F 0 Z 707500 3 FI

2.2.2.4.2.2 Technical Bid Evaluation (TBE)

2.2.2.4.2.2.1 TBE For Fire Safety Sign - W018S BK-W018S-PEDCO-110-SA-TB-0002 BK W018S PEDCO 110 SA TB 0002 F0Z-707501 F 0 Z 707501 3 FI

2.2.3 Commissioning Engineering

2.2.3.1 Procedure/Plan

2.2.3.1.1 Pre-Commissioning, Commissioning & Startup Procedure - W018S BK-W018S-PEDCO-110-CO-PR-0001 BK W018S PEDCO 110 CO PR 0001 F0Z-707510 F 0 Z 707510 1 AFC

2.2.4 Field Engineering

2.2.4.1 Query

2.2.4.1.1 Technical/Site Queries BK-W018S-PEDCO-110-GE-TQ-0001 BK W018S PEDCO 110 GE TQ 0001 F7Z-707511 F 7 Z 707511 1 AFC

2.2.4.2 Dossier

2.2.4.2.1 As-Built Document Booklets - W018S BK-W018S-PEDCO-110-GE-DO-0001 BK W018S PEDCO 110 GE DO 0001 F0Z-707512 F 0 Z 707512 2 AB-R

2.2.5 Engineering Final Documentation

2.2.5.1 Manual

2.2.5.1.1 Operating Manual - W018S BK-W018S-PEDCO-110-GE-ML-0001 BK W018S PEDCO 110 GE ML 0001 F7Z-707513 F 7 Z 707513 3 FI

2.2.5.2 Dossier

2.2.5.2.1 Final Engineering Dossier - W018S BK-W018S-PEDCO-110-GE-DO-0002 BK W018S PEDCO 110 GE DO 0002 F0Z-707514 F 0 Z 707514 2 AB-A

2.3  Package 02-New Well # W028 (Bangestan)

2.3.1 Detail Design

2.3.1.1 Process

2.3.1.1.1 Drawing/Diagram

2.3.1.1.1.1 Process Flow Diagram - W028 BK-W028-PEDCO-110-PR-PF-0001 BK W028 PEDCO 110 PR PF 0001 F2A-707515 F 2 A 707515 1 AFC

2.3.1.1.1.2 P&ID - W028 BK-W028-PEDCO-110-PR-PI-0001 BK W028 PEDCO 110 PR PI 0001 F2A-707516 F 2 A 707516 1 AFC

2.3.1.1.2 List

2.3.1.1.2.1 Line List - W028 BK-W028-PEDCO-110-PR-LI-0001 BK W028 PEDCO 110 PR LI 0001 F0Z-707517 F 0 Z 707517 1 AFC

2.3.1.1.3 Report

2.3.1.1.3.1 Flowline Hydraulic Calculation Report  BK-W028-PEDCO-110-PR-RT-0001 BK W028 PEDCO 110 PR RT 0001 F0Z-707518 F 0 Z 707518 1 AFC

2.3.1.1.4 Data Sheet

2.3.1.1.4.1 Process Data Sheets For Instrument Devices - W028 BK-W028-PEDCO-110-PR-DT-0001 BK W028 PEDCO 110 PR DT 0001 F0Z-707519 F 0 Z 707519 2 AFD

2.3.1.2 Piping

2.3.1.2.1 Drawing/Diagram

2.3.1.2.1.1 Plot Plan Drawing - W028 BK-W028-PEDCO-110-PI-DW-0001 BK W028 PEDCO 110 PI DW 0001 F5A-707520 F 5 A 707520 1 AFC

2.3.1.2.1.2 Piping Plan - W028 BK-W028-PEDCO-110-PI-DW-0002 BK W028 PEDCO 110 PI DW 0002 F4L-707521 F 4 L 707521 1 AFC

2.3.1.2.1.3 Isometric Drawings - W028 BK-W028-PEDCO-110-PI-DW-0003 BK W028 PEDCO 110 PI DW 0003 F2L-707522 F 2 L 707522 1 AFC

2.3.1.2.1.4 Material Flow Diagram - W028 BK-W028-PEDCO-110-PI-DG-0001 BK W028 PEDCO 110 PI DG 0001 F2A-707523 F 2 A 707523 2 AFD

2.3.1.2.2 List

2.3.1.2.2.1 Piping Support List - W028 BK-W028-PEDCO-110-PI-LI-0001 BK W028 PEDCO 110 PI LI 0001 F0Z-707524 F 0 Z 707524 1 AFC

2.3.1.2.2.2 Critical Line List - W028 BK-W028-PEDCO-110-PI-LI-0002 BK W028 PEDCO 110 PI LI 0002 F0Z-707525 F 0 Z 707525 1 AFC

2.3.1.2.3 Report

2.3.1.2.3.1 PDMS Model Review Report (60%) - W028 BK-W028-PEDCO-110-PI-RT-0001 BK W028 PEDCO 110 PI RT 0001 F0Z-707526 F 0 Z 707526 1 AFC

2.3.1.2.3.2 PDMS Model Review Report (90%) - W028 BK-W028-PEDCO-110-PI-RT-0002 BK W028 PEDCO 110 PI RT 0002 F0Z-707527 F 0 Z 707527 1 AFC

2.3.1.2.4 MTO

2.3.1.2.4.1 MTO For Pipes - W028 BK-W028-PEDCO-110-PI-MT-0001 BK W028 PEDCO 110 PI MT 0001 F8Z-707528 F 8 Z 707528 3 FI

2.3.1.2.4.2 MTO For Fittings - W028 BK-W028-PEDCO-110-PI-MT-0002 BK W028 PEDCO 110 PI MT 0002 F8Z-707529 F 8 Z 707529 3 FI

2.3.1.2.4.3 MTO For Flanges - W028 BK-W028-PEDCO-110-PI-MT-0003 BK W028 PEDCO 110 PI MT 0003 F8Z-707530 F 8 Z 707530 3 FI

2.3.1.2.4.4 MTO For Manual Valves - W028 BK-W028-PEDCO-110-PI-MT-0004 BK W028 PEDCO 110 PI MT 0004 F8Z-707531 F 8 Z 707531 3 FI

2.3.1.2.4.5 MTO For Gaskets - W028 BK-W028-PEDCO-110-PI-MT-0005 BK W028 PEDCO 110 PI MT 0005 F8Z-707532 F 8 Z 707532 3 FI

2.3.1.2.4.6 MTO For Bolt & Nuts - W028 BK-W028-PEDCO-110-PI-MT-0006 BK W028 PEDCO 110 PI MT 0006 F8Z-707533 F 8 Z 707533 3 FI

2.3.1.3 Pipeline & Flowline

2.3.1.3.2 MTO
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2.3.1.3.2.1 MTO For Line Pipes (Flowlines) - W028 BK-W028-PEDCO-110-PL-MT-0001 BK W028 PEDCO 110 PL MT 0001 F8Z-707536 F 8 Z 707536 3 FI

2.3.1.4 Control & Instrumentation

2.3.1.4.1 Drawing/Diagram

2.3.1.4.1.1 Instrument Location Layout Drawing - W028 BK-W028-PEDCO-110-IN-PY-0001 BK W028 PEDCO 110 IN PY 0001 F2J-707537 F 2 J 707537 1 AFC

2.3.1.4.2 MTO

2.3.1.4.2.1 MTO  For Instrument Tube and Fitting - W028 BK-W028-PEDCO-110-IN-MT-0001 BK W028 PEDCO 110 IN MT 0001 F8Z-707538 F 8 Z 707538 3 FI

2.3.1.4.2.2 MTO For Instrument Cable Tray  - W028 BK-W028-PEDCO-110-IN-MT-0002 BK W028 PEDCO 110 IN MT 0002 F8Z-707539 F 8 Z 707539 3 FI

2.3.1.5 Safety

2.3.1.5.1 Drawing/Diagram

2.3.1.5.1.1 Hazardous Area Classification Layout - W028 BK-W028-PEDCO-110-SA-PY-0001 BK W028 PEDCO 110 SA PY 0001 F2L-707540 F 2 L 707540 1 AFC

2.3.1.5.1.2 Safety & Fire Fighting Equipment Location Layout - W028 BK-W028-PEDCO-110-SA-PY-0002 BK W028 PEDCO 110 SA PY 0002 F2L-707541 F 2 L 707541 1 AFC

2.3.1.5.1.3 Escape Route & Safety Sign Layout - W028 BK-W028-PEDCO-110-SA-PY-0003 BK W028 PEDCO 110 SA PY 0003 F2L-707542 F 2 L 707542 1 AFC

2.3.1.5.2 List

2.3.1.5.2.1 Hazard Source List - W028 BK-W028-PEDCO-110-SA-LI-0001 BK W028 PEDCO 110 SA LI 0001 F0Z-707543 F 0 Z 707543 1 AFC

2.3.1.5.3 MTO

2.3.1.5.3.1 MTO For Fire Fighting & Safety Equipment - W028 BK-W028-PEDCO-110-SA-MT-0001 BK W028 PEDCO 110 SA MT 0001 F8Z-707544 F 8 Z 707544 3 FI

2.3.1.5.3.2 MTO For Safety Sign - W028 BK-W028-PEDCO-110-SA-MT-0002 BK W028 PEDCO 110 SA MT 0002 F8Z-707545 F 8 Z 707545 3 FI

2.3.1.6 Architecture

2.3.1.6.1 Drawing/Diagram

2.3.1.6.1.1 Architectural Drawing For WHCP/HPU Shelter of Well Pads - W028 BK-W028-PEDCO-110-AR-DW-0001 BK W028 PEDCO 110 AR DW 0001 F4B-707546 F 4 B 707546 1 AFC

2.3.1.7 Civil

2.3.1.7.1 Drawing/Diagram

2.3.1.7.1.1 General Civil Layout -W028 BK-W028-PEDCO-110-CV-PY-0001 BK W028 PEDCO 110 CV PY 0001 F4A-707547 F 4 A 707547 1 AFC

2.3.1.7.1.2 Civil and Structural drawings -W028 BK-W028-PEDCO-110-CV-PY-0002 BK W028 PEDCO 110 CV PY 0002 F4S-707548 F 4 S 707548 1 AFC

2.3.1.7.1.3 Rough Grading Plans -W028 BK-W028-PEDCO-110-CV-DW-0001 BK W028 PEDCO 110 CV DW 0001 F4S-707549 F 4 S 707549 1 AFC

2.3.1.7.2 Calculation

2.3.7.2.1 Calculation Note For Heli Pad, Well Pad & Diesel Storage Pad - W028 BK-W028-PEDCO-110-CV-CN-0001 BK W028 PEDCO 110 CV CN 0001 F0Z-707550 F 0 Z 707550 1 AFC

2.3.1.7.3 MTO

2.3.1.7.3.1 MTO For Civil Works - W028 BK-W028-PEDCO-110-CV-MT-0001 BK W028 PEDCO 110 CV MT 0001 F8Z-707551 F 8 Z 707551 3 FI

2.3.1.8 Structure

2.3.1.8.1 Drawing/Diagram

2.3.1.8.1.1 Platform Structure Drawing - W028 BK-W028-PEDCO-110-ST-DW-0002 BK W028 PEDCO 110 ST DW 0002 F4M-707552 F 4 M 707552 1 AFC

2.3.1.8.2 MTO

2.3.1.8.2.1 MTO For Structural Works - W028 BK-W028-PEDCO-110-ST-MT-0001 BK W028 PEDCO 110 ST MT 0001 F8Z-707553 F 8 Z 707553 3 FI

2.3.1.9 Survey (Topography) & Geotechnic

2.3.1.9.1 Geotechnic

2.3.1.9.1.1 Report

2.3.1.9.1.1.1 Geotechnical Investigation Report - W028 BK-W028-PEDCO-110-GT-RT-0001 BK W028 PEDCO 110 GT RT 0001 F0Z-707554 F 0 Z 707554 1 AFC

2.3.1.9.2 Survey (Topography)

2.3.1.9.1.2 Drawing/Diagram

2.3.1.9.1.2.1 Flowline Plan & Profile Drawings - W028 BK-W028-PEDCO-110-SU-DW-0001 BK W028 PEDCO 110 SU DW 0001 F4A-707555 F 4 A 707555 1 AFC

2.3.2 Procurement Engineering

2.3.2.1 Piping

2.3.2.1.1 Pipes

2.3.2.1.1.1 Purchase Material Requisition (PMR)

2.3.2.1.1.1.1 PMR For Pipes - W028 BK-W028-PEDCO-110-PI-MR-0001 BK W028 PEDCO 110 PI MR 0001 F0Z-707556 F 0 Z 707556 3 FI

2.3.2.1.1.2 Technical Bid Evaluation (TBE)

2.3.2.1.1.2.1 TBE For Pipes - W028 BK-W028-PEDCO-110-PI-TB-0001 BK W028 PEDCO 110 PI TB 0001 F0Z-707557 F 0 Z 707557 3 FI

2.3.2.1.2 Fittings

2.3.2.1.2.1 Purchase Material Requisition (PMR)

2.3.2.1.2.1.1 PMR For Fittings - W028 BK-W028-PEDCO-110-PI-MR-0002 BK W028 PEDCO 110 PI MR 0002 F0Z-707558 F 0 Z 707558 3 FI

2.3.2.1.2.2 Technical Bid Evaluation (TBE)

2.3.2.1.2.2.1 TBE For Fitting - W028 BK-W028-PEDCO-110-PI-TB-0002 BK W028 PEDCO 110 PI TB 0002 F0Z-707559 F 0 Z 707559 3 FI
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2.3.2.1.3 Flanges

2.3.2.1.3.1 Purchase Material Requisition (PMR)

2.3.2.1.3.1.1 PMR For Flanges - W028 BK-W028-PEDCO-110-PI-MR-0003 BK W028 PEDCO 110 PI MR 0003 F0Z-707560 F 0 Z 707560 3 FI

2.3.2.1.3.2 Technical Bid Evaluation (TBE)

2.3.2.1.3.2.1 TBE For Flanges - W028 BK-W028-PEDCO-110-PI-TB-0003 BK W028 PEDCO 110 PI TB 0003 F0Z-707561 F 0 Z 707561 3 FI

2.3.2.1.4 Manual Valves

2.3.2.1.4.1 Purchase Material Requisition (PMR)

2.3.2.1.4.1.1 PMR For Manual Valves - W028 BK-W028-PEDCO-110-PI-MR-0004 BK W028 PEDCO 110 PI MR 0004 F0Z-707562 F 0 Z 707562 3 FI

2.3.2.1.4.2 Technical Bid Evaluation (TBE)

2.3.2.1.4.2.1 TBE For Manual Valves - W028 BK-W028-PEDCO-110-PI-TB-0004 BK W028 PEDCO 110 PI TB 0004 F0Z-707563 F 0 Z 707563 3 FI

2.3.2.1.5 Gaskets

2.3.2.1.5.1 Purchase Material Requisition (PMR)

2.3.2.1.5.1.1 PMR For Gaskets - W028 BK-W028-PEDCO-110-PI-MR-0005 BK W028 PEDCO 110 PI MR 0005 F0Z-707564 F 0 Z 707564 3 FI

2.3.2.1.5.2 Technical Bid Evaluation (TBE)

2.3.2.1.5.2.1 TBE For Gaskets - W028 BK-W028-PEDCO-110-PI-TB-0005 BK W028 PEDCO 110 PI TB 0005 F0Z-707565 F 0 Z 707565 3 FI

2.3.2.1.6 Bolt & Nuts

2.3.2.1.6.1 Purchase Material Requisition (PMR)

2.3.2.1.6.1.1 PMR For Bolt/Nuts - W028 BK-W028-PEDCO-110-PI-MR-0006 BK W028 PEDCO 110 PI MR 0006 F0Z-707566 F 0 Z 707566 3 FI

2.3.2.1.6.2 Technical Bid Evaluation (TBE)

2.3.2.1.6.2.1 TBE For Bolt/Nuts - W028 BK-W028-PEDCO-110-PI-TB-0006 BK W028 PEDCO 110 PI TB 0006 F0Z-707567 F 0 Z 707567 3 FI

2.3.2.1.7 Sampling Connection

2.3.2.1.7.1 Purchase Material Requisition (PMR)

2.3.2.1.7.1.1 PMR For Sampling Connection Set - W028 BK-W028-PEDCO-110-PI-MR-0007 BK W028 PEDCO 110 PI MR 0007 F0Z-707568 F 0 Z 707568 3 FI

2.3.2.1.7.2 Technical Bid Evaluation (TBE)

2.3.2.1.7.2.1 TBE For Sampling Connection Set - W028 BK-W028-PEDCO-110-PI-TB-0007 BK W028 PEDCO 110 PI TB 0007 F0Z-707569 F 0 Z 707569 3 FI

2.3.2.1.8 Stone Trap

2.3.2.1.8.1 Purchase Material Requisition (PMR)

2.3.2.1.8.1.1 PMR For Stone Trap - W028 BK-W028-PEDCO-110-PI-MR-0008 BK W028 PEDCO 110 PI MR 0008 F0Z-707570 F 0 Z 707570 3 FI

2.3.2.1.8.2 Technical Bid Evaluation (TBE)

2.3.2.1.8.2.1 TBE For Stone Trap - W028 BK-W028-PEDCO-110-PI-TB-0008 BK W028 PEDCO 110 PI TB 0008 F0Z-707571 F 0 Z 707571 3 FI

2.3.2.1.9 Pipe Support

2.3.2.1.9.1 Purchase Material Requisition (PMR)

2.3.2.1.9.1.1 PMR For Pipe Support - W028 BK-W028-PEDCO-110-PI-MR-0009 BK W028 PEDCO 110 PI MR 0009 F0Z-707572 F 0 Z 707572 3 FI

2.3.2.1.9.2 Technical Bid Evaluation (TBE)

2.3.2.1.9.2.1 TBE For Pipe Support - W028 BK-W028-PEDCO-110-PI-TB-0009 BK W028 PEDCO 110 PI TB 0009 F0Z-707573 F 0 Z 707573 3 FI

2.3.2.1.10 Burn Pit Pipes

2.3.2.1.10.1 Purchase Material Requisition (PMR)

2.3.2.1.10.1.1 PMR For Burn Pit Pipes - W028 BK-W028-PEDCO-110-PI-MR-0011 BK W028 PEDCO 110 PI MR 0011 F0Z-709450 F 0 Z 709450 3 FI

2.3.2.1.10.2 Technical Bid Evaluation (TBE)

2.3.2.1.10.2.1 TBE For Burn Pit Pipes - W028 BK-W028-PEDCO-110-PI-TB-0011 BK W028 PEDCO 110 PI TB 0011 F0Z-709496 F 0 Z 709496 3 FI

2.3.2.2 Pipeline

2.3.2.2.1 Line Pipe

2.3.2.2.1.1 Purchase Material Requisition (PMR)

2.3.2.2.1.1.1 PMR For Line Pipes - W028 BK-W028-PEDCO-110-PL-MR-0001 BK W028 PEDCO 110 PL MR 0001 F0Z-707574 F 0 Z 707574 3 FI

2.3.2.2.1.2 Technical Bid Evaluation (TBE)

2.3.2.2.1.2.1 TBE For Line Pipes - W028 BK-W028-PEDCO-110-PL-TB-0001 BK W028 PEDCO 110 PL TB 0001 F0Z-707575 F 0 Z 707575 3 FI

2.3.2.2.2 Flowline Support 

2.3.2.2.2.1 Purchase Material Requisition (PMR)

2.3.2.2.2.1.1 PMR For Flowline Support - W028 BK-W028-PEDCO-110-PL-MR-0002 BK W028 PEDCO 110 PL MR 0002 F0Z-707576 F 0 Z 707576 3 FI

2.3.2.2.2.2 Technical Bid Evaluation (TBE)

2.3.2.2.2.2.1 TBE For Flowline Support - W028 BK-W028-PEDCO-110-PL-TB-0002 BK W028 PEDCO 110 PL TB 0002 F0Z-707577 F 0 Z 707577 3 FI

2.3.2.3 Control & Instrumentation

2.3.2.3.1 WHCP/HPU
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2.3.2.3.1.1 Purchase Material Requisition (PMR)

2.3.2.3.1.1.1 PMR For WHCP/HPU - W028 BK-W028-PEDCO-110-IN-MR-0001 BK W028 PEDCO 110 IN MR 0001 F0Z-707578 F 0 Z 707578 3 FI

2.3.2.3.1.2 Technical Bid Evaluation (TBE)

2.3.2.3.1.2.1 TBE/TBA For WHCP/HPU - W028 BK-W028-PEDCO-110-IN-TB-0001 BK W028 PEDCO 110 IN TB 0001 F0Z-707579 F 0 Z 707579 3 FI

2.3.2.3.2 Field Instrumentations

2.3.2.3.2.1 Purchase Material Requisition (PMR)

2.3.2.3.2.1.1 PMR For Field Instrumentations - W028 BK-W028-PEDCO-110-IN-MR-0002 BK W028 PEDCO 110 IN MR 0002 F0Z-707580 F 0 Z 707580 3 FI

2.3.2.3.2.2 Technical Bid Evaluation (TBE)

2.3.2.3.2.2.1 TBE/TBA For Field Instrumentations - W028 BK-W028-PEDCO-110-IN-TB-0002 BK W028 PEDCO 110 IN TB 0002 F0Z-707581 F 0 Z 707581 3 FI

2.3.2.3.3 Instrument Bulk Items

2.3.2.3.3.1 Purchase Material Requisition (PMR)

2.3.2.3.3.1.1 PMR For Instrument Bulk Items - W028 BK-W028-PEDCO-110-IN-MR-0003 BK W028 PEDCO 110 IN MR 0003 F0Z-707582 F 0 Z 707582 3 FI

2.3.2.3.3.2 Technical Bid Evaluation (TBE)

2.3.2.3.3.2.1 TBE/TBA For Instrument Bulk Items - W028 BK-W028-PEDCO-110-IN-TB-0003 BK W028 PEDCO 110 IN TB 0003 F0Z-707583 F 0 Z 707583 3 FI

2.3.2.4 Safety & Fire Fighting

2.3.2.4.1 Fire Fighting and Safety Equipment

2.3.2.4.1.1 Purchase Material Requisition (PMR)

2.3.2.4.1.1.1 PMR For Fire Fighting and Safety Equipment - W028 BK-W028-PEDCO-110-SA-MR-0001 BK W028 PEDCO 110 SA MR 0001 F0Z-707584 F 0 Z 707584 3 FI

2.3.2.4.1.2 Technical Bid Evaluation (TBE)

2.3.2.4.1.2.1 TBE For Fire Fighting and Safety Equipment - W028 BK-W028-PEDCO-110-SA-TB-0001 BK W028 PEDCO 110 SA TB 0001 F0Z-707585 F 0 Z 707585 3 FI

2.3.2.4.2 Safety Sign

2.3.2.4.2.1 Purchase Material Requisition (PMR)

2.3.2.4.2.1.1 PMR For Fire Safety Sign - W028 BK-W028-PEDCO-110-SA-MR-0002 BK W028 PEDCO 110 SA MR 0002 F0Z-707586 F 0 Z 707586 3 FI

2.3.2.4.2.2 Technical Bid Evaluation (TBE)

2.3.2.4.2.2.1 TBE For Fire Safety Sign - W028 BK-W028-PEDCO-110-SA-TB-0002 BK W028 PEDCO 110 SA TB 0002 F0Z-707587 F 0 Z 707587 3 FI

2.3.3 Commissioning Engineering

2.3.3.1 Procedure/Plan

2.3.3.1.1 Pre-Commissioning, Commissioning & Startup Procedure - W028 BK-W028-PEDCO-110-CO-PR-0001 BK W028 PEDCO 110 CO PR 0001 F0Z-707596 F 0 Z 707596 1 AFC

2.3.4 Field Engineering

2.3.4.1 Query

2.3.4.1.1 Technical/Site Queries BK-W028-PEDCO-110-GE-TQ-0001 BK W028 PEDCO 110 GE TQ 0001 F7Z-707597 F 7 Z 707597 1 AFC

2.3.4.2 Dossier

2.3.4.2.1 As-Built Document Booklets - W028 BK-W028-PEDCO-110-GE-DO-0001 BK W028 PEDCO 110 GE DO 0001 F0Z-707598 F 0 Z 707598 2 AB-R

2.3.5 Engineering Final Documentation

2.3.5.1 Manual

2.3.5.1.1 Operating Manual - W028 BK-W028-PEDCO-110-GE-ML-0001 BK W028 PEDCO 110 GE ML 0001 F7Z-707599 F 7 Z 707599 3 FI

2.3.5.2 Dossier

2.3.5.2.1 Final Engineering Dossier - W028 BK-W028-PEDCO-110-GE-DO-0002 BK W028 PEDCO 110 GE DO 0002 F0Z-707600 F 0 Z 707600 2 AB-A

2.4  Package 03-New Well # W046S (Bangestan)

2.4.1 Detail Design

2.4.1.1 Process

2.4.1.1.1 Drawing/Diagram

2.4.1.1.1.1 Process Flow Diagram - W046S BK-W046S-PEDCO-110-PR-PF-0001 BK W046S PEDCO 110 PR PF 0001 F2A-707601 F 2 A 707601 1 AFC

2.4.1.1.1.2 P&ID - W046S BK-W046S-PEDCO-110-PR-PI-0001 BK W046S PEDCO 110 PR PI 0001 F2A-707602 F 2 A 707602 1 AFC

2.4.1.1.2 List

2.4.1.1.2.1 Line List - W046S BK-W046S-PEDCO-110-PR-LI-0001 BK W046S PEDCO 110 PR LI 0001 F0Z-707605 F 0 Z 707605 1 AFC

2.4.1.1.3 Report

2.4.1.1.3.1 Flowline Hydraulic Calculation Report  BK-W046S-PEDCO-110-PR-RT-0001 BK W046S PEDCO 110 PR RT 0001 F0Z-707606 F 0 Z 707606 1 AFC

2.4.1.1.4 Data Sheet

2.4.1.1.4.1 Process Data Sheets For Instrument Devices - W046S BK-W046S-PEDCO-110-PR-DT-0001 BK W046S PEDCO 110 PR DT 0001 F0Z-707607 F 0 Z 707607 2 AFD

2.4.1.2 HVAC/Plumbing

2.4.1.2.1 Calculation

2.4.1.2.1.1 HVAC Calculation Note For Switchgear Building - W046S BK-W046S-PEDCO-110-HV-CN-0001 BK W046S PEDCO 110 HV CN 0001 F0Z-707608 F 0 Z 707608 2 AFD
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2.4.1.2.1.2 HVAC Calculation Note For Security Building - W046S BK-W046S-PEDCO-110-HV-CN-0002 BK W046S PEDCO 110 HV CN 0002 F0Z-707609 F 0 Z 707609 2 AFD

2.4.1.2.2 Data Sheets

2.4.1.2.2.1 Data Sheets For Main HVAC Equipment - W046S BK-W046S-PEDCO-110-HV-DT-0001 BK W046S PEDCO 110 HV DT 0001 F0Z-707610 F 0 Z 707610 1 AFC

2.4.1.2.3 Drawing/Diagram

2.4.1.2.3.1 HVAC System Layout For Switchgear Building - W046S BK-W046S-PEDCO-110-HV-PY-0001 BK W046S PEDCO 110 HV PY 0001 F4B-707611 F 4 B 707611 1 AFC

2.4.1.2.3.2 HVAC System Layout For Security Building - W046S BK-W046S-PEDCO-110-HV-PY-0002 BK W046S PEDCO 110 HV PY 0002 F4B-707612 F 4 B 707612 1 AFC

2.4.1.2.3.3 Plumbing & Sewage Piping Layout For Switchgear Building - W046S BK-W046S-PEDCO-110-HV-PY-0003 BK W046S PEDCO 110 HV PY 0003 F4B-707613 F 4 B 707613 1 AFC

2.4.1.2.3.4 Plumbing & Sewage Piping Layout  For Security Building  - W046S BK-W046S-PEDCO-110-HV-PY-0004 BK W046S PEDCO 110 HV PY 0004 F4B-707614 F 4 B 707614 1 AFC

2.4.1.2.4 MTO

2.4.1.2.4.1 MTO For Building HVAC & Plumbing Systems - W046S BK-W046S-PEDCO-110-HV-MT-0001 BK W046S PEDCO 110 HV MT 0001 F8Z-707615 F 8 Z 707615 3 FI

2.4.1.3 Piping

2.4.1.3.1 Drawing/Diagram

2.4.1.3.1.1 Plot Plan Drawing - W046S BK-W046S-PEDCO-110-PI-DW-0001 BK W046S PEDCO 110 PI DW 0001 F5A-707616 F 5 A 707616 1 AFC

2.4.1.3.1.2 Piping Plan - W046S BK-W046S-PEDCO-110-PI-DW-0002 BK W046S PEDCO 110 PI DW 0002 F4L-707617 F 4 L 707617 1 AFC

2.4.1.3.1.3 Isometric Drawings - W046S BK-W046S-PEDCO-110-PI-DW-0003 BK W046S PEDCO 110 PI DW 0003 F2L-707618 F 2 L 707618 1 AFC

2.4.1.3.1.4 Material Flow Diagram - W046S BK-W046S-PEDCO-110-PI-DG-0001 BK W046S PEDCO 110 PI DG 0001 F2A-707619 F 2 A 707619 2 AFD

2.4.1.3.2 List

2.4.1.3.2.1 Piping Support List - W046S BK-W046S-PEDCO-110-PI-LI-0001 BK W046S PEDCO 110 PI LI 0001 F0Z-707620 F 0 Z 707620 1 AFC

2.4.1.3.2.2 Critical Line List - W046S BK-W046S-PEDCO-110-PI-LI-0002 BK W046S PEDCO 110 PI LI 0002 F0Z-707621 F 0 Z 707621 1 AFC

2.4.1.3.3 Report

2.4.1.3.3.1 PDMS Model Review Report (30%) - W046S BK-W046S-PEDCO-110-PI-RT-0001 BK W046S PEDCO 110 PI RT 0001 F0Z-707622 F 0 Z 707622 1 AFC

2.4.1.3.3.2 PDMS Model Review Report (60%) - W046S BK-W046S-PEDCO-110-PI-RT-0002 BK W046S PEDCO 110 PI RT 0002 F0Z-707623 F 0 Z 707623 1 AFC

2.4.1.3.3.3 PDMS Model Review Report (90%) - W046S BK-W046S-PEDCO-110-PI-RT-0003 BK W046S PEDCO 110 PI RT 0003 F0Z-707624 F 0 Z 707624 1 AFC

2.4.1.3.4 MTO

2.4.1.3.4.1 MTO For Pipes - W046S BK-W046S-PEDCO-110-PI-MT-0001 BK W046S PEDCO 110 PI MT 0001 F8Z-707625 F 8 Z 707625 3 FI

2.4.1.3.4.2 MTO For Fittings - W046S BK-W046S-PEDCO-110-PI-MT-0002 BK W046S PEDCO 110 PI MT 0002 F8Z-707626 F 8 Z 707626 3 FI

2.4.1.3.4.3 MTO For Flanges - W046S BK-W046S-PEDCO-110-PI-MT-0003 BK W046S PEDCO 110 PI MT 0003 F8Z-707627 F 8 Z 707627 3 FI

2.4.1.3.4.4 MTO For Manual Valves - W046S BK-W046S-PEDCO-110-PI-MT-0004 BK W046S PEDCO 110 PI MT 0004 F8Z-707628 F 8 Z 707628 3 FI

2.4.1.3.4.5 MTO For Gaskets - W046S BK-W046S-PEDCO-110-PI-MT-0005 BK W046S PEDCO 110 PI MT 0005 F8Z-707629 F 8 Z 707629 3 FI

2.4.1.3.4.6 MTO For Bolt & Nuts - W046S BK-W046S-PEDCO-110-PI-MT-0006 BK W046S PEDCO 110 PI MT 0006 F8Z-707630 F 8 Z 707630 3 FI

2.4.1.4 Pipeline & Flowline

2.4.1.4.2 MTO

2.4.1.4.2.1 MTO For Line Pipes (Flowlines) - W046S BK-W046S-PEDCO-110-PL-MT-0001 BK W046S PEDCO 110 PL MT 0001 F8Z-707633 F 8 Z 707633 3 FI

2.4.1.5 Control & Instrumentation

2.4.1.5.1 Drawing/Diagram

2.4.1.5.1.1 Instrument Location Layout Drawing - W046S BK-W046S-PEDCO-110-IN-PY-0001 BK W046S PEDCO 110 IN PY 0001 F2J-707634 F 2 J 707634 1 AFC

2.4.1.5.2 MTO

2.4.1.5.2.1 MTO  For Instrument Tube and Fitting - W046S BK-W046S-PEDCO-110-IN-MT-0001 BK W046S PEDCO 110 IN MT 0001 F8Z-707635 F 8 Z 707635 3 FI

2.4.1.6 Safety

2.4.1.6.1 Drawing/Diagram

2.4.1.6.1.1 Hazardous Area Classification Layout - W046S BK-W046S-PEDCO-110-SA-PY-0001 BK W046S PEDCO 110 SA PY 0001 F2L-707636 F 2 L 707636 1 AFC

2.4.1.6.1.2 Safety & Fire Fighting Equipment Location Layout - W046S BK-W046S-PEDCO-110-SA-PY-0002 BK W046S PEDCO 110 SA PY 0002 F2L-707637 F 2 L 707637 1 AFC

2.4.1.6.1.3 Escape Route & Safety Sign Layout - W046S BK-W046S-PEDCO-110-SA-PY-0003 BK W046S PEDCO 110 SA PY 0003 F2L-707638 F 2 L 707638 1 AFC

2.4.1.6.2 List

2.4.1.6.2.1 Hazard Source List - W046S BK-W046S-PEDCO-110-SA-LI-0001 BK W046S PEDCO 110 SA LI 0001 F0Z-707639 F 0 Z 707639 1 AFC

2.4.1.6.3 MTO

2.4.1.6.3.1 MTO For Fire Fighting & Safety Equipment - W046S BK-W046S-PEDCO-110-SA-MT-0001 BK W046S PEDCO 110 SA MT 0001 F8Z-707640 F 8 Z 707640 3 FI

2.4.1.6.3.2 MTO For Safety Sign - W046S BK-W046S-PEDCO-110-SA-MT-0002 BK W046S PEDCO 110 SA MT 0002 F8Z-707641 F 8 Z 707641 3 FI

2.4.1.7 Electrical

2.4.1.7.1 MTO

2.4.1.7.1.1 MTO For Transmission Over Head Line - W046S BK-W046S-PEDCO-110-EL-MT-0001 BK W046S PEDCO 110 EL MT 0001 F8Z-707642 F 8 Z 707642 3 FI

2.4.1.7.1.2 MTO For Earthing & Lightning Systems - W046S BK-W046S-PEDCO-110-EL-MT-0002 BK W046S PEDCO 110 EL MT 0002 F8Z-707643 F 8 Z 707643 3 FI

2.4.1.7.1.3 MTO For Lighting & Small Powers - W046S BK-W046S-PEDCO-110-EL-MT-0003 BK W046S PEDCO 110 EL MT 0003 F8Z-707644 F 8 Z 707644 3 FI
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2.4.1.7.1.4 MTO For Power & Control Cables - W046S BK-W046S-PEDCO-110-EL-MT-0004 BK W046S PEDCO 110 EL MT 0004 F8Z-707645 F 8 Z 707645 3 FI

2.4.1.7.1.5 MTO For Tray/Ladder and Accessories - W046S BK-W046S-PEDCO-110-EL-MT-0005 BK W046S PEDCO 110 EL MT 0005 F8Z-707646 F 8 Z 707646 3 FI

2.4.1.7.1.6 MTO For Electrical Bulk Items - W046S BK-W046S-PEDCO-110-EL-MT-0006 BK W046S PEDCO 110 EL MT 0006 F8Z-707647 F 8 Z 707647 3 FI

2.4.1.8 Architecture

2.4.1.8.1 Drawing/Diagram

2.4.1.8.1.1 Architectural Drawing For Diesel Generator Shelter of Well Pads - W046S BK-W046S-PEDCO-110-AR-DW-0001 BK W046S PEDCO 110 AR DW 0001 F4B-707648 F 4 B 707648 1 AFC

2.4.1.8.1.2 Architectural Drawing For Switchgear Building of Well Pads - W046S BK-W046S-PEDCO-110-AR-DW-0003 BK W046S PEDCO 110 AR DW 0003 F4B-707650 F 4 B 707650 1 AFC

2.4.1.8.1.3 Architectural Drawing For Security Building of Well Pads - W046S BK-W046S-PEDCO-110-AR-DW-0004 BK W046S PEDCO 110 AR DW 0004 F4B-707651 F 4 B 707651 1 AFC

2.4.1.8.2 MTO

2.4.1.8.2.1 MTO For Architectural Works - W046S BK-W046S-PEDCO-110-AR-MT-0001 BK W046S PEDCO 110 AR MT 0001 F8Z-707652 F 8 Z 707652 3 FI

2.4.1.9 Civil

2.4.1.9.1 Drawing/Diagram

2.4.1.9.1.1 General Civil Layout -W046S BK-W046S-PEDCO-110-CV-PY-0001 BK W046S PEDCO 110 CV PY 0001 F4A-707653 F 4 A 707653 1 AFC

2.4.1.9.1.2 Civil and Structural drawings -W046S BK-W046S-PEDCO-110-CV-PY-0002 BK W046S PEDCO 110 CV PY 0002 F4S-707654 F 4 S 707654 1 AFC

2.4.1.9.1.3 Rough Grading Plans -W046S BK-W046S-PEDCO-110-CV-DW-0001 BK W046S PEDCO 110 CV DW 0001 F4S-707655 F 4 S 707655 1 AFC

2.4.9.2 Calculation

2.4.9.2.1 Calculation Note For Heli Pad, Well Pad & Diesel Storage Pad - W046S BK-W046S-PEDCO-110-CV-CN-0001 BK W046S PEDCO 110 CV CN 0001 F0Z-707656 F 0 Z 707656 1 AFC

2.4.1.9.3 MTO

2.4.1.9.3.1 MTO For Civil Works - W046S BK-W046S-PEDCO-110-CV-MT-0001 BK W046S PEDCO 110 CV MT 0001 F8Z-707657 F 8 Z 707657 3 FI

2.4.1.10 Structure

2.4.1.10.1 Drawing/Diagram

2.4.1.10.1.1 Fuel Oil Storage Drum Detail Drawing For Well Pads - W046S BK-W046S-PEDCO-110-ST-DW-0003 BK W046S PEDCO 110 ST DW 0003 F4G-707658 F 4 G 707658 1 AFC

2.4.1.10.1.2 Foundation Drawing For Security Building For Well Pads - W046S BK-W046S-PEDCO-110-ST-DW-0004 BK W046S PEDCO 110 ST DW 0004 F4Q-707659 F 4 Q 707659 1 AFC

2.4.1.10.1.3 Structural Drawing For Security Building For Well Pads - W046S BK-W046S-PEDCO-110-ST-DW-0005 BK W046S PEDCO 110 ST DW 0005 F4M-707660 F 4 M 707660 1 AFC

2.4.1.10.1.4 Foundation Drawing For Switchgear Building For Well Pads - W046S BK-W046S-PEDCO-110-ST-DW-0006 BK W046S PEDCO 110 ST DW 0006 F4Q-707661 F 4 Q 707661 1 AFC

2.4.1.10.1.5 Structural Drawing For Switchgear Building For Well Pads - W046S BK-W046S-PEDCO-110-ST-DW-0007 BK W046S PEDCO 110 ST DW 0007 F4M-707662 F 4 M 707662 1 AFC

2.4.1.10.1.6 Foundation Drawing For Potable Water Tank For Well Pads - W046S BK-W046S-PEDCO-110-ST-DW-0008 BK W046S PEDCO 110 ST DW 0008 F4Q-707663 F 4 Q 707663 1 AFC

2.4.1.10.1.7 Foundation Drawing For Diesel Generator Shelter For Well Pads - W046S BK-W046S-PEDCO-110-ST-DW-0009 BK W046S PEDCO 110 ST DW 0009 F4Q-707664 F 4 Q 707664 1 AFC

2.4.1.10.1.8 Structural Drawing For Diesel Generator Shelter For Well Pads - W046S BK-W046S-PEDCO-110-ST-DW-0010 BK W046S PEDCO 110 ST DW 0010 F4M-707665 F 4 M 707665 1 AFC

2.4.1.10.2 MTO

2.4.1.10.2.1 MTO For Structural Works - W046S BK-W046S-PEDCO-110-ST-MT-0001 BK W046S PEDCO 110 ST MT 0001 F8Z-707668 F 8 Z 707668 3 FI

2.4.1.11 Survey (Topography) & Geotechnic

2.4.1.11.1 Geotechnic

2.4.1.11.1.1 Report

2.4.1.11.1.1.1 Geotechnical Investigation Report - W046S BK-W046S-PEDCO-110-GT-RT-0001 BK W046S PEDCO 110 GT RT 0001 F0Z-707669 F 0 Z 707669 1 AFC

2.4.1.11.2 Survey (Topography)

2.4.1.11.1.2 Drawing/Diagram

2.4.1.11.1.2.1 Flowline Plan & Profile Drawings - W046S BK-W046S-PEDCO-110-SU-DW-0001 BK W046S PEDCO 110 SU DW 0001 F4A-707670 F 4 A 707670 1 AFC

2.4.1.11.1.2.2 Over Head Line Plan and Profile - W046S BK-W046S-PEDCO-110-SU-DW-0002 BK W046S PEDCO 110 SU DW 0002 F4A-707671 F 4 A 707671 1 AFC

2.4.2 Procurement Engineering

2.4.2.1 Piping

2.4.2.1.1 Pipes

2.4.2.1.1.1 Purchase Material Requisition (PMR)

2.4.2.1.1.1.1 PMR For Pipes - W046S BK-W046S-PEDCO-110-PI-MR-0001 BK W046S PEDCO 110 PI MR 0001 F0Z-707672 F 0 Z 707672 3 FI

2.4.2.1.1.2 Technical Bid Evaluation (TBE)

2.4.2.1.1.2.1 TBE For Pipes - W046S BK-W046S-PEDCO-110-PI-TB-0001 BK W046S PEDCO 110 PI TB 0001 F0Z-707673 F 0 Z 707673 3 FI

2.4.2.1.2 Fittings

2.4.2.1.2.1 Purchase Material Requisition (PMR)

2.4.2.1.2.1.1 PMR For Fittings - W046S BK-W046S-PEDCO-110-PI-MR-0002 BK W046S PEDCO 110 PI MR 0002 F0Z-707674 F 0 Z 707674 3 FI

2.4.2.1.2.2 Technical Bid Evaluation (TBE)

2.4.2.1.2.2.1 TBE For Fitting - W046S BK-W046S-PEDCO-110-PI-TB-0002 BK W046S PEDCO 110 PI TB 0002 F0Z-707675 F 0 Z 707675 3 FI

2.4.2.1.3 Flanges

2.4.2.1.3.1 Purchase Material Requisition (PMR)
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2.4.2.1.3.1.1 PMR For Flanges - W046S BK-W046S-PEDCO-110-PI-MR-0003 BK W046S PEDCO 110 PI MR 0003 F0Z-707676 F 0 Z 707676 3 FI

2.4.2.1.3.2 Technical Bid Evaluation (TBE)

2.4.2.1.3.2.1 TBE For Flanges - W046S BK-W046S-PEDCO-110-PI-TB-0003 BK W046S PEDCO 110 PI TB 0003 F0Z-707677 F 0 Z 707677 3 FI

2.4.2.1.4 Manual Valves

2.4.2.1.4.1 Purchase Material Requisition (PMR)

2.4.2.1.4.1.1 PMR For Manual Valves - W046S BK-W046S-PEDCO-110-PI-MR-0004 BK W046S PEDCO 110 PI MR 0004 F0Z-707678 F 0 Z 707678 3 FI

2.4.2.1.4.2 Technical Bid Evaluation (TBE)

2.4.2.1.4.2.1 TBE For Manual Valves - W046S BK-W046S-PEDCO-110-PI-TB-0004 BK W046S PEDCO 110 PI TB 0004 F0Z-707679 F 0 Z 707679 3 FI

2.4.2.1.5 Gaskets

2.4.2.1.5.1 Purchase Material Requisition (PMR)

2.4.2.1.5.1.1 PMR For Gaskets - W046S BK-W046S-PEDCO-110-PI-MR-0005 BK W046S PEDCO 110 PI MR 0005 F0Z-707680 F 0 Z 707680 3 FI

2.4.2.1.5.2 Technical Bid Evaluation (TBE)

2.4.2.1.5.2.1 TBE For Gaskets - W046S BK-W046S-PEDCO-110-PI-TB-0005 BK W046S PEDCO 110 PI TB 0005 F0Z-707681 F 0 Z 707681 3 FI

2.4.2.1.6 Bolt & Nuts

2.4.2.1.6.1 Purchase Material Requisition (PMR)

2.4.2.1.6.1.1 PMR For Bolt/Nuts - W046S BK-W046S-PEDCO-110-PI-MR-0006 BK W046S PEDCO 110 PI MR 0006 F0Z-707682 F 0 Z 707682 3 FI

2.4.2.1.6.2 Technical Bid Evaluation (TBE)

2.4.2.1.6.2.1 TBE For Bolt/Nuts - W046S BK-W046S-PEDCO-110-PI-TB-0006 BK W046S PEDCO 110 PI TB 0006 F0Z-707683 F 0 Z 707683 3 FI

2.4.2.1.7 Sampling Connection

2.4.2.1.7.1 Purchase Material Requisition (PMR)

2.4.2.1.7.1.1 PMR For Sampling Connection Set - W046S BK-W046S-PEDCO-110-PI-MR-0007 BK W046S PEDCO 110 PI MR 0007 F0Z-707684 F 0 Z 707684 3 FI

2.4.2.1.7.2 Technical Bid Evaluation (TBE)

2.4.2.1.7.2.1 TBE For Sampling Connection - W046S BK-W046S-PEDCO-110-PI-TB-0007 BK W046S PEDCO 110 PI TB 0007 F0Z-707685 F 0 Z 707685 3 FI

2.4.2.1.8 Stone Trap

2.4.2.1.8.1 Purchase Material Requisition (PMR)

2.4.2.1.8.1.1 PMR For Stone Trap - W046S BK-W046S-PEDCO-110-PI-MR-0008 BK W046S PEDCO 110 PI MR 0008 F0Z-707686 F 0 Z 707686 3 FI

2.4.2.1.8.2 Technical Bid Evaluation (TBE)

2.4.2.1.8.2.1 TBE For Stone Trap - W046S BK-W046S-PEDCO-110-PI-TB-0008 BK W046S PEDCO 110 PI TB 0008 F0Z-707687 F 0 Z 707687 3 FI

2.4.2.1.9 Pipe Support 

2.4.2.1.9.1 Purchase Material Requisition (PMR)

2.4.2.1.9.1.1 PMR For Pipe Support - W046S BK-W046S-PEDCO-110-PI-MR-0009 BK W046S PEDCO 110 PI MR 0009 F0Z-707688 F 0 Z 707688 3 FI

2.4.2.1.9.2 Technical Bid Evaluation (TBE)

2.4.2.1.9.2.1 TBE For Pipe Support - W046S BK-W046S-PEDCO-110-PI-TB-0009 BK W046S PEDCO 110 PI TB 0009 F0Z-707689 F 0 Z 707689 3 FI

2.4.2.1.10 Burn Pit Pipes

2.4.2.1.10.1 Purchase Material Requisition (PMR)

2.4.2.1.10.1.1 PMR For Burn Pit Pipes - W046S BK-W046S-PEDCO-110-PI-MR-0011 BK W046S PEDCO 110 PI MR 0011 F0Z-709451 F 0 Z 709451 3 FI

2.4.2.1.10.2 Technical Bid Evaluation (TBE)

2.4.2.1.10.2.1 TBE For Burn Pit Pipes - W046S BK-W046S-PEDCO-110-PI-TB-0011 BK W046S PEDCO 110 PI TB 0011 F0Z-709497 F 0 Z 709497 3 FI

2.4.2.2 HVAC

2.4.2.2.1 Main HVAC Equipment

2.4.2.2.1.1 Purchase Material Requisition (PMR)

2.4.2.2.1.1.1 PMR For Main HVAC Equipment - W046S BK-W046S-PEDCO-110-HV-MR-0001 BK W046S PEDCO 110 HV MR 0001 F0Z-707690 F 0 Z 707690 3 FI

2.4.2.2.1.2 Technical Bid Evaluation (TBE)

2.4.2.2.1.2.1 TBE For Main HVAC Equipment - W046S BK-W046S-PEDCO-110-HV-TB-0001 BK W046S PEDCO 110 HV TB 0001 F0Z-707691 F 0 Z 707691 3 FI

2.4.2.3 Pipeline

2.4.2.3.1 Line Pipe

2.4.2.3.1.1 Purchase Material Requisition (PMR)

2.4.2.3.1.1.1 PMR For Line Pipes - W046S BK-W046S-PEDCO-110-PL-MR-0001 BK W046S PEDCO 110 PL MR 0001 F0Z-707692 F 0 Z 707692 3 FI

2.4.2.3.1.2 Technical Bid Evaluation (TBE)

2.4.2.3.1.2.1 TBE For Line Pipes - W046S BK-W046S-PEDCO-110-PL-TB-0001 BK W046S PEDCO 110 PL TB 0001 F0Z-707693 F 0 Z 707693 3 FI

2.4.2.3.2  Line Support

2.4.2.3.2.1 Purchase Material Requisition (PMR)

2.4.2.3.2.1.1 PMR For Flowline Support - W046S BK-W046S-PEDCO-110-PL-MR-0002 BK W046S PEDCO 110 PL MR 0002 F0Z-707694 F 0 Z 707694 3 FI
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2.4.2.3.2.2 Technical Bid Evaluation (TBE)

2.4.2.3.2.2.1 TBE For Flowline Support - W046S BK-W046S-PEDCO-110-PL-TB-0002 BK W046S PEDCO 110 PL TB 0002 F0Z-707695 F 0 Z 707695 3 FI

2.4.2.4 Control & Instrumentation

2.4.2.4.1 Field Instrumentations

2.4.2.4.1.1 Purchase Material Requisition (PMR)

2.4.2.4.1.1.1 PMR For Field Instrumentations - W046S BK-W046S-PEDCO-110-IN-MR-0002 BK W046S PEDCO 110 IN MR 0002 F0Z-707696 F 0 Z 707696 3 FI

2.4.2.4.1.2 Technical Bid Evaluation (TBE)

2.4.2.4.1.2.1 TBE/TBA For Field Instrumentations - W046S BK-W046S-PEDCO-110-IN-TB-0002 BK W046S PEDCO 110 IN TB 0002 F0Z-707697 F 0 Z 707697 3 FI

2.4.2.4.2 Instrument Bulk Items

2.4.2.4.2.1 Purchase Material Requisition (PMR)

2.4.2.4.2.1.1 PMR For Instrument Bulk Items - W046S BK-W046S-PEDCO-110-IN-MR-0003 BK W046S PEDCO 110 IN MR 0003 F0Z-707698 F 0 Z 707698 3 FI

2.4.2.4.2.2 Technical Bid Evaluation (TBE)

2.4.2.4.2.2.1 TBE/TBA For Instrument Bulk Items - W046S BK-W046S-PEDCO-110-IN-TB-0003 BK W046S PEDCO 110 IN TB 0003 F0Z-707699 F 0 Z 707699 3 FI

2.4.2.5 Safety & Fire Fighting

2.4.2.5.1 Fire Fighting and Safety Equipment

2.4.2.5.1.1 Purchase Material Requisition (PMR)

2.4.2.5.1.1.1 PMR For Fire Fighting and Safety Equipment - W046S BK-W046S-PEDCO-110-SA-MR-0001 BK W046S PEDCO 110 SA MR 0001 F0Z-707700 F 0 Z 707700 3 FI

2.4.2.5.1.2 Technical Bid Evaluation (TBE)

2.4.2.5.1.2.1 TBE For Fire Fighting and Safety Equipment - W046S BK-W046S-PEDCO-110-SA-TB-0001 BK W046S PEDCO 110 SA TB 0001 F0Z-707701 F 0 Z 707701 3 FI

2.4.2.5.2 Safety Sign

2.4.2.5.2.1 Purchase Material Requisition (PMR)

2.4.2.5.2.1.1 PMR For Fire Safety Sign - W046S BK-W046S-PEDCO-110-SA-MR-0002 BK W046S PEDCO 110 SA MR 0002 F0Z-707702 F 0 Z 707702 3 FI

2.4.2.5.2.2 Technical Bid Evaluation (TBE)

2.4.2.5.2.2.1 TBE For Fire Safety Sign - W046S BK-W046S-PEDCO-110-SA-TB-0002 BK W046S PEDCO 110 SA TB 0002 F0Z-707703 F 0 Z 707703 3 FI

2.4.2.6 Electrical

2.4.2.6.1 Transformers

2.4.2.6.1.1 Purchase Material Requisition (PMR)

2.4.2.6.1.1.1 PMR For Transformers - W046S BK-W046S-PEDCO-110-EL-MR-0001 BK W046S PEDCO 110 EL MR 0001 F0Z-707704 F 0 Z 707704 3 FI

2.4.2.6.1.2 Technical Bid Evaluation (TBE)

2.4.2.6.1.2.1 TBE For Transformers - W046S BK-W046S-PEDCO-110-EL-TB-0001 BK W046S PEDCO 110 EL TB 0001 F0Z-707705 F 0 Z 707705 3 FI

2.4.2.6.2 LV Switchgear & MCC

2.4.2.6.2.1 Purchase Material Requisition (PMR)

2.4.2.6.2.1.1 PMR For LV Switchgear & MCC - W046S BK-W046S-PEDCO-110-EL-MR-0002 BK W046S PEDCO 110 EL MR 0002 F0Z-707706 F 0 Z 707706 3 FI

2.4.2.6.2.2 Technical Bid Evaluation (TBE)

2.4.2.6.2.2.1 TBE For LV Switchgear & MCC - W046S BK-W046S-PEDCO-110-EL-TB-0002 BK W046S PEDCO 110 EL TB 0002 F0Z-707707 F 0 Z 707707 3 FI

2.4.2.6.3 Emergency Diesel Generator

2.4.2.6.3.1 Purchase Material Requisition (PMR)

2.4.2.6.3.1.1 PMR For Emergency Diesel Generator - W046S BK-W046S-PEDCO-110-EL-MR-0003 BK W046S PEDCO 110 EL MR 0003 F0Z-707708 F 0 Z 707708 3 FI

2.4.2.6.3.2 Technical Bid Evaluation (TBE)

2.4.2.6.3.2.1 TBE For Emergency Diesel Generator - W046S BK-W046S-PEDCO-110-EL-TB-0003 BK W046S PEDCO 110 EL TB 0003 F0Z-707709 F 0 Z 707709 3 FI

2.4.2.6.5 DC Charger

2.4.2.6.5.1 Purchase Material Requisition (PMR)

2.4.2.6.5.1.1 PMR For DC Charger - W046S BK-W046S-PEDCO-110-EL-MR-0005 BK W046S PEDCO 110 EL MR 0005 F0Z-707712 F 0 Z 707712 3 FI

2.4.2.6.5.2 Technical Bid Evaluation (TBE)

2.4.2.6.5.2.1 TBE For DC Charger - W046S BK-W046S-PEDCO-110-EL-TB-0005 BK W046S PEDCO 110 EL TB 0005 F0Z-707713 F 0 Z 707713 3 FI

2.4.2.6.6 Capacitor Bank

2.4.2.6.6.1 Purchase Material Requisition (PMR)

2.4.2.6.6.1.1 PMR For Capacitor Bank - W046S BK-W046S-PEDCO-110-EL-MR-0006 BK W046S PEDCO 110 EL MR 0006 F0Z-707714 F 0 Z 707714 3 FI

2.4.2.6.6.2 Technical Bid Evaluation (TBE)

2.4.2.6.6.2.1 TBE For Capacitor Bank - W046S BK-W046S-PEDCO-110-EL-TB-0006 BK W046S PEDCO 110 EL TB 0006 F0Z-707715 F 0 Z 707715 3 FI

2.4.2.6.7 Lighting & Distribution Main Panels

2.4.2.6.7.1 Purchase Material Requisition (PMR)

2.4.2.6.7.1.1 PMR For Lighting & Distribution Main Panels - W046S BK-W046S-PEDCO-110-EL-MR-0007 BK W046S PEDCO 110 EL MR 0007 F0Z-707716 F 0 Z 707716 3 FI
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2.4.2.6.7.2 Technical Bid Evaluation (TBE)

2.4.2.6.7.2.1 TBE For Lighting & Distribution Main Panels - W046S BK-W046S-PEDCO-110-EL-TB-0007 BK W046S PEDCO 110 EL TB 0007 F0Z-707717 F 0 Z 707717 3 FI

2.4.2.6.8 Earthing & Lightning System

2.4.2.6.8.1 Purchase Material Requisition (PMR)

2.4.2.6.8.1.1 PMR For Earthing & Lightning System - W046S BK-W046S-PEDCO-110-EL-MR-0008 BK W046S PEDCO 110 EL MR 0008 F0Z-707718 F 0 Z 707718 3 FI

2.4.2.6.8.2 Technical Bid Evaluation (TBE)

2.4.2.6.8.2.1 TBE For Earthing & Lightning System - W046S BK-W046S-PEDCO-110-EL-TB-0008 BK W046S PEDCO 110 EL TB 0008 F0Z-707719 F 0 Z 707719 3 FI

2.4.2.6.9 Lighting and Small Power Equipment

2.4.2.6.9.1 Purchase Material Requisition (PMR)

2.4.2.6.9.1.1 PMR For Lighting and Small Power Equipment - W046S BK-W046S-PEDCO-110-EL-MR-0009 BK W046S PEDCO 110 EL MR 0009 F0Z-707720 F 0 Z 707720 3 FI

2.4.2.6.9.2 Technical Bid Evaluation (TBE)

2.4.2.6.9.2.1 TBE For Lighting and Small Power Equipment - W046S BK-W046S-PEDCO-110-EL-TB-0009 BK W046S PEDCO 110 EL TB 0009 F0Z-707721 F 0 Z 707721 3 FI

2.4.2.6.10 Tray/Ladder and Accessories

2.4.2.6.10.1 Purchase Material Requisition (PMR)

2.4.2.6.10.1.1 PMR For Tray/Ladder and Accessories - W046S BK-W046S-PEDCO-110-EL-MR-0010 BK W046S PEDCO 110 EL MR 0010 F0Z-707722 F 0 Z 707722 3 FI

2.4.2.6.10.2 Technical Bid Evaluation (TBE)

2.4.2.6.10.2.1 TBE For Tray/Ladder and Accessories - W046S BK-W046S-PEDCO-110-EL-TB-0010 BK W046S PEDCO 110 EL TB 0010 F0Z-707723 F 0 Z 707723 3 FI

2.4.2.6.11 Power & Control Cables

2.4.2.6.11.1 Purchase Material Requisition (PMR)

2.4.2.6.11.1.1 PMR For Power & Control Cables - W046S BK-W046S-PEDCO-110-EL-MR-0011 BK W046S PEDCO 110 EL MR 0011 F0Z-707724 F 0 Z 707724 3 FI

2.4.2.6.11.2 Technical Bid Evaluation (TBE)

2.4.2.6.11.2.1 TBE For Power & Control Cables - W046S BK-W046S-PEDCO-110-EL-TB-0011 BK W046S PEDCO 110 EL TB 0011 F0Z-707725 F 0 Z 707725 3 FI

2.4.2.6.12 Electrical Bulk Items

2.4.2.6.12.1 Purchase Material Requisition (PMR)

2.4.2.6.12.1.1 PMR For Electrical Bulk Items - W046S BK-W046S-PEDCO-110-EL-MR-0012 BK W046S PEDCO 110 EL MR 0012 F0Z-707726 F 0 Z 707726 3 FI

2.4.2.6.12.2 Technical Bid Evaluation (TBE)

2.4.2.6.12.2.1 TBE For Electrical Bulk Items - W046S BK-W046S-PEDCO-110-EL-TB-0012 BK W046S PEDCO 110 EL TB 0012 F0Z-707727 F 0 Z 707727 3 FI

2.4.2.6.13 Transmission Over head Line

2.4.2.6.13.1 Purchase Material Requisition (PMR)

2.4.2.6.13.1.1 PMR For Transmission Over head Line - W046S BK-W046S-PEDCO-110-EL-MR-0013 BK W046S PEDCO 110 EL MR 0013 F0Z-707728 F 0 Z 707728 3 FI

2.4.2.6.13.2 Technical Bid Evaluation (TBE)

2.4.2.6.13.2.1 TBE For Transmission Over head Line - W046S BK-W046S-PEDCO-110-EL-TB-0013 BK W046S PEDCO 110 EL TB 0013 F0Z-707729 F 0 Z 707729 3 FI

2.4.3 Commissioning Engineering

2.4.3.1 Procedure/Plan

2.4.3.1.1 Pre-Commissioning, Commissioning & Startup Procedure - W046S BK-W046S-PEDCO-110-CO-PR-0001 BK W046S PEDCO 110 CO PR 0001 F0Z-707740 F 0 Z 707740 1 AFC

2.4.4 Field Engineering

2.4.4.1 Query

2.4.4.1.1 Technical/Site Queries BK-W046S-PEDCO-110-GE-TQ-0001 BK W046S PEDCO 110 GE TQ 0001 F7Z-707741 F 7 Z 707741 1 AFC

2.4.4.2 Dossier

2.4.4.2.1 As-Built Document Booklets - W046S BK-W046S-PEDCO-110-GE-DO-0001 BK W046S PEDCO 110 GE DO 0001 F0Z-707742 F 0 Z 707742 2 AB-R

2.4.5 Engineering Final Documentation

2.4.5.1 Manual

2.4.5.1.1 Operating Manual - W046S BK-W046S-PEDCO-110-GE-ML-0001 BK W046S PEDCO 110 GE ML 0001 F7Z-707743 F 7 Z 707743 3 FI

2.4.5.2 Dossier

2.4.5.2.1 Final Engineering Dossier - W046S BK-W046S-PEDCO-110-GE-DO-0002 BK W046S PEDCO 110 GE DO 0002 F0Z-707744 F 0 Z 707744 2 AB-A

2.5  Package 04-New Well # W035 (Bangestan)

2.5.1 Detail Design

2.5.1.1 Process

2.5.1.1.1 Drawing/Diagram

2.5.1.1.1.1 Process Flow Diagram - W035 BK-W035-PEDCO-110-PR-PF-0001 BK W035 PEDCO 110 PR PF 0001 F2A-707745 F 2 A 707745 1 AFC

2.5.1.1.1.2 P&ID - W035 BK-W035-PEDCO-110-PR-PI-0001 BK W035 PEDCO 110 PR PI 0001 F2A-707746 F 2 A 707746 1 AFC

2.5.1.1.2 List

2.5.1.1.2.1 Line List - W035 BK-W035-PEDCO-110-PR-LI-0001 BK W035 PEDCO 110 PR LI 0001 F0Z-707747 F 0 Z 707747 1 AFC
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2.5.1.1.3 Report

2.5.1.1.3.1 Flowline Hydraulic Calculation Report  BK-W035-PEDCO-110-PR-RT-0001 BK W035 PEDCO 110 PR RT 0001 F0Z-707748 F 0 Z 707748 1 AFC

2.5.1.1.4 Data Sheet

2.5.1.1.4.1 Process Data Sheets For Instrument Devices - W035 BK-W035-PEDCO-110-PR-DT-0001 BK W035 PEDCO 110 PR DT 0001 F0Z-707749 F 0 Z 707749 2 AFD

2.5.1.2 Piping

2.5.1.2.1 Drawing/Diagram

2.5.1.2.1.1 Plot Plan Drawing - W035 BK-W035-PEDCO-110-PI-DW-0001 BK W035 PEDCO 110 PI DW 0001 F5A-707750 F 5 A 707750 1 AFC

2.5.1.2.1.2 Piping Plan - W035 BK-W035-PEDCO-110-PI-DW-0002 BK W035 PEDCO 110 PI DW 0002 F4L-707751 F 4 L 707751 1 AFC

2.5.1.2.1.3 Isometric Drawings - W035 BK-W035-PEDCO-110-PI-DW-0003 BK W035 PEDCO 110 PI DW 0003 F2L-707752 F 2 L 707752 1 AFC

2.5.1.2.1.4 Material Flow Diagram - W035 BK-W035-PEDCO-110-PI-DG-0001 BK W035 PEDCO 110 PI DG 0001 F2A-707753 F 2 A 707753 2 AFD

2.5.1.2.2 List

2.5.1.2.2.1 Piping Support List - W035 BK-W035-PEDCO-110-PI-LI-0001 BK W035 PEDCO 110 PI LI 0001 F0Z-707754 F 0 Z 707754 1 AFC

2.5.1.2.2.2 Critical Line List - W035 BK-W035-PEDCO-110-PI-LI-0002 BK W035 PEDCO 110 PI LI 0002 F0Z-707755 F 0 Z 707755 1 AFC

2.5.1.2.3 Report

2.5.1.2.3.1 PDMS Model Review Report (60%) - W035 BK-W035-PEDCO-110-PI-RT-0001 BK W035 PEDCO 110 PI RT 0001 F0Z-707756 F 0 Z 707756 1 AFC

2.5.1.2.3.2 PDMS Model Review Report (90%) - W035 BK-W035-PEDCO-110-PI-RT-0002 BK W035 PEDCO 110 PI RT 0002 F0Z-707757 F 0 Z 707757 1 AFC

2.5.1.2.4 MTO

2.5.1.2.4.1 MTO For Pipes - W035 BK-W035-PEDCO-110-PI-MT-0001 BK W035 PEDCO 110 PI MT 0001 F8Z-707758 F 8 Z 707758 3 FI

2.5.1.2.4.2 MTO For Fittings - W035 BK-W035-PEDCO-110-PI-MT-0002 BK W035 PEDCO 110 PI MT 0002 F8Z-707759 F 8 Z 707759 3 FI

2.5.1.2.4.3 MTO For Flanges - W035 BK-W035-PEDCO-110-PI-MT-0003 BK W035 PEDCO 110 PI MT 0003 F8Z-707760 F 8 Z 707760 3 FI

2.5.1.2.4.4 MTO For Manual Valves - W035 BK-W035-PEDCO-110-PI-MT-0004 BK W035 PEDCO 110 PI MT 0004 F8Z-707761 F 8 Z 707761 3 FI

2.5.1.2.4.5 MTO For Gaskets - W035 BK-W035-PEDCO-110-PI-MT-0005 BK W035 PEDCO 110 PI MT 0005 F8Z-707762 F 8 Z 707762 3 FI

2.5.1.2.4.6 MTO For Bolt & Nuts - W035 BK-W035-PEDCO-110-PI-MT-0006 BK W035 PEDCO 110 PI MT 0006 F8Z-707763 F 8 Z 707763 3 FI

2.5.1.3 Pipeline & Flowline

2.5.1.3.3 MTO

2.5.1.3.3.1 MTO For Line Pipes (Flowlines) - W035 BK-W035-PEDCO-110-PL-MT-0001 BK W035 PEDCO 110 PL MT 0001 F8Z-707766 F 8 Z 707766 3 FI

2.5.1.4 Control & Instrumentation

2.5.1.4.1 Drawing/Diagram

2.5.1.4.1.1 Instrument Location Layout Drawing - W035 BK-W035-PEDCO-110-IN-PY-0001 BK W035 PEDCO 110 IN PY 0001 F2J-707767 F 2 J 707767 1 AFC

2.5.1.4.2 MTO

2.5.1.4.2.1 MTO  For Instrument Tube and Fitting - W035 BK-W035-PEDCO-110-IN-MT-0001 BK W035 PEDCO 110 IN MT 0001 F8Z-707768 F 8 Z 707768 3 FI

2.5.1.4.2.2 MTO For Instrument Cable Tray  - W035 BK-W035-PEDCO-110-IN-MT-0002 BK W035 PEDCO 110 IN MT 0002 F8Z-707769 F 8 Z 707769 3 FI

2.5.1.5 Safety

2.5.1.5.1 Drawing/Diagram

2.5.1.5.1.1 Hazardous Area Classification Layout - W035 BK-W035-PEDCO-110-SA-PY-0001 BK W035 PEDCO 110 SA PY 0001 F2L-707770 F 2 L 707770 1 AFC

2.5.1.5.1.2 Safety & Fire Fighting Equipment Location Layout - W035 BK-W035-PEDCO-110-SA-PY-0002 BK W035 PEDCO 110 SA PY 0002 F2L-707771 F 2 L 707771 1 AFC

2.5.1.5.1.3 Escape Route & Safety Sign Layout - W035 BK-W035-PEDCO-110-SA-PY-0003 BK W035 PEDCO 110 SA PY 0003 F2L-707772 F 2 L 707772 1 AFC

2.5.1.5.2 List

2.5.1.5.2.1 Hazard Source List - W035 BK-W035-PEDCO-110-SA-LI-0001 BK W035 PEDCO 110 SA LI 0001 F0Z-707773 F 0 Z 707773 1 AFC

2.5.1.5.3 MTO

2.5.1.5.3.1 MTO For Fire Fighting & Safety Equipment  - W035 BK-W035-PEDCO-110-SA-MT-0001 BK W035 PEDCO 110 SA MT 0001 F8Z-707774 F 8 Z 707774 3 FI

2.5.1.5.3.2 MTO For Safety Sign  - W035 BK-W035-PEDCO-110-SA-MT-0002 BK W035 PEDCO 110 SA MT 0002 F8Z-707775 F 8 Z 707775 3 FI

2.5.1.6 Architecture

2.5.1.6.1 Drawing/Diagram

2.5.1.6.1.1 Architectural Drawing For WHCP/HPU Shelter of Well Pads - W035 BK-W035-PEDCO-110-AR-DW-0001 BK W035 PEDCO 110 AR DW 0001 F4B-707776 F 4 B 707776 1 AFC

2.5.1.7 Civil

2.5.1.7.1 Drawing/Diagram

2.5.1.7.1.1 General Civil Layout -W035 BK-W035-PEDCO-110-CV-PY-0001 BK W035 PEDCO 110 CV PY 0001 F4A-707777 F 4 A 707777 1 AFC

2.5.1.7.1.2 Civil and Structural drawings -W035 BK-W035-PEDCO-110-CV-PY-0002 BK W035 PEDCO 110 CV PY 0002 F4S-707778 F 4 S 707778 1 AFC

2.5.1.7.1.3 Rough Grading Plans -W035 BK-W035-PEDCO-110-CV-DW-0001 BK W035 PEDCO 110 CV DW 0001 F4S-707779 F 4 S 707779 1 AFC

2.5.7.2 Calculation

2.5.7.2.1 Calculation Note For Heli Pad, Well Pad & Diesel Storage Pad - W035 BK-W035-PEDCO-110-CV-CN-0001 BK W035 PEDCO 110 CV CN 0001 F0Z-707780 F 0 Z 707780 1 AFC

2.5.1.7.3 MTO
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2.5.1.7.3.1 MTO For Civil Works - W035 BK-W035-PEDCO-110-CV-MT-0001 BK W035 PEDCO 110 CV MT 0001 F8Z-707781 F 8 Z 707781 3 FI

2.5.1.8 Structure

2.5.1.8.1 Drawing/Diagram

2.5.1.8.1.1 Platform Structure Drawing - W035 BK-W035-PEDCO-110-ST-DW-0002 BK W035 PEDCO 110 ST DW 0002 F4M-707782 F 4 M 707782 1 AFC

2.5.1.8.2 MTO

2.5.1.8.2.1 MTO For Structural Works - W035 BK-W035-PEDCO-110-ST-MT-0001 BK W035 PEDCO 110 ST MT 0001 F8Z-707783 F 8 Z 707783 3 FI

2.5.1.9 Survey (Topography) & Geotechnic

2.5.1.9.1 Geotechnic

2.5.1.9.1.1 Report

2.5.1.9.1.1.1 Geotechnical Investigation Report - W035 BK-W035-PEDCO-110-GT-RT-0001 BK W035 PEDCO 110 GT RT 0001 F0Z-707784 F 0 Z 707784 1 AFC

2.5.1.9.2 Survey (Topography)

2.5.1.9.1.2 Drawing/Diagram

2.5.1.9.1.2.1 Flowline Plan & Profile Drawings - W035 BK-W035-PEDCO-110-SU-DW-0001 BK W035 PEDCO 110 SU DW 0001 F4A-707785 F 4 A 707785 1 AFC

2.5.2 Procurement Engineering

2.5.2.1 Piping

2.5.2.1.1 Pipes

2.5.2.1.1.1 Purchase Material Requisition (PMR)

2.5.2.1.1.1.1 PMR For Pipes - W035 BK-W035-PEDCO-110-PI-MR-0001 BK W035 PEDCO 110 PI MR 0001 F0Z-707786 F 0 Z 707786 3 FI

2.5.2.1.1.2 Technical Bid Evaluation (TBE)

2.5.2.1.1.2.1 TBE For Pipes - W035 BK-W035-PEDCO-110-PI-TB-0001 BK W035 PEDCO 110 PI TB 0001 F0Z-707787 F 0 Z 707787 3 FI

2.5.2.1.2 Fittings

2.5.2.1.2.1 Purchase Material Requisition (PMR)

2.5.2.1.2.1.1 PMR For Fittings - W035 BK-W035-PEDCO-110-PI-MR-0002 BK W035 PEDCO 110 PI MR 0002 F0Z-707788 F 0 Z 707788 3 FI

2.5.2.1.2.2 Technical Bid Evaluation (TBE)

2.5.2.1.2.2.1 TBE For Fitting - W035 BK-W035-PEDCO-110-PI-TB-0002 BK W035 PEDCO 110 PI TB 0002 F0Z-707789 F 0 Z 707789 3 FI

2.5.2.1.3 Flanges

2.5.2.1.3.1 Purchase Material Requisition (PMR)

2.5.2.1.3.1.1 PMR For Flanges - W035 BK-W035-PEDCO-110-PI-MR-0003 BK W035 PEDCO 110 PI MR 0003 F0Z-707790 F 0 Z 707790 3 FI

2.5.2.1.3.2 Technical Bid Evaluation (TBE)

2.5.2.1.3.2.1 TBE For Flanges - W035 BK-W035-PEDCO-110-PI-TB-0003 BK W035 PEDCO 110 PI TB 0003 F0Z-707791 F 0 Z 707791 3 FI

2.5.2.1.4 Manual Valves

2.5.2.1.4.1 Purchase Material Requisition (PMR)

2.5.2.1.4.1.1 PMR For Manual Valves - W035 BK-W035-PEDCO-110-PI-MR-0004 BK W035 PEDCO 110 PI MR 0004 F0Z-707792 F 0 Z 707792 3 FI

2.5.2.1.4.2 Technical Bid Evaluation (TBE)

2.5.2.1.4.2.1 TBE For Manual Valves - W035 BK-W035-PEDCO-110-PI-TB-0004 BK W035 PEDCO 110 PI TB 0004 F0Z-707793 F 0 Z 707793 3 FI

2.5.2.1.5 Gaskets

2.5.2.1.5.1 Purchase Material Requisition (PMR)

2.5.2.1.5.1.1 PMR For Gaskets - W035 BK-W035-PEDCO-110-PI-MR-0005 BK W035 PEDCO 110 PI MR 0005 F0Z-707794 F 0 Z 707794 3 FI

2.5.2.1.5.2 Technical Bid Evaluation (TBE)

2.5.2.1.5.2.1 TBE For Gaskets - W035 BK-W035-PEDCO-110-PI-TB-0005 BK W035 PEDCO 110 PI TB 0005 F0Z-707795 F 0 Z 707795 3 FI

2.5.2.1.6 Bolt & Nuts

2.5.2.1.6.1 Purchase Material Requisition (PMR)

2.5.2.1.6.1.1 PMR For Bolt/Nuts - W035 BK-W035-PEDCO-110-PI-MR-0006 BK W035 PEDCO 110 PI MR 0006 F0Z-707796 F 0 Z 707796 3 FI

2.5.2.1.6.2 Technical Bid Evaluation (TBE)

2.5.2.1.6.2.1 TBE For Bolt/Nuts - W035 BK-W035-PEDCO-110-PI-TB-0006 BK W035 PEDCO 110 PI TB 0006 F0Z-707797 F 0 Z 707797 3 FI

2.5.2.1.7 Sampling Connection

2.5.2.1.7.1 Purchase Material Requisition (PMR)

2.5.2.1.7.1.1 PMR For Sampling Connection Set - W035 BK-W035-PEDCO-110-PI-MR-0007 BK W035 PEDCO 110 PI MR 0007 F0Z-707798 F 0 Z 707798 3 FI

2.5.2.1.7.2 Technical Bid Evaluation (TBE)

2.5.2.1.7.2.1 TBE For Sampling Connection Set - W035 BK-W035-PEDCO-110-PI-TB-0007 BK W035 PEDCO 110 PI TB 0007 F0Z-707799 F 0 Z 707799 3 FI

2.5.2.1.8 Stone Trap

2.5.2.1.8.1 Purchase Material Requisition (PMR)

2.5.2.1.8.1.1 PMR For Stone Trap - W035 BK-W035-PEDCO-110-PI-MR-0008 BK W035 PEDCO 110 PI MR 0008 F0Z-707800 F 0 Z 707800 3 FI
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2.5.2.1.8.2 Technical Bid Evaluation (TBE)

2.5.2.1.8.2.1 TBE For Stone Trap - W035 BK-W035-PEDCO-110-PI-TB-0008 BK W035 PEDCO 110 PI TB 0008 F0Z-707801 F 0 Z 707801 3 FI

2.5.2.1.9 Pipe Support

2.5.2.1.9.1 Purchase Material Requisition (PMR)

2.5.2.1.9.1.1 PMR For Pipe Support - W035 BK-W035-PEDCO-110-PI-MR-0009 BK W035 PEDCO 110 PI MR 0009 F0Z-707802 F 0 Z 707802 3 FI

2.5.2.1.9.2 Technical Bid Evaluation (TBE)

2.5.2.1.9.2.1 TBE For Pipe Support - W035 BK-W035-PEDCO-110-PI-TB-0009 BK W035 PEDCO 110 PI TB 0009 F0Z-707803 F 0 Z 707803 3 FI

2.5.2.1.10 Burn Pit Pipes

2.5.2.1.10.1 Purchase Material Requisition (PMR)

2.5.2.1.10.1.1 PMR For Burn Pit Pipes - W046S BK-W035-PEDCO-110-PI-MR-0011 BK W035 PEDCO 110 PI MR 0011 F0Z-709452 F 0 Z 709452 3 FI

2.5.2.1.10.2 Technical Bid Evaluation (TBE)

2.5.2.1.10.2.1 TBE For Burn Pit Pipes - W046S BK-W035-PEDCO-110-PI-TB-0011 BK W035 PEDCO 110 PI TB 0011 F0Z-709498 F 0 Z 709498 3 FI

2.5.2.2 Pipeline

2.5.2.2.1 Line Pipe

2.5.2.2.1.1 Purchase Material Requisition (PMR)

2.5.2.2.1.1.1 PMR For Line Pipes - W035 BK-W035-PEDCO-110-PL-MR-0001 BK W035 PEDCO 110 PL MR 0001 F0Z-707804 F 0 Z 707804 3 FI

2.5.2.2.1.2 Technical Bid Evaluation (TBE)

2.5.2.2.1.2.1 TBE For Line Pipes - W035 BK-W035-PEDCO-110-PL-TB-0001 BK W035 PEDCO 110 PL TB 0001 F0Z-707805 F 0 Z 707805 3 FI

2.5.2.2.2 Line Pipe

2.5.2.2.2.1 Purchase Material Requisition (PMR)

2.5.2.2.2.1.1 PMR For Flowline Support - W035 BK-W035-PEDCO-110-PL-MR-0002 BK W035 PEDCO 110 PL MR 0002 F0Z-707806 F 0 Z 707806 3 FI

2.5.2.2.2.2 Technical Bid Evaluation (TBE)

2.5.2.2.2.2.1 TBE For Flowline Support - W035 BK-W035-PEDCO-110-PL-TB-0002 BK W035 PEDCO 110 PL TB 0002 F0Z-707807 F 0 Z 707807 3 FI

2.5.2.3 Control & Instrumentation

2.5.2.3.1 WHCP/HPU

2.5.2.3.1.1 Purchase Material Requisition (PMR)

2.5.2.3.1.1.1 PMR For WHCP/HPU - W035 BK-W035-PEDCO-110-IN-MR-0001 BK W035 PEDCO 110 IN MR 0001 F0Z-707808 F 0 Z 707808 3 FI

2.5.2.3.1.2 Technical Bid Evaluation (TBE)

2.5.2.3.1.2.1 TBE/TBA For WHCP/HPU - W035 BK-W035-PEDCO-110-IN-TB-0001 BK W035 PEDCO 110 IN TB 0001 F0Z-707809 F 0 Z 707809 3 FI

2.5.2.3.2 Field Instrumentations

2.5.2.3.2.1 Purchase Material Requisition (PMR)

2.5.2.3.2.1.1 PMR For Field Instrumentations - W035 BK-W035-PEDCO-110-IN-MR-0002 BK W035 PEDCO 110 IN MR 0002 F0Z-707810 F 0 Z 707810 3 FI

2.5.2.3.2.2 Technical Bid Evaluation (TBE)

2.5.2.3.2.2.1 TBE/TBA For Field Instrumentations - W035 BK-W035-PEDCO-110-IN-TB-0002 BK W035 PEDCO 110 IN TB 0002 F0Z-707811 F 0 Z 707811 3 FI

2.5.2.3.3 Instrument Bulk Items

2.5.2.3.3.1 Purchase Material Requisition (PMR)

2.5.2.3.3.1.1 PMR For Instrument Bulk Items - W035 BK-W035-PEDCO-110-IN-MR-0003 BK W035 PEDCO 110 IN MR 0003 F0Z-707812 F 0 Z 707812 3 FI

2.5.2.3.3.2 Technical Bid Evaluation (TBE)

2.5.2.3.3.2.1 TBE/TBA For Instrument Bulk Items - W035 BK-W035-PEDCO-110-IN-TB-0003 BK W035 PEDCO 110 IN TB 0003 F0Z-707813 F 0 Z 707813 3 FI

2.5.2.4 Safety & Fire Fighting

2.5.2.4.1 Fire Fighting and Safety Equipment

2.5.2.4.1.1 Purchase Material Requisition (PMR)

2.5.2.4.1.1.1 PMR For Fire Fighting and Safety Equipment - W035 BK-W035-PEDCO-110-SA-MR-0001 BK W035 PEDCO 110 SA MR 0001 F0Z-707814 F 0 Z 707814 3 FI

2.5.2.4.1.2 Technical Bid Evaluation (TBE)

2.5.2.4.1.2.1 TBE For Fire Fighting and Safety Equipment - W035 BK-W035-PEDCO-110-SA-TB-0001 BK W035 PEDCO 110 SA TB 0001 F0Z-707815 F 0 Z 707815 3 FI

2.5.2.4.2 Safety Sign

2.5.2.4.2.1 Purchase Material Requisition (PMR)

2.5.2.4.2.1.1 PMR For Fire Safety Sign - W035 BK-W035-PEDCO-110-SA-MR-0002 BK W035 PEDCO 110 SA MR 0002 F0Z-707816 F 0 Z 707816 3 FI

2.5.2.4.2.2 Technical Bid Evaluation (TBE)

2.5.2.4.2.2.1 TBE For Fire Safety Sign - W035 BK-W035-PEDCO-110-SA-TB-0002 BK W035 PEDCO 110 SA TB 0002 F0Z-707817 F 0 Z 707817 3 FI

2.5.3 Commissioning Engineering

2.5.3.1 Procedure/Plan

2.5.3.1.1 Pre-Commissioning, Commissioning & Startup Procedure - W035 BK-W035-PEDCO-110-CO-PR-0001 BK W035 PEDCO 110 CO PR 0001 F0Z-707826 F 0 Z 707826 1 AFC
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2.5.4 Field Engineering

2.5.4.1 Query

2.5.4.1.1 Technical/Site Queries BK-W035-PEDCO-110-GE-TQ-0001 BK W035 PEDCO 110 GE TQ 0001 F7Z-707827 F 7 Z 707827 1 AFC

2.5.4.2 Dossier

2.5.4.2.1 As-Built Document Booklets - W035 BK-W035-PEDCO-110-GE-DO-0001 BK W035 PEDCO 110 GE DO 0001 F0Z-707828 F 0 Z 707828 2 AB-R

2.5.5 Engineering Final Documentation

2.5.5.1 Manual

2.5.5.1.1 Operating Manual - W035 BK-W035-PEDCO-110-GE-ML-0001 BK W035 PEDCO 110 GE ML 0001 F0Z-707829 F 0 Z 707829 3 FI

2.5.5.2 Dossier

2.5.5.2.1 Final Engineering Dossier - W035 BK-W035-PEDCO-110-GE-DO-0002 BK W035 PEDCO 110 GE DO 0002 F0Z-707830 F 0 Z 707830 2 AB-A

2.6  Package 05-New Well # W008N 

2.6.1 Detail Design

2.6.1.1 Process

2.6.1.1.1 Drawing/Diagram

2.6.1.1.1.1 Process Flow Diagram - W008N BK-W008N-PEDCO-110-PR-PF-0001 BK W008N PEDCO 110 PR PF 0001 F2A-707831 F 2 A 707831 1 AFC

2.6.1.1.1.2 P&ID - W008N BK-W008N-PEDCO-110-PR-PI-0001 BK W008N PEDCO 110 PR PI 0001 F2A-707832 F 2 A 707832 1 AFC

2.6.1.1.2 List

2.6.1.1.2.1 Line List - W008N BK-W008N-PEDCO-110-PR-LI-0001 BK W008N PEDCO 110 PR LI 0001 F0Z-707833 F 0 Z 707833 1 AFC

2.6.1.1.3 Report

2.6.1.1.3.1 Flowline Hydraulic Calculation Report  BK-W008N-PEDCO-110-PR-RT-0001 BK W008N PEDCO 110 PR RT 0001 F0Z-707834 F 0 Z 707834 1 AFC

2.6.1.1.4 Data Sheet

2.6.1.1.4.1 Process Data Sheets For Instrument Devices - W008N BK-W008N-PEDCO-110-PR-DT-0001 BK W008N PEDCO 110 PR DT 0001 F0Z-707835 F 0 Z 707835 2 AFD

2.6.1.2 Piping

2.6.1.2.1 Drawing/Diagram

2.6.1.2.1.1 Plot Plan Drawing - W008N BK-W008N-PEDCO-110-PI-DW-0001 BK W008N PEDCO 110 PI DW 0001 F5A-707836 F 5 A 707836 1 AFC

2.6.1.2.1.2 Piping Plan - W008N BK-W008N-PEDCO-110-PI-DW-0002 BK W008N PEDCO 110 PI DW 0002 F4L-707837 F 4 L 707837 1 AFC

2.6.1.2.1.3 Isometric Drawings - W008N BK-W008N-PEDCO-110-PI-DW-0003 BK W008N PEDCO 110 PI DW 0003 F2L-707838 F 2 L 707838 1 AFC

2.6.1.2.1.4 Material Flow Diagram - W008N BK-W008N-PEDCO-110-PI-DG-0001 BK W008N PEDCO 110 PI DG 0001 F2A-707839 F 2 A 707839 2 AFD

2.6.1.2.2 List

2.6.1.2.2.1 Piping Support List - W008N BK-W008N-PEDCO-110-PI-LI-0001 BK W008N PEDCO 110 PI LI 0001 F0Z-707840 F 0 Z 707840 1 AFC

2.6.1.2.2.2 Critical Line List - W008N BK-W008N-PEDCO-110-PI-LI-0002 BK W008N PEDCO 110 PI LI 0002 F0Z-707841 F 0 Z 707841 1 AFC

2.6.1.2.3 Report

2.6.1.2.3.1 PDMS Model Review Report (60%) - W008N BK-W008N-PEDCO-110-PI-RT-0001 BK W008N PEDCO 110 PI RT 0001 F0Z-707842 F 0 Z 707842 1 AFC

2.6.1.2.3.2 PDMS Model Review Report (90%) - W008N BK-W008N-PEDCO-110-PI-RT-0002 BK W008N PEDCO 110 PI RT 0002 F0Z-707843 F 0 Z 707843 1 AFC

2.6.1.2.4 MTO

2.6.1.2.4.1 MTO For Pipes - W008N BK-W008N-PEDCO-110-PI-MT-0001 BK W008N PEDCO 110 PI MT 0001 F8Z-707844 F 8 Z 707844 3 FI

2.6.1.2.4.2 MTO For Fittings - W008N BK-W008N-PEDCO-110-PI-MT-0002 BK W008N PEDCO 110 PI MT 0002 F8Z-707845 F 8 Z 707845 3 FI

2.6.1.2.4.3 MTO For Flanges - W008N BK-W008N-PEDCO-110-PI-MT-0003 BK W008N PEDCO 110 PI MT 0003 F8Z-707846 F 8 Z 707846 3 FI

2.6.1.2.4.4 MTO For Manual Valves - W008N BK-W008N-PEDCO-110-PI-MT-0004 BK W008N PEDCO 110 PI MT 0004 F8Z-707847 F 8 Z 707847 3 FI

2.6.1.2.4.5 MTO For Gaskets - W008N BK-W008N-PEDCO-110-PI-MT-0005 BK W008N PEDCO 110 PI MT 0005 F8Z-707848 F 8 Z 707848 3 FI

2.6.1.2.4.6 MTO For Bolt & Nuts - W008N BK-W008N-PEDCO-110-PI-MT-0006 BK W008N PEDCO 110 PI MT 0006 F8Z-707849 F 8 Z 707849 3 FI

2.6.1.3 Pipeline & Flowline

2.6.1.3.2 MTO

2.6.1.3.2.1 MTO For Line Pipes (Flowlines) - W008N BK-W008N-PEDCO-110-PL-MT-0001 BK W008N PEDCO 110 PL MT 0001 F8Z-707852 F 8 Z 707852 3 FI

2.6.1.4 Control & Instrumentation

2.6.1.4.1 Drawing/Diagram

2.6.1.4.1.1 Instrument Location Layout Drawing - W008N BK-W008N-PEDCO-110-IN-PY-0001 BK W008N PEDCO 110 IN PY 0001 F2J-707853 F 2 J 707853 1 AFC

2.6.1.4.2 MTO

2.6.1.4.2.1 MTO  For Instrument Tube and Fitting - W008N BK-W008N-PEDCO-110-IN-MT-0001 BK W008N PEDCO 110 IN MT 0001 F8Z-707854 F 8 Z 707854 3 FI

2.6.1.4.2.2 MTO For Instrument Cable Tray  - W008N BK-W008N-PEDCO-110-IN-MT-0002 BK W008N PEDCO 110 IN MT 0002 F8Z-707855 F 8 Z 707855 3 FI

2.6.1.5 Safety

2.6.1.5.1 Drawing/Diagram

2.6.1.5.1.1 Hazardous Area Classification Layout - W008N BK-W008N-PEDCO-110-SA-PY-0001 BK W008N PEDCO 110 SA PY 0001 F2L-707856 F 2 L 707856 1 AFC
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2.6.1.5.1.2 Safety & Fire Fighting Equipment Location Layout - W008N BK-W008N-PEDCO-110-SA-PY-0002 BK W008N PEDCO 110 SA PY 0002 F2L-707857 F 2 L 707857 1 AFC

2.6.1.5.1.3 Escape Route & Safety Sign Layout - W008N BK-W008N-PEDCO-110-SA-PY-0003 BK W008N PEDCO 110 SA PY 0003 F2L-707858 F 2 L 707858 1 AFC

2.6.1.5.2 List

2.6.1.5.2.1 Hazard Source List - W008N BK-W008N-PEDCO-110-SA-LI-0001 BK W008N PEDCO 110 SA LI 0001 F0Z-707859 F 0 Z 707859 1 AFC

2.6.1.5.3 MTO

2.6.1.5.3.1 MTO For Fire Fighting & Safety Equipment - W008N BK-W008N-PEDCO-110-SA-MT-0001 BK W008N PEDCO 110 SA MT 0001 F8Z-707860 F 8 Z 707860 3 FI

2.6.1.5.3.2 MTO For Safety Sign - W008N BK-W008N-PEDCO-110-SA-MT-0002 BK W008N PEDCO 110 SA MT 0002 F8Z-707861 F 8 Z 707861 3 FI

2.6.1.6 Architecture

2.6.1.6.1 Drawing/Diagram

2.6.1.6.1.1 Architectural Drawing For WHCP/HPU Shelter of Well Pads - W008N BK-W008N-PEDCO-110-AR-DW-0001 BK W008N PEDCO 110 AR DW 0001 F4B-707862 F 4 B 707862 1 AFC

2.6.1.7 Civil

2.6.1.7.1 Drawing/Diagram

2.6.1.7.1.1 General Civil Layout -W008N BK-W008N-PEDCO-110-CV-PY-0001 BK W008N PEDCO 110 CV PY 0001 F4A-707863 F 4 A 707863 1 AFC

2.6.1.7.1.2 Civil and Structural drawings -W008N BK-W008N-PEDCO-110-CV-PY-0002 BK W008N PEDCO 110 CV PY 0002 F4S-707864 F 4 S 707864 1 AFC

2.6.1.7.1.3 Rough Grading Plans -W008N BK-W008N-PEDCO-110-CV-DW-0001 BK W008N PEDCO 110 CV DW 0001 F4S-707865 F 4 S 707865 1 AFC

2.6.7.2 Calculation

2.6.7.2.1 Calculation Note For Heli Pad, Well Pad & Diesel Storage Pad - W008N BK-W008N-PEDCO-110-CV-CN-0001 BK W008N PEDCO 110 CV CN 0001 F0Z-707866 F 0 Z 707866 1 AFC

2.6.1.7.3 MTO

2.6.1.7.3.1 MTO For Civil Works BK-W008N-PEDCO-110-CV-MT-0001 BK W008N PEDCO 110 CV MT 0001 F8Z-707867 F 8 Z 707867 3 FI

2.6.1.8 Structure

2.6.1.8.1 Drawing/Diagram

2.6.1.8.1.1 Platform Structure Drawing - W008N BK-W008N-PEDCO-110-ST-DW-0002 BK W008N PEDCO 110 ST DW 0002 F4M-707868 F 4 M 707868 1 AFC

2.6.1.8.2 MTO

2.6.1.8.2.1 MTO For Structural Works - W008N BK-W008N-PEDCO-110-ST-MT-0001 BK W008N PEDCO 110 ST MT 0001 F8Z-707869 F 8 Z 707869 3 FI

2.6.1.9 Survey (Topography) & Geotechnic

2.6.1.9.1 Geotechnic

2.6.1.9.1.1 Report

2.6.1.9.1.1.1 Geotechnical Investigation Report - W008N BK-W008N-PEDCO-110-GT-RT-0001 BK W008N PEDCO 110 GT RT 0001 F0Z-707870 F 0 Z 707870 1 AFC

2.6.1.9.2 Survey (Topography)

2.6.1.9.1.2 Drawing/Diagram

2.6.1.9.1.2.1 Flowline Plan & Profile Drawings - W008N BK-W008N-PEDCO-110-SU-DW-0001 BK W008N PEDCO 110 SU DW 0001 F4A-707871 F 4 A 707871 1 AFC

2.6.2 Procurement Engineering

2.6.2.1 Piping

2.6.2.1.1 Pipes

2.6.2.1.1.1 Purchase Material Requisition (PMR)

2.6.2.1.1.1.1 PMR For Pipes - W008N BK-W008N-PEDCO-110-PI-MR-0001 BK W008N PEDCO 110 PI MR 0001 F0Z-707872 F 0 Z 707872 3 FI

2.6.2.1.1.2 Technical Bid Evaluation (TBE)

2.6.2.1.1.2.1 TBE For Pipes - W008N BK-W008N-PEDCO-110-PI-TB-0001 BK W008N PEDCO 110 PI TB 0001 F0Z-707873 F 0 Z 707873 3 FI

2.6.2.1.2 Fittings

2.6.2.1.2.1 Purchase Material Requisition (PMR)

2.6.2.1.2.1.1 PMR For Fittings - W008N BK-W008N-PEDCO-110-PI-MR-0002 BK W008N PEDCO 110 PI MR 0002 F0Z-707874 F 0 Z 707874 3 FI

2.6.2.1.2.2 Technical Bid Evaluation (TBE)

2.6.2.1.2.2.1 TBE For Fitting - W008N BK-W008N-PEDCO-110-PI-TB-0002 BK W008N PEDCO 110 PI TB 0002 F0Z-707875 F 0 Z 707875 3 FI

2.6.2.1.3 Flanges

2.6.2.1.3.1 Purchase Material Requisition (PMR)

2.6.2.1.3.1.1 PMR For Flanges - W008N BK-W008N-PEDCO-110-PI-MR-0003 BK W008N PEDCO 110 PI MR 0003 F0Z-707876 F 0 Z 707876 3 FI

2.6.2.1.3.2 Technical Bid Evaluation (TBE)

2.6.2.1.3.2.1 TBE For Flanges - W008N BK-W008N-PEDCO-110-PI-TB-0003 BK W008N PEDCO 110 PI TB 0003 F0Z-707877 F 0 Z 707877 3 FI

2.6.2.1.4 Manual Valves

2.6.2.1.4.1 Purchase Material Requisition (PMR)

2.6.2.1.4.1.1 PMR For Manual Valves - W008N BK-W008N-PEDCO-110-PI-MR-0004 BK W008N PEDCO 110 PI MR 0004 F0Z-707878 F 0 Z 707878 3 FI

2.6.2.1.4.2 Technical Bid Evaluation (TBE)

2.6.2.1.4.2.1 TBE For Manual Valves - W008N BK-W008N-PEDCO-110-PI-TB-0004 BK W008N PEDCO 110 PI TB 0004 F0Z-707879 F 0 Z 707879 3 FI
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2.6.2.1.5 Gaskets

2.6.2.1.5.1 Purchase Material Requisition (PMR)

2.6.2.1.5.1.1 PMR For Gaskets - W008N BK-W008N-PEDCO-110-PI-MR-0005 BK W008N PEDCO 110 PI MR 0005 F0Z-707880 F 0 Z 707880 3 FI

2.6.2.1.5.2 Technical Bid Evaluation (TBE)

2.6.2.1.5.2.1 TBE For Gaskets - W008N BK-W008N-PEDCO-110-PI-TB-0005 BK W008N PEDCO 110 PI TB 0005 F0Z-707881 F 0 Z 707881 3 FI

2.6.2.1.6 Bolt & Nuts

2.6.2.1.6.1 Purchase Material Requisition (PMR)

2.6.2.1.6.1.1 PMR For Bolt/Nuts - W008N BK-W008N-PEDCO-110-PI-MR-0006 BK W008N PEDCO 110 PI MR 0006 F0Z-707882 F 0 Z 707882 3 FI

2.6.2.1.6.2 Technical Bid Evaluation (TBE)

2.6.2.1.6.2.1 TBE For Bolt/Nuts - W008N BK-W008N-PEDCO-110-PI-TB-0006 BK W008N PEDCO 110 PI TB 0006 F0Z-707883 F 0 Z 707883 3 FI

2.6.2.1.7 Sampling Connection

2.6.2.1.7.1 Purchase Material Requisition (PMR)

2.6.2.1.7.1.1 PMR For Sampling Connection Set - W008N BK-W008N-PEDCO-110-PI-MR-0007 BK W008N PEDCO 110 PI MR 0007 F0Z-707884 F 0 Z 707884 3 FI

2.6.2.1.7.2 Technical Bid Evaluation (TBE)

2.6.2.1.7.2.1 TBE For Sampling Connection Set - W008N BK-W008N-PEDCO-110-PI-TB-0007 BK W008N PEDCO 110 PI TB 0007 F0Z-707885 F 0 Z 707885 3 FI

2.6.2.1.8 Stone Trap

2.6.2.1.8.1 Purchase Material Requisition (PMR)

2.6.2.1.8.1.1 PMR For Stone Trap - W008N BK-W008N-PEDCO-110-PI-MR-0008 BK W008N PEDCO 110 PI MR 0008 F0Z-707886 F 0 Z 707886 3 FI

2.6.2.1.8.2 Technical Bid Evaluation (TBE)

2.6.2.1.8.2.1 TBE For Stone Trap - W008N BK-W008N-PEDCO-110-PI-TB-0008 BK W008N PEDCO 110 PI TB 0008 F0Z-707887 F 0 Z 707887 3 FI

2.6.2.1.9 Pipe Support

2.6.2.1.9.1 Purchase Material Requisition (PMR)

2.6.2.1.9.1.1 PMR For Pipe Support - W008N BK-W008N-PEDCO-110-PI-MR-0009 BK W008N PEDCO 110 PI MR 0009 F0Z-707888 F 0 Z 707888 3 FI

2.6.2.1.9.2 Technical Bid Evaluation (TBE)

2.6.2.1.9.2.1 TBE For Pipe Support - W008N BK-W008N-PEDCO-110-PI-TB-0009 BK W008N PEDCO 110 PI TB 0009 F0Z-707889 F 0 Z 707889 3 FI

2.6.2.1.10 Burn Pit Pipes

2.6.2.1.10.1 Purchase Material Requisition (PMR)

2.6.2.1.10.1.1 PMR For Burn Pit Pipes - W008N BK-W008N-PEDCO-110-PI-MR-0011 BK W008N PEDCO 110 PI MR 0011 F0Z-709453 F 0 Z 709453 3 FI

2.6.2.1.10.2 Technical Bid Evaluation (TBE)

2.6.2.1.10.2.1 TBE For Burn Pit Pipes - W008N BK-W008N-PEDCO-110-PI-TB-0011 BK W008N PEDCO 110 PI TB 0011 F0Z-709499 F 0 Z 709499 3 FI

2.6.2.2 Pipeline

2.6.2.2.1 Line Pipe

2.6.2.2.1.1 Purchase Material Requisition (PMR)

2.6.2.2.1.1.1 PMR For Line Pipes - W008N BK-W008N-PEDCO-110-PL-MR-0001 BK W008N PEDCO 110 PL MR 0001 F0Z-707890 F 0 Z 707890 3 FI

2.6.2.2.1.2 Technical Bid Evaluation (TBE)

2.6.2.2.1.2.1 TBE For Line Pipes - W008N BK-W008N-PEDCO-110-PL-TB-0001 BK W008N PEDCO 110 PL TB 0001 F0Z-707891 F 0 Z 707891 3 FI

2.6.2.2.2 Flowline Support

2.6.2.2.2.1 Purchase Material Requisition (PMR)

2.6.2.2.2.1.1 PMR For Flowline Support - W008N BK-W008N-PEDCO-110-PL-MR-0002 BK W008N PEDCO 110 PL MR 0002 F0Z-707892 F 0 Z 707892 3 FI

2.6.2.2.2.2 Technical Bid Evaluation (TBE)

2.6.2.2.2.2.1 TBE For Flowline Support - W008N BK-W008N-PEDCO-110-PL-TB-0002 BK W008N PEDCO 110 PL TB 0002 F0Z-707893 F 0 Z 707893 3 FI

2.6.2.3 Control & Instrumentation

2.6.2.3.1 WHCP/HPU

2.6.2.3.1.1 Purchase Material Requisition (PMR)

2.6.2.3.1.1.1 PMR For WHCP/HPU - W008N BK-W008N-PEDCO-110-IN-MR-0001 BK W008N PEDCO 110 IN MR 0001 F0Z-707894 F 0 Z 707894 3 FI

2.6.2.3.1.2 Technical Bid Evaluation (TBE)

2.6.2.3.1.2.1 TBE/TBA For WHCP/HPU - W008N BK-W008N-PEDCO-110-IN-TB-0001 BK W008N PEDCO 110 IN TB 0001 F0Z-707895 F 0 Z 707895 3 FI

2.6.2.3.2 Field Instrumentations

2.6.2.3.2.1 Purchase Material Requisition (PMR)

2.6.2.3.2.1.1 PMR For Field Instrumentations - W008N BK-W008N-PEDCO-110-IN-MR-0002 BK W008N PEDCO 110 IN MR 0002 F0Z-707896 F 0 Z 707896 3 FI

2.6.2.3.2.2 Technical Bid Evaluation (TBE)

2.6.2.3.2.2.1 TBE/TBA For Field Instrumentations - W008N BK-W008N-PEDCO-110-IN-TB-0002 BK W008N PEDCO 110 IN TB 0002 F0Z-707897 F 0 Z 707897 3 FI

2.6.2.3.3 Instrument Bulk Items
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2.6.2.3.3.1 Purchase Material Requisition (PMR)

2.6.2.3.3.1.1 PMR For Instrument Bulk Items - W008N BK-W008N-PEDCO-110-IN-MR-0003 BK W008N PEDCO 110 IN MR 0003 F0Z-707898 F 0 Z 707898 3 FI

2.6.2.3.3.2 Technical Bid Evaluation (TBE)

2.6.2.3.3.2.1 TBE/TBA For Instrument Bulk Items BK-W008N-PEDCO-110-IN-TB-0003 BK W008N PEDCO 110 IN TB 0003 F0Z-707899 F 0 Z 707899 3 FI

2.6.2.4 Safety & Fire Fighting

2.6.2.4.1 Fire Fighting and Safety Equipment

2.6.2.4.1.1 Purchase Material Requisition (PMR)

2.6.2.4.1.1.1 PMR For Fire Fighting and Safety Equipment - W008N BK-W008N-PEDCO-110-SA-MR-0001 BK W008N PEDCO 110 SA MR 0001 F0Z-707900 F 0 Z 707900 3 FI

2.6.2.4.1.2 Technical Bid Evaluation (TBE)

2.6.2.4.1.2.1 TBE For Fire Fighting and Safety Equipment - W008N BK-W008N-PEDCO-110-SA-TB-0001 BK W008N PEDCO 110 SA TB 0001 F0Z-707901 F 0 Z 707901 3 FI

2.6.2.4.2 Safety Sign

2.6.2.4.2.1 Purchase Material Requisition (PMR)

2.6.2.4.2.1.1 PMR For Fire Safety Sign - W008N BK-W008N-PEDCO-110-SA-MR-0002 BK W008N PEDCO 110 SA MR 0002 F0Z-707902 F 0 Z 707902 3 FI

2.6.2.4.2.2 Technical Bid Evaluation (TBE)

2.6.2.4.2.2.1 TBE For Fire Safety Sign - W008N BK-W008N-PEDCO-110-SA-TB-0002 BK W008N PEDCO 110 SA TB 0002 F0Z-707903 F 0 Z 707903 3 FI

2.6.3 Commissioning Engineering

2.6.3.1 Procedure/Plan

2.6.3.1.1 Pre-Commissioning, Commissioning & Startup Procedure - W008N BK-W008N-PEDCO-110-CO-PR-0001 BK W008N PEDCO 110 CO PR 0001 F0Z-707912 F 0 Z 707912 1 AFC

2.6.4 Field Engineering

2.6.4.1 Query

2.6.4.1.1 Technical/Site Queries BK-W008N-PEDCO-110-GE-TQ-0001 BK W008N PEDCO 110 GE TQ 0001 F7Z-707913 F 7 Z 707913 1 AFC

2.6.4.2 Dossier

2.6.4.2.1 As-Built Document Booklets - W008N BK-W008N-PEDCO-110-GE-DO-0001 BK W008N PEDCO 110 GE DO 0001 F0Z-707914 F 0 Z 707914 2 AB-R

2.6.5 Engineering Final Documentation

2.6.5.1 Manual

2.6.5.1.1 Operating Manual - W008N BK-W008N-PEDCO-110-GE-ML-0001 BK W008N PEDCO 110 GE ML 0001 F0Z-707915 F 0 Z 707915 3 FI

2.6.5.2 Dossier

2.6.5.2.1 Final Engineering Dossier - W008N BK-W008N-PEDCO-110-GE-DO-0002 BK W008N PEDCO 110 GE DO 0002 F0Z-707916 F 0 Z 707916 2 AB-A

2.7  Package 06-New Well # W007S/Manifold Extension (Bangestan)

2.7.1 Detail Design

2.7.1.1 Process

2.7.1.1.1 Description

2.7.1.1.1.1 Process Description - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PR-DP-0001 BK W007S PEDCO 110 PR DP 0001 F0Z-707917 F 0 Z 707917 2 AFD

2.7.1.1.2 Calculation

2.7.1.1.2.1 Calculation book for (CV,PSV,Pump & Line sizing) - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PR-CN-0001 BK W007S PEDCO 110 PR CN 0001 F0Z-707918 F 0 Z 707918 2 AFD

2.7.1.1.3 Drawing/Diagram

2.7.1.1.3.1 ESD Block Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PR-DG-0001 BK W007S PEDCO 110 PR DG 0001 F2A-707919 F 2 A 707919 1 AFC

2.7.1.1.3.2 Process Flow Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PR-PF-0001 BK W007S PEDCO 110 PR PF 0001 F2A-707920 F 2 A 707920 1 AFC

2.7.1.1.3.3 P&ID - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PR-PI-0001 BK W007S PEDCO 110 PR PI 0001 F2A-707921 F 2 A 707921 1 AFC

2.7.1.1.3.4 Cause & Effect Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PR-DG-0002 BK W007S PEDCO 110 PR DG 0002 F2A-707922 F 2 A 707922 1 AFC

2.7.1.1.3.5 Process Flow Diagram - W007S BK-W007S-PEDCO-110-PR-PF-0002 BK W007S PEDCO 110 PR PF 0002 F2A-707923 F 2 A 707923 1 AFC

2.7.1.1.3.6 P&ID - W007S BK-W007S-PEDCO-110-PR-PI-0002 BK W007S PEDCO 110 PR PI 0002 F2A-707924 F 2 A 707924 1 AFC

2.7.1.1.4 List

2.7.1.1.4.1 Line List - W007S & Manifold Extension BK-W007S-PEDCO-110-PR-LI-0001 BK W007S PEDCO 110 PR LI 0001 F0Z-707927 F 0 Z 707927 1 AFC

2.7.1.1.4.2 Tie-In List - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PR-LI-0002 BK W007S PEDCO 110 PR LI 0002 F0Z-707928 F 0 Z 707928 1 AFC

2.7.1.1.4.3 Line List - W007S BK-W007S-PEDCO-110-PR-LI-0003 BK W007S PEDCO 110 PR LI 0003 F0Z-707929 F 0 Z 707929 1 AFC

2.7.1.1.5 Report

2.7.1.1.5.1 Flowline Hydraulic Calculation Report  BK-W007S-PEDCO-110-PR-RT-0001 BK W007S PEDCO 110 PR RT 0001 F0Z-707930 F 0 Z 707930 1 AFC

2.7.1.1.6 Data Sheet

2.7.1.1.6.1 Process Data Sheets For Instrument Devices - W007S & Extension Manifold BK-W007S-PEDCO-110-PR-DT-0001 BK W007S PEDCO 110 PR DT 0001 F0Z-707931 F 0 Z 707931 2 AFD

2.7.1.2 Mechanical

2.7.1.2.1 Specification

2.7.1.2.1.1 Specification For Positive Displacement Rotary Pumps BK-W007S-PEDCO-110-ME-SP-0001 BK W007S PEDCO 110 ME SP 0001 F0Z-707932 F 0 Z 707932 2 AFD
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2.7.1.2.2 Data Sheets

2.7.1.2.2.1 Rotary Equipment

2.7.1.2.2.1.1 Data Sheets For Oil Sump Pump - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-ME-DT-0001 BK W007S PEDCO 110 ME DT 0001 F0Z-707933 F 0 Z 707933 1 AFC

2.7.1.3 HVAC/Plumbing

2.7.1.3.1 Calculation

2.7.1.3.1.1 HVAC Calculation Note For Switchgear Building - W007S BK-W007S-PEDCO-110-HV-CN-0001 BK W007S PEDCO 110 HV CN 0001 F0Z-707934 F 0 Z 707934 2 AFD

2.7.1.3.1.2 HVAC Calculation Note For Security Building - W007S BK-W007S-PEDCO-110-HV-CN-0002 BK W007S PEDCO 110 HV CN 0002 F0Z-707935 F 0 Z 707935 2 AFD

2.7.1.3.2 Data Sheets

2.7.1.3.2.1 Data Sheets For Main HVAC Equipment - W007S BK-W007S-PEDCO-110-HV-DT-0001 BK W007S PEDCO 110 HV DT 0001 F0Z-707936 F 0 Z 707936 1 AFC

2.7.1.3.3 Drawing/Diagram

2.7.1.3.3.1 HVAC System Layout For Switchgear Building - W007S BK-W007S-PEDCO-110-HV-PY-0001 BK W007S PEDCO 110 HV PY 0001 F4B-707937 F 4 B 707937 1 AFC

2.7.1.3.3.2 HVAC System Layout For Security Building - W007S BK-W007S-PEDCO-110-HV-PY-0002 BK W007S PEDCO 110 HV PY 0002 F4B-707938 F 4 B 707938 1 AFC

2.7.1.3.3.3 Plumbing & Sewage Piping Layout For Switchgear Building - W007S BK-W007S-PEDCO-110-HV-PY-0003 BK W007S PEDCO 110 HV PY 0003 F4B-707939 F 4 B 707939 1 AFC

2.7.1.3.3.4 Plumbing & Sewage Piping Layout  For Security Building  - W007S BK-W007S-PEDCO-110-HV-PY-0004 BK W007S PEDCO 110 HV PY 0004 F4B-707940 F 4 B 707940 1 AFC

2.7.1.3.4 MTO

2.7.1.3.4.1 MTO For Building HVAC & Plumbing Systems - W007S BK-W007S-PEDCO-110-HV-MT-0001 BK W007S PEDCO 110 HV MT 0001 F8Z-707941 F 8 Z 707941 3 FI

2.7.1.4 Piping

2.7.1.4.1 Drawing/Diagram

2.7.1.4.1.1 Plot Plan Drawing - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-PY-0001 BK W007S PEDCO 110 PI PY 0001 F5A-707942 F 5 A 707942 1 AFC

2.7.1.4.1.2 Piping Plan Drawing - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-DW-0001 BK W007S PEDCO 110 PI DW 0001 F4L-707943 F 4 L 707943 1 AFC

2.7.1.4.1.3 Isometric Drawings - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-DW-0002 BK W007S PEDCO 110 PI DW 0002 F2L-707944 F 2 L 707944 1 AFC

2.7.1.4.1.4 Plot Plan Drawing - W007S BK-W007S-PEDCO-110-PI-PY-0002 BK W007S PEDCO 110 PI PY 0002 F5A-707945 F 5 A 707945 1 AFC

2.7.1.4.1.5 Piping Plan - W007S BK-W007S-PEDCO-110-PI-DW-0003 BK W007S PEDCO 110 PI DW 0003 F4L-707946 F 4 L 707946 1 AFC

2.7.1.4.1.6 Isometric Drawings - W007S BK-W007S-PEDCO-110-PI-DW-0004 BK W007S PEDCO 110 PI DW 0004 F2L-707947 F 2 L 707947 1 AFC

2.7.1.4.1.7 Material Flow Diagram - W007S BK-W007S-PEDCO-110-PI-DG-0001 BK W007S PEDCO 110 PI DG 0001 F2A-707948 F 2 A 707948 2 AFD

2.7.1.4.1.8 Material Flow Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-DG-0002 BK W007S PEDCO 110 PI DG 0002 F2A-707949 F 2 A 707949 2 AFD

2.7.1.4.2 List

2.7.1.4.2.1 Critical Line List - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-LI-0001 BK W007S PEDCO 110 PI LI 0001 F0Z-707950 F 0 Z 707950 1 AFC

2.7.1.4.2.2 Piping Tie-In List - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-LI-0002 BK W007S PEDCO 110 PI LI 0002 F0Z-707951 F 0 Z 707951 1 AFC

2.7.1.4.2.3 Piping Support List - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-LI-0003 BK W007S PEDCO 110 PI LI 0003 F0Z-707952 F 0 Z 707952 1 AFC

2.7.1.4.2.4 Piping Support List - W007S BK-W007S-PEDCO-110-PI-LI-0004 BK W007S PEDCO 110 PI LI 0004 F0Z-707953 F 0 Z 707953 1 AFC

2.7.1.4.2.5 Critical Line List - W007S BK-W007S-PEDCO-110-PI-LI-0005 BK W007S PEDCO 110 PI LI 0005 F0Z-707954 F 0 Z 707954 1 AFC

2.7.1.4.3 Report

2.7.1.4.3.1 PDMS Model Review Report (30%) - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-RT-0001 BK W007S PEDCO 110 PI RT 0001 F0Z-707955 F 0 Z 707955 1 AFC

2.7.1.4.3.2 PDMS Model Review Report (60%) - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-RT-0002 BK W007S PEDCO 110 PI RT 0002 F0Z-707956 F 0 Z 707956 1 AFC

2.7.1.4.3.3 PDMS Model Review Report (90%) - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-RT-0003 BK W007S PEDCO 110 PI RT 0003 F0Z-707957 F 0 Z 707957 1 AFC

2.7.1.4.3.4 PDMS Model Review Report (30%) - W007S BK-W007S-PEDCO-110-PI-RT-0004 BK W007S PEDCO 110 PI RT 0004 F0Z-707958 F 0 Z 707958 1 AFC

2.7.1.4.3.5 PDMS Model Review Report (60%) - W007S BK-W007S-PEDCO-110-PI-RT-0005 BK W007S PEDCO 110 PI RT 0005 F0Z-707959 F 0 Z 707959 1 AFC

2.7.1.4.3.6 PDMS Model Review Report (90%) - W007S BK-W007S-PEDCO-110-PI-RT-0006 BK W007S PEDCO 110 PI RT 0006 F0Z-707960 F 0 Z 707960 1 AFC

2.7.1.4.3.7 Stress Analysis Calculations Report For Manifold area BK-W007S-PEDCO-110-PI-RT-0007 BK W007S PEDCO 110 PI RT 0007 F0Z-707961 F 0 Z 707961 1 AFC

2.7.1.4.4 MTO

2.7.1.4.4.1 MTO For Pipes - W007S BK-W007S-PEDCO-110-PI-MT-0001 BK W007S PEDCO 110 PI MT 0001 F8Z-707962 F 8 Z 707962 3 FI

2.7.1.4.4.2 MTO For Fittings - W007S BK-W007S-PEDCO-110-PI-MT-0002 BK W007S PEDCO 110 PI MT 0002 F8Z-707963 F 8 Z 707963 3 FI

2.7.1.4.4.3 MTO For Flanges - W007S BK-W007S-PEDCO-110-PI-MT-0003 BK W007S PEDCO 110 PI MT 0003 F8Z-707964 F 8 Z 707964 3 FI

2.7.1.4.4.4 MTO For Manual Valves - W007S BK-W007S-PEDCO-110-PI-MT-0004 BK W007S PEDCO 110 PI MT 0004 F8Z-707965 F 8 Z 707965 3 FI

2.7.1.4.4.5 MTO For Gaskets - W007S BK-W007S-PEDCO-110-PI-MT-0005 BK W007S PEDCO 110 PI MT 0005 F8Z-707966 F 8 Z 707966 3 FI

2.7.1.4.4.6 MTO For Bolt & Nuts - W007S BK-W007S-PEDCO-110-PI-MT-0006 BK W007S PEDCO 110 PI MT 0006 F8Z-707967 F 8 Z 707967 3 FI

2.7.1.4.4.7 MTO For Pipes - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MT-0007 BK W007S PEDCO 110 PI MT 0007 F8Z-709425 F 8 Z 709425 3 FI

2.7.1.4.4.8 MTO For Fittings - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MT-0008 BK W007S PEDCO 110 PI MT 0008 F8Z-709426 F 8 Z 709426 3 FI

2.7.1.4.4.9 MTO For Flanges - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MT-0009 BK W007S PEDCO 110 PI MT 0009 F8Z-709427 F 8 Z 709427 3 FI

2.7.1.4.4.10 MTO For Manual Valves - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MT-0010 BK W007S PEDCO 110 PI MT 0010 F8Z-709428 F 8 Z 709428 3 FI

2.7.1.4.4.11 MTO For Gaskets - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MT-0011 BK W007S PEDCO 110 PI MT 0011 F8Z-709433 F 8 Z 709433 3 FI

2.7.1.4.4.12 MTO For Bolt & Nuts - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MT-0012 BK W007S PEDCO 110 PI MT 0012 F8Z-709434 F 8 Z 709434 3 FI
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2.7.1.5 Pipeline & Flowline

2.7.1.5.2 MTO

2.7.1.5.2.1 MTO For Line Pipes (Flowlines) - W007S BK-W007S-PEDCO-110-PL-MT-0001 BK W007S PEDCO 110 PL MT 0001 F8Z-707970 F 8 Z 707970 3 FI

2.7.1.6 Control & Instrumentation

2.7.1.6.1 Data Sheets

2.7.1.6.1.1 Data Sheets For Temperature Gauge - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DT-0001 BK W007S PEDCO 110 IN DT 0001 F9Z-707971 F 9 Z 707971 1 AFC

2.7.1.6.1.2 Data Sheets For Pressure Gauge - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DT-0002 BK W007S PEDCO 110 IN DT 0002 F9Z-707972 F 9 Z 707972 1 AFC

2.7.1.6.1.3 Data Sheets For Pressure Transmitter - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DT-0003 BK W007S PEDCO 110 IN DT 0003 F9Z-707973 F 9 Z 707973 1 AFC

2.7.1.6.1.4 Data Sheets For Pressure & Safety Relief Valves - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DT-0004 BK W007S PEDCO 110 IN DT 0004 F9Z-707974 F 9 Z 707974 1 AFC

2.7.1.6.1.5 Data Sheets For ON/OFF & Shutdown Valves - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DT-0005 BK W007S PEDCO 110 IN DT 0005 F9Z-707975 F 9 Z 707975 1 AFC

2.7.1.6.1.6 Data Sheets For Control/Regulator valves - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DT-0006 BK W007S PEDCO 110 IN DT 0006 F9Z-707976 F 9 Z 707976 1 AFC

2.7.1.6.1.7 Data Sheets For Flow Transmitter/Diff. Pressure Transmitter - Extension of Binak B/C ManifoldBK-W007S-PEDCO-110-IN-DT-0007 BK W007S PEDCO 110 IN DT 0007 F9Z-707977 F 9 Z 707977 1 AFC

2.7.1.6.1.8 Data Sheets For Orifice Plate/Restriction Orifice - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DT-0008 BK W007S PEDCO 110 IN DT 0008 F9Z-707978 F 9 Z 707978 1 AFC

2.7.1.6.1.9 Data Sheets For Corrosion Coupon/ Probe - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DT-0009 BK W007S PEDCO 110 IN DT 0009 F9Z-707979 F 9 Z 707979 1 AFC

2.7.1.6.1.10 Data Sheets For F&G Devices - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DT-0010 BK W007S PEDCO 110 IN DT 0010 F9Z-707980 F 9 Z 707980 1 AFC

2.7.1.6.1.11 Data Sheets For Level Transmitter - Extension Of Binak BC Manifold BK-W007S-PEDCO-110-IN-DT-0012 BK W007S PEDCO 110 IN DT 0012 F9Z-707982 F 9 Z 707982 1 AFC

2.7.1.6.2 Drawing/Diagram

2.7.1.6.2.1 Typical Instrument Installation Drawing - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DW-0001 BK W007S PEDCO 110 IN DW 0001 F2J-707983 F 2 J 707983 3 FI

2.7.1.6.2.2 Block Diagram Configuration For Control/ESD/F&G System  - Extension of Binak B/C ManifoldBK-W007S-PEDCO-110-IN-DG-0001 BK W007S PEDCO 110 IN DG 0001 F2J-707984 F 2 J 707984 1 AFC

2.7.1.6.2.3 Instrument Earthing Typical Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DG-0002 BK W007S PEDCO 110 IN DG 0002 F2J-707985 F 2 J 707985 3 FI

2.7.1.6.2.4 Instrument Hook-up Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DG-0003 BK W007S PEDCO 110 IN DG 0003 F2J-707986 F 2 J 707986 1 AFC

2.7.1.6.2.5 ESD Level Hierarchy - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DG-0004 BK W007S PEDCO 110 IN DG 0004 F2J-707987 F 2 J 707987 1 AFC

2.7.1.6.2.6 ESD System Loop Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DG-0005 BK W007S PEDCO 110 IN DG 0005 F2J-707988 F 2 J 707988 1 AFC

2.7.1.6.2.7 Control System Loop Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DG-0006 BK W007S PEDCO 110 IN DG 0006 F2J-707989 F 2 J 707989 1 AFC

2.7.1.6.2.8 F&G System Loop Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DG-0007 BK W007S PEDCO 110 IN DG 0007 F2J-707990 F 2 J 707990 1 AFC

2.7.1.6.2.9 Instrument Air Piping and Air Header Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DG-0008 BK W007S PEDCO 110 IN DG 0008 F2J-707991 F 2 J 707991 1 AFC

2.7.1.6.2.10 Instrument & F&G Junction Box Termination Diagram - Extension of Binak B/C ManifoldBK-W007S-PEDCO-110-IN-DG-0009 BK W007S PEDCO 110 IN DG 0009 F2J-707992 F 2 J 707992 1 AFC

2.7.1.6.2.11 F&G Cause and Effect Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DG-0010 BK W007S PEDCO 110 IN DG 0010 F2J-707993 F 2 J 707993 1 AFC

2.7.1.6.2.12 Control System Logic Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-LD-0001 BK W007S PEDCO 110 IN LD 0001 F1J-707994 F 1 J 707994 1 AFC

2.7.1.6.2.13 ESD Logic Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-LD-0002 BK W007S PEDCO 110 IN LD 0002 F1J-707995 F 1 J 707995 1 AFC

2.7.1.6.2.14 Control Room Layout & Arrangement Drawing - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-PY-0001 BK W007S PEDCO 110 IN PY 0001 F2J-707996 F 2 J 707996 1 AFC

2.7.1.6.2.15 Control Room Cable Route Layout - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-PY-0002 BK W007S PEDCO 110 IN PY 0002 F2J-707997 F 2 J 707997 1 AFC

2.7.1.6.2.16 Instrument Location Layout - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-PY-0003 BK W007S PEDCO 110 IN PY 0003 F2J-707998 F 2 J 707998 1 AFC

2.7.1.6.2.17 Instrument/F&G Cable Trench/Route Layout Drawing - Extension of Binak B/C ManifoldBK-W007S-PEDCO-110-IN-PY-0004 BK W007S PEDCO 110 IN PY 0004 F2J-707999 F 2 J 707999 1 AFC

2.7.1.6.2.18 F&G Location Layout - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-PY-0005 BK W007S PEDCO 110 IN PY 0005 F2J-708000 F 2 J 708000 1 AFC

2.7.1.6.2.19 Instrument Location Layout Drawing - W007S BK-W007S-PEDCO-110-IN-PY-0006 BK W007S PEDCO 110 IN PY 0006 F2J-708001 F 2 J 708001 1 AFC

2.7.1.6.2.20 Wiring Diagram; Interposing Relay Panel (IRP) - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-DG-0011 BK W007S PEDCO 110 IN DG 0011 F2J-708002 F 2 J 708002 1 AFC

2.7.1.6.3 List

2.7.1.6.3.1 I/O List For Control System - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-LI-0002 BK W007S PEDCO 110 IN LI 0002 F0Z-708003 F 0 Z 708003 1 AFC

2.7.1.6.3.2 I/O List For ESD Systems - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-LI-0003 BK W007S PEDCO 110 IN LI 0003 F0Z-708004 F 0 Z 708004 1 AFC

2.7.1.6.3.3 I/O List For F&G Systems - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-LI-0004 BK W007S PEDCO 110 IN LI 0004 F0Z-708005 F 0 Z 708005 1 AFC

2.7.1.6.3.4 Panels & Junction Box List - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-LI-0005 BK W007S PEDCO 110 IN LI 0005 F0Z-708006 F 0 Z 708006 1 AFC

2.7.1.6.3.5 Set Point & Alarm List - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-LI-0006 BK W007S PEDCO 110 IN LI 0006 F0Z-708007 F 0 Z 708007 1 AFC

2.7.1.6.3.6 I&C Power Consumption Summary - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-LI-0007 BK W007S PEDCO 110 IN LI 0007 F0Z-708008 F 0 Z 708008 1 AFC

2.7.1.6.3.7 F&G Detector List - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-LI-0008 BK W007S PEDCO 110 IN LI 0008 F0Z-708009 F 0 Z 708009 1 AFC

2.7.1.6.3.8 Instrument /F&G Cable List - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-LI-0009 BK W007S PEDCO 110 IN LI 0009 F0Z-708010 F 0 Z 708010 1 AFC

2.7.1.6.4 MTO

2.7.1.6.4.1 MTO for Bulk Item and Installation Accessories - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MT-0001 BK W007S PEDCO 110 IN MT 0001 F8Z-708011 F 8 Z 708011 3 FI

2.7.1.6.4.2 MTO For Instrument/F&G Cable  - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MT-0002 BK W007S PEDCO 110 IN MT 0002 F8Z-708012 F 8 Z 708012 3 FI

2.7.1.6.4.3 MTO For Instrument/F&G Junction box and Gland - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MT-0003 BK W007S PEDCO 110 IN MT 0003 F8Z-708013 F 8 Z 708013 3 FI

2.7.1.6.4.4 MTO  For Instrument Tube and Fitting - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MT-0004 BK W007S PEDCO 110 IN MT 0004 F8Z-708014 F 8 Z 708014 3 FI

2.7.1.6.4.5 MTO For Instrument Cable Tray/Ladder  - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MT-0005 BK W007S PEDCO 110 IN MT 0005 F8Z-708015 F 8 Z 708015 3 FI

2.7.1.6.4.6 MTO for Bulk Item and Installation Accessories - W007S BK-W007S-PEDCO-110-IN-MT-0006 BK W007S PEDCO 110 IN MT 0006 F8Z-709455 F 8 Z 709455 3 FI
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2.7.1.7 Safety

2.7.1.7.1 Drawing/Diagram

2.7.1.7.1.1 Hazardous Area Classification Layout - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-SA-PY-0001 BK W007S PEDCO 110 SA PY 0001 F2L-708016 F 2 L 708016 1 AFC

2.7.1.7.1.2 Safety & Fire Fighting Equipment Location Layout - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-SA-PY-0002 BK W007S PEDCO 110 SA PY 0002 F2L-708017 F 2 L 708017 1 AFC

2.7.1.7.1.3 Escape Route & Safety Sign Layout - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-SA-PY-0003 BK W007S PEDCO 110 SA PY 0003 F2L-708018 F 2 L 708018 1 AFC

2.7.1.7.1.4 Hazardous Area Classification Layout - W007S BK-W007S-PEDCO-110-SA-PY-0004 BK W007S PEDCO 110 SA PY 0004 F2L-708019 F 2 L 708019 1 AFC

2.7.1.7.1.5 Safety & Fire Fighting Equipment Location Layout - W007S BK-W007S-PEDCO-110-SA-PY-0005 BK W007S PEDCO 110 SA PY 0005 F2L-708020 F 2 L 708020 1 AFC

2.7.1.7.1.6 Escape Route & Safety Sign Layout - W007S BK-W007S-PEDCO-110-SA-PY-0006 BK W007S PEDCO 110 SA PY 0006 F2L-708021 F 2 L 708021 1 AFC

2.7.1.7.2 List

2.7.1.7.2.1 Hazard Source List - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-SA-LI-0001 BK W007S PEDCO 110 SA LI 0001 F0Z-708022 F 0 Z 708022 1 AFC

2.7.1.7.2.2 Hazard Source List - W007S BK-W007S-PEDCO-110-SA-LI-0002 BK W007S PEDCO 110 SA LI 0002 F0Z-708023 F 0 Z 708023 1 AFC

2.7.1.7.3 MTO

2.7.1.7.3.1 MTO For Fire Fighting & Safety Equipment - W007S BK-W007S-PEDCO-110-SA-MT-0002 BK W007S PEDCO 110 SA MT 0002 F8Z-708024 F 8 Z 708024 3 FI

2.7.1.7.3.2 MTO For Fire Fighting & Safety Equipment - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-SA-MT-0004 BK W007S PEDCO 110 SA MT 0004 F8Z-709460 F 8 Z 709460 3 FI

2.7.1.7.3.3 MTO For Safety Sign - W007S BK-W007S-PEDCO-110-SA-MT-0003 BK W007S PEDCO 110 SA MT 0003 F8Z-708025 F 8 Z 708025 3 FI

2.7.1.8 Electrical

2.7.1.8.1 Calculations

2.7.1.8.1.1 Calculation Note for DC Charger System - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-CN-0001 BK W007S PEDCO 110 EL CN 0001 F0Z-709390 F 0 Z 709390 2 AFD

2.7.1.8.1.2 Calculation Note for UPS System - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-CN-0002 BK W007S PEDCO 110 EL CN 0002 F0Z-709391 F 0 Z 709391 2 AFD

2.7.1.8.2 Data Sheets

2.7.1.8.2.1 Data Sheets for DC Charger - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-DT-0001 BK W007S PEDCO 110 EL DT 0001 F0Z-709392 F 0 Z 709392 2 AFD

2.7.1.8.2.2 Data Sheets for UPS - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-DT-0002 BK W007S PEDCO 110 EL DT 0002 F0Z-709393 F 0 Z 709393 2 AFD

2.7.1.8.3 Drawing/Diagram

2.7.1.8.3.1 LV Switchgear/MCC Expansion SLD - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-SL-0001 BK W007S PEDCO 110 EL SL 0001 F2P-708027 F 2 P 708027 1 AFC

2.7.1.8.3.2 UPS Single Line Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-SL-0002 BK W007S PEDCO 110 EL SL 0002 F2P-708028 F 2 P 708028 1 AFC

2.7.1.8.3.3 DC Charger Single Line Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-SL-0003 BK W007S PEDCO 110 EL SL 0003 F2P-708029 F 2 P 708029 1 AFC

2.7.1.8.3.4 Interconnection Wiring Diagram - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-DG-0001 BK W007S PEDCO 110 EL DG 0001 F2P-708030 F 2 P 708030 1 AFC

2.7.1.8.3.5 Area Electrical Cable Route & Section Layout - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-PY-0002 BK W007S PEDCO 110 EL PY 0002 F2P-708031 F 2 P 708031 1 AFC

2.7.1.8.3.6 Electrical Equipment Arrangement Layout In Building - Extension of Binak B/C ManifoldBK-W007S-PEDCO-110-EL-PY-0003 BK W007S PEDCO 110 EL PY 0003 F2P-708032 F 2 P 708032 1 AFC

2.7.1.8.3.7 Earthing & Lightning Layout - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-PY-0004 BK W007S PEDCO 110 EL PY 0004 F2P-709510 F 2 P 709510 1 AFC

2.7.1.8.4 List

2.7.1.8.4.1 Electrical Load List - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-LI-0001 BK W007S PEDCO 110 EL LI 0001 F0Z-708034 F 0 Z 708034 1 AFC

2.7.1.8.4.2 Electrical Power & Control Cable List - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-LI-0002 BK W007S PEDCO 110 EL LI 0002 F0Z-708035 F 0 Z 708035 1 AFC

2.7.1.8.5 MTO

2.7.1.8.5.1 MTO For Earthing & Lightning Systems - W007S BK-W007S-PEDCO-110-EL-MT-0001 BK W007S PEDCO 110 EL MT 0001 F8Z-708036 F 8 Z 708036 3 FI

2.7.1.8.5.2 MTO For Lighting & Small Powers - W007S BK-W007S-PEDCO-110-EL-MT-0002 BK W007S PEDCO 110 EL MT 0002 F8Z-708037 F 8 Z 708037 3 FI

2.7.1.8.5.3 MTO For Power & Control Cables - W007S BK-W007S-PEDCO-110-EL-MT-0003 BK W007S PEDCO 110 EL MT 0003 F8Z-708038 F 8 Z 708038 3 FI

2.7.1.8.5.4 MTO For Tray/Ladder and Accessories -  W007S BK-W007S-PEDCO-110-EL-MT-0004 BK W007S PEDCO 110 EL MT 0004 F8Z-708039 F 8 Z 708039 3 FI

2.7.1.8.5.5 MTO For Electrical Bulk Items - W007S BK-W007S-PEDCO-110-EL-MT-0005 BK W007S PEDCO 110 EL MT 0005 F8Z-708040 F 8 Z 708040 3 FI

2.7.1.8.5.6 MTO For Transmission Over Head Line - W007S BK-W007S-PEDCO-110-EL-MT-0006 BK W007S PEDCO 110 EL MT 0006 F8Z-708041 F 8 Z 708041 3 FI

2.7.1.8.5.7 MTO For Earthing & Lightning Systems - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MT-0007 BK W007S PEDCO 110 EL MT 0007 F8Z-709461 F 8 Z 709461 3 FI

2.7.1.8.5.8 MTO For Lighting & Small Powers - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MT-0008 BK W007S PEDCO 110 EL MT 0008 F8Z-709462 F 8 Z 709462 3 FI

2.7.1.8.5.9 MTO For Power & Control Cables - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MT-0009 BK W007S PEDCO 110 EL MT 0009 F8Z-709463 F 8 Z 709463 3 FI

2.7.1.8.5.10 MTO For Tray/Ladder and Accessories - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MT-0010 BK W007S PEDCO 110 EL MT 0010 F8Z-709464 F 8 Z 709464 3 FI

2.7.1.8.5.11 MTO For Electrical Bulk Items - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MT-0011 BK W007S PEDCO 110 EL MT 0011 F8Z-709465 F 8 Z 709465 3 FI

2.7.1.9 Architecture

2.7.1.9.1 Drawing/Diagram

2.7.1.9.1.1 Architectural Drawing For Diesel Generator Shelter of Well Pads - W007S BK-W007S-PEDCO-110-AR-DW-0001 BK W007S PEDCO 110 AR DW 0001 F4B-708042 F 4 B 708042 1 AFC

2.7.1.9.1.2 Architectural Drawing For Switchgear Building of Well Pads - W007S BK-W007S-PEDCO-110-AR-DW-0003 BK W007S PEDCO 110 AR DW 0003 F4B-708044 F 4 B 708044 1 AFC

2.7.1.9.1.3 Architectural Drawing For Security Building of Well Pads - W007S BK-W007S-PEDCO-110-AR-DW-0004 BK W007S PEDCO 110 AR DW 0004 F4B-708045 F 4 B 708045 1 AFC

2.7.1.9.2 MTO

2.7.1.9.2.1 MTO For Architectural Works - W007S BK-W007S-PEDCO-110-AR-MT-0001 BK W007S PEDCO 110 AR MT 0001 F8Z-708046 F 8 Z 708046 3 FI

2.7.1.10 Civil
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2.7.1.10.1 Drawing/Diagram

2.7.1.10.1.1 General Civil Layout - W007S BK-W007S-PEDCO-110-CV-PY-0001 BK W007S PEDCO 110 CV PY 0001 F4A-708047 F 4 A 708047 1 AFC

2.7.1.10.1.2 Civil and Structural drawings - W007S BK-W007S-PEDCO-110-CV-PY-0002 BK W007S PEDCO 110 CV PY 0002 F4S-708048 F 4 S 708048 1 AFC

2.7.1.10.1.3 Rough Grading Plans -W007S BK-W007S-PEDCO-110-CV-DW-0001 BK W007S PEDCO 110 CV DW 0001 F4S-708049 F 4 S 708049 1 AFC

2.7.1.10.1.4 General Civil Layout  - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-CV-PY-0003 BK W007S PEDCO 110 CV PY 0003 F4A-709415 F 4 A 709415

2.7.1.10.2 Calculation

2.7.10.1.1 Calculation Note For Heli Pad, Well Pad & Diesel Storage Pad - W007S BK-W007S-PEDCO-110-CV-CN-0001 BK W007S PEDCO 110 CV CN 0001 F0Z-708050 F 0 Z 708050 1 AFC

2.7.1.10.3 MTO

2.7.1.10.3.1 MTO For Civil Works - W007S BK-W007S-PEDCO-110-CV-MT-0001 BK W007S PEDCO 110 CV MT 0001 F8Z-708051 F 8 Z 708051 3 FI

2.7.1.11 Structure

2.7.1.11.1 Drawing/Diagram

2.7.1.11.1.1 Pipe Supports Foundation Drawing For Extension of Binak B/C Manifold                           BK-W007S-PEDCO-110-ST-DW-0001 BK W007S PEDCO 110 ST DW 0001 F4Q-708053 F 4 Q 708053 1 AFC

2.7.1.11.1.2 Pipe Supports Structure Drawing For Extension of Binak B/C Manifold BK-W007S-PEDCO-110-ST-DW-0002 BK W007S PEDCO 110 ST DW 0002 F4M-708054 F 4 M 708054 1 AFC

2.7.1.11.1.3 Access Platforms Structure Plan & Details For Extension of Binak B/C Manifold BK-W007S-PEDCO-110-ST-DW-0003 BK W007S PEDCO 110 ST DW 0003 F4M-708055 F 4 M 708055 1 AFC

2.7.1.11.1.4 Access Platforms Foundation Drawing For Extension of Binak B/C Manifold                           BK-W007S-PEDCO-110-ST-DW-0004 BK W007S PEDCO 110 ST DW 0004 F4Q-708056 F 4 Q 708056 1 AFC

2.7.1.11.1.5 Fuel Oil Storage Drum Detail Drawing For Well Pads - W007S BK-W007S-PEDCO-110-ST-DW-0007 BK W007S PEDCO 110 ST DW 0007 F4G-708057 F 4 G 708057 1 AFC

2.7.1.11.1.6 Foundation Drawing For Security Building For Well Pads - W007S BK-W007S-PEDCO-110-ST-DW-0008 BK W007S PEDCO 110 ST DW 0008 F4Q-708058 F 4 Q 708058 1 AFC

2.7.1.11.1.7 Structural Drawing For Security Building For Well Pads - W007S BK-W007S-PEDCO-110-ST-DW-0009 BK W007S PEDCO 110 ST DW 0009 F4M-708059 F 4 M 708059 1 AFC

2.7.1.11.1.8 Foundation Drawing For Switchgear Building For Well Pads - W007S BK-W007S-PEDCO-110-ST-DW-0010 BK W007S PEDCO 110 ST DW 0010 F4Q-708060 F 4 Q 708060 1 AFC

2.7.1.11.1.9 Structural Drawing For Switchgear Building For Well Pads - W007S BK-W007S-PEDCO-110-ST-DW-0011 BK W007S PEDCO 110 ST DW 0011 F4M-708061 F 4 M 708061 1 AFC

2.7.1.11.1.10 Foundation Drawing For  Potable Water Tank For Well Pads - W007S BK-W007S-PEDCO-110-ST-DW-0012 BK W007S PEDCO 110 ST DW 0012 F4Q-708062 F 4 Q 708062 1 AFC

2.7.1.11.1.11 Foundation Drawing For Diesel Generator Shelter For Well Pads - W007S BK-W007S-PEDCO-110-ST-DW-0013 BK W007S PEDCO 110 ST DW 0013 F4Q-708063 F 4 Q 708063 1 AFC

2.7.1.11.1.12 Structural Drawing For Diesel Generator Shelter For Well Pads - W007S BK-W007S-PEDCO-110-ST-DW-0014 BK W007S PEDCO 110 ST DW 0014 F4M-708064 F 4 M 708064 1 AFC

2.7.1.11.1.13 Foundation Drawing For Oil Pump BK-W007S-PEDCO-110-ST-DW-0018 BK W007S PEDCO 110 ST DW 0018 F4Q-708066 F 4 Q 708066 1 AFC

2.7.1.11.1.14 Sump Pit Structural Drawing for Oil Pump BK-W007S-PEDCO-110-ST-DW-0019 BK W007S PEDCO 110 ST DW 0019 F4M-708067 F 4 M 708067 1 AFC

2.7.1.12 Survey (Topography) & Geotechnic

2.7.1.12.1 Geotechnic

2.7.1.12.1.1 Report

2.7.1.12.1.1.1 Geotechnical Investigation Report - W007S BK-W007S-PEDCO-110-GT-RT-0001 BK W007S PEDCO 110 GT RT 0001 F0Z-708070 F 0 Z 708070 1 AFC

2.7.1.12.2 Survey (Topography)

2.7.1.12.1.2 Drawing/Diagram

2.7.1.12.1.2.1 Flowline Plan & Profile Drawings - W007S BK-W007S-PEDCO-110-SU-DW-0001 BK W007S PEDCO 110 SU DW 0001 F4A-708071 F 4 A 708071 1 AFC

2.7.1.12.1.2.2 Over Head Line Plan and Profile - W007S BK-W007S-PEDCO-110-SU-DW-0002 BK W007S PEDCO 110 SU DW 0002 F4A-708072 F 4 A 708072 1 AFC

2.7.1.12.3 Report

2.7.1.12.3.1 Site Visit Report - Manifold Extension BK-W007S-PEDCO-110-SU-RT-0001 BK W007S PEDCO 110 SU RT 0001 F0Z-708052 F 0 Z 708052 3 FI

2.7.2 Procurement Engineering

2.7.2.1 Mechanical

2.7.2.1.1 Pump

2.7.2.1.1.1 Purchase Material Requisition (PMR)

2.7.2.1.1.1.1 PMR For Pumps - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-ME-MR-0001 BK W007S PEDCO 110 ME MR 0001 F0Z-708073 F 0 Z 708073 3 FI

2.7.2.1.1.2 Technical Bid Evaluation (TBE)

2.7.2.1.1.2.1 TBE For Pumps - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-ME-TB-0001 BK W007S PEDCO 110 ME TB 0001 F0Z-708074 F 0 Z 708074 3 FI

2.7.2.1.2 Drum 

2.7.2.1.2.1 Purchase Material Requisition (PMR)

2.7.2.1.2.1.1 PMR For Drums - W007S BK-W007S-PEDCO-110-ME-MR-0002 BK W007S PEDCO 110 ME MR 0002 F0Z-708075 F 0 Z 708075 3 FI

2.7.2.1.2.2 Technical Bid Evaluation (TBE)

2.7.2.1.2.2.1 TBE For Drums - W007S BK-W007S-PEDCO-110-ME-TB-0002 BK W007S PEDCO 110 ME TB 0002 F0Z-708076 F 0 Z 708076 3 FI

2.7.2.1.3 Potable Tank

2.7.2.1.3.1 Purchase Material Requisition (PMR)

2.7.2.1.3.1.1 PMR For Potable Tanks - W007S BK-W007S-PEDCO-110-ME-MR-0003 BK W007S PEDCO 110 ME MR 0003 F0Z-708077 F 0 Z 708077 3 FI

2.7.2.1.3.2 Technical Bid Evaluation (TBE)

2.7.2.1.3.2.1 TBE For Potable Tanks - W007S BK-W007S-PEDCO-110-ME-TB-0003 BK W007S PEDCO 110 ME TB 0003 F0Z-708078 F 0 Z 708078 3 FI

2.7.2.2 HVAC
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2.7.2.2.1 Main HVAC Equipment

2.7.2.2.1.1 Purchase Material Requisition (PMR)

2.7.2.2.1.1.1 PMR For Main HVAC Equipment - W007S BK-W007S-PEDCO-110-HV-MR-0001 BK W007S PEDCO 110 HV MR 0001 F0Z-708079 F 0 Z 708079 3 FI

2.7.2.2.1.2 Technical Bid Evaluation (TBE)

2.7.2.2.1.2.1 TBE For Main HVAC Equipment - W007S BK-W007S-PEDCO-110-HV-TB-0001 BK W007S PEDCO 110 HV TB 0001 F0Z-708080 F 0 Z 708080 3 FI

2.7.2.3 Piping

2.7.2.3.1 Pipes - W007S

2.7.2.3.1.1 Purchase Material Requisition (PMR)

2.7.2.3.1.1.1 PMR For Pipes - W007S BK-W007S-PEDCO-110-PI-MR-0001 BK W007S PEDCO 110 PI MR 0001 F0Z-708081 F 0 Z 708081 3 FI

2.7.2.3.1.2 Technical Bid Evaluation (TBE)

2.7.2.3.1.2.1 TBE For Pipes - W007S BK-W007S-PEDCO-110-PI-TB-0001 BK W007S PEDCO 110 PI TB 0001 F0Z-708082 F 0 Z 708082 3 FI

2.7.2.3.2 Fittings - W007S

2.7.2.3.2.1 Purchase Material Requisition (PMR)

2.7.2.3.2.1.1 PMR For Fittings - W007S BK-W007S-PEDCO-110-PI-MR-0002 BK W007S PEDCO 110 PI MR 0002 F0Z-708083 F 0 Z 708083 3 FI

2.7.2.3.2.2 Technical Bid Evaluation (TBE)

2.7.2.3.2.2.1 TBE For Fitting - W007S BK-W007S-PEDCO-110-PI-TB-0002 BK W007S PEDCO 110 PI TB 0002 F0Z-708084 F 0 Z 708084 3 FI

2.7.2.3.3 Flanges - W007S

2.7.2.3.3.1 Purchase Material Requisition (PMR)

2.7.2.3.3.1.1 PMR For Flanges - W007S BK-W007S-PEDCO-110-PI-MR-0003 BK W007S PEDCO 110 PI MR 0003 F0Z-708085 F 0 Z 708085 3 FI

2.7.2.3.3.2 Technical Bid Evaluation (TBE)

2.7.2.3.3.2.1 TBE For Flanges - W007S BK-W007S-PEDCO-110-PI-TB-0003 BK W007S PEDCO 110 PI TB 0003 F0Z-708086 F 0 Z 708086 3 FI

2.7.2.3.4 Manual Valves - W007S

2.7.2.3.4.1 Purchase Material Requisition (PMR)

2.7.2.3.4.1.1 PMR For Manual Valves - W007S BK-W007S-PEDCO-110-PI-MR-0004 BK W007S PEDCO 110 PI MR 0004 F0Z-708087 F 0 Z 708087 3 FI

2.7.2.3.4.2 Technical Bid Evaluation (TBE)

2.7.2.3.4.2.1 TBE For Manual Valves - W007S BK-W007S-PEDCO-110-PI-TB-0004 BK W007S PEDCO 110 PI TB 0004 F0Z-708088 F 0 Z 708088 3 FI

2.7.2.3.5 Gaskets - W007S

2.7.2.3.5.1 Purchase Material Requisition (PMR)

2.7.2.3.5.1.1 PMR For Gaskets - W007S BK-W007S-PEDCO-110-PI-MR-0005 BK W007S PEDCO 110 PI MR 0005 F0Z-708089 F 0 Z 708089 3 FI

2.7.2.3.5.2 Technical Bid Evaluation (TBE)

2.7.2.3.5.2.1 TBE For Gaskets - W007S BK-W007S-PEDCO-110-PI-TB-0005 BK W007S PEDCO 110 PI TB 0005 F0Z-708090 F 0 Z 708090 3 FI

2.7.2.3.6 Bolt & Nuts - W007S

2.7.2.3.6.1 Purchase Material Requisition (PMR)

2.7.2.3.6.1.1 PMR For Bolt/Nuts - W007S BK-W007S-PEDCO-110-PI-MR-0006 BK W007S PEDCO 110 PI MR 0006 F0Z-708091 F 0 Z 708091 3 FI

2.7.2.3.6.2 Technical Bid Evaluation (TBE)

2.7.2.3.6.2.1 TBE For Bolt/Nuts - W007S BK-W007S-PEDCO-110-PI-TB-0006 BK W007S PEDCO 110 PI TB 0006 F0Z-708092 F 0 Z 708092 3 FI

2.7.2.3.7 Sampling Connection - W007S

2.7.2.3.7.1 Purchase Material Requisition (PMR)

2.7.2.3.7.1.1 PMR For Sampling Connection Set - W007S BK-W007S-PEDCO-110-PI-MR-0007 BK W007S PEDCO 110 PI MR 0007 F0Z-708093 F 0 Z 708093 3 FI

2.7.2.3.7.2 Technical Bid Evaluation (TBE)

2.7.2.3.7.2.1 TBE For Sampling Connection - W007S BK-W007S-PEDCO-110-PI-TB-0007 BK W007S PEDCO 110 PI TB 0007 F0Z-708094 F 0 Z 708094 3 FI

2.7.2.3.8 Stone Trap - W007S

2.7.2.3.8.1 Purchase Material Requisition (PMR)

2.7.2.3.8.1.1 PMR For Stone Trap - W007S BK-W007S-PEDCO-110-PI-MR-0008 BK W007S PEDCO 110 PI MR 0008 F0Z-708095 F 0 Z 708095 3 FI

2.7.2.3.8.2 Technical Bid Evaluation (TBE)

2.7.2.3.8.2.1 TBE For Stone Trap - W007S BK-W007S-PEDCO-110-PI-TB-0008 BK W007S PEDCO 110 PI TB 0008 F0Z-708096 F 0 Z 708096 3 FI

2.7.2.3.9 Pipe Support  - W007S

2.7.2.3.9.1 Purchase Material Requisition (PMR)

2.7.2.3.9.1.1 PMR For Pipe Support - W007S BK-W007S-PEDCO-110-PI-MR-0009 BK W007S PEDCO 110 PI MR 0009 F0Z-708097 F 0 Z 708097 3 FI

2.7.2.3.9.2 Technical Bid Evaluation (TBE)

2.7.2.3.9.2.1 TBE For Pipe Support - W007S BK-W007S-PEDCO-110-PI-TB-0009 BK W007S PEDCO 110 PI TB 0009 F0Z-708098 F 0 Z 708098 3 FI

2.7.2.3.10 Burn Pit Pipes - W007S

2.7.2.3.10.1 Purchase Material Requisition (PMR)
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2.7.2.3.10.1.1 PMR For Burn Pit Pipes - W007S BK-W007S-PEDCO-110-PI-MR-0011 BK W007S PEDCO 110 PI MR 0011 F0Z-709454 F 0 Z 709454 3 FI

2.7.2.3.10.2 Technical Bid Evaluation (TBE)

2.7.2.3.10.2.1 TBE For Burn Pit Pipes - W007S BK-W007S-PEDCO-110-PI-TB-0011 BK W007S PEDCO 110 PI TB 0011 F0Z-709500 F 0 Z 709500 3

2.7.2.3.11 Pipes - Extension of Binak B/C Manifold

2.7.2.3.11.1 Purchase Material Requisition (PMR)

2.7.2.3.11.1.1 PMR For Pipes - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MR-0010 BK W007S PEDCO 110 PI MR 0010 F0Z-709435 F 0 Z 709435 3 FI

2.7.2.3.11.2 Technical Bid Evaluation (TBE)

2.7.2.3.11.2.1 TBE For Pipes - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-TB-0010 BK W007S PEDCO 110 PI TB 0010 F0Z-709436 F 0 Z 709436 3 FI

2.7.2.3.12 Fittings - Extension of Binak B/C Manifold

2.7.2.3.12.1 Purchase Material Requisition (PMR)

2.7.2.3.12.1.1 PMR For Fittings - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MR-0012 BK W007S PEDCO 110 PI MR 0012 F0Z-709437 F 0 Z 709437 3 FI

2.7.2.3.12.2 Technical Bid Evaluation (TBE)

2.7.2.3.12.2.1 TBE For Fitting - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-TB-0012 BK W007S PEDCO 110 PI TB 0012 F0Z-709438 F 0 Z 709438 3 FI

2.7.2.3.13 Flanges - Extension of Binak B/C Manifold

2.7.2.3.13.1 Purchase Material Requisition (PMR)

2.7.2.3.13.1.1 PMR For Flanges - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MR-0013 BK W007S PEDCO 110 PI MR 0013 F0Z-709439 F 0 Z 709439 3 FI

2.7.2.3.13.2 Technical Bid Evaluation (TBE)

2.7.2.3.13.2.1 TBE For Flanges - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-TB-0013 BK W007S PEDCO 110 PI TB 0013 F0Z-709440 F 0 Z 709440 3 FI

2.7.2.3.14 Manual Valves - Extension of Binak B/C Manifold

2.7.2.3.14.1 Purchase Material Requisition (PMR)

2.7.2.3.14.1.1 PMR For Manual Valves - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MR-0014 BK W007S PEDCO 110 PI MR 0014 F0Z-709441 F 0 Z 709441 3 FI

2.7.2.3.14.2 Technical Bid Evaluation (TBE)

2.7.2.3.14.2.1 TBE For Manual Valves - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-TB-0014 BK W007S PEDCO 110 PI TB 0014 F0Z-709442 F 0 Z 709442 3 FI

2.7.2.3.15 Gaskets - Extension of Binak B/C Manifold

2.7.2.3.15.1 Purchase Material Requisition (PMR)

2.7.2.3.15.1.1 PMR For Gaskets - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MR-0015 BK W007S PEDCO 110 PI MR 0015 F0Z-709443 F 0 Z 709443 3 FI

2.7.2.3.15.2 Technical Bid Evaluation (TBE)

2.7.2.3.15.2.1 TBE For Gaskets - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-TB-0015 BK W007S PEDCO 110 PI TB 0015 F0Z-709444 F 0 Z 709444 3 FI

2.7.2.3.16 Bolt & Nuts - Extension of Binak B/C Manifold

2.7.2.3.16.1 Purchase Material Requisition (PMR)

2.7.2.3.16.1.1 PMR For Bolt/Nuts - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MR-0016 BK W007S PEDCO 110 PI MR 0016 F0Z-709445 F 0 Z 709445 3 FI

2.7.2.3.16.2 Technical Bid Evaluation (TBE)

2.7.2.3.16.2.1 TBE For Bolt/Nuts - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-TB-0016 BK W007S PEDCO 110 PI TB 0016 F0Z-709446 F 0 Z 709446 3 FI

2.7.2.3.17 Pipe Support  - Extension of Binak B/C Manifold

2.7.2.3.17.1 Purchase Material Requisition (PMR)

2.7.2.3.17.1.1 PMR For Pipe Support - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MR-0017 BK W007S PEDCO 110 PI MR 0017 F0Z-709447 F 0 Z 709447 3 FI

2.7.2.3.17.2 Technical Bid Evaluation (TBE)

2.7.2.3.17.2.1 TBE For Pipe Support - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-TB-0017 BK W007S PEDCO 110 PI TB 0017 F0Z-709448 F 0 Z 709448 3 FI

2.7.2.3.18 Cyclone  - Extension of Binak B/C Manifold

2.7.2.3.18.1 Purchase Material Requisition (PMR)

2.7.2.3.18.1.1 PMR For Cyclone - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-MR-0018 BK W007S PEDCO 110 PI MR 0018 F0Z-709501 F 0 Z 709501 3 FI

2.7.2.3.18.2 Technical Bid Evaluation (TBE)

2.7.2.3.18.2.1 TBE For Cyclone - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-PI-TB-0018 BK W007S PEDCO 110 PI TB 0018 F0Z-709502 F 0 Z 709502 3 FI

2.7.2.4 Pipeline

2.7.2.4.1 Line Pipe

2.7.2.4.1.1 Purchase Material Requisition (PMR)

2.7.2.4.1.1.1 PMR For Line Pipes - W007S BK-W007S-PEDCO-110-PL-MR-0001 BK W007S PEDCO 110 PL MR 0001 F0Z-708099 F 0 Z 708099 3 FI

2.7.2.4.1.2 Technical Bid Evaluation (TBE)

2.7.2.4.1.2.1 TBE For Line Pipes - W007S BK-W007S-PEDCO-110-PL-TB-0001 BK W007S PEDCO 110 PL TB 0001 F0Z-708100 F 0 Z 708100 3 FI

2.7.2.4.2 Line Pipe

2.7.2.4.2.1 Purchase Material Requisition (PMR)

2.7.2.4.2.1.1 PMR For Flowline Support - W007S BK-W007S-PEDCO-110-PL-MR-0002 BK W007S PEDCO 110 PL MR 0002 F0Z-708101 F 0 Z 708101 3 FI

2.7.2.4.2.2 Technical Bid Evaluation (TBE)
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2.7.2.4.2.2.1 TBE For Flowline Support - W007S BK-W007S-PEDCO-110-PL-TB-0002 BK W007S PEDCO 110 PL TB 0002 F0Z-708102 F 0 Z 708102 3 FI

2.7.2.5 Control & Instrumentation

2.7.2.5.1 Control System/Console/Furniture- Extension of Binak B/C Manifold

2.7.2.5.1.1 Purchase Material Requisition (PMR)

2.7.2.5.1.1.1 PMR For Control System/Console/Furniture - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0001 BK W007S PEDCO 110 IN MR 0001 F0Z-708103 F 0 Z 708103 3 FI

2.7.2.5.1.2 Technical Bid Evaluation (TBE)

2.7.2.5.1.2.1 TBE/TBA For Control System/Console/Furniture - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0001 BK W007S PEDCO 110 IN TB 0001 F0Z-708104 F 0 Z 708104 3 FI

2.7.2.5.2 ESD System- Extension of Binak B/C Manifold

2.7.2.5.2.1 Purchase Material Requisition (PMR)

2.7.2.5.2.1.1 PMR For ESD System - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0002 BK W007S PEDCO 110 IN MR 0002 F0Z-708105 F 0 Z 708105 3 FI

2.7.2.5.2.2 Technical Bid Evaluation (TBE)

2.7.2.5.2.2.1 TBE/TBA For ESD System - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0002 BK W007S PEDCO 110 IN TB 0002 F0Z-708106 F 0 Z 708106 3 FI

2.7.2.5.3 F&G System- Extension of Binak B/C Manifold

2.7.2.5.3.1 Purchase Material Requisition (PMR)

2.7.2.5.3.1.1 PMR For F&G System - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0003 BK W007S PEDCO 110 IN MR 0003 F0Z-708107 F 0 Z 708107 3 FI

2.7.2.5.3.2 Technical Bid Evaluation (TBE)

2.7.2.5.3.2.1 TBE/TBA For F&G System - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0003 BK W007S PEDCO 110 IN TB 0003 F0Z-708108 F 0 Z 708108 3 FI

2.7.2.5.4 ON/OFF & Shutdown Valves- Extension of Binak B/C Manifold

2.7.2.5.4.1 Purchase Material Requisition (PMR)

2.7.2.5.4.1.1 PMR For ON/OFF & Shutdown Valves - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0004 BK W007S PEDCO 110 IN MR 0004 F0Z-708109 F 0 Z 708109 3 FI

2.7.2.5.4.2 Technical Bid Evaluation (TBE)

2.7.2.5.4.2.1 TBE/TBA For ON/OFF & Shutdown Valves - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0004 BK W007S PEDCO 110 IN TB 0004 F0Z-708110 F 0 Z 708110 3 FI

2.7.2.5.5 Control Valves- Extension of Binak B/C Manifold

2.7.2.5.5.1 Purchase Material Requisition (PMR)

2.7.2.5.5.1.1 PMR For Control Valves - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0005 BK W007S PEDCO 110 IN MR 0005 F0Z-708111 F 0 Z 708111 3 FI

2.7.2.5.5.2 Technical Bid Evaluation (TBE)

2.7.2.5.5.2.1 TBE/TBA For Control Valves - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0005 BK W007S PEDCO 110 IN TB 0005 F0Z-708112 F 0 Z 708112 3 FI

2.7.2.5.6 Pressure Safety Valves (PSV)- Extension of Binak B/C Manifold

2.7.2.5.6.1 Purchase Material Requisition (PMR)

2.7.2.5.6.1.1 PMR For Pressure Safety Valves (PSV) - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0006 BK W007S PEDCO 110 IN MR 0006 F0Z-708113 F 0 Z 708113 3 FI

2.7.2.5.6.2 Technical Bid Evaluation (TBE)

2.7.2.5.6.2.1 TBE/TBA For Pressure Safety Valves (PSV) - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0006 BK W007S PEDCO 110 IN TB 0006 F0Z-708114 F 0 Z 708114 3 FI

2.7.2.5.7 F&G Devices- Extension of Binak B/C Manifold

2.7.2.5.7.1 Purchase Material Requisition (PMR)

2.7.2.5.7.1.1 PMR For F&G Detector - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0007 BK W007S PEDCO 110 IN MR 0007 F0Z-708115 F 0 Z 708115 3 FI

2.7.2.5.7.2 Technical Bid Evaluation (TBE)

2.7.2.5.7.2.1 TBE/TBA For F&G Detector - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0007 BK W007S PEDCO 110 IN TB 0007 F0Z-708116 F 0 Z 708116 3 FI

2.7.2.5.8 Orifice and Restriction Orifice Plate- Extension of Binak B/C Manifold

2.7.2.5.8.1 Purchase Material Requisition (PMR)

2.7.2.5.8.1.1 PMR For Orifice and Restriction Orifice Plate - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0008 BK W007S PEDCO 110 IN MR 0008 F0Z-708117 F 0 Z 708117 3 FI

2.7.2.5.8.2 Technical Bid Evaluation (TBE)

2.7.2.5.8.2.1 TBE/TBA For Orifice and Restriction Orifice Plate - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0008 BK W007S PEDCO 110 IN TB 0008 F0Z-708118 F 0 Z 708118 3 FI

2.7.2.5.9 Corrosion Coupon/Probe- Extension of Binak B/C Manifold

2.7.2.5.9.1 Purchase Material Requisition (PMR)

2.7.2.5.9.1.1 PMR For Corrosion Coupon/Probe - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0009 BK W007S PEDCO 110 IN MR 0009 F0Z-708119 F 0 Z 708119 3 FI

2.7.2.5.9.2 Technical Bid Evaluation (TBE)

2.7.2.5.9.2.1 TBE/TBA For Corrosion Coupon/Probe - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0009 BK W007S PEDCO 110 IN TB 0009 F0Z-708120 F 0 Z 708120 3 FI

2.7.2.5.10 Flow Transmitter/ Diff. Pressure Transmitter- Extension of Binak B/C Manifold

2.7.2.5.10.1 Purchase Material Requisition (PMR)

2.7.2.5.10.1.1 PMR For Flow Transmitter/ Diff. Pressure Transmitter - Extension of Binak B/C ManifoldBK-W007S-PEDCO-110-IN-MR-0011 BK W007S PEDCO 110 IN MR 0011 F0Z-708123 F 0 Z 708123 3 FI

2.7.2.5.10.2 Technical Bid Evaluation (TBE)

2.7.2.5.10.2.1 TBE/TBA For Flow Transmitter/ Diff. Pressure Transmitter - Extension of Binak B/C ManifoldBK-W007S-PEDCO-110-IN-TB-0011 BK W007S PEDCO 110 IN TB 0011 F0Z-708124 F 0 Z 708124 3 FI

2.7.2.5.11 Instrument/F&G Cable- Extension of Binak B/C Manifold
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2.7.2.5.11.1 Purchase Material Requisition (PMR)

2.7.2.5.11.1.1 PMR For Instrument/F&G Cable - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0012 BK W007S PEDCO 110 IN MR 0012 F0Z-708125 F 0 Z 708125 3 FI

2.7.2.5.11.2 Technical Bid Evaluation (TBE)

2.7.2.5.11.2.1 TBE/TBA For Instrument/F&G Cable - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0012 BK W007S PEDCO 110 IN TB 0012 F0Z-708126 F 0 Z 708126 3 FI

2.7.2.5.12 Instrument/F&G Junction box and Gland- Extension of Binak B/C Manifold

2.7.2.5.12.1 Purchase Material Requisition (PMR)

2.7.2.5.12.1.1 PMR For Instrument/F&G Junction box and Gland - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0013 BK W007S PEDCO 110 IN MR 0013 F0Z-708127 F 0 Z 708127 3 FI

2.7.2.5.12.2 Technical Bid Evaluation (TBE)

2.7.2.5.12.2.1 TBE/TBA For Instrument/F&G Junction box and Gland - Extension of Binak B/C ManifoldBK-W007S-PEDCO-110-IN-TB-0013 BK W007S PEDCO 110 IN TB 0013 F0Z-708128 F 0 Z 708128 3 FI

2.7.2.5.13 Instrument Installation Accessories- Extension of Binak B/C Manifold

2.7.2.5.13.1 Purchase Material Requisition (PMR)

2.7.2.5.13.1.1 PMR For Bulk Item and Installation Accessories - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0014 BK W007S PEDCO 110 IN MR 0014 F0Z-708129 F 0 Z 708129 3 FI

2.7.2.5.13.2 Technical Bid Evaluation (TBE)

2.7.2.5.13.2.1 TBE/TBA For Bulk Item and Installation Accessories - Extension of Binak B/C ManifoldBK-W007S-PEDCO-110-IN-TB-0014 BK W007S PEDCO 110 IN TB 0014 F0Z-708130 F 0 Z 708130 3 FI

2.7.2.5.14 Differential Pressure/Pressure Gauge- Extension of Binak B/C Manifold

2.7.2.5.14.1 Purchase Material Requisition (PMR)

2.7.2.5.14.1.1 PMR For Differential Pressure/Pressure Gauge - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0015 BK W007S PEDCO 110 IN MR 0015 F0Z-708131 F 0 Z 708131 3 FI

2.7.2.5.14.2 Technical Bid Evaluation (TBE)

2.7.2.5.14.2.1 TBE For Differential Pressure/Pressure Gauge - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0015 BK W007S PEDCO 110 IN TB 0015 F0Z-708132 F 0 Z 708132 3 FI

2.7.2.5.15 Temperature Gauge- Extension of Binak B/C Manifold

2.7.2.5.15.1 Purchase Material Requisition (PMR)

2.7.2.5.15.1.1 PMR For Temperature Gauge - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0016 BK W007S PEDCO 110 IN MR 0016 F0Z-708133 F 0 Z 708133 3 FI

2.7.2.5.15.2 Technical Bid Evaluation (TBE)

2.7.2.5.15.2.1 TBE/TBA For Temperature Gauge - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0016 BK W007S PEDCO 110 IN TB 0016 F0Z-708134 F 0 Z 708134 3 FI

2.7.2.5.16 Instrument Tube and Fitting- Extension of Binak B/C Manifold

2.7.2.5.16.1 Purchase Material Requisition (PMR)

2.7.2.5.16.1.1 PMR For Instrument Tube and Fitting - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0017 BK W007S PEDCO 110 IN MR 0017 F0Z-708135 F 0 Z 708135 3 FI

2.7.2.5.16.2 Technical Bid Evaluation (TBE)

2.7.2.5.16.2.1 TBE/TBA For Instrument Tube and Fitting - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0017 BK W007S PEDCO 110 IN TB 0017 F0Z-708136 F 0 Z 708136 3 FI

2.7.2.5.17 Instrument Cable Tray/Ladder- Extension of Binak B/C Manifold

2.7.2.5.17.1 Purchase Material Requisition (PMR)

2.7.2.5.17.1.1 PMR For Instrument Cable Tray/Ladder - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0018 BK W007S PEDCO 110 IN MR 0018 F0Z-708137 F 0 Z 708137 3 FI

2.7.2.5.17.2 Technical Bid Evaluation (TBE)

2.7.2.5.17.2.1 TBE/TBA For Instrument Cable Tray/Ladder - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0018 BK W007S PEDCO 110 IN TB 0018 F0Z-708138 F 0 Z 708138 3 FI

2.7.2.5.18 Level Transmitter- Extension of Binak B/C Manifold

2.7.2.5.18.1 Purchase Material Requisition (PMR)

2.7.2.5.18.1.1 PMR For Level Transmitter - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-MR-0019 BK W007S PEDCO 110 IN MR 0019 F0Z-708139 F 0 Z 708139 3 FI

2.7.2.5.18.2 Technical Bid Evaluation (TBE)

2.7.2.5.18.2.1 TBE/TBA For Level Transmitter - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-IN-TB-0019 BK W007S PEDCO 110 IN TB 0019 F0Z-708140 F 0 Z 708140 3 FI

2.7.2.5.19 Field Instrument- W007S

2.7.2.5.19.1 Purchase Material Requisition (PMR)

2.7.2.5.19.1.1 PMR For Field Instrument  - W007S BK-W007S-PEDCO-110-IN-MR-0020 BK W007S PEDCO 110 IN MR 0020 F0Z-709467 F 0 Z 709467 3 FI

2.7.2.5.19.2 Technical Bid Evaluation (TBE)

2.7.2.5.19.2.1 TBE/TBA For Field Instrument  - W007S BK-W007S-PEDCO-110-IN-TB-0020 BK W007S PEDCO 110 IN TB 0020 F0Z-709468 F 0 Z 709468 3 FI

2.7.2.5.20 Bulk Items- W007S

2.7.2.5.20.1 Purchase Material Requisition (PMR)

2.7.2.5.20.1.1 PMR For Bulk Items - W007S BK-W007S-PEDCO-110-IN-MR-0021 BK W007S PEDCO 110 IN MR 0021 F0Z-709469 F 0 Z 709469 3 FI

2.7.2.5.20.2 Technical Bid Evaluation (TBE)

2.7.2.5.20.2.1 TBE/TBA For Bulk Items - W007S BK-W007S-PEDCO-110-IN-TB-0021 BK W007S PEDCO 110 IN TB 0021 F0Z-709470 F 0 Z 709470 3 FI

2.7.2.6 Safety & Fire Fighting

2.7.2.6.1 Fire Fighting and Safety Equipment

2.7.2.6.1.1 Purchase Material Requisition (PMR)

2.7.2.6.1.1.1 PMR For Fire Fighting and Safety Equipment - W007S BK-W007S-PEDCO-110-SA-MR-0001 BK W007S PEDCO 110 SA MR 0001 F0Z-708141 F 0 Z 708141 3 FI
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2.7.2.6.1.2 Technical Bid Evaluation (TBE)

2.7.2.6.1.2.1 TBE For Fire Fighting and Safety Equipment -  W007S BK-W007S-PEDCO-110-SA-TB-0001 BK W007S PEDCO 110 SA TB 0001 F0Z-708142 F 0 Z 708142 3 FI

2.7.2.6.2 Safety Sign

2.7.2.6.2.1 Purchase Material Requisition (PMR)

2.7.2.6.2.1.1 PMR For Fire Safety Sign -  W007S BK-W007S-PEDCO-110-SA-MR-0002 BK W007S PEDCO 110 SA MR 0002 F0Z-708143 F 0 Z 708143 3 FI

2.7.2.6.2.2 Technical Bid Evaluation (TBE)

2.7.2.6.2.2.1 TBE For Fire Safety Sign -  W007S BK-W007S-PEDCO-110-SA-TB-0002 BK W007S PEDCO 110 SA TB 0002 F0Z-708144 F 0 Z 708144 3 FI

2.7.2.6.3 Fire Fighting and Safety Equipment

2.7.2.6.3.1 Purchase Material Requisition (PMR)

2.7.2.6.3.1.1 PMR For Fire Fighting and Safety Equipment - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-SA-MR-0003 BK W007S PEDCO 110 SA MR 0003 F0Z-709477 F 0 Z 709477 3 FI

2.7.2.6.3.2 Technical Bid Evaluation (TBE)

2.7.2.6.3.2.1 TBE For Fire Fighting and Safety Equipment - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-SA-TB-0003 BK W007S PEDCO 110 SA TB 0003 F0Z-709478 F 0 Z 709478 3 FI

2.7.2.6.4 Safety Sign

2.7.2.6.4.1 Purchase Material Requisition (PMR)

2.7.2.6.4.1.1 PMR For Fire Safety Sign - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-SA-MR-0004 BK W007S PEDCO 110 SA MR 0004 F0Z-709479 F 0 Z 709479 3 FI

2.7.2.6.4.2 Technical Bid Evaluation (TBE)

2.7.2.6.4.2.1 TBE For Fire Safety Sign - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-SA-TB-0004 BK W007S PEDCO 110 SA TB 0004 F0Z-709480 F 0 Z 709480 3 FI

2.7.2.7 Electrical

2.7.2.7.1 LV Switchgear & MCC- Extension of Binak B/C Manifold

2.7.2.7.1.1 Purchase Material Requisition (PMR)

2.7.2.7.1.1.1 PMR For LV Switchgear & MCC - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MR-0001 BK W007S PEDCO 110 EL MR 0001 F0Z-708145 F 0 Z 708145 3 FI

2.7.2.7.1.2 Technical Bid Evaluation (TBE)

2.7.2.7.1.2.1 TBE For LV Switchgear & MCC - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-TB-0001 BK W007S PEDCO 110 EL TB 0001 F0Z-708146 F 0 Z 708146 3 FI

2.7.2.7.2 UPS System- Extension of Binak B/C Manifold

2.7.2.7.2.1 Purchase Material Requisition (PMR)

2.7.2.7.2.1.1 PMR For UPS System -  Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MR-0002 BK W007S PEDCO 110 EL MR 0002 F0Z-708147 F 0 Z 708147 3 FI

2.7.2.7.2.2 Technical Bid Evaluation (TBE)

2.7.2.7.2.2.1 TBE For UPS System - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-TB-0002 BK W007S PEDCO 110 EL TB 0002 F0Z-708148 F 0 Z 708148 3 FI

2.7.2.7.3 DC Charger- Extension of Binak B/C Manifold

2.7.2.7.3.1 Purchase Material Requisition (PMR)

2.7.2.7.3.1.1 PMR For DC Charger -  Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MR-0003 BK W007S PEDCO 110 EL MR 0003 F0Z-708149 F 0 Z 708149 3 FI

2.7.2.7.3.2 Technical Bid Evaluation (TBE)

2.7.2.7.3.2.1 TBE For DC Charger -  Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-TB-0003 BK W007S PEDCO 110 EL TB 0003 F0Z-708150 F 0 Z 708150 3 FI

2.7.2.7.4 Earthing & Lightning System- Extension of Binak B/C Manifold

2.7.2.7.4.1 Purchase Material Requisition (PMR)

2.7.2.7.4.1.1 PMR For Earthing & Lightning System -  Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MR-0004 BK W007S PEDCO 110 EL MR 0004 F0Z-708151 F 0 Z 708151 3 FI

2.7.2.7.4.2 Technical Bid Evaluation (TBE)

2.7.2.7.4.2.1 TBE For Earthing & Lightning System -  Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-TB-0004 BK W007S PEDCO 110 EL TB 0004 F0Z-708152 F 0 Z 708152 3 FI

2.7.2.7.5 Power & Control Cables- Extension of Binak B/C Manifold

2.7.2.7.5.1 Purchase Material Requisition (PMR)

2.7.2.7.5.1.1 PMR For Power & Control Cables -  Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MR-0005 BK W007S PEDCO 110 EL MR 0005 F0Z-708153 F 0 Z 708153 3 FI

2.7.2.7.5.2 Technical Bid Evaluation (TBE)

2.7.2.7.5.2.1 TBE For Power & Control Cables -  Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-TB-0005 BK W007S PEDCO 110 EL TB 0005 F0Z-708154 F 0 Z 708154 3 FI

2.7.2.7.6 Tray/Ladder and Accessories- Extension of Binak B/C Manifold

2.7.2.7.6.1 Purchase Material Requisition (PMR)

2.7.2.7.6.1.1 PMR For Tray/Ladder and Accessories -  Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MR-0006 BK W007S PEDCO 110 EL MR 0006 F0Z-708155 F 0 Z 708155 3 FI

2.7.2.7.6.2 Technical Bid Evaluation (TBE)

2.7.2.7.6.2.1 TBE For Tray/Ladder and Accessories -  Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-TB-0006 BK W007S PEDCO 110 EL TB 0006 F0Z-708156 F 0 Z 708156 3 FI

2.7.2.7.7 Electrical Bulk Items- Extension of Binak B/C Manifold

2.7.2.7.7.1 Purchase Material Requisition (PMR)

2.7.2.7.7.1.1 PMR For Electrical Bulk Items - Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MR-0007 BK W007S PEDCO 110 EL MR 0007 F0Z-708157 F 0 Z 708157 3 FI

2.7.2.7.7.2 Technical Bid Evaluation (TBE)

2.7.2.7.7.2.1 TBE For Electrical Bulk Items -  Extension of Binak B/C Manifold BK-W007S-PEDCO-110-EL-TB-0007 BK W007S PEDCO 110 EL TB 0007 F0Z-708158 F 0 Z 708158 3 FI
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2.7.2.7.8 Transformers -  W007S

2.7.2.7.8.1 Purchase Material Requisition (PMR)

2.7.2.7.8.1.1 PMR For Transformers - W007S BK-W007S-PEDCO-110-EL-MR-0008 BK W007S PEDCO 110 EL MR 0008 F0Z-708159 F 0 Z 708159 3 FI

2.7.2.7.8.2 Technical Bid Evaluation (TBE)

2.7.2.7.8.2.1 TBE For Transformers - W007S BK-W007S-PEDCO-110-EL-TB-0008 BK W007S PEDCO 110 EL TB 0008 F0Z-708160 F 0 Z 708160 3 FI

2.7.2.7.9 Emergency Diesel Generator -  W007S

2.7.2.7.9.1 Purchase Material Requisition (PMR)

2.7.2.7.9.1.1 PMR For Emergency Diesel Generator - W007S BK-W007S-PEDCO-110-EL-MR-0009 BK W007S PEDCO 110 EL MR 0009 F0Z-708161 F 0 Z 708161 3 FI

2.7.2.7.9.2 Technical Bid Evaluation (TBE)

2.7.2.7.9.2.1 TBE For Emergency Diesel Generator - W007S BK-W007S-PEDCO-110-EL-TB-0009 BK W007S PEDCO 110 EL TB 0009 F0Z-708162 F 0 Z 708162 3 FI

2.7.2.7.10 Lighting & Distribution Main Panels -  W007S

2.7.2.7.10.1 Purchase Material Requisition (PMR)

2.7.2.7.10.1.1 PMR For Lighting & Distribution Main Panels - W007S BK-W007S-PEDCO-110-EL-MR-0010 BK W007S PEDCO 110 EL MR 0010 F0Z-708163 F 0 Z 708163 3 FI

2.7.2.7.10.2 Technical Bid Evaluation (TBE)

2.7.2.7.10.2.1 TBE For Lighting & Distribution Main Panels - W007S BK-W007S-PEDCO-110-EL-TB-0010 BK W007S PEDCO 110 EL TB 0010 F0Z-708164 F 0 Z 708164 3 FI

2.7.2.7.11 Lighting and Small Power Equipment -  W007S

2.7.2.7.11.1 Purchase Material Requisition (PMR)

2.7.2.7.11.1.1 PMR For Lighting and Small Power Equipment - W007S BK-W007S-PEDCO-110-EL-MR-0011 BK W007S PEDCO 110 EL MR 0011 F0Z-708165 F 0 Z 708165 3 FI

2.7.2.7.11.2 Technical Bid Evaluation (TBE)

2.7.2.7.11.2.1 TBE For Lighting and Small Power Equipment - W007S BK-W007S-PEDCO-110-EL-TB-0011 BK W007S PEDCO 110 EL TB 0011 F0Z-708166 F 0 Z 708166 3 FI

2.7.2.7.12 Capacitor Bank -  W007S

2.7.2.7.12.1 Purchase Material Requisition (PMR)

2.7.2.7.12.1.1 PMR For Capacitor Bank - W007S BK-W007S-PEDCO-110-EL-MR-0012 BK W007S PEDCO 110 EL MR 0012 F0Z-708167 F 0 Z 708167 3 FI

2.7.2.7.12.2 Technical Bid Evaluation (TBE)

2.7.2.7.12.2.1 TBE For Capacitor Bank - W007S BK-W007S-PEDCO-110-EL-TB-0012 BK W007S PEDCO 110 EL TB 0012 F0Z-708168 F 0 Z 708168 3 FI

2.7.2.7.13 Transmission Over Head Line Equipment -  W007S

2.7.2.7.13.1 Purchase Material Requisition (PMR)

2.7.2.7.13.1.1 PMR For Transmission Over head Line Equipment - W007S BK-W007S-PEDCO-110-EL-MR-0013 BK W007S PEDCO 110 EL MR 0013 F0Z-708169 F 0 Z 708169 3 FI

2.7.2.7.13.2 Technical Bid Evaluation (TBE)

2.7.2.7.13.2.1 TBE For Transmission Over head Line Equipment - W007S BK-W007S-PEDCO-110-EL-TB-0013 BK W007S PEDCO 110 EL TB 0013 F0Z-708170 F 0 Z 708170 3 FI

2.7.2.7.14 LV Switchgear & MCC -  W007S

2.7.2.7.14.1 Purchase Material Requisition (PMR)

2.7.2.7.14.1.1 PMR For LV Switchgear & MCC - Manifold & W007S BK-W007S-PEDCO-110-EL-MR-0014 BK W007S PEDCO 110 EL MR 0014 F0Z-709481 F 0 Z 709481 3 FI

2.7.2.7.14.2 Technical Bid Evaluation (TBE)

2.7.2.7.14.2.1 TBE For LV Switchgear & MCC - Manifold & W007S BK-W007S-PEDCO-110-EL-TB-0014 BK W007S PEDCO 110 EL TB 0014 F0Z-709482 F 0 Z 709482 3 FI

2.7.2.7.15 UPS System -  W007S

2.7.2.7.15.1 Purchase Material Requisition (PMR)

2.7.2.7.15.1.1 PMR For UPS System -  W007S BK-W007S-PEDCO-110-EL-MR-0015 BK W007S PEDCO 110 EL MR 0015 F0Z-709483 F 0 Z 709483 3 FI

2.7.2.7.15.2 Technical Bid Evaluation (TBE)

2.7.2.7.15.2.1 TBE For UPS System - W007S BK-W007S-PEDCO-110-EL-TB-0015 BK W007S PEDCO 110 EL TB 0015 F0Z-709484 F 0 Z 709484 3 FI

2.7.2.7.16 DC Charger -  W007S

2.7.2.7.16.1 Purchase Material Requisition (PMR)

2.7.2.7.16.1.1 PMR For DC Charger - Manifold & W007S BK-W007S-PEDCO-110-EL-MR-0016 BK W007S PEDCO 110 EL MR 0016 F0Z-709485 F 0 Z 709485 3 FI

2.7.2.7.16.2 Technical Bid Evaluation (TBE)

2.7.2.7.16.2.1 TBE For DC Charger - Manifold & W007S BK-W007S-PEDCO-110-EL-TB-0016 BK W007S PEDCO 110 EL TB 0016 F0Z-709486 F 0 Z 709486 3 FI

2.7.2.7.17 Earthing & Lightning System -  W007S

2.7.2.7.17.1 Purchase Material Requisition (PMR)

2.7.2.7.17.1.1 PMR For Earthing & Lightning System - W007S BK-W007S-PEDCO-110-EL-MR-0017 BK W007S PEDCO 110 EL MR 0017 F0Z-709487 F 0 Z 709487 3 FI Modify

2.7.2.7.17.2 Technical Bid Evaluation (TBE)

2.7.2.7.17.2.1 TBE For Earthing & Lightning System - W007S BK-W007S-PEDCO-110-EL-TB-0017 BK W007S PEDCO 110 EL TB 0017 F0Z-709488 F 0 Z 709488 3 FI Modify

2.7.2.7.18 Power & Control Cables -  W007S

2.7.2.7.18.1 Purchase Material Requisition (PMR)

2.7.2.7.18.1.1 PMR For Power & Control Cables - W007S BK-W007S-PEDCO-110-EL-MR-0018 BK W007S PEDCO 110 EL MR 0018 F0Z-709489 F 0 Z 709489 3 FI Modify
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2.7.2.7.18.2 Technical Bid Evaluation (TBE)

2.7.2.7.18.2.1 TBE For Power & Control Cables - W007S BK-W007S-PEDCO-110-EL-TB-0018 BK W007S PEDCO 110 EL TB 0018 F0Z-709490 F 0 Z 709490 3 FI Modify

2.7.2.7.19 Tray/Ladder and Accessories -  W007S

2.7.2.7.19.1 Purchase Material Requisition (PMR)

2.7.2.7.19.1.1 PMR For Tray/Ladder and Accessories - W007S BK-W007S-PEDCO-110-EL-MR-0019 BK W007S PEDCO 110 EL MR 0019 F0Z-709491 F 0 Z 709491 3 FI Modify

2.7.2.7.19.2 Technical Bid Evaluation (TBE)

2.7.2.7.19.2.1 TBE For Tray/Ladder and Accessories - W007S BK-W007S-PEDCO-110-EL-TB-0019 BK W007S PEDCO 110 EL TB 0019 F0Z-709492 F 0 Z 709492 3 FI Modify

2.7.2.7.20 Electrical Bulk Items -  W007S

2.7.2.7.20.1 Purchase Material Requisition (PMR)

2.7.2.7.20.1.1 PMR For Electrical Bulk Items - W007S BK-W007S-PEDCO-110-EL-MR-0020 BK W007S PEDCO 110 EL MR 0020 F0Z-709493 F 0 Z 709493 3 FI Modify

2.7.2.7.20.2 Technical Bid Evaluation (TBE)

2.7.2.7.20.2.1 TBE For Electrical Bulk Items - W007S BK-W007S-PEDCO-110-EL-TB-0020 BK W007S PEDCO 110 EL TB 0020 F0Z-709494 F 0 Z 709494 3 FI Modify

2.7.2.7.21 Lighting and Small Power Equipment- Extension of Binak B/C Manifold

2.7.2.7.21.1 Purchase Material Requisition (PMR)

2.7.2.7.21.1.1 PMR For Lighting and Small Power Equipment- Ext. of Binak B/C Manifold BK-W007S-PEDCO-110-EL-MR-0021 BK W007S PEDCO 110 EL MR 0021 F0Z-709528 F 0 Z 709528 3 FI Add (ناهمزمانی احتمال به توجه با) منیفولد و 007 چاه خرید مدارک تفکیک راستای در

2.7.2.7.21.2 Technical Bid Evaluation (TBE)

2.7.2.7.21.2.1 TBE For Lighting & Distribution Main Panels- Ext. of Binak B/C Manifold BK-W007S-PEDCO-110-EL-TB-0021 BK W007S PEDCO 110 EL TB 0021 F0Z-709529 F 0 Z 709529 3 FI Add (ناهمزمانی احتمال به توجه با) منیفولد و 007 چاه خرید مدارک تفکیک راستای در

2.7.3 Commissioning Engineering

2.7.3.13 Procedure/Plan

2.7.3.13.1 Pre-Commissioning, Commissioning & Startup Procedure - Manifold & W007S BK-W007S-PEDCO-110-CO-PR-0001 BK W007S PEDCO 110 CO PR 0001 F0Z-708181 F 0 Z 708181 1 AFC

2.7.4 Field Engineering

2.7.4.1 Query

2.7.4.1.1 Technical/Site Queries BK-W007S-PEDCO-110-GE-TQ-0001 BK W007S PEDCO 110 GE TQ 0001 F7Z-708182 F 7 Z 708182 1 AFC

2.7.4.2 Dossier

2.7.4.2.1 As-Built Document Booklets - Manifold & W007S BK-W007S-PEDCO-110-GE-DO-0001 BK W007S PEDCO 110 GE DO 0001 F0Z-708183 F 0 Z 708183 2 AB-R

2.7.5 Engineering Final Documentation

2.7.5.1 Manual

2.7.5.1.1 Operating Manual - Manifold & W007S BK-W007S-PEDCO-110-GE-ML-0001 BK W007S PEDCO 110 GE ML 0001 F0Z-708184 F 0 Z 708184 3 FI

2.7.5.2 Dossier

2.7.5.2.1 Final Engineering Dossier - Manifold & W007S BK-W007S-PEDCO-110-GE-DO-0002 BK W007S PEDCO 110 GE DO 0002 F0Z-708185 F 0 Z 708185 2 AB-A

2.8  Package 07-Workover # 14

2.8.1 Detail Design

2.8.1.1 HVAC/Plumbing

2.8.1.1.1 Calculation

2.8.1.1.1.1 HVAC Calculation Note For Switchgear Building - BK14 BK-BK14-PEDCO-110-HV-CN-0001 BK BK14 PEDCO 110 HV CN 0001 F0Z-708190 F 0 Z 708190 2 AFD

2.8.1.1.1.2 HVAC Calculation Note For Security Building - BK14 BK-BK14-PEDCO-110-HV-CN-0002 BK BK14 PEDCO 110 HV CN 0002 F0Z-708191 F 0 Z 708191 2 AFD

2.8.1.1.2 Data Sheets

2.8.1.1.2.1 Data Sheets For Main HVAC Equipment - BK14 BK-BK14-PEDCO-110-HV-DT-0001 BK BK14 PEDCO 110 HV DT 0001 F0Z-708192 F 0 Z 708192 1 AFC

2.8.1.1.3 Drawing/Diagram

2.8.1.1.3.1 HVAC System Layout For Switchgear Building - BK14 BK-BK14-PEDCO-110-HV-PY-0001 BK BK14 PEDCO 110 HV PY 0001 F4B-708193 F 4 B 708193 1 AFC

2.8.1.1.3.2 HVAC System Layout For Security Building - BK14 BK-BK14-PEDCO-110-HV-PY-0002 BK BK14 PEDCO 110 HV PY 0002 F4B-708194 F 4 B 708194 1 AFC

2.8.1.1.3.3 Plumbing & Sewage Piping Layout For Switchgear Building - BK14 BK-BK14-PEDCO-110-HV-PY-0003 BK BK14 PEDCO 110 HV PY 0003 F4B-708195 F 4 B 708195 1 AFC

2.8.1.1.3.4 Plumbing & Sewage Piping Layout  For Security Building  - BK14 BK-BK14-PEDCO-110-HV-PY-0004 BK BK14 PEDCO 110 HV PY 0004 F4B-708196 F 4 B 708196 1 AFC

2.8.1.1.4 MTO

2.8.1.1.4.1 MTO For Building HVAC & Plumbing Systems - BK14 BK-BK14-PEDCO-110-HV-MT-0001 BK BK14 PEDCO 110 HV MT 0001 F8Z-708197 F 8 Z 708197 3 FI

2.8.1.2 Piping

2.8.1.2.2 Drawing/Diagram

2.8.1.2.2.1 Plot Plan Drawing – BK14 BK-BK14-PEDCO-110-PI-PY-0001 BK BK14 PEDCO 110 PI PY 0001 F5A-709505 F 5 A 709505 1 AFC

2.8.1.2.1 MTO

2.8.1.2.1.2 MTO For Pipes - BK14 BK-BK14-PEDCO-110-PI-MT-0001 BK BK14 PEDCO 110 PI MT 0001 F8Z-708198 F 8 Z 708198 3 FI

2.8.1.3 Electrical

2.8.1.3.1 MTO

2.8.1.3.1.1 MTO For Transmission Over Head Line - BK14 BK-BK14-PEDCO-110-EL-MT-0001 BK BK14 PEDCO 110 EL MT 0001 F8Z-708199 F 8 Z 708199 3 FI
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2.8.1.3.1.2 MTO For Lighting & Small Powers - BK14 BK-BK14-PEDCO-110-EL-MT-0002 BK BK14 PEDCO 110 EL MT 0002 F8Z-708200 F 8 Z 708200 3 FI

2.8.1.3.1.3 MTO For Power & Control Cables - BK14 BK-BK14-PEDCO-110-EL-MT-0003 BK BK14 PEDCO 110 EL MT 0003 F8Z-708201 F 8 Z 708201 3 FI

2.8.1.3.1.4 MTO For Tray/Ladder and Accessories - BK14 BK-BK14-PEDCO-110-EL-MT-0004 BK BK14 PEDCO 110 EL MT 0004 F8Z-708202 F 8 Z 708202 3 FI

2.8.1.3.1.5 MTO For Electrical Bulk Items - BK14 BK-BK14-PEDCO-110-EL-MT-0005 BK BK14 PEDCO 110 EL MT 0005 F8Z-708203 F 8 Z 708203 3 FI

2.8.1.3.1.6 MTO For Earthing & Lightning Systems - BK14 BK-BK14-PEDCO-110-EL-MT-0006 BK BK14 PEDCO 110 EL MT 0006 F8Z-708204 F 8 Z 708204 3 FI

2.8.1.4 Architecture

2.8.1.4.1 Drawing/Diagram

2.8.1.4.1.1 Architectural Drawing For Diesel Generator Shelter of Well Pads - BK-14 BK-BK14-PEDCO-110-AR-DW-0001 BK BK14 PEDCO 110 AR DW 0001 F4B-708205 F 4 B 708205 1 AFC

2.8.1.4.1.2 Architectural Drawing For Switchgear Building of Well Pads - BK-14 BK-BK14-PEDCO-110-AR-DW-0002 BK BK14 PEDCO 110 AR DW 0002 F4B-708206 F 4 B 708206 1 AFC

2.8.1.4.1.3 Architectural Drawing For Security Building of Well Pads - BK-14 BK-BK14-PEDCO-110-AR-DW-0003 BK BK14 PEDCO 110 AR DW 0003 F4B-708207 F 4 B 708207 1 AFC

2.8.1.4.2 MTO

2.8.1.4.2.1 MTO For Architectural Works - BK14 BK-BK14-PEDCO-110-AR-MT-0001 BK BK14 PEDCO 110 AR MT 0001 F8Z-708208 F 8 Z 708208 3 FI

2.8.1.5 Civil

2.8.1.5.1 Drawing/Diagram

2.8.1.5.1.1 Civil and Structural drawings - BK14 BK-BK14-PEDCO-110-CV-DW-0001 BK BK14 PEDCO 110 CV DW 0001 F4S-708209 F 4 S 708209 1 AFC

2.8.1.5.1.2 General Civil Layout - BK14 BK-BK14-PEDCO-110-CV-PY-0001 BK BK14 PEDCO 110 CV PY 0001 F4A-708210 F 4 A 708210 1 AFC

2.8.1.5.1.3 Rough Grading Plans -BK14 BK-BK14-PEDCO-110-CV-PY-0003 BK BK14 PEDCO 110 CV PY 0003 F4S-708211 F 4 S 708211 1 AFC

2.8.1.5.1.4 General Civil Layout for gantry of BK14 BK-BK14-PEDCO-110-CV-PY-0004 BK BK14 PEDCO 110 CV PY 0004 F4A-709511 F 4 A 709511 1 AFC

2.8.1.5.2 Report

2.8.1.5.2.1 Site Visit Report (Civil Work) - BK14 BK-BK14-PEDCO-110-CV-RT-0001 BK BK14 PEDCO 110 CV RT 0001 F0Z-708212 F 0 Z 708212 3 FI

2.8.1.5.3 MTO

2.8.1.5.3.1 MTO For Civil Works - BK14 BK-BK14-PEDCO-110-CV-MT-0001 BK BK14 PEDCO 110 CV MT 0001 F8Z-708213 F 8 Z 708213 1 AFC

2.8.1.6 Structure

2.8.1.6.1 Drawing/Diagram

2.8.1.6.1.1 Fuel Oil Storage Drum Detail Drawing For Well Pads - BK-14 BK-BK14-PEDCO-110-ST-DW-0001 BK BK14 PEDCO 110 ST DW 0001 F4G-708214 F 4 G 708214 1 AFC

2.8.1.6.1.2 Foundation Drawing For Security Building For Well Pads - BK-14 BK-BK14-PEDCO-110-ST-DW-0002 BK BK14 PEDCO 110 ST DW 0002 F4Q-708215 F 4 Q 708215 1 AFC

2.8.1.6.1.3 Structural Drawing For Security Building For Well Pads - BK-14 BK-BK14-PEDCO-110-ST-DW-0003 BK BK14 PEDCO 110 ST DW 0003 F4M-708216 F 4 M 708216 1 AFC

2.8.1.6.1.4 Foundation Drawing For Switchgear Building For Well Pads - BK-14 BK-BK14-PEDCO-110-ST-DW-0004 BK BK14 PEDCO 110 ST DW 0004 F4Q-708217 F 4 Q 708217 1 AFC

2.8.1.6.1.5 Structural Drawing For Switchgear Building For Well Pads - BK-14 BK-BK14-PEDCO-110-ST-DW-0005 BK BK14 PEDCO 110 ST DW 0005 F4M-708218 F 4 M 708218 1 AFC

2.8.1.6.1.6 Foundation Drawing For Potable Water Tank For Well Pads - BK-14 BK-BK14-PEDCO-110-ST-DW-0006 BK BK14 PEDCO 110 ST DW 0006 F4Q-708219 F 4 Q 708219 1 AFC

2.8.1.6.1.7 Foundation Drawing For Diesel Generator Shelter For Well Pads - BK-14 BK-BK14-PEDCO-110-ST-DW-0007 BK BK14 PEDCO 110 ST DW 0007 F4Q-708220 F 4 Q 708220 1 AFC

2.8.1.6.1.8 Structural Drawing For Diesel Generator Shelter For Well Pads - BK-14 BK-BK14-PEDCO-110-ST-DW-0008 BK BK14 PEDCO 110 ST DW 0008 F4M-708221 F 4 M 708221 1 AFC

2.8.1.6.2 MTO

2.8.1.6.2.1 MTO For Structural Works - BK14 BK-BK14-PEDCO-110-ST-MT-0001 BK BK14 PEDCO 110 ST MT 0001 F8Z-708222 F 8 Z 708222 3 FI

2.8.1.7 Survey (Topography) & Geotechnic

2.8.1.7.1 Geotechnic

2.8.1.7.1.1 Report

2.8.1.7.1.1.1 Geotechnical Investigation Report - BK14 BK-BK14-PEDCO-110-GT-RT-0001 BK BK14 PEDCO 110 GT RT 0001 F0Z-708223 F 0 Z 708223 1 AFC

2.8.1.7.2 Survey (Topography)

2.8.1.7.1.2 Drawing/Diagram

2.8.1.7.1.2.1 Over Head Line Plan and Profile - BK14 BK-BK14-PEDCO-110-SU-DW-0001 BK BK14 PEDCO 110 SU DW 0001 F4P-708224 F 4 P 708224 1 AFC

2.8.2 Procurement Engineering

2.8.2.1 Piping

2.8.2.1.1 Piping Items

2.8.2.1.1.1 Purchase Material Requisition (PMR)

2.8.2.1.1.1.1 PMR For Piping Items - BK14 BK-BK14-PEDCO-110-PI-MR-0001 BK BK14 PEDCO 110 PI MR 0001 F0Z-708225 F 0 Z 708225 3 FI

2.8.2.1.1.2 Technical Bid Evaluation (TBE)

2.8.2.1.1.2.1 TBE For Piping Items - BK14 BK-BK14-PEDCO-110-PI-TB-0001 BK BK14 PEDCO 110 PI TB 0001 F0Z-708226 F 0 Z 708226 3 FI

2.8.2.1.2 Pipe Support

2.8.2.1.2.1 Purchase Material Requisition (PMR)

2.8.2.1.2.1.1 PMR For Pipe Support - BK14 BK-BK14-PEDCO-110-PI-MR-0002 BK BK14 PEDCO 110 PI MR 0002 F0Z-708227 F 0 Z 708227 3 FI

2.8.2.1.2.2 Technical Bid Evaluation (TBE)

2.8.2.1.2.2.1 TBE For Pipe Support - BK14 BK-BK14-PEDCO-110-PI-TB-0002 BK BK14 PEDCO 110 PI TB 0002 F0Z-708228 F 0 Z 708228 3 FI
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2.8.2.2 HVAC

2.8.2.2.1 Main HVAC Equipment

2.8.2.2.1.1 Purchase Material Requisition (PMR)

2.8.2.2.1.1.1 PMR For Main HVAC Equipment - BK14 BK-BK14-PEDCO-110-HV-MR-0001 BK BK14 PEDCO 110 HV MR 0001 F0Z-708229 F 0 Z 708229 3 FI

2.8.2.2.1.2 Technical Bid Evaluation (TBE)

2.8.2.2.1.2.1 TBE For Main HVAC Equipment - BK14 BK-BK14-PEDCO-110-HV-TB-0001 BK BK14 PEDCO 110 HV TB 0001 F0Z-708230 F 0 Z 708230 3 FI

2.8.2.3 Electrical

2.8.2.3.1 Transformers

2.8.2.3.1.1 Purchase Material Requisition (PMR)

2.8.2.3.1.1.1 PMR For Transformers - BK14 BK-BK14-PEDCO-110-EL-MR-0001 BK BK14 PEDCO 110 EL MR 0001 F0Z-708231 F 0 Z 708231 3 FI

2.8.2.3.1.2 Technical Bid Evaluation (TBE)

2.8.2.3.1.2.1 TBE For Transformers - BK14 BK-BK14-PEDCO-110-EL-TB-0001 BK BK14 PEDCO 110 EL TB 0001 F0Z-708232 F 0 Z 708232 3 FI

2.8.2.3.2 LV Switchgear & MCC

2.8.2.3.2.1 Purchase Material Requisition (PMR)

2.8.2.3.2.1.1 PMR For LV Switchgear & MCC - BK14 BK-BK14-PEDCO-110-EL-MR-0002 BK BK14 PEDCO 110 EL MR 0002 F0Z-708233 F 0 Z 708233 3 FI

2.8.2.3.2.2 Technical Bid Evaluation (TBE)

2.8.2.3.2.2.1 TBE For LV Switchgear & MCC - BK14 BK-BK14-PEDCO-110-EL-TB-0002 BK BK14 PEDCO 110 EL TB 0002 F0Z-708234 F 0 Z 708234 3 FI

2.8.2.3.3 Emergency Diesel Generator

2.8.2.3.3.1 Purchase Material Requisition (PMR)

2.8.2.3.3.1.1 PMR For Emergency Diesel Generator - BK14 BK-BK14-PEDCO-110-EL-MR-0003 BK BK14 PEDCO 110 EL MR 0003 F0Z-708235 F 0 Z 708235 3 FI

2.8.2.3.3.2 Technical Bid Evaluation (TBE)

2.8.2.3.3.2.1 TBE For Emergency Diesel Generator - BK14 BK-BK14-PEDCO-110-EL-TB-0003 BK BK14 PEDCO 110 EL TB 0003 F0Z-708236 F 0 Z 708236 3 FI

2.8.2.3.5 DC Charger

2.8.2.3.5.1 Purchase Material Requisition (PMR)

2.8.2.3.5.1.1 PMR For DC Charger - BK14 BK-BK14-PEDCO-110-EL-MR-0005 BK BK14 PEDCO 110 EL MR 0005 F0Z-708239 F 0 Z 708239 3 FI

2.8.2.3.5.2 Technical Bid Evaluation (TBE)

2.8.2.3.5.2.1 TBE For DC Charger - BK14 BK-BK14-PEDCO-110-EL-TB-0005 BK BK14 PEDCO 110 EL TB 0005 F0Z-708240 F 0 Z 708240 3 FI

2.8.2.3.6 Capacitor Bank

2.8.2.3.6.1 Purchase Material Requisition (PMR)

2.8.2.3.6.1.1 PMR For Capacitor Bank - BK14 BK-BK14-PEDCO-110-EL-MR-0006 BK BK14 PEDCO 110 EL MR 0006 F0Z-708241 F 0 Z 708241 3 FI

2.8.2.3.6.2 Technical Bid Evaluation (TBE)

2.8.2.3.6.2.1 TBE For Capacitor Bank - BK14 BK-BK14-PEDCO-110-EL-TB-0006 BK BK14 PEDCO 110 EL TB 0006 F0Z-708242 F 0 Z 708242 3 FI

2.8.2.3.7 Lighting & Distribution Main Panels

2.8.2.3.7.1 Purchase Material Requisition (PMR)

2.8.2.3.7.1.1 PMR For Lighting & Distribution Main Panels - BK14 BK-BK14-PEDCO-110-EL-MR-0007 BK BK14 PEDCO 110 EL MR 0007 F0Z-708243 F 0 Z 708243 3 FI

2.8.2.3.7.2 Technical Bid Evaluation (TBE)

2.8.2.3.7.2.1 TBE For Lighting & Distribution Main Panels - BK14 BK-BK14-PEDCO-110-EL-TB-0007 BK BK14 PEDCO 110 EL TB 0007 F0Z-708244 F 0 Z 708244 3 FI

2.8.2.3.8 Earthing & Lightning System

2.8.2.3.8.1 Purchase Material Requisition (PMR)

2.8.2.3.8.1.1 PMR For Earthing & Lightning System - BK14 BK-BK14-PEDCO-110-EL-MR-0008 BK BK14 PEDCO 110 EL MR 0008 F0Z-708245 F 0 Z 708245 3 FI

2.8.2.3.8.2 Technical Bid Evaluation (TBE)

2.8.2.3.8.2.1 TBE For Earthing & Lightning System - BK14 BK-BK14-PEDCO-110-EL-TB-0008 BK BK14 PEDCO 110 EL TB 0008 F0Z-708246 F 0 Z 708246 3 FI

2.8.2.3.9 Lighting and Small Power Equipment

2.8.2.3.9.1 Purchase Material Requisition (PMR)

2.8.2.3.9.1.1 PMR For Lighting and Small Power Equipment - BK14 BK-BK14-PEDCO-110-EL-MR-0009 BK BK14 PEDCO 110 EL MR 0009 F0Z-708247 F 0 Z 708247 3 FI

2.8.2.3.9.2 Technical Bid Evaluation (TBE)

2.8.2.3.9.2.1 TBE For Lighting and Small Power Equipment - BK14 BK-BK14-PEDCO-110-EL-TB-0009 BK BK14 PEDCO 110 EL TB 0009 F0Z-708248 F 0 Z 708248 3 FI

2.8.2.3.10 Tray/Ladder and Accessories

2.8.2.3.10.1 Purchase Material Requisition (PMR)

2.8.2.3.10.1.1 PMR For Tray/Ladder and Accessories - BK14 BK-BK14-PEDCO-110-EL-MR-0010 BK BK14 PEDCO 110 EL MR 0010 F0Z-708249 F 0 Z 708249 3 FI

2.8.2.3.10.2 Technical Bid Evaluation (TBE)

2.8.2.3.10.2.1 TBE For Tray/Ladder and Accessories - BK14 BK-BK14-PEDCO-110-EL-TB-0010 BK BK14 PEDCO 110 EL TB 0010 F0Z-708250 F 0 Z 708250 3 FI

2.8.2.3.11 Power & Control Cables
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2.8.2.3.11.1 Purchase Material Requisition (PMR)

2.8.2.3.11.1.1 PMR For Power & Control Cables - BK14 BK-BK14-PEDCO-110-EL-MR-0011 BK BK14 PEDCO 110 EL MR 0011 F0Z-708251 F 0 Z 708251 3 FI

2.8.2.3.11.2 Technical Bid Evaluation (TBE)

2.8.2.3.11.2.1 TBE For Power & Control Cables - BK14 BK-BK14-PEDCO-110-EL-TB-0011 BK BK14 PEDCO 110 EL TB 0011 F0Z-708252 F 0 Z 708252 3 FI

2.8.2.3.12 Electrical Bulk Items

2.8.2.3.12.1 Purchase Material Requisition (PMR)

2.8.2.3.12.1.1 PMR For Electrical Bulk Items - BK14 BK-BK14-PEDCO-110-EL-MR-0012 BK BK14 PEDCO 110 EL MR 0012 F0Z-708253 F 0 Z 708253 3 FI

2.8.2.3.12.2 Technical Bid Evaluation (TBE)

2.8.2.3.12.2.1 TBE For Electrical Bulk Items - BK14 BK-BK14-PEDCO-110-EL-TB-0012 BK BK14 PEDCO 110 EL TB 0012 F0Z-708254 F 0 Z 708254 3 FI

2.8.2.3.13 Transmission Over head Line

2.8.2.3.13.1 Purchase Material Requisition (PMR)

2.8.2.3.13.1.1 PMR For Transmission Over head Line - BK14 BK-BK14-PEDCO-110-EL-MR-0013 BK BK14 PEDCO 110 EL MR 0013 F0Z-708255 F 0 Z 708255 3 FI

2.8.2.3.13.2 Technical Bid Evaluation (TBE)

2.8.2.3.13.2.1 TBE For Transmission Over head Line - BK14 BK-BK14-PEDCO-110-EL-TB-0013 BK BK14 PEDCO 110 EL TB 0013 F0Z-708256 F 0 Z 708256 3 FI

2.8.3 Commissioning Engineering

2.8.3.1 Procedure/Plan

2.8.3.1.1 Pre-Commissioning, Commissioning & Startup Procedure - BK14 BK-BK14-PEDCO-110-CO-PR-0001 BK BK14 PEDCO 110 CO PR 0001 F0Z-708267 F 0 Z 708267 1 AFC

2.8.4 Field Engineering

2.8.4.1 Query

2.8.4.1.1 Technical/Site Queries BK-BK14-PEDCO-110-GE-TQ-0001 BK BK14 PEDCO 110 GE TQ 0001 F7Z-708268 F 7 Z 708268 1 AFC

2.8.4.2 Dossier

2.8.4.2.1 As-Built Document Booklets - BK14 BK-BK14-PEDCO-110-GE-DO-0001 BK BK14 PEDCO 110 GE DO 0001 F0Z-708269 F 0 Z 708269 2 AB-R

2.8.5 Engineering Final Documentation

2.8.5.1 Manual

2.8.5.1.1 Operating Manual - BK14 BK-BK14-PEDCO-110-GE-ML-0001 BK BK14 PEDCO 110 GE ML 0001 F0Z-708270 F 0 Z 708270 3 FI

2.8.5.2 Dossier

2.8.5.2.1 Final Engineering Dossier - BK14 BK-BK14-PEDCO-110-GE-DO-0002 BK BK14 PEDCO 110 GE DO 0002 F0Z-708271 F 0 Z 708271 2 AB-A

2.9  Package 08-Workover # 12

2.9.1 Detail Design

2.9.1.1 HVAC/Plumbing

2.9.1.1.1 Calculation

2.9.1.1.1.1 HVAC Calculation Note For Switchgear Building - BK12 BK-BK12-PEDCO-110-HV-CN-0001 BK BK12 PEDCO 110 HV CN 0001 F0Z-708276 F 0 Z 708276 2 AFD

2.9.1.1.1.2 HVAC Calculation Note For Security Building - BK12 BK-BK12-PEDCO-110-HV-CN-0002 BK BK12 PEDCO 110 HV CN 0002 F0Z-708277 F 0 Z 708277 2 AFD

2.9.1.1.2 Data Sheets

2.9.1.1.2.1 Data Sheets For Main HVAC Equipment - BK12 BK-BK12-PEDCO-110-HV-DT-0001 BK BK12 PEDCO 110 HV DT 0001 F0Z-708278 F 0 Z 708278 1 AFC

2.9.1.1.3 Drawing/Diagram

2.9.1.1.3.1 HVAC System Layout For Switchgear Building - BK12 BK-BK12-PEDCO-110-HV-PY-0001 BK BK12 PEDCO 110 HV PY 0001 F4B-708279 F 4 B 708279 1 AFC

2.9.1.1.3.2 HVAC System Layout For Security Building - BK12 BK-BK12-PEDCO-110-HV-PY-0002 BK BK12 PEDCO 110 HV PY 0002 F4B-708280 F 4 B 708280 1 AFC

2.9.1.1.3.3 Plumbing & Sewage Piping Layout For Switchgear Building - BK12 BK-BK12-PEDCO-110-HV-PY-0003 BK BK12 PEDCO 110 HV PY 0003 F4B-708281 F 4 B 708281 1 AFC

2.9.1.1.3.4 Plumbing & Sewage Piping Layout  For Security Building  - BK12 BK-BK12-PEDCO-110-HV-PY-0004 BK BK12 PEDCO 110 HV PY 0004 F4B-708282 F 4 B 708282 1 AFC

2.9.1.1.4 MTO

2.9.1.1.4.1 MTO For Building HVAC & Plumbing Systems - BK12 BK-BK12-PEDCO-110-HV-MT-0001 BK BK12 PEDCO 110 HV MT 0001 F8Z-708283 F 8 Z 708283 3 FI

2.9.1.2 Piping

2.9.1.2.1 Drawing/Diagram

2.9.1.2.1.1 Plot Plan Drawing – BK12 BK-BK12-PEDCO-110-PI-PY-0001 BK BK12 PEDCO 110 PI PY 0001 F5A-709504 F 5 A 709504 1 AFC

2.9.1.2.2 MTO

2.9.1.2.2.2 MTO For Pipes - BK12 BK-BK12-PEDCO-110-PI-MT-0001 BK BK12 PEDCO 110 PI MT 0001 F8Z-708284 F 8 Z 708284 3 FI

2.9.1.3 Electrical

2.9.1.3.1 MTO

2.9.1.3.1.1 MTO For Transmission Over Head Line - BK12 BK-BK12-PEDCO-110-EL-MT-0001 BK BK12 PEDCO 110 EL MT 0001 F8Z-708285 F 8 Z 708285 3 FI

2.9.1.3.1.2 MTO For Lighting & Small Powers - BK12 BK-BK12-PEDCO-110-EL-MT-0002 BK BK12 PEDCO 110 EL MT 0002 F8Z-708286 F 8 Z 708286 3 FI

2.9.1.3.1.3 MTO For Power & Control Cables - BK12 BK-BK12-PEDCO-110-EL-MT-0003 BK BK12 PEDCO 110 EL MT 0003 F8Z-708287 F 8 Z 708287 3 FI

2.9.1.3.1.4 MTO For Tray/Ladder and Accessories - BK12 BK-BK12-PEDCO-110-EL-MT-0004 BK BK12 PEDCO 110 EL MT 0004 F8Z-708288 F 8 Z 708288 3 FI
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2.9.1.3.1.5 MTO For Electrical Bulk Items - BK12 BK-BK12-PEDCO-110-EL-MT-0005 BK BK12 PEDCO 110 EL MT 0005 F8Z-708289 F 8 Z 708289 3 FI

2.9.1.3.1.6 MTO For Earthing & Lightning Systems - BK12 BK-BK12-PEDCO-110-EL-MT-0006 BK BK12 PEDCO 110 EL MT 0006 F8Z-708290 F 8 Z 708290 3 FI

2.9.1.4 Architecture

2.9.1.4.1 Drawing/Diagram

2.9.1.4.1.1 Architectural Drawing For Diesel Generator Shelter of Well Pads - BK-12 BK-BK12-PEDCO-110-AR-DW-0001 BK BK12 PEDCO 110 AR DW 0001 F4A-708291 F 4 A 708291 1 AFC

2.9.1.4.1.2 Architectural Drawing For Switchgear Building of Well Pads - BK-12 BK-BK12-PEDCO-110-AR-DW-0002 BK BK12 PEDCO 110 AR DW 0002 F4B-708292 F 4 B 708292 1 AFC

2.9.1.4.1.3 Architectural Drawing For Security Building of Well Pads - BK-12 BK-BK12-PEDCO-110-AR-DW-0003 BK BK12 PEDCO 110 AR DW 0003 F4B-708293 F 4 B 708293 1 AFC

2.9.1.4.2 MTO

2.9.1.4.2.1 MTO For Architectural Works - BK12 BK-BK12-PEDCO-110-AR-MT-0001 BK BK12 PEDCO 110 AR MT 0001 F8Z-708294 F 8 Z 708294 3 FI

2.9.1.5 Civil

2.9.1.5.1 Drawing/Diagram

2.9.1.5.1.1 Civil and Structural drawings - BK12 BK-BK12-PEDCO-110-CV-DW-0001 BK BK12 PEDCO 110 CV DW 0001 F4A-708295 F 4 A 708295 1 AFC

2.9.1.5.1.2 General Civil Layout - BK12 BK-BK12-PEDCO-110-CV-PY-0001 BK BK12 PEDCO 110 CV PY 0001 F4A-708296 F 4 A 708296 1 AFC

2.9.1.5.1.3 Rough Grading Plans -BK12 BK-BK12-PEDCO-110-CV-PY-0003 BK BK12 PEDCO 110 CV PY 0003 F4A-708297 F 4 A 708297 1 AFC

2.9.1.5.2 Report

2.9.1.5.2.1 Site Visit Report (Civil Work) - BK12 BK-BK12-PEDCO-110-CV-RT-0001 BK BK12 PEDCO 110 CV RT 0001 F0Z-708298 F 0 Z 708298 3 FI

2.9.1.5.3 MTO

2.9.1.5.3.1 MTO For Civil Works - BK12 BK-BK12-PEDCO-110-CV-MT-0001 BK BK12 PEDCO 110 CV MT 0001 F8Z-708299 F 8 Z 708299 1 AFC

2.9.1.6 Structure

2.9.1.6.1 Drawing/Diagram

2.9.1.6.1.1 Fuel Oil Storage Drum Detail Drawing For Well Pads - BK-12 BK-BK12-PEDCO-110-ST-DW-0001 BK BK12 PEDCO 110 ST DW 0001 F4G-708300 F 4 G 708300 1 AFC

2.9.1.6.1.2 Foundation Drawing For Security Building For Well Pads - BK-12 BK-BK12-PEDCO-110-ST-DW-0002 BK BK12 PEDCO 110 ST DW 0002 F4Q-708301 F 4 Q 708301 1 AFC

2.9.1.6.1.3 Structural Drawing For Security Building For Well Pads - BK-12 BK-BK12-PEDCO-110-ST-DW-0003 BK BK12 PEDCO 110 ST DW 0003 F4M-708302 F 4 M 708302 1 AFC

2.9.1.6.1.4 Foundation Drawing For Switchgear Building For Well Pads - BK-12 BK-BK12-PEDCO-110-ST-DW-0004 BK BK12 PEDCO 110 ST DW 0004 F4Q-708303 F 4 Q 708303 1 AFC

2.9.1.6.1.5 Structural Drawing For Switchgear Building For Well Pads - BK-12 BK-BK12-PEDCO-110-ST-DW-0005 BK BK12 PEDCO 110 ST DW 0005 F4M-708304 F 4 M 708304 1 AFC

2.9.1.6.1.6 Foundation Drawing For Potable Water Tank For Well Pads - BK-12 BK-BK12-PEDCO-110-ST-DW-0006 BK BK12 PEDCO 110 ST DW 0006 F4Q-708305 F 4 Q 708305 1 AFC

2.9.1.6.1.7 Foundation Drawing For Diesel Generator Shelter For Well Pads - BK-12 BK-BK12-PEDCO-110-ST-DW-0007 BK BK12 PEDCO 110 ST DW 0007 F4Q-708306 F 4 Q 708306 1 AFC

2.9.1.6.1.8 Structural Drawing For Diesel Generator Shelter For Well Pads - BK-12 BK-BK12-PEDCO-110-ST-DW-0008 BK BK12 PEDCO 110 ST DW 0008 F4M-708307 F 4 M 708307 1 AFC

2.9.1.6.2 MTO

2.9.1.6.2.1 MTO For Structural Works - BK12 BK-BK12-PEDCO-110-ST-MT-0001 BK BK12 PEDCO 110 ST MT 0001 F8Z-708308 F 8 Z 708308 3 FI

2.9.1.7 Survey (Topography) & Geotechnic

2.9.1.7.1 Geotechnic

2.9.1.7.1.1 Report

2.9.1.7.1.1.1 Geotechnical Investigation Report - BK12 BK-BK12-PEDCO-110-GT-RT-0001 BK BK12 PEDCO 110 GT RT 0001 F0Z-708309 F 0 Z 708309 1 AFC

2.9.1.7.2 Survey (Topography)

2.9.1.7.1.2 Drawing/Diagram

2.9.1.7.1.2.1 Over Head Line Plan and Profile - BK12 BK-BK12-PEDCO-110-SU-DW-0001 BK BK12 PEDCO 110 SU DW 0001 F4A-708310 F 4 A 708310 1 AFC

2.9.2 Procurement Engineering

2.9.2.1 Piping

2.9.2.1.1 Piping Items

2.9.2.1.1.1 Purchase Material Requisition (PMR)

2.9.2.1.1.1.1 PMR ForPiping Items - BK12 BK-BK12-PEDCO-110-PI-MR-0001 BK BK12 PEDCO 110 PI MR 0001 F0Z-708311 F 0 Z 708311 3 FI

2.9.2.1.1.2 Technical Bid Evaluation (TBE)

2.9.2.1.1.2.1 TBE For Piping Items - BK12 BK-BK12-PEDCO-110-PI-TB-0001 BK BK12 PEDCO 110 PI TB 0001 F0Z-708312 F 0 Z 708312 3 FI

2.9.2.1.2 Pipe Support

2.9.2.1.2.1 Purchase Material Requisition (PMR)

2.9.2.1.2.1.1 PMR For Pipe Support - BK12 BK-BK12-PEDCO-110-PI-MR-0002 BK BK12 PEDCO 110 PI MR 0002 F0Z-708313 F 0 Z 708313 3 FI

2.9.2.1.2.2 Technical Bid Evaluation (TBE)

2.9.2.1.2.2.1 TBE For Pipe Support - BK12 BK-BK12-PEDCO-110-PI-TB-0002 BK BK12 PEDCO 110 PI TB 0002 F0Z-708314 F 0 Z 708314 3 FI

2.9.2.2 HVAC

2.9.2.2.1 Main HVAC Equipment

2.9.2.2.1.1 Purchase Material Requisition (PMR)

2.9.2.2.1.1.1 PMR For Main HVAC Equipment - BK12 BK-BK12-PEDCO-110-HV-MR-0001 BK BK12 PEDCO 110 HV MR 0001 F0Z-708315 F 0 Z 708315 3 FI
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2.9.2.2.1.2 Technical Bid Evaluation (TBE)

2.9.2.2.1.2.1 TBE For Main HVAC Equipment - BK12 BK-BK12-PEDCO-110-HV-TB-0001 BK BK12 PEDCO 110 HV TB 0001 F0Z-708316 F 0 Z 708316 3 FI

2.9.2.3 Electrical

2.9.2.3.1 Transformers

2.9.2.3.1.1 Purchase Material Requisition (PMR)

2.9.2.3.1.1.1 PMR For Transformers - BK12 BK-BK12-PEDCO-110-EL-MR-0001 BK BK12 PEDCO 110 EL MR 0001 F0Z-708317 F 0 Z 708317 3 FI

2.9.2.3.1.2 Technical Bid Evaluation (TBE)

2.9.2.3.1.2.1 TBE For Transformers - BK12 BK-BK12-PEDCO-110-EL-TB-0001 BK BK12 PEDCO 110 EL TB 0001 F0Z-708318 F 0 Z 708318 3 FI

2.9.2.3.2 LV Switchgear & MCC

2.9.2.3.2.1 Purchase Material Requisition (PMR)

2.9.2.3.2.1.1 PMR For LV Switchgear & MCC - BK12 BK-BK12-PEDCO-110-EL-MR-0002 BK BK12 PEDCO 110 EL MR 0002 F0Z-708319 F 0 Z 708319 3 FI

2.9.2.3.2.2 Technical Bid Evaluation (TBE)

2.9.2.3.2.2.1 TBE For LV Switchgear & MCC - BK12 BK-BK12-PEDCO-110-EL-TB-0002 BK BK12 PEDCO 110 EL TB 0002 F0Z-708320 F 0 Z 708320 3 FI

2.9.2.3.3 Emergency Diesel Generator

2.9.2.3.3.1 Purchase Material Requisition (PMR)

2.9.2.3.3.1.1 PMR For Emergency Diesel Generator - BK12 BK-BK12-PEDCO-110-EL-MR-0003 BK BK12 PEDCO 110 EL MR 0003 F0Z-708321 F 0 Z 708321 3 FI

2.9.2.3.3.2 Technical Bid Evaluation (TBE)

2.9.2.3.3.2.1 TBE For Emergency Diesel Generator - BK12 BK-BK12-PEDCO-110-EL-TB-0003 BK BK12 PEDCO 110 EL TB 0003 F0Z-708322 F 0 Z 708322 3 FI

2.9.2.3.5 DC Charger

2.9.2.3.5.1 Purchase Material Requisition (PMR)

2.9.2.3.5.1.1 PMR For DC Charger - BK12 BK-BK12-PEDCO-110-EL-MR-0005 BK BK12 PEDCO 110 EL MR 0005 F0Z-708325 F 0 Z 708325 3 FI

2.9.2.3.5.2 Technical Bid Evaluation (TBE)

2.9.2.3.5.2.1 TBE For DC Charger - BK12 BK-BK12-PEDCO-110-EL-TB-0005 BK BK12 PEDCO 110 EL TB 0005 F0Z-708326 F 0 Z 708326 3 FI

2.9.2.3.6 Capacitor Bank

2.9.2.3.6.1 Purchase Material Requisition (PMR)

2.9.2.3.6.1.1 PMR For Capacitor Bank - BK12 BK-BK12-PEDCO-110-EL-MR-0006 BK BK12 PEDCO 110 EL MR 0006 F0Z-708327 F 0 Z 708327 3 FI

2.9.2.3.6.2 Technical Bid Evaluation (TBE)

2.9.2.3.6.2.1 TBE For Capacitor Bank - BK12 BK-BK12-PEDCO-110-EL-TB-0006 BK BK12 PEDCO 110 EL TB 0006 F0Z-708328 F 0 Z 708328 3 FI

2.9.2.3.7 Lighting & Distribution Main Panels

2.9.2.3.7.1 Purchase Material Requisition (PMR)

2.9.2.3.7.1.1 PMR For Lighting & Distribution Main Panels - BK12 BK-BK12-PEDCO-110-EL-MR-0007 BK BK12 PEDCO 110 EL MR 0007 F0Z-708329 F 0 Z 708329 3 FI

2.9.2.3.7.2 Technical Bid Evaluation (TBE)

2.9.2.3.7.2.1 TBE For Lighting & Distribution Main Panels - BK12 BK-BK12-PEDCO-110-EL-TB-0007 BK BK12 PEDCO 110 EL TB 0007 F0Z-708330 F 0 Z 708330 3 FI

2.9.2.3.8 Earthing & Lightning System

2.9.2.3.8.1 Purchase Material Requisition (PMR)

2.9.2.3.8.1.1 PMR For Earthing & Lightning System - BK12 BK-BK12-PEDCO-110-EL-MR-0008 BK BK12 PEDCO 110 EL MR 0008 F0Z-708331 F 0 Z 708331 3 FI

2.9.2.3.8.2 Technical Bid Evaluation (TBE)

2.9.2.3.8.2.1 TBE For Earthing & Lightning System - BK12 BK-BK12-PEDCO-110-EL-TB-0008 BK BK12 PEDCO 110 EL TB 0008 F0Z-708332 F 0 Z 708332 3 FI

2.9.2.3.9 Lighting and Small Power Equipment

2.9.2.3.9.1 Purchase Material Requisition (PMR)

2.9.2.3.9.1.1 PMR For Lighting and Small Power Equipment - BK12 BK-BK12-PEDCO-110-EL-MR-0009 BK BK12 PEDCO 110 EL MR 0009 F0Z-708333 F 0 Z 708333 3 FI

2.9.2.3.9.2 Technical Bid Evaluation (TBE)

2.9.2.3.9.2.1 TBE For Lighting and Small Power Equipment - BK12 BK-BK12-PEDCO-110-EL-TB-0009 BK BK12 PEDCO 110 EL TB 0009 F0Z-708334 F 0 Z 708334 3 FI

2.9.2.3.10 Tray/Ladder and Accessories

2.9.2.3.10.1 Purchase Material Requisition (PMR)

2.9.2.3.10.1.1 PMR For Tray/Ladder and Accessories - BK12 BK-BK12-PEDCO-110-EL-MR-0010 BK BK12 PEDCO 110 EL MR 0010 F0Z-708335 F 0 Z 708335 3 FI

2.9.2.3.10.2 Technical Bid Evaluation (TBE)

2.9.2.3.10.2.1 TBE For Tray/Ladder and Accessories - BK12 BK-BK12-PEDCO-110-EL-TB-0010 BK BK12 PEDCO 110 EL TB 0010 F0Z-708336 F 0 Z 708336 3 FI

2.9.2.3.11 Power & Control Cables

2.9.2.3.11.1 Purchase Material Requisition (PMR)

2.9.2.3.11.1.1 PMR For Power & Control Cables - BK12 BK-BK12-PEDCO-110-EL-MR-0011 BK BK12 PEDCO 110 EL MR 0011 F0Z-708337 F 0 Z 708337 3 FI

2.9.2.3.11.2 Technical Bid Evaluation (TBE)

2.9.2.3.11.2.1 TBE For Power & Control Cables - BK12 BK-BK12-PEDCO-110-EL-TB-0011 BK BK12 PEDCO 110 EL TB 0011 F0Z-708338 F 0 Z 708338 3 FI
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2.9.2.3.12 Electrical Bulk Items

2.9.2.3.12.1 Purchase Material Requisition (PMR)

2.9.2.3.12.1.1 PMR For Electrical Bulk Items - BK12 BK-BK12-PEDCO-110-EL-MR-0012 BK BK12 PEDCO 110 EL MR 0012 F0Z-708339 F 0 Z 708339 3 FI

2.9.2.3.12.2 Technical Bid Evaluation (TBE)

2.9.2.3.12.2.1 TBE For Electrical Bulk Items - BK12 BK-BK12-PEDCO-110-EL-TB-0012 BK BK12 PEDCO 110 EL TB 0012 F0Z-708340 F 0 Z 708340 3 FI

2.9.2.3.13 Transmission Over head Line

2.9.2.3.13.1 Purchase Material Requisition (PMR)

2.9.2.3.13.1.1 PMR For Transmission Over head Line - BK12 BK-BK12-PEDCO-110-EL-MR-0013 BK BK12 PEDCO 110 EL MR 0013 F0Z-708341 F 0 Z 708341 3 FI

2.9.2.3.13.2 Technical Bid Evaluation (TBE)

2.9.2.3.13.2.1 TBE For Transmission Over head Line - BK12 BK-BK12-PEDCO-110-EL-TB-0013 BK BK12 PEDCO 110 EL TB 0013 F0Z-708342 F 0 Z 708342 3 FI

2.9.3 Commissioning Engineering

2.9.3.1 Procedure/Plan

2.9.3.1.1 Pre-Commissioning, Commissioning & Startup Procedure - BK12 BK-BK12-PEDCO-110-CO-PR-0001 BK BK12 PEDCO 110 CO PR 0001 F0Z-708349 F 0 Z 708349 1 AFC

2.9.4 Field Engineering

2.9.4.1 Query

2.9.4.1.1 Technical/Site Queries BK-BK12-PEDCO-110-GE-TQ-0001 BK BK12 PEDCO 110 GE TQ 0001 F7Z-708350 F 7 Z 708350 1 AFC

2.9.4.2 Dossier

2.9.4.2.1 As-Built Document Booklets - BK12 BK-BK12-PEDCO-110-GE-DO-0001 BK BK12 PEDCO 110 GE DO 0001 F0Z-708351 F 0 Z 708351 2 AB-R

2.9.5 Engineering Final Documentation

2.9.5.1 Manual

2.9.5.1.1 Operating Manual - BK12 BK-BK12-PEDCO-110-GE-ML-0001 BK BK12 PEDCO 110 GE ML 0001 F0Z-708352 F 0 Z 708352 3 FI

2.9.5.2 Dossier

2.9.5.2.1 Final Engineering Dossier - BK12 BK-BK12-PEDCO-110-GE-DO-0002 BK BK12 PEDCO 110 GE DO 0002 F0Z-708353 F 0 Z 708353 2 AB-A

2.10  Package 09-Workover # 15

2.10.1 Detail Design

2.10.1.1 HVAC/Plumbing

2.10.1.1.1 Calculation

2.10.1.1.1.1 HVAC Calculation Note For Switchgear Building - BK15 BK-BK15-PEDCO-110-HV-CN-0001 BK BK15 PEDCO 110 HV CN 0001 F0Z-708358 F 0 Z 708358 2 AFD

2.10.1.1.1.2 HVAC Calculation Note For Security Building - BK15 BK-BK15-PEDCO-110-HV-CN-0002 BK BK15 PEDCO 110 HV CN 0002 F0Z-708359 F 0 Z 708359 2 AFD

2.10.1.1.2 Data Sheets

2.10.1.1.2.1 Data Sheets For Main HVAC Equipment - BK15 BK-BK15-PEDCO-110-HV-DT-0001 BK BK15 PEDCO 110 HV DT 0001 F0Z-708360 F 0 Z 708360 1 AFC

2.10.1.1.3 Drawing/Diagram

2.10.1.1.3.1 HVAC System Layout For Switchgear Building - BK15 BK-BK15-PEDCO-110-HV-PY-0001 BK BK15 PEDCO 110 HV PY 0001 F4B-708361 F 4 B 708361 1 AFC

2.10.1.1.3.2 HVAC System Layout For Security Building - BK15 BK-BK15-PEDCO-110-HV-PY-0002 BK BK15 PEDCO 110 HV PY 0002 F4B-708362 F 4 B 708362 1 AFC

2.10.1.1.3.3 Plumbing & Sewage Piping Layout For Switchgear Building - BK15 BK-BK15-PEDCO-110-HV-PY-0003 BK BK15 PEDCO 110 HV PY 0003 F4B-708363 F 4 B 708363 1 AFC

2.10.1.1.3.4 Plumbing & Sewage Piping Layout  For Security Building  - BK15 BK-BK15-PEDCO-110-HV-PY-0004 BK BK15 PEDCO 110 HV PY 0004 F4B-708364 F 4 B 708364 1 AFC

2.10.1.1.4 MTO

2.10.1.1.4.1 MTO For Building HVAC & Plumbing Systems - BK15 BK-BK15-PEDCO-110-HV-MT-0001 BK BK15 PEDCO 110 HV MT 0001 F8Z-708365 F 8 Z 708365 3 FI

2.10.1.2 Piping

2.10.1.2.1 Drawing/Diagram

2.10.1.2.1.1 Plot Plan Drawing – BK15 BK-BK15-PEDCO-110-PI-PY-0001 BK BK15 PEDCO 110 PI PY 0001 F5A-709506 F 5 A 709506 1 AFC

2.10.1.2.2 MTO

2.10.1.2.2.2 MTO For Pipes - BK15 BK-BK15-PEDCO-110-PI-MT-0001 BK BK15 PEDCO 110 PI MT 0001 F8Z-708366 F 8 Z 708366 3 FI

2.10.1.3 Electrical

2.10.1.3.1 MTO

2.10.1.3.1.1 MTO For Transmission Over Head Line - BK15 BK-BK15-PEDCO-110-EL-MT-0001 BK BK15 PEDCO 110 EL MT 0001 F8Z-708367 F 8 Z 708367 3 FI

2.10.1.3.1.2 MTO For Lighting & Small Powers - BK15 BK-BK15-PEDCO-110-EL-MT-0002 BK BK15 PEDCO 110 EL MT 0002 F8Z-708368 F 8 Z 708368 3 FI

2.10.1.3.1.3 MTO For Power & Control Cables - BK15 BK-BK15-PEDCO-110-EL-MT-0003 BK BK15 PEDCO 110 EL MT 0003 F8Z-708369 F 8 Z 708369 3 FI

2.10.1.3.1.4 MTO For Tray/Ladder and Accessories - BK15 BK-BK15-PEDCO-110-EL-MT-0004 BK BK15 PEDCO 110 EL MT 0004 F8Z-708370 F 8 Z 708370 3 FI

2.10.1.3.1.5 MTO For Electrical Bulk Items - BK15 BK-BK15-PEDCO-110-EL-MT-0005 BK BK15 PEDCO 110 EL MT 0005 F8Z-708371 F 8 Z 708371 3 FI

2.10.1.3.1.6 MTO For Earthing & Lightning Systems - BK15 BK-BK15-PEDCO-110-EL-MT-0006 BK BK15 PEDCO 110 EL MT 0006 F8Z-708372 F 8 Z 708372 3 FI

2.10.1.4 Architecture

2.10.1.4.1 Drawing/Diagram

48 of 78



Doc. No. پروژه کاری بسته صادرکننده تسهیلات رشته
 نوع

مدرک
سریال F-Number

Prefix 

letter
Size

Filing 

Class
Serial No.

BINAK OILFIELD DEVELOPMENT
SURFACE FACILITIES

MASTER DOCUMENT LIST (MDL) & UPDATING

Class
Final 

Status

Weight 

(%)
Add/ Modify RemarksCode Description

F-NumberBinak Doc No.

G10

2.10.1.4.1.1 Architectural Drawing For Diesel Generator Shelter of Well Pads - BK-15 BK-BK15-PEDCO-110-AR-DW-0001 BK BK15 PEDCO 110 AR DW 0001 F4B-708373 F 4 B 708373 1 AFC

2.10.1.4.1.2 Architectural Drawing For Switchgear Building of Well Pads - BK-15 BK-BK15-PEDCO-110-AR-DW-0002 BK BK15 PEDCO 110 AR DW 0002 F4B-708374 F 4 B 708374 1 AFC

2.10.1.4.1.3 Architectural Drawing For Security Building of Well Pads - BK-15 BK-BK15-PEDCO-110-AR-DW-0003 BK BK15 PEDCO 110 AR DW 0003 F4B-708375 F 4 B 708375 1 AFC

2.10.1.4.2 MTO

2.10.1.4.2.1 MTO For Architectural Works - BK15 BK-BK15-PEDCO-110-AR-MT-0001 BK BK15 PEDCO 110 AR MT 0001 F8Z-708376 F 8 Z 708376 3 FI

2.10.1.5 Civil

2.10.1.5.1 Drawing/Diagram

2.10.1.5.1.1 Civil and Structural drawings - BK15 BK-BK15-PEDCO-110-CV-DW-0001 BK BK15 PEDCO 110 CV DW 0001 F4S-708377 F 4 S 708377 1 AFC

2.10.1.5.1.2 General Civil Layout - BK15 BK-BK15-PEDCO-110-CV-PY-0001 BK BK15 PEDCO 110 CV PY 0001 F4A-708378 F 4 A 708378 1 AFC

2.10.1.5.1.3 Rough Grading Plans -BK15 BK-BK15-PEDCO-110-CV-PY-0003 BK BK15 PEDCO 110 CV PY 0003 F4S-708379 F 4 S 708379 1 AFC

2.10.1.5.2 Report

2.10.1.5.2.1 Site Visit Report (Civil Work) - BK15 BK-BK15-PEDCO-110-CV-RT-0001 BK BK15 PEDCO 110 CV RT 0001 F0Z-708380 F 0 Z 708380 3 FI

2.10.1.5.3 MTO

2.10.1.5.3.1 MTO For Civil Works - BK15 BK-BK15-PEDCO-110-CV-MT-0001 BK BK15 PEDCO 110 CV MT 0001 F8Z-708381 F 8 Z 708381 3 FI

2.10.1.6 Structure

2.10.1.6.1 Drawing/Diagram

2.10.1.6.1.1 Fuel Oil Storage Drum Detail Drawing For Well Pads - BK-15 BK-BK15-PEDCO-110-ST-DW-0001 BK BK15 PEDCO 110 ST DW 0001 F4G-708382 F 4 G 708382 1 AFC

2.10.1.6.1.2 Foundation Drawing For Security Building For Well Pads - BK-15 BK-BK15-PEDCO-110-ST-DW-0002 BK BK15 PEDCO 110 ST DW 0002 F4Q-708383 F 4 Q 708383 1 AFC

2.10.1.6.1.3 Structural Drawing For Security Building For Well Pads - BK-15 BK-BK15-PEDCO-110-ST-DW-0003 BK BK15 PEDCO 110 ST DW 0003 F4M-708384 F 4 M 708384 1 AFC

2.10.1.6.1.4 Foundation Drawing For Switchgear Building For Well Pads - BK-15 BK-BK15-PEDCO-110-ST-DW-0004 BK BK15 PEDCO 110 ST DW 0004 F4Q-708385 F 4 Q 708385 1 AFC

2.10.1.6.1.5 Structural Drawing For Switchgear Building For Well Pads - BK-15 BK-BK15-PEDCO-110-ST-DW-0005 BK BK15 PEDCO 110 ST DW 0005 F4M-708386 F 4 M 708386 1 AFC

2.10.1.6.1.6 Foundation Drawing For Potable Water Tank For Well Pads - BK-15 BK-BK15-PEDCO-110-ST-DW-0006 BK BK15 PEDCO 110 ST DW 0006 F4Q-708387 F 4 Q 708387 1 AFC

2.10.1.6.1.7 Foundation Drawing For Diesel Generator Shelter For Well Pads - BK-15 BK-BK15-PEDCO-110-ST-DW-0007 BK BK15 PEDCO 110 ST DW 0007 F4Q-708388 F 4 Q 708388 1 AFC

2.10.1.6.1.8 Structural Drawing For Diesel Generator Shelter For Well Pads - BK-15 BK-BK15-PEDCO-110-ST-DW-0008 BK BK15 PEDCO 110 ST DW 0008 F4M-708389 F 4 M 708389 1 AFC

2.10.1.6.2 MTO

2.10.1.6.2.1 MTO For Structural Works - BK15 BK-BK15-PEDCO-110-ST-MT-0001 BK BK15 PEDCO 110 ST MT 0001 F8Z-708390 F 8 Z 708390 3 FI

2.10.1.7 Survey (Topography) & Geotechnic

2.10.1.7.1 Geotechnic

2.10.1.7.1.1 Report

2.10.1.7.1.1.1 Geotechnical Investigation Report - BK15 BK-BK15-PEDCO-110-GT-RT-0001 BK BK15 PEDCO 110 GT RT 0001 F0Z-708391 F 0 Z 708391 1 AFC

2.10.1.7.2 Survey (Topography)

2.10.1.7.1.2 Drawing/Diagram

2.10.1.7.1.2.1 Over Head Line Plan and Profile - BK15 BK-BK15-PEDCO-110-SU-DW-0001 BK BK15 PEDCO 110 SU DW 0001 F4P-708392 F 4 P 708392 1 AFC

2.10.2 Procurement Engineering

2.10.2.1 Piping

2.10.2.1.1 Piping Items

2.10.2.1.1.1 Purchase Material Requisition (PMR)

2.10.2.1.1.1.1 PMR For Piping Items - BK15 BK-BK15-PEDCO-110-PI-MR-0001 BK BK15 PEDCO 110 PI MR 0001 F0Z-708393 F 0 Z 708393 3 FI

2.10.2.1.1.2 Technical Bid Evaluation (TBE)

2.10.2.1.1.2.1 TBE For Piping Items - BK15 BK-BK15-PEDCO-110-PI-TB-0001 BK BK15 PEDCO 110 PI TB 0001 F0Z-708394 F 0 Z 708394 3 FI

2.10.2.1.2 Pipe Support

2.10.2.1.2.1 Purchase Material Requisition (PMR)

2.10.2.1.2.1.1 PMR For Pipe Support - BK15 BK-BK15-PEDCO-110-PI-MR-0002 BK BK15 PEDCO 110 PI MR 0002 F0Z-708395 F 0 Z 708395 3 FI

2.10.2.1.2.2 Technical Bid Evaluation (TBE)

2.10.2.1.2.2.1 TBE For Pipe Support - BK15 BK-BK15-PEDCO-110-PI-TB-0002 BK BK15 PEDCO 110 PI TB 0002 F0Z-708396 F 0 Z 708396 3 FI

2.10.2.2 HVAC

2.10.2.2.1 Main HVAC Equipment

2.10.2.2.1.1 Purchase Material Requisition (PMR)

2.10.2.2.1.1.1 PMR For Main HVAC Equipment - BK15 BK-BK15-PEDCO-110-HV-MR-0001 BK BK15 PEDCO 110 HV MR 0001 F0Z-708397 F 0 Z 708397 3 FI

2.10.2.2.1.2 Technical Bid Evaluation (TBE)

2.10.2.2.1.2.1 TBE For Main HVAC Equipment - BK15 BK-BK15-PEDCO-110-HV-TB-0001 BK BK15 PEDCO 110 HV TB 0001 F0Z-708398 F 0 Z 708398 3 FI

2.10.2.3 Electrical

2.10.2.3.1 Transformers
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2.10.2.3.1.1 Purchase Material Requisition (PMR)

2.10.2.3.1.1.1 PMR For Transformers - BK15 BK-BK15-PEDCO-110-EL-MR-0001 BK BK15 PEDCO 110 EL MR 0001 F0Z-708399 F 0 Z 708399 3 FI

2.10.2.3.1.2 Technical Bid Evaluation (TBE)

2.10.2.3.1.2.1 TBE For Transformers - BK15 BK-BK15-PEDCO-110-EL-TB-0001 BK BK15 PEDCO 110 EL TB 0001 F0Z-708400 F 0 Z 708400 3 FI

2.10.2.3.2 LV Switchgear & MCC

2.10.2.3.2.1 Purchase Material Requisition (PMR)

2.10.2.3.2.1.1 PMR For LV Switchgear & MCC - BK15 BK-BK15-PEDCO-110-EL-MR-0002 BK BK15 PEDCO 110 EL MR 0002 F0Z-708401 F 0 Z 708401 3 FI

2.10.2.3.2.2 Technical Bid Evaluation (TBE)

2.10.2.3.2.2.1 TBE For LV Switchgear & MCC - BK15 BK-BK15-PEDCO-110-EL-TB-0002 BK BK15 PEDCO 110 EL TB 0002 F0Z-708402 F 0 Z 708402 3 FI

2.10.2.3.3 Emergency Diesel Generator

2.10.2.3.3.1 Purchase Material Requisition (PMR)

2.10.2.3.3.1.1 PMR For Emergency Diesel Generator - BK15 BK-BK15-PEDCO-110-EL-MR-0003 BK BK15 PEDCO 110 EL MR 0003 F0Z-708403 F 0 Z 708403 3 FI

2.10.2.3.3.2 Technical Bid Evaluation (TBE)

2.10.2.3.3.2.1 TBE For Emergency Diesel Generator - BK15 BK-BK15-PEDCO-110-EL-TB-0003 BK BK15 PEDCO 110 EL TB 0003 F0Z-708404 F 0 Z 708404 3 FI

2.10.2.3.5 DC Charger

2.10.2.3.5.1 Purchase Material Requisition (PMR)

2.10.2.3.5.1.1 PMR For DC Charger - BK15 BK-BK15-PEDCO-110-EL-MR-0005 BK BK15 PEDCO 110 EL MR 0005 F0Z-708407 F 0 Z 708407 3 FI

2.10.2.3.5.2 Technical Bid Evaluation (TBE)

2.10.2.3.5.2.1 TBE For DC Charger - BK15 BK-BK15-PEDCO-110-EL-TB-0005 BK BK15 PEDCO 110 EL TB 0005 F0Z-708408 F 0 Z 708408 3 FI

2.10.2.3.6 Capacitor Bank

2.10.2.3.6.1 Purchase Material Requisition (PMR)

2.10.2.3.6.1.1 PMR For Capacitor Bank - BK15 BK-BK15-PEDCO-110-EL-MR-0006 BK BK15 PEDCO 110 EL MR 0006 F0Z-708409 F 0 Z 708409 3 FI

2.10.2.3.6.2 Technical Bid Evaluation (TBE)

2.10.2.3.6.2.1 TBE For Capacitor Bank - BK15 BK-BK15-PEDCO-110-EL-TB-0006 BK BK15 PEDCO 110 EL TB 0006 F0Z-708410 F 0 Z 708410 3 FI

2.10.2.3.7 Lighting & Distribution Main Panels

2.10.2.3.7.1 Purchase Material Requisition (PMR)

2.10.2.3.7.1.1 PMR For Lighting & Distribution Main Panels - BK15 BK-BK15-PEDCO-110-EL-MR-0007 BK BK15 PEDCO 110 EL MR 0007 F0Z-708411 F 0 Z 708411 3 FI

2.10.2.3.7.2 Technical Bid Evaluation (TBE)

2.10.2.3.7.2.1 TBE For Lighting & Distribution Main Panels - BK15 BK-BK15-PEDCO-110-EL-TB-0007 BK BK15 PEDCO 110 EL TB 0007 F0Z-708412 F 0 Z 708412 3 FI

2.10.2.3.8 Earthing & Lightning System

2.10.2.3.8.1 Purchase Material Requisition (PMR)

2.10.2.3.8.1.1 PMR For Earthing & Lightning System - BK15 BK-BK15-PEDCO-110-EL-MR-0008 BK BK15 PEDCO 110 EL MR 0008 F0Z-708413 F 0 Z 708413 3 FI

2.10.2.3.8.2 Technical Bid Evaluation (TBE)

2.10.2.3.8.2.1 TBE For Earthing & Lightning System - BK15 BK-BK15-PEDCO-110-EL-TB-0008 BK BK15 PEDCO 110 EL TB 0008 F0Z-708414 F 0 Z 708414 3 FI

2.10.2.3.9 Lighting and Small Power Equipment

2.10.2.3.9.1 Purchase Material Requisition (PMR)

2.10.2.3.9.1.1 PMR For Lighting and Small Power Equipment - BK15 BK-BK15-PEDCO-110-EL-MR-0009 BK BK15 PEDCO 110 EL MR 0009 F0Z-708415 F 0 Z 708415 3 FI

2.10.2.3.9.2 Technical Bid Evaluation (TBE)

2.10.2.3.9.2.1 TBE For Lighting and Small Power Equipment - BK15 BK-BK15-PEDCO-110-EL-TB-0009 BK BK15 PEDCO 110 EL TB 0009 F0Z-708416 F 0 Z 708416 3 FI

2.10.2.3.10 Tray/Ladder and Accessories

2.10.2.3.10.1 Purchase Material Requisition (PMR)

2.10.2.3.10.1.1 PMR For Tray/Ladder and Accessories - BK15 BK-BK15-PEDCO-110-EL-MR-0010 BK BK15 PEDCO 110 EL MR 0010 F0Z-708417 F 0 Z 708417 3 FI

2.10.2.3.10.2 Technical Bid Evaluation (TBE)

2.10.2.3.10.2.1 TBE For Tray/Ladder and Accessories - BK15 BK-BK15-PEDCO-110-EL-TB-0010 BK BK15 PEDCO 110 EL TB 0010 F0Z-708418 F 0 Z 708418 3 FI

2.10.2.3.11 Power & Control Cables

2.10.2.3.11.1 Purchase Material Requisition (PMR)

2.10.2.3.11.1.1 PMR For Power & Control Cables - BK15 BK-BK15-PEDCO-110-EL-MR-0011 BK BK15 PEDCO 110 EL MR 0011 F0Z-708419 F 0 Z 708419 3 FI

2.10.2.3.11.2 Technical Bid Evaluation (TBE)

2.10.2.3.11.2.1 TBE For Power & Control Cables - BK15 BK-BK15-PEDCO-110-EL-TB-0011 BK BK15 PEDCO 110 EL TB 0011 F0Z-708420 F 0 Z 708420 3 FI

2.10.2.3.12 Electrical Bulk Items

2.10.2.3.12.1 Purchase Material Requisition (PMR)

2.10.2.3.12.1.1 PMR For Electrical Bulk Items - BK15 BK-BK15-PEDCO-110-EL-MR-0012 BK BK15 PEDCO 110 EL MR 0012 F0Z-708421 F 0 Z 708421 3 FI

2.10.2.3.12.2 Technical Bid Evaluation (TBE)
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2.10.2.3.12.2.1 TBE For Electrical Bulk Items - BK15 BK-BK15-PEDCO-110-EL-TB-0012 BK BK15 PEDCO 110 EL TB 0012 F0Z-708422 F 0 Z 708422 3 FI

2.10.2.3.13 Transmission Over head Line

2.10.2.3.13.1 Purchase Material Requisition (PMR)

2.10.2.3.13.1.1 PMR For Transmission Over head Line - BK15 BK-BK15-PEDCO-110-EL-MR-0013 BK BK15 PEDCO 110 EL MR 0013 F0Z-708423 F 0 Z 708423 3 FI

2.10.2.3.13.2 Technical Bid Evaluation (TBE)

2.10.2.3.13.2.1 TBE For Transmission Over head Line - BK15 BK-BK15-PEDCO-110-EL-TB-0013 BK BK15 PEDCO 110 EL TB 0013 F0Z-708424 F 0 Z 708424 3 FI

2.10.3 Commissioning Engineering

2.10.3.1 Procedure/Plan

2.10.3.1.1 Pre-Commissioning, Commissioning & Startup Procedure - BK15 BK-BK15-PEDCO-110-CO-PR-0001 BK BK15 PEDCO 110 CO PR 0001 F0Z-708431 F 0 Z 708431 1 AFC

2.10.4 Field Engineering

2.10.4.1 Query

2.10.4.1.1 Technical/Site Queries BK-BK15-PEDCO-110-GE-TQ-0001 BK BK15 PEDCO 110 GE TQ 0001 F7Z-708432 F 7 Z 708432 1 AFC

2.10.4.2 Dossier

2.10.4.2.1 As-Built Document Booklets - BK15 BK-BK15-PEDCO-110-GE-DO-0001 BK BK15 PEDCO 110 GE DO 0001 F0Z-708433 F 0 Z 708433 2 AB-R

2.10.5 Engineering Final Documentation

2.10.5.1 Manual

2.10.5.1.1 Operating Manual - BK15 BK-BK15-PEDCO-110-GE-ML-0001 BK BK15 PEDCO 110 GE ML 0001 F0Z-708434 F 0 Z 708434 3 FI

2.10.5.2 Dossier

2.10.5.2.1 Final Engineering Dossier - BK15 BK-BK15-PEDCO-110-GE-DO-0002 BK BK15 PEDCO 110 GE DO 0002 F0Z-708435 F 0 Z 708435 2 AB-A

2.11  Package 10-Workover # 05

2.11.1 Detail Design

2.11.1.1 HVAC/Plumbing

2.11.1.1.1 Calculation

2.11.1.1.1.1 HVAC Calculation Note For Switchgear Building - BK05 BK-BK05-PEDCO-110-HV-CN-0001 BK BK05 PEDCO 110 HV CN 0001 F0Z-708440 F 0 Z 708440 2 AFD

2.11.1.1.1.2 HVAC Calculation Note For Security Building - BK05 BK-BK05-PEDCO-110-HV-CN-0002 BK BK05 PEDCO 110 HV CN 0002 F0Z-708441 F 0 Z 708441 2 AFD

2.11.1.1.2 Data Sheets

2.11.1.1.2.1 Data Sheets For Main HVAC Equipment - BK05 BK-BK05-PEDCO-110-HV-DT-0001 BK BK05 PEDCO 110 HV DT 0001 F0Z-708442 F 0 Z 708442 1 AFC

2.11.1.1.3 Drawing/Diagram

2.11.1.1.3.1 HVAC System Layout For Switchgear Building - BK05 BK-BK05-PEDCO-110-HV-PY-0001 BK BK05 PEDCO 110 HV PY 0001 F4B-708443 F 4 B 708443 1 AFC

2.11.1.1.3.2 HVAC System Layout For Security Building - BK05 BK-BK05-PEDCO-110-HV-PY-0002 BK BK05 PEDCO 110 HV PY 0002 F4B-708444 F 4 B 708444 1 AFC

2.11.1.1.3.3 Plumbing & Sewage Piping Layout For Switchgear Building - BK05 BK-BK05-PEDCO-110-HV-PY-0003 BK BK05 PEDCO 110 HV PY 0003 F4B-708445 F 4 B 708445 1 AFC

2.11.1.1.3.4 Plumbing & Sewage Piping Layout  For Security Building  - BK05 BK-BK05-PEDCO-110-HV-PY-0004 BK BK05 PEDCO 110 HV PY 0004 F4B-708446 F 4 B 708446 1 AFC

2.11.1.1.4 MTO

2.11.1.1.4.1 MTO For Building HVAC & Plumbing Systems - BK05 BK-BK05-PEDCO-110-HV-MT-0001 BK BK05 PEDCO 110 HV MT 0001 F8Z-708447 F 8 Z 708447 3 FI

2.11.1.2 Piping

2.11.1.2.1 MTO

2.11.1.2.1.1 Plot Plan Drawing – BK05 BK-BK05-PEDCO-110-PI-PY-0001 BK BK05 PEDCO 110 PI PY 0001 F5A-709503 F 5 A 709503 1 AFC

2.11.1.2.2 MTO

2.11.1.2.2.2 MTO For Pipes - BK05 BK-BK05-PEDCO-110-PI-MT-0001 BK BK05 PEDCO 110 PI MT 0001 F8Z-708448 F 8 Z 708448 3 FI

2.11.1.3 Electrical

2.11.1.3.1 MTO

2.11.1.3.1.1 MTO For Transmission Over Head Line - BK05 BK-BK05-PEDCO-110-EL-MT-0001 BK BK05 PEDCO 110 EL MT 0001 F8Z-708449 F 8 Z 708449 3 FI

2.11.1.3.1.2 MTO For Lighting & Small Powers - BK05 BK-BK05-PEDCO-110-EL-MT-0002 BK BK05 PEDCO 110 EL MT 0002 F8Z-708450 F 8 Z 708450 3 FI

2.11.1.3.1.3 MTO For Power & Control Cables - BK05 BK-BK05-PEDCO-110-EL-MT-0003 BK BK05 PEDCO 110 EL MT 0003 F8Z-708451 F 8 Z 708451 3 FI

2.11.1.3.1.4 MTO For Tray/Ladder and Accessories - BK05 BK-BK05-PEDCO-110-EL-MT-0004 BK BK05 PEDCO 110 EL MT 0004 F8Z-708452 F 8 Z 708452 3 FI

2.11.1.3.1.5 MTO For Electrical Bulk Items - BK05 BK-BK05-PEDCO-110-EL-MT-0005 BK BK05 PEDCO 110 EL MT 0005 F8Z-708453 F 8 Z 708453 3 FI

2.11.1.3.1.6 MTO For Earthing & Lightning Systems - BK05 BK-BK05-PEDCO-110-EL-MT-0006 BK BK05 PEDCO 110 EL MT 0006 F8Z-708454 F 8 Z 708454 3 FI

2.11.1.4 Architecture

2.11.1.4.1 Drawing/Diagram

2.11.1.4.1.1 Architectural Drawing For Diesel Generator Shelter of Well Pads - BK-05 BK-BK05-PEDCO-110-AR-DW-0001 BK BK05 PEDCO 110 AR DW 0001 F4B-708455 F 4 B 708455 1 AFC

2.11.1.4.1.2 Architectural Drawing For Switchgear Building of Well Pads - BK-05 BK-BK05-PEDCO-110-AR-DW-0002 BK BK05 PEDCO 110 AR DW 0002 F4B-708456 F 4 B 708456 1 AFC

2.11.1.4.1.3 Architectural Drawing For Security Building of Well Pads - BK-05 BK-BK05-PEDCO-110-AR-DW-0003 BK BK05 PEDCO 110 AR DW 0003 F4B-708457 F 4 B 708457 1 AFC

2.11.1.4.2 MTO
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2.11.1.4.2.1 MTO For Architectural Works - BK05 BK-BK05-PEDCO-110-AR-MT-0001 BK BK05 PEDCO 110 AR MT 0001 F8Z-708458 F 8 Z 708458 3 FI

2.11.1.5 Civil

2.11.1.5.1 Drawing/Diagram

2.11.1.5.1.1 Civil and Structural drawings - BK05 BK-BK05-PEDCO-110-CV-DW-0001 BK BK05 PEDCO 110 CV DW 0001 F4S-708459 F 4 S 708459 1 AFC

2.11.1.5.1.2 General Civil Layout - BK05 BK-BK05-PEDCO-110-CV-PY-0001 BK BK05 PEDCO 110 CV PY 0001 F4A-708460 F 4 A 708460 1 AFC

2.11.1.5.1.3 Rough Grading Plans -BK05 BK-BK05-PEDCO-110-CV-PY-0003 BK BK05 PEDCO 110 CV PY 0003 F4S-708461 F 4 S 708461 1 AFC

2.11.1.5.2 Report

2.11.1.5.2.1 Site Visit Report (Civil Work) - BK05 BK-BK05-PEDCO-110-CV-RT-0001 BK BK05 PEDCO 110 CV RT 0001 F0Z-708462 F 0 Z 708462 3 FI

2.11.1.5.3 MTO

2.11.1.5.3.1 MTO For Civil Works - BK05 BK-BK05-PEDCO-110-CV-MT-0001 BK BK05 PEDCO 110 CV MT 0001 F8Z-708463 F 8 Z 708463 3 FI

2.11.1.6 Structure

2.11.1.6.1 Drawing/Diagram

2.11.1.6.1.1 Fuel Oil Storage Drum Detail Drawing For Well Pads - BK-05 BK-BK05-PEDCO-110-ST-DW-0001 BK BK05 PEDCO 110 ST DW 0001 F4G-708464 F 4 G 708464 1 AFC

2.11.1.6.1.2 Foundation Drawing For Security Building For Well Pads - BK-05 BK-BK05-PEDCO-110-ST-DW-0002 BK BK05 PEDCO 110 ST DW 0002 F4Q-708465 F 4 Q 708465 1 AFC

2.11.1.6.1.3 Structural Drawing For Security Building For Well Pads - BK-05 BK-BK05-PEDCO-110-ST-DW-0003 BK BK05 PEDCO 110 ST DW 0003 F4M-708466 F 4 M 708466 1 AFC

2.11.1.6.1.4 Foundation Drawing For Switchgear Building For Well Pads - BK-05 BK-BK05-PEDCO-110-ST-DW-0004 BK BK05 PEDCO 110 ST DW 0004 F4Q-708467 F 4 Q 708467 1 AFC

2.11.1.6.1.5 Structural Drawing For Switchgear Building For Well Pads - BK-05 BK-BK05-PEDCO-110-ST-DW-0005 BK BK05 PEDCO 110 ST DW 0005 F4M-708468 F 4 M 708468 1 AFC

2.11.1.6.1.6 Foundation Drawing For Potable Water Tank For Well Pads - BK-05 BK-BK05-PEDCO-110-ST-DW-0006 BK BK05 PEDCO 110 ST DW 0006 F4Q-708469 F 4 Q 708469 1 AFC

2.11.1.6.1.7 Foundation Drawing For Diesel Generator Shelter For Well Pads - BK-05 BK-BK05-PEDCO-110-ST-DW-0007 BK BK05 PEDCO 110 ST DW 0007 F4Q-708470 F 4 Q 708470 1 AFC

2.11.1.6.1.8 Structural Drawing For Diesel Generator Shelter For Well Pads - BK-05 BK-BK05-PEDCO-110-ST-DW-0008 BK BK05 PEDCO 110 ST DW 0008 F4M-708471 F 4 M 708471 1 AFC

2.11.1.6.2 MTO

2.11.1.6.2.1 MTO For Structural Works - BK05 BK-BK05-PEDCO-110-ST-MT-0001 BK BK05 PEDCO 110 ST MT 0001 F8Z-708472 F 8 Z 708472 3 FI

2.11.1.7 Survey (Topography) & Geotechnic

2.11.1.7.1 Geotechnic

2.11.1.7.1.1 Report

2.11.1.7.1.1.1 Geotechnical Investigation Report - BK05 BK-BK05-PEDCO-110-GT-RT-0001 BK BK05 PEDCO 110 GT RT 0001 F0Z-708473 F 0 Z 708473 1 AFC

2.11.1.7.2 Survey (Topography)

2.11.1.7.1.2 Drawing/Diagram

2.11.1.7.1.2.1 Over Head Line Plan and Profile - BK05 BK-BK05-PEDCO-110-SU-DW-0001 BK BK05 PEDCO 110 SU DW 0001 F4P-708474 F 4 P 708474 1 AFC

2.11.2 Procurement Engineering

2.11.2.1 Piping

2.11.2.1.1 Piping Items

2.11.2.1.1.1 Purchase Material Requisition (PMR)

2.11.2.1.1.1.1 PMR For Piping Items - BK05 BK-BK05-PEDCO-110-PI-MR-0001 BK BK05 PEDCO 110 PI MR 0001 F0Z-708475 F 0 Z 708475 3 FI

2.11.2.1.1.2 Technical Bid Evaluation (TBE)

2.11.2.1.1.2.1 TBE For Piping Items - BK05 BK-BK05-PEDCO-110-PI-TB-0001 BK BK05 PEDCO 110 PI TB 0001 F0Z-708476 F 0 Z 708476 3 FI

2.11.2.1.2 Pipe Support

2.11.2.1.2.1 Purchase Material Requisition (PMR)

2.11.2.1.2.1.1 PMR For Pipe Support - BK05 BK-BK05-PEDCO-110-PI-MR-0002 BK BK05 PEDCO 110 PI MR 0002 F0Z-708477 F 0 Z 708477 3 FI

2.11.2.1.2.2 Technical Bid Evaluation (TBE)

2.11.2.1.2.2.1 TBE For Pipe Support - BK05 BK-BK05-PEDCO-110-PI-TB-0002 BK BK05 PEDCO 110 PI TB 0002 F0Z-708478 F 0 Z 708478 3 FI

2.11.2.2 HVAC

2.11.2.2.1 Main HVAC Equipment

2.11.2.2.1.1 Purchase Material Requisition (PMR)

2.11.2.2.1.1.1 PMR For Main HVAC Equipment - BK05 BK-BK05-PEDCO-110-HV-MR-0001 BK BK05 PEDCO 110 HV MR 0001 F0Z-708479 F 0 Z 708479 3 FI

2.11.2.2.1.2 Technical Bid Evaluation (TBE)

2.11.2.2.1.2.1 TBE For Main HVAC Equipment - BK05 BK-BK05-PEDCO-110-HV-TB-0001 BK BK05 PEDCO 110 HV TB 0001 F0Z-708480 F 0 Z 708480 3 FI

2.11.2.3 Electrical

2.11.2.3.1 Transformers

2.11.2.3.1.1 Purchase Material Requisition (PMR)

2.11.2.3.1.1.1 PMR For Transformers - BK05 BK-BK05-PEDCO-110-EL-MR-0001 BK BK05 PEDCO 110 EL MR 0001 F0Z-708481 F 0 Z 708481 3 FI

2.11.2.3.1.2 Technical Bid Evaluation (TBE)

2.11.2.3.1.2.1 TBE For Transformers - BK05 BK-BK05-PEDCO-110-EL-TB-0001 BK BK05 PEDCO 110 EL TB 0001 F0Z-708482 F 0 Z 708482 3 FI
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2.11.2.3.2 LV Switchgear & MCC

2.11.2.3.2.1 Purchase Material Requisition (PMR)

2.11.2.3.2.1.1 PMR For LV Switchgear & MCC - BK05 BK-BK05-PEDCO-110-EL-MR-0002 BK BK05 PEDCO 110 EL MR 0002 F0Z-708483 F 0 Z 708483 3 FI

2.11.2.3.2.2 Technical Bid Evaluation (TBE)

2.11.2.3.2.2.1 TBE For LV Switchgear & MCC - BK05 BK-BK05-PEDCO-110-EL-TB-0002 BK BK05 PEDCO 110 EL TB 0002 F0Z-708484 F 0 Z 708484 3 FI

2.11.2.3.3 Emergency Diesel Generator

2.11.2.3.3.1 Purchase Material Requisition (PMR)

2.11.2.3.3.1.1 PMR For Emergency Diesel Generator - BK05 BK-BK05-PEDCO-110-EL-MR-0003 BK BK05 PEDCO 110 EL MR 0003 F0Z-708485 F 0 Z 708485 3 FI

2.11.2.3.3.2 Technical Bid Evaluation (TBE)

2.11.2.3.3.2.1 TBE For Emergency Diesel Generator - BK05 BK-BK05-PEDCO-110-EL-TB-0003 BK BK05 PEDCO 110 EL TB 0003 F0Z-708486 F 0 Z 708486 3 FI

2.11.2.3.5 DC Charger

2.11.2.3.5.1 Purchase Material Requisition (PMR)

2.11.2.3.5.1.1 PMR For DC Charger - BK05 BK-BK05-PEDCO-110-EL-MR-0005 BK BK05 PEDCO 110 EL MR 0005 F0Z-708489 F 0 Z 708489 3 FI

2.11.2.3.5.2 Technical Bid Evaluation (TBE)

2.11.2.3.5.2.1 TBE For DC Charger - BK05 BK-BK05-PEDCO-110-EL-TB-0005 BK BK05 PEDCO 110 EL TB 0005 F0Z-708490 F 0 Z 708490 3 FI

2.11.2.3.6 Capacitor Bank

2.11.2.3.6.1 Purchase Material Requisition (PMR)

2.11.2.3.6.1.1 PMR For Capacitor Bank - BK05 BK-BK05-PEDCO-110-EL-MR-0006 BK BK05 PEDCO 110 EL MR 0006 F0Z-708491 F 0 Z 708491 3 FI

2.11.2.3.6.2 Technical Bid Evaluation (TBE)

2.11.2.3.6.2.1 TBE For Capacitor Bank - BK05 BK-BK05-PEDCO-110-EL-TB-0006 BK BK05 PEDCO 110 EL TB 0006 F0Z-708492 F 0 Z 708492 3 FI

2.11.2.3.7 Lighting & Distribution Main Panels

2.11.2.3.7.1 Purchase Material Requisition (PMR)

2.11.2.3.7.1.1 PMR For Lighting & Distribution Main Panels - BK05 BK-BK05-PEDCO-110-EL-MR-0007 BK BK05 PEDCO 110 EL MR 0007 F0Z-708493 F 0 Z 708493 3 FI

2.11.2.3.7.2 Technical Bid Evaluation (TBE)

2.11.2.3.7.2.1 TBE For Lighting & Distribution Main Panels - BK05 BK-BK05-PEDCO-110-EL-TB-0007 BK BK05 PEDCO 110 EL TB 0007 F0Z-708494 F 0 Z 708494 3 FI

2.11.2.3.8 Earthing & Lightning System

2.11.2.3.8.1 Purchase Material Requisition (PMR)

2.11.2.3.8.1.1 PMR For Earthing & Lightning System - BK05 BK-BK05-PEDCO-110-EL-MR-0008 BK BK05 PEDCO 110 EL MR 0008 F0Z-708495 F 0 Z 708495 3 FI

2.11.2.3.8.2 Technical Bid Evaluation (TBE)

2.11.2.3.8.2.1 TBE For Earthing & Lightning System - BK05 BK-BK05-PEDCO-110-EL-TB-0008 BK BK05 PEDCO 110 EL TB 0008 F0Z-708496 F 0 Z 708496 3 FI

2.11.2.3.9 Lighting and Small Power Equipment

2.11.2.3.9.1 Purchase Material Requisition (PMR)

2.11.2.3.9.1.1 PMR For Lighting and Small Power Equipment - BK05 BK-BK05-PEDCO-110-EL-MR-0009 BK BK05 PEDCO 110 EL MR 0009 F0Z-708497 F 0 Z 708497 3 FI

2.11.2.3.9.2 Technical Bid Evaluation (TBE)

2.11.2.3.9.2.1 TBE For Lighting and Small Power Equipment - BK05 BK-BK05-PEDCO-110-EL-TB-0009 BK BK05 PEDCO 110 EL TB 0009 F0Z-708498 F 0 Z 708498 3 FI

2.11.2.3.10 Tray/Ladder and Accessories

2.11.2.3.10.1 Purchase Material Requisition (PMR)

2.11.2.3.10.1.1 PMR For Tray/Ladder and Accessories - BK05 BK-BK05-PEDCO-110-EL-MR-0010 BK BK05 PEDCO 110 EL MR 0010 F0Z-708499 F 0 Z 708499 3 FI

2.11.2.3.10.2 Technical Bid Evaluation (TBE)

2.11.2.3.10.2.1 TBE For Tray/Ladder and Accessories - BK05 BK-BK05-PEDCO-110-EL-TB-0010 BK BK05 PEDCO 110 EL TB 0010 F0Z-708500 F 0 Z 708500 3 FI

2.11.2.3.11 Power & Control Cables

2.11.2.3.11.1 Purchase Material Requisition (PMR)

2.11.2.3.11.1.1 PMR For Power & Control Cables - BK05 BK-BK05-PEDCO-110-EL-MR-0011 BK BK05 PEDCO 110 EL MR 0011 F0Z-708501 F 0 Z 708501 3 FI

2.11.2.3.11.2 Technical Bid Evaluation (TBE)

2.11.2.3.11.2.1 TBE For Power & Control Cables - BK05 BK-BK05-PEDCO-110-EL-TB-0011 BK BK05 PEDCO 110 EL TB 0011 F0Z-708502 F 0 Z 708502 3 FI

2.11.2.3.12 Electrical Bulk Items

2.11.2.3.12.1 Purchase Material Requisition (PMR)

2.11.2.3.12.1.1 PMR For Electrical Bulk Items - BK05 BK-BK05-PEDCO-110-EL-MR-0012 BK BK05 PEDCO 110 EL MR 0012 F0Z-708503 F 0 Z 708503 3 FI

2.11.2.3.12.2 Technical Bid Evaluation (TBE)

2.11.2.3.12.2.1 TBE For Electrical Bulk Items - BK05 BK-BK05-PEDCO-110-EL-TB-0012 BK BK05 PEDCO 110 EL TB 0012 F0Z-708504 F 0 Z 708504 3 FI

2.11.2.3.13 Transmission Over head Line

2.11.2.3.13.1 Purchase Material Requisition (PMR)

2.11.2.3.13.1.1 PMR For Transmission Over head Line - BK05 BK-BK05-PEDCO-110-EL-MR-0013 BK BK05 PEDCO 110 EL MR 0013 F0Z-708505 F 0 Z 708505 3 FI
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2.11.2.3.13.2 Technical Bid Evaluation (TBE)

2.11.2.3.13.2.1 TBE For Transmission Over head Line - BK05 BK-BK05-PEDCO-110-EL-TB-0013 BK BK05 PEDCO 110 EL TB 0013 F0Z-708506 F 0 Z 708506 3 FI

2.11.3 Commissioning Engineering

2.11.3.1 Procedure/Plan

2.11.3.1.1 Pre-Commissioning, Commissioning & Startup Procedure - BK05 BK-BK05-PEDCO-110-CO-PR-0001 BK BK05 PEDCO 110 CO PR 0001 F0Z-708513 F 0 Z 708513 1 AFC

2.11.4 Field Engineering

2.11.4.1 Query

2.11.4.1.1 Technical/Site Queries BK-BK05-PEDCO-110-GE-TQ-0001 BK BK05 PEDCO 110 GE TQ 0001 F7Z-708514 F 7 Z 708514 1 AFC

2.11.4.2 Dossier

2.11.4.2.1 As-Built Document Booklets - BK05 BK-BK05-PEDCO-110-GE-DO-0001 BK BK05 PEDCO 110 GE DO 0001 F0Z-708515 F 0 Z 708515 2 AB-R

2.11.5 Engineering Final Documentation

2.11.5.1 Manual

2.11.5.1.1 Operating Manual - BK05 BK-BK05-PEDCO-110-GE-ML-0001 BK BK05 PEDCO 110 GE ML 0001 F0Z-708516 F 0 Z 708516 3 FI

2.11.5.2 Dossier

2.11.5.2.1 Final Engineering Dossier - BK05 BK-BK05-PEDCO-110-GE-DO-0002 BK BK05 PEDCO 110 GE DO 0002 F0Z-708517 F 0 Z 708517 2 AB-A

3 SURFACE DEVELOPMENT

3.1  Package 11- EPC Pipeline 8" & 4"

3.1.1 Value Engineering

3.1.1.1 Value Engineering Study Report BK-PPL-PEDCO-320-GE-RT-0002 BK PPL PEDCO 320 GE RT 0002 F0Z-708518 F 0 Z 708518 2 AFD

3.1.1.2 HAZID Report For Pipeline BK-PPL-PEDCO-320-GE-RT-0003 BK PPL PEDCO 320 GE RT 0003 F0Z-708519 F 0 Z 708519 1 AFC

3.1.1.3 HAZOP Report For Pipeline BK-PPL-PEDCO-320-GE-RT-0004 BK PPL PEDCO 320 GE RT 0004 F0Z-708520 F 0 Z 708520 1 AFC

3.1.2 Detail Design 

3.1.2.1 Process

3.1.2.1.1 Philosophy

3.1.2.1.1.1 Drainage Philosophy BK-PPL-PEDCO-320-PR-PH-0001 BK PPL PEDCO 320 PR PH 0001 F0Z-708521 F 0 Z 708521 2 AFD

3.1.2.1.1.2 Control Philosophy BK-PPL-PEDCO-320-PR-PH-0002 BK PPL PEDCO 320 PR PH 0002 F0Z-708522 F 0 Z 708522 2 AFD

3.1.2.1.1.3 Flare,Blow Down And Relief Philosophy BK-PPL-PEDCO-320-PR-PH-0003 BK PPL PEDCO 320 PR PH 0003 F0Z-708523 F 0 Z 708523 2 AFD

3.1.2.1.1.4 Isolation Philosophy BK-PPL-PEDCO-320-PR-PH-0004 BK PPL PEDCO 320 PR PH 0004 F0Z-708524 F 0 Z 708524 2 AFD

3.1.2.1.1.5 ESD Philosophy BK-PPL-PEDCO-320-PR-PH-0005 BK PPL PEDCO 320 PR PH 0005 F0Z-708525 F 0 Z 708525 2 AFD

3.1.2.1.2 Description

3.1.2.1.2.1 Process Description BK-PPL-PEDCO-320-PR-DP-0001 BK PPL PEDCO 320 PR DP 0001 F0Z-708526 F 0 Z 708526 2 AFD

3.1.2.1.3 Calculation

3.1.2.1.3.1 Calculation Note For PSV Sizing BK-PPL-PEDCO-320-PR-CN-0001 BK PPL PEDCO 320 PR CN 0001 F0Z-708527 F 0 Z 708527 2 AFD

3.1.2.1.4 Drawing/Diagram

3.1.2.1.4.1 Symbol & Legend For PFD and P&ID BK-PPL-PEDCO-320-PR-PI-0003 BK PPL PEDCO 320 PR PI 0003 F2A-708528 F 2 A 708528 1 AFC

3.1.2.1.4.2 Process Flow Diagram For pipelines BK-PPL-PEDCO-320-PR-PF-0001 BK PPL PEDCO 320 PR PF 0001 F2A-708529 F 2 A 708529 1 AFC

3.1.2.1.4.3 P&ID - Gas Pipeline (to Siahmakan G.I. Station) BK-PPL-PEDCO-320-PR-PI-0001 BK PPL PEDCO 320 PR PI 0001 F2A-708530 F 2 A 708530 1 AFC

3.1.2.1.4.4 P&ID - Condensate Pipeline (to Binak PU) BK-PPL-PEDCO-320-PR-PI-0002 BK PPL PEDCO 320 PR PI 0002 F2A-708531 F 2 A 708531 1 AFC

3.1.2.1.4.5 ESD Block Diagram BK-PPL-PEDCO-320-PR-BD-0001 BK PPL PEDCO 320 PR BD 0001 F2J-708532 F 2 J 708532 1 AFC

3.1.2.1.4.6 Cause & Effect Diagram BK-PPL-PEDCO-320-PR-CE-0001 BK PPL PEDCO 320 PR CE 0001 F0Z-708533 F 0 Z 708533 1 AFC

3.1.2.1.5 Report

3.1.2.1.5.1 Pipelines Hydraulic Calculation Report  BK-PPL-PEDCO-320-PR-RT-0001 BK PPL PEDCO 320 PR RT 0001 F0Z-708534 F 0 Z 708534 2 AFD

3.1.2.1.6 List

3.1.2.1.6.1 Equipment List BK-PPL-PEDCO-320-PR-LI-0001 BK PPL PEDCO 320 PR LI 0001 F0Z-708535 F 0 Z 708535 1 AFC

3.1.2.1.6.2 Line List BK-PPL-PEDCO-320-PR-LI-0002 BK PPL PEDCO 320 PR LI 0002 F0Z-708536 F 0 Z 708536 1 AFC

3.1.2.1.6.3 Relief Load Summary BK-PPL-PEDCO-320-PR-LI-0003 BK PPL PEDCO 320 PR LI 0003 F0Z-708537 F 0 Z 708537 1 AFC

3.1.2.1.6.4 Tie in list BK-PPL-PEDCO-320-PR-LI-0004 BK PPL PEDCO 320 PR LI 0004 F0Z-708538 F 0 Z 708538 1 AFC

3.1.2.1.7 Data Sheet

3.1.2.1.7.1 Process Data Sheets For Instrument Devices BK-PPL-PEDCO-320-PR-DT-0001 BK PPL PEDCO 320 PR DT 0001 F0Z-708539 F 0 Z 708539 2 AFD

3.1.2.2 Mechanical

3.1.2.2.1 Specification

3.1.2.2.1.1 Fixed Equipment

3.1.2.2.1.1.1 Specification For Pig Traps BK-PPL-PEDCO-320-ME-SP-0001 BK PPL PEDCO 320 ME SP 0001 F0Z-708540 F 0 Z 708540 2 AFD
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3.1.2.2.2 Data Sheets

3.1.2.2.2.1 Fixed Equipment

3.1.2.2.2.1.1 Data Sheets For Pig Traps BK-PPL-PEDCO-320-ME-DT-0001 BK PPL PEDCO 320 ME DT 0001 F0Z-708541 F 0 Z 708541 1 AFC

3.1.2.3 Piping

3.1.2.3.1 Specification

3.1.2.3.1.1 Piping Material Specification BK-PPL-PEDCO-320-PI-SP-0001 BK PPL PEDCO 320 PI SP 0001 F0Z-708542 F 0 Z 708542 2 AFD

3.1.2.3.2 Drawing/Diagram

3.1.2.3.2.1 Unit Plot Plan For Pig Receiver Area (in Siahmakan G.I. Station) BK-PPL-PEDCO-320-PI-PY-0001 BK PPL PEDCO 320 PI PY 0001 F5A-708543 F 5 A 708543 1 AFC

3.1.2.3.2.2 A/G Piping Plan BK-PPL-PEDCO-320-PI-DW-0001 BK PPL PEDCO 320 PI DW 0001 F4L-708544 F 4 L 708544 1 AFC

3.1.2.3.2.3 A/G Piping Isometric BK-PPL-PEDCO-320-PI-DW-0002 BK PPL PEDCO 320 PI DW 0002 F2L-708545 F 2 L 708545 1 AFC

3.1.2.3.2.4 Unit Plot Plan For LBV BK-PPL-PEDCO-320-PI-PY-0003 BK PPL PEDCO 320 PI PY 0003 F5A-709424 F 5 A 709424 1 AFC

3.1.2.3.3 Procedure/Plan

3.1.2.3.3.1 Piping Hydrostatic Test Diagram - PPL BK-PPL-PEDCO-320-PI-PR-0001 BK PPL PEDCO 320 PI PR 0001 F0Z-708547 F 0 Z 708547 1 AFC

3.1.2.3.4 Report

3.1.2.3.4.1 Corrosion Study & Material Selection Report BK-PPL-PEDCO-320-PI-RT-0001 BK PPL PEDCO 320 PI RT 0001 F0Z-708548 F 0 Z 708548 2 AFD

3.1.2.3.4.2 Wall Thickness Calculation Report BK-PPL-PEDCO-320-PI-RT-0002 BK PPL PEDCO 320 PI RT 0002 F0Z-708549 F 0 Z 708549 1 AFC

3.1.2.3.4.3 Stress Analysis Calculations Report BK-PPL-PEDCO-320-PI-RT-0003 BK PPL PEDCO 320 PI RT 0003 F0Z-708550 F 0 Z 708550 1 AFC

3.1.2.3.4.4 PDMS Model Review Report (30%) BK-PPL-PEDCO-320-PI-RT-0004 BK PPL PEDCO 320 PI RT 0004 F0Z-708551 F 0 Z 708551 1 AFC

3.1.2.3.4.5 PDMS Model Review Report (60%) BK-PPL-PEDCO-320-PI-RT-0005 BK PPL PEDCO 320 PI RT 0005 F0Z-708552 F 0 Z 708552 1 AFC

3.1.2.3.4.6 PDMS Model Review Report (90%) BK-PPL-PEDCO-320-PI-RT-0006 BK PPL PEDCO 320 PI RT 0006 F0Z-708553 F 0 Z 708553 1 AFC

3.1.2.3.5 List

3.1.2.3.5.1 Pipe Support List BK-PPL-PEDCO-320-PI-LI-0001 BK PPL PEDCO 320 PI LI 0001 F0Z-708554 F 0 Z 708554 1 AFC

3.1.2.3.5.2 Piping Tie-In List BK-PPL-PEDCO-320-PI-LI-0002 BK PPL PEDCO 320 PI LI 0002 F0Z-708555 F 0 Z 708555 1 AFC

3.1.2.3.6 MTO

3.1.2.3.6.1 MTO For Pipes BK-PPL-PEDCO-320-PI-MT-0001 BK PPL PEDCO 320 PI MT 0001 F8Z-708556 F 8 Z 708556 3 FI

3.1.2.3.6.2 MTO For Fittings BK-PPL-PEDCO-320-PI-MT-0002 BK PPL PEDCO 320 PI MT 0002 F8Z-708557 F 8 Z 708557 3 FI

3.1.2.3.6.3 MTO For Flanges BK-PPL-PEDCO-320-PI-MT-0003 BK PPL PEDCO 320 PI MT 0003 F8Z-708558 F 8 Z 708558 3 FI

3.1.2.3.6.4 MTO For Manual Valves BK-PPL-PEDCO-320-PI-MT-0004 BK PPL PEDCO 320 PI MT 0004 F8Z-708559 F 8 Z 708559 3 FI

3.1.2.3.6.5 MTO For Gaskets BK-PPL-PEDCO-320-PI-MT-0005 BK PPL PEDCO 320 PI MT 0005 F8Z-708560 F 8 Z 708560 3 FI

3.1.2.3.6.6 MTO For Bolt & Nuts BK-PPL-PEDCO-320-PI-MT-0006 BK PPL PEDCO 320 PI MT 0006 F8Z-708561 F 8 Z 708561 3 FI

3.1.2.3.6.7 MTO For Insulation BK-PPL-PEDCO-320-PI-MT-0008 BK PPL PEDCO 320 PI MT 0008 F8Z-708563 F 8 Z 708563 3 FI

3.1.2.3.6.8 MTO For Painting BK-PPL-PEDCO-320-PI-MT-0009 BK PPL PEDCO 320 PI MT 0009 F8Z-708564 F 8 Z 708564 3 FI

3.1.2.4 Pipeline

3.1.2.4.1 Specification

3.1.2.4.1.1 Pipeline Material Specification BK-PPL-PEDCO-320-PL-SP-0001 BK PPL PEDCO 320 PL SP 0001 F0Z-708566 F 0 Z 708566 2 AFD

3.1.2.4.2 Calculation

3.1.2.4.2.1 Calculation Note For Pipeline Wall Thickness BK-PPL-PEDCO-320-PL-CN-0001 BK PPL PEDCO 320 PL CN 0001 F0Z-708567 F 0 Z 708567 2 AFD

3.1.2.4.3 Data Sheets

3.1.2.4.3.1 Data Sheets For Anchor Flanges BK-PPL-PEDCO-320-PL-DT-0001 BK PPL PEDCO 320 PL DT 0001 F0Z-708568 F 0 Z 708568 1 AFC

3.1.2.4.3.2 Data Sheets For Barred Tee BK-PPL-PEDCO-320-PL-DT-0002 BK PPL PEDCO 320 PL DT 0002 F0Z-708569 F 0 Z 708569 1 AFC

3.1.2.4.3.3 Data Sheets For Insulation Joints BK-PPL-PEDCO-320-PL-DT-0003 BK PPL PEDCO 320 PL DT 0003 F0Z-708570 F 0 Z 708570 1 AFC

3.1.2.4.3.4 Data Sheets For Rock Shield BK-PPL-PEDCO-320-PL-DT-0004 BK PPL PEDCO 320 PL DT 0004 F0Z-708571 F 0 Z 708571 1 AFC

3.1.2.4.4 Drawing/Diagram

3.1.2.4.4.1 Standard Support Drawings BK-PPL-PEDCO-320-PL-DW-0001 BK PPL PEDCO 320 PL DW 0001 F1L-708572 F 1 L 708572 3 FI

3.1.2.4.4.2 Pipeline Standard Drawings BK-PPL-PEDCO-320-PL-DW-0006 BK PPL PEDCO 320 PL DW 0006 F2L-708573 F 2 L 708573 3 FI

3.1.2.4.5 Procedure/Plan

3.1.2.4.5.1 Pipeline Hydrostatic Test Diagram - PPL BK-PPL-PEDCO-320-PL-PR-0001 BK PPL PEDCO 320 PL PR 0001 F0Z-708574 F 0 Z 708574 1 AFC

3.1.2.4.6 MTO

3.1.2.4.6.1 MTO For Line Pipe BK-PPL-PEDCO-320-PL-MT-0001 BK PPL PEDCO 320 PL MT 0001 F8Z-708576 F 8 Z 708576 3 FI

3.1.2.4.6.2 MTO For Pipe Line Underground Coating BK-PPL-PEDCO-320-PL-MT-0002 BK PPL PEDCO 320 PL MT 0002 F8Z-708577 F 8 Z 708577 3 FI

3.1.2.4.6.3 MTO For Pipeline Flange, Fittings, Gasket and Bolt BK-PPL-PEDCO-320-PL-MT-0003 BK PPL PEDCO 320 PL MT 0003 F8Z-708578 F 8 Z 708578 3 FI

3.1.2.5 Control & Instrumentation

3.1.2.5.1 Basis/Criteria
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3.1.2.5.1.1 Instrument & Control System Design Criteria BK-PPL-PEDCO-320-IN-DC-0001 BK PPL PEDCO 320 IN DC 0001 F0Z-708579 F 0 Z 708579 2 AFD

3.1.2.5.2 Data Sheets

3.1.2.5.2.1 Data Sheets For Pressure Gauge BK-PPL-PEDCO-320-IN-DT-0001 BK PPL PEDCO 320 IN DT 0001 F9Z-708581 F 9 Z 708581 1 AFC

3.1.2.5.2.2 Data Sheets For Temperature Gauge BK-PPL-PEDCO-320-IN-DT-0002 BK PPL PEDCO 320 IN DT 0002 F9Z-708582 F 9 Z 708582 1 AFC

3.1.2.5.2.3 Data Sheets For Pressure/Diff. Pressure Transmitter BK-PPL-PEDCO-320-IN-DT-0003 BK PPL PEDCO 320 IN DT 0003 F9Z-708583 F 9 Z 708583 1 AFC

3.1.2.5.2.4 Data Sheets For Pressure & Safety Relief Valves BK-PPL-PEDCO-320-IN-DT-0005 BK PPL PEDCO 320 IN DT 0005 F9Z-708584 F 9 Z 708584 1 AFC

3.1.2.5.2.5 Data Sheets For ON/OFF & Shutdown Valves BK-PPL-PEDCO-320-IN-DT-0006 BK PPL PEDCO 320 IN DT 0006 F9Z-708585 F 9 Z 708585 1 AFC

3.1.2.5.2.6 Data Sheets For Corrosion Coupon/ Probe BK-PPL-PEDCO-320-IN-DT-0009 BK PPL PEDCO 320 IN DT 0009 F9Z-708586 F 9 Z 708586 1 AFC

3.1.2.5.2.7 Data Sheets For Pig Signaler BK-PPL-PEDCO-320-IN-DT-0010 BK PPL PEDCO 320 IN DT 0010 F9Z-708587 F 9 Z 708587 1 AFC

3.1.2.5.2.8 Data Sheets For LBV BK-PPL-PEDCO-320-IN-DT-0012 BK PPL PEDCO 320 IN DT 0012 F9Z-708589 F 9 Z 708589 1 AFC

3.1.2.5.3 Drawing/Diagram

3.1.2.5.3.1 Typical Instrument Installation Drawing BK-PPL-PEDCO-320-IN-DW-0001 BK PPL PEDCO 320 IN DW 0001 F2J-708590 F 2 J 708590 3 FI

3.1.2.5.3.2 Block Diagram Configuration For Control/ESD/F&G System BK-PPL-PEDCO-320-IN-BD-0001 BK PPL PEDCO 320 IN BD 0001 F2J-708591 F 2 J 708591 1 AFC

3.1.2.5.3.3 Instrument Earthing Typical Diagram BK-PPL-PEDCO-320-IN-DG-0001 BK PPL PEDCO 320 IN DG 0001 F2J-708592 F 2 J 708592 3 FI

3.1.2.5.3.4 Instrument Hook-up Diagram BK-PPL-PEDCO-320-IN-DG-0002 BK PPL PEDCO 320 IN DG 0002 F2J-708593 F 2 J 708593 1 AFC

3.1.2.5.3.5 Control System/ESD system  Loop Diagram BK-PPL-PEDCO-320-IN-DG-0005 BK PPL PEDCO 320 IN DG 0005 F2J-708596 F 2 J 708596 1 AFC

3.1.2.5.3.6 Instrument Air Piping and Air Header Diagram BK-PPL-PEDCO-320-IN-DG-0006 BK PPL PEDCO 320 IN DG 0006 F2J-708597 F 2 J 708597 1 AFC

3.1.2.5.3.7 Instrument Junction Box Termination Diagram BK-PPL-PEDCO-320-IN-DG-0007 BK PPL PEDCO 320 IN DG 0007 F2J-708598 F 2 J 708598 1 AFC

3.1.2.5.3.8 Control System /ESD Logic Diagram BK-PPL-PEDCO-320-IN-LD-0001 BK PPL PEDCO 320 IN LD 0001 F1J-708599 F 1 J 708599 1 AFC

3.1.2.5.3.9 Instrument Location Layout BK-PPL-PEDCO-320-IN-PY-0002 BK PPL PEDCO 320 IN PY 0002 F2J-708602 F 2 J 708602 1 AFC

3.1.2.5.3.10 Instrument  Cable Trench/Route Layout Drawing BK-PPL-PEDCO-320-IN-PY-0003 BK PPL PEDCO 320 IN PY 0003 F2J-708603 F 2 J 708603 1 AFC

3.1.2.5.4 List

3.1.2.5.4.1 Instrument Index BK-PPL-PEDCO-320-IN-LI-0001 BK PPL PEDCO 320 IN LI 0001 F0Z-708608 F 0 Z 708608 1 AFC

3.1.2.5.4.2 I/O List For Control /ESD System BK-PPL-PEDCO-320-IN-LI-0002 BK PPL PEDCO 320 IN LI 0002 F0Z-708609 F 0 Z 708609 1 AFC

3.1.2.5.4.3 Panels & Junction Box List BK-PPL-PEDCO-320-IN-LI-0004 BK PPL PEDCO 320 IN LI 0004 F0Z-708611 F 0 Z 708611 1 AFC

3.1.2.5.4.4 Set Point & Alarm List BK-PPL-PEDCO-320-IN-LI-0005 BK PPL PEDCO 320 IN LI 0005 F0Z-708612 F 0 Z 708612 1 AFC

3.1.2.5.4.5 Instrument Cable List BK-PPL-PEDCO-320-IN-LI-0007 BK PPL PEDCO 320 IN LI 0007 F0Z-708614 F 0 Z 708614 1 AFC

3.1.2.5.5 MTO

3.1.2.5.5.1 MTO for Bulk Item and Installation Accessories BK-PPL-PEDCO-320-IN-MT-0001 BK PPL PEDCO 320 IN MT 0001 F8Z-708616 F 8 Z 708616 3 FI

3.1.2.5.5.2 MTO For Instrument Cable BK-PPL-PEDCO-320-IN-MT-0002 BK PPL PEDCO 320 IN MT 0002 F8Z-708617 F 8 Z 708617 3 FI

3.1.2.5.5.3 MTO For Instrument Junction box and Gland BK-PPL-PEDCO-320-IN-MT-0003 BK PPL PEDCO 320 IN MT 0003 F8Z-708618 F 8 Z 708618 3 FI

3.1.2.5.5.4 MTO  For Instrument Tube and Fitting BK-PPL-PEDCO-320-IN-MT-0004 BK PPL PEDCO 320 IN MT 0004 F8Z-708619 F 8 Z 708619 3 FI

3.1.2.5.5.5 MTO For Instrument Cable Tray/Ladder BK-PPL-PEDCO-320-IN-MT-0005 BK PPL PEDCO 320 IN MT 0005 F8Z-708620 F 8 Z 708620 3 FI

3.1.2.5.5.6 MTO For Safety Sign BK-PPL-PEDCO-320-SA-MT-0002 BK PPL PEDCO 320 SA MT 0002 F8Z-708621 F 8 Z 708621 3 FI

3.1.2.6 Safety & Fire Fighting

3.1.2.6.1 Basis/Criteria

3.1.2.6.1.1 Active Fire Protection and Safety Concept BK-PPL-PEDCO-320-SA-DB-0001 BK PPL PEDCO 320 SA DB 0001 F0Z-708622 F 0 Z 708622 2 AFD

3.1.2.6.3 Drawing/Diagram

3.1.2.6.3.1 Hazardous Area Classification Layout BK-PPL-PEDCO-320-SA-PY-0001 BK PPL PEDCO 320 SA PY 0001 F2L-708626 F 2 L 708626 1 AFC

3.1.2.6.4 Report

3.1.2.6.4.1 QRA Report BK-PPL-PEDCO-320-SA-RT-0003 BK PPL PEDCO 320 SA RT 0003 F0Z-708629 F 0 Z 708629 2 AFD

3.1.2.6.5 List

3.1.2.6.5.1 Hazard Source List BK-PPL-PEDCO-320-SA-LI-0001 BK PPL PEDCO 320 SA LI 0001 F0Z-708630 F 0 Z 708630 1 AFC

3.1.2.7 Electrical

3.1.2.7.2 Data Sheets

3.1.2.7.2.1 Data Sheets For Cathodic Protection System for Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-DT-0002 BK PPL PEDCO 320 EL DT 0002 F0Z-708634 F 0 Z 708634 1 AFC

3.1.2.7.3 Drawing/Diagram

3.1.2.7.3.1 Single Line Diagram For Expansion Of Upstream LV Switchgear in  Siahmakan Gas InjectionBK-PPL-PEDCO-320-EL-SL-0001 BK PPL PEDCO 320 EL SL 0001 F2P-708635 F 2 P 708635 1 AFC

3.1.2.7.3.2 Interconnection Wiring Diagram in Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-DG-0002 BK PPL PEDCO 320 EL DG 0002 F2P-708636 F 2 P 708636 1 AFC

3.1.2.7.3.3 Interconnection Wiring Diagrams For Cathodic Protection Systems for Siahmakan Gas InjectionBK-PPL-PEDCO-320-EL-DG-0003 BK PPL PEDCO 320 EL DG 0003 F2P-708637 F 2 P 708637 1 AFC

3.1.2.7.3.4 Area Earthing Layout in Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-PY-0001 BK PPL PEDCO 320 EL PY 0001 F2P-708638 F 2 P 708638 1 AFC

3.1.2.7.3.5 Area Electrical Cable Route & Section Layout in Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-PY-0002 BK PPL PEDCO 320 EL PY 0002 F2P-708639 F 2 P 708639 1 AFC

3.1.2.7.3.6 Layout For Cathodic Protection System for Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-PY-0003 BK PPL PEDCO 320 EL PY 0003 F2P-708640 F 2 P 708640 1 AFC
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3.1.2.7.4 List

3.1.2.7.4.1 Electrical Load List in Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-LI-0001 BK PPL PEDCO 320 EL LI 0001 F0Z-708641 F 0 Z 708641 1 AFC

3.1.2.7.4.2 Electrical Power & Control Cable List in Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-LI-0002 BK PPL PEDCO 320 EL LI 0002 F0Z-708642 F 0 Z 708642 1 AFC

3.1.2.7.4.3 Cable Schedule For Cathodic Protection System for Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-LI-0003 BK PPL PEDCO 320 EL LI 0003 F0Z-708643 F 0 Z 708643 1 AFC

3.1.2.7.5 MTO

3.1.2.7.5.1 MTO For Power & Control Cables in Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-MT-0002 BK PPL PEDCO 320 EL MT 0002 F8Z-708645 F 8 Z 708645 3 FI

3.1.2.7.5.2 MTO For Cathodic Protection System for Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-MT-0003 BK PPL PEDCO 320 EL MT 0003 F8Z-708646 F 8 Z 708646 3 FI

3.1.2.7.5.3 MTO For Electrical Bulk Items in Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-MT-0004 BK PPL PEDCO 320 EL MT 0004 F8Z-708647 F 8 Z 708647 3 FI

3.1.2.7.5.4 MTO For Lighting & Small Powers in Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-MT-0006 BK PPL PEDCO 320 EL MT 0006 F8Z-708648 F 8 Z 708648 3 FI

3.1.2.8 Civil

3.1.2.8.1 Drawing/Diagram

3.1.2.8.1.1 Civil Layout For Pig Receiver Area (In Siahmakan G.I. Station) BK-PPL-PEDCO-320-CV-PY-0001 BK PPL PEDCO 320 CV PY 0001 F4A-708649 F 4 A 708649 1 AFC

3.1.2.8.1.2 Civil Layout For LBV Stations BK-PPL-PEDCO-320-CV-PY-0002 BK PPL PEDCO 320 CV PY 0002 F4A-708650 F 4 A 708650 1 AFC

3.1.2.8.2 Report

3.1.2.8.2.1 Site Visit Report (Civil Work) - 8" & 4" Pipelines BK-PPL-PEDCO-320-CV-RT-0001 BK PPL PEDCO 320 CV RT 0001 F0Z-708651 F 0 Z 708651 3 FI

3.1.2.9 Structure

3.1.2.9.1 Drawing/Diagram

3.1.2.9.1.1 Foundation Drawing For Pig Receiver (PL-3101 In Siahmakan G.I. Station) BK-PPL-PEDCO-320-ST-DW-0001 BK PPL PEDCO 320 ST DW 0001 F4Q-708652 F 4 Q 708652 1 AFC

3.1.2.9.1.2 Structural Drawing For LBV Pits BK-PPL-PEDCO-320-ST-DW-0002 BK PPL PEDCO 320 ST DW 0002 F4M-708653 F 4 M 708653 1 AFC

3.1.2.10 Survey (Topography) & Geotechnic

3.1.2.10.1 Geotechnic

3.1.2.10.1.1 Procedure/Plan

3.1.2.10.1.1.1 Geotechnical Investigation Plan for Pipelines BK-PPL-PEDCO-320-GT-PR-0001 BK PPL PEDCO 320 GT PR 0001 F0Z-708654 F 0 Z 708654 1 AFC

3.1.2.10.1.2 Report

3.1.2.10.1.2.1 Geotechnical Investigation Report  for Pipelines BK-PPL-PEDCO-320-GT-RT-0001 BK PPL PEDCO 320 GT RT 0001 F0Z-708655 F 0 Z 708655 1 AFC

3.1.2.10.1.3 Survey 

3.1.2.10.1.3.1 Drawing/Diagram

3.1.2.10.1.3.1.1 Plan & Profile Drawings For Gas Pipeline (to Siahmakan) BK-PPL-PEDCO-320-SU-DW-0001 BK PPL PEDCO 320 SU DW 0001 F4A-708656 F 4 A 708656 1 AFC

3.1.2.10.1.3.1.2 Transversal Profiles For Gas Pipeline (to Siahmakan) BK-PPL-PEDCO-320-SU-DW-0003 BK PPL PEDCO 320 SU DW 0003 F4A-708658 F 4 A 708658 1 AFC

3.1.3 Procurement Engineering

3.1.3.1 Mechanical

3.1.3.1.1 Pig Traps

3.1.3.1.1.1 Purchase Material Requisition (PMR)

3.1.3.1.1.1.1 PMR For Pig Traps BK-PPL-PEDCO-320-ME-MR-0001 BK PPL PEDCO 320 ME MR 0001 F0Z-708660 F 0 Z 708660 3 FI

3.1.3.1.1.2 Technical Bid Evaluation (TBE)

3.1.3.1.1.2.1 TBE For Pig Traps BK-PPL-PEDCO-320-ME-TB-0001 BK PPL PEDCO 320 ME TB 0001 F0Z-708661 F 0 Z 708661 3 FI

3.1.3.2 Pipeline

3.1.3.2.1 Line Pipe

3.1.3.2.1.1 Purchase Material Requisition (PMR)

3.1.3.2.1.1.1 PMR For Line Pipe BK-PPL-PEDCO-320-PL-MR-0001 BK PPL PEDCO 320 PL MR 0001 F0Z-708662 F 0 Z 708662 3 FI

3.1.3.2.1.2 Technical Bid Evaluation (TBE)

3.1.3.2.1.2.1 TBE For Line Pipe BK-PPL-PEDCO-320-PL-TB-0001 BK PPL PEDCO 320 PL TB 0001 F0Z-708663 F 0 Z 708663 3 FI

3.1.3.2.2 Insulation Joints

3.1.3.2.2.1 Purchase Material Requisition (PMR)

3.1.3.2.2.1.1 PMR For Line Insulation Joints BK-PPL-PEDCO-320-PL-MR-0002 BK PPL PEDCO 320 PL MR 0002 F0Z-708664 F 0 Z 708664 3 FI

3.1.3.2.2.2 Technical Bid Evaluation (TBE)

3.1.3.2.2.2.1 TBE For Line Insulation Joints BK-PPL-PEDCO-320-PL-TB-0002 BK PPL PEDCO 320 PL TB 0002 F0Z-708665 F 0 Z 708665 3 FI

3.1.3.2.3 Anchor Flanges

3.1.3.2.3.1 Purchase Material Requisition (PMR)

3.1.3.2.3.1.1 PMR For Anchor Flanges BK-PPL-PEDCO-320-PL-MR-0003 BK PPL PEDCO 320 PL MR 0003 F0Z-708666 F 0 Z 708666 3 FI

3.1.3.2.3.2 Technical Bid Evaluation (TBE)

3.1.3.2.3.2.1 TBE For Anchor Flanges BK-PPL-PEDCO-320-PL-TB-0003 BK PPL PEDCO 320 PL TB 0003 F0Z-708667 F 0 Z 708667 3 FI

3.1.3.2.4 Pipeline Flange, Fittings, Gasket and Bolt
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3.1.3.2.4.1 Purchase Material Requisition (PMR)

3.1.3.2.4.1.1 PMR For Pipeline Flange, Fittings, Gasket and Bolt BK-PPL-PEDCO-320-PL-MR-0004 BK PPL PEDCO 320 PL MR 0004 F0Z-708668 F 0 Z 708668 3 FI

3.1.3.2.4.2 Technical Bid Evaluation (TBE)

3.1.3.2.4.2.1 TBE For Pipeline Flange, Fittings, Gasket and Bolt BK-PPL-PEDCO-320-PL-TB-0004 BK PPL PEDCO 320 PL TB 0004 F0Z-708669 F 0 Z 708669 3 FI

3.1.3.2.5 Pipeline Rock Shield

3.1.3.2.5.1 Purchase Material Requisition (PMR)

3.1.3.2.5.1.1 PMR For Pipeline Rock Shield BK-PPL-PEDCO-320-PL-MR-0005 BK PPL PEDCO 320 PL MR 0005 F0Z-708670 F 0 Z 708670 3 FI

3.1.3.2.5.2 Technical Bid Evaluation (TBE)

3.1.3.2.5.2.1 TBE For Pipeline Rock Shield BK-PPL-PEDCO-320-PL-TB-0005 BK PPL PEDCO 320 PL TB 0005 F0Z-708671 F 0 Z 708671 3 FI

3.1.3.3 Control & Instrumentation

3.1.3.3.1 Control System/Console/Furniture

3.1.3.3.1.1 Purchase Material Requisition (PMR)

3.1.3.3.1.1.1 PMR For Control System/ESD BK-PPL-PEDCO-320-IN-MR-0001 BK PPL PEDCO 320 IN MR 0001 F0Z-708672 F 0 Z 708672 3 FI

3.1.3.3.1.2 Technical Bid Evaluation (TBE)

3.1.3.3.1.2.1 TBE For Control System/ESD BK-PPL-PEDCO-320-IN-TB-0001 BK PPL PEDCO 320 IN TB 0001 F0Z-708673 F 0 Z 708673 3 FI

3.1.3.3.3 Corrosion Probe/Coupon

3.1.3.3.3.1 Purchase Material Requisition (PMR)

3.1.3.3.3.1.1 PMR For Corrosion Probe/Coupon BK-PPL-PEDCO-320-IN-MR-0003 BK PPL PEDCO 320 IN MR 0003 F0Z-708676 F 0 Z 708676 3 FI

3.1.3.3.3.2 Technical Bid Evaluation (TBE)

3.1.3.3.3.2.1 TBE For Corrosion Probe/Coupon BK-PPL-PEDCO-320-IN-TB-0003 BK PPL PEDCO 320 IN TB 0003 F0Z-708677 F 0 Z 708677 3 FI

3.1.3.3.4 ON/OFF & Shutdown Valves

3.1.3.3.4.1 Purchase Material Requisition (PMR)

3.1.3.3.4.1.1 PMR For ON/OFF & Shutdown Valves BK-PPL-PEDCO-320-IN-MR-0004 BK PPL PEDCO 320 IN MR 0004 F0Z-708678 F 0 Z 708678 3 FI

3.1.3.3.4.2 Technical Bid Evaluation (TBE)

3.1.3.3.4.2.1 TBE For ON/OFF & Shutdown Valves BK-PPL-PEDCO-320-IN-TB-0004 BK PPL PEDCO 320 IN TB 0004 F0Z-708679 F 0 Z 708679 3 FI

3.1.3.3.5 Pressure Safety Valves (PSV)

3.1.3.3.5.1 Purchase Material Requisition (PMR)

3.1.3.3.5.1.1 PMR For Pressure Safety Valves (PSV) BK-PPL-PEDCO-320-IN-MR-0006 BK PPL PEDCO 320 IN MR 0006 F0Z-708680 F 0 Z 708680 3 FI

3.1.3.3.5.2 Technical Bid Evaluation (TBE)

3.1.3.3.5.2.1 TBE For Pressure Safety Valves (PSV) BK-PPL-PEDCO-320-IN-TB-0006 BK PPL PEDCO 320 IN TB 0006 F0Z-708681 F 0 Z 708681 3 FI

3.1.3.3.6 Differential Pressure/Pressure Gauge

3.1.3.3.6.1 Purchase Material Requisition (PMR)

3.1.3.3.6.1.1 PMR For Differential Pressure/Pressure Gauge BK-PPL-PEDCO-320-IN-MR-0008 BK PPL PEDCO 320 IN MR 0008 F0Z-708682 F 0 Z 708682 3 FI

3.1.3.3.6.2 Technical Bid Evaluation (TBE)

3.1.3.3.6.2.1 TBE For Differential Pressure/Pressure Gauge BK-PPL-PEDCO-320-IN-TB-0008 BK PPL PEDCO 320 IN TB 0008 F0Z-708683 F 0 Z 708683 3 FI

3.1.3.3.7 Pressure/Diff. Pressure Transmitter

3.1.3.3.7.1 Purchase Material Requisition (PMR)

3.1.3.3.7.1.1 PMR For Pressure/Diff. Pressure Transmitter BK-PPL-PEDCO-320-IN-MR-0009 BK PPL PEDCO 320 IN MR 0009 F0Z-708684 F 0 Z 708684 3 FI

3.1.3.3.7.2 Technical Bid Evaluation (TBE)

3.1.3.3.7.2.1 TBE For Pressure/Diff. Pressure Transmitter BK-PPL-PEDCO-320-IN-TB-0009 BK PPL PEDCO 320 IN TB 0009 F0Z-708685 F 0 Z 708685 3 FI

3.1.3.3.8 Temperature Gauge

3.1.3.3.8.1 Purchase Material Requisition (PMR)

3.1.3.3.8.1.1 PMR For Temperature Gauge BK-PPL-PEDCO-320-IN-MR-0010 BK PPL PEDCO 320 IN MR 0010 F0Z-708686 F 0 Z 708686 3 FI

3.1.3.3.8.2 Technical Bid Evaluation (TBE)

3.1.3.3.8.2.1 TBE For Temperature Gauge BK-PPL-PEDCO-320-IN-TB-0010 BK PPL PEDCO 320 IN TB 0010 F0Z-708687 F 0 Z 708687 3 FI

3.1.3.3.9 Pig Signaler

3.1.3.3.9.1 Purchase Material Requisition (PMR)

3.1.3.3.9.1.1 PMR For Pig Signaler BK-PPL-PEDCO-320-IN-MR-0013 BK PPL PEDCO 320 IN MR 0013 F0Z-708688 F 0 Z 708688 3 FI

3.1.3.3.9.2 Technical Bid Evaluation (TBE)

3.1.3.3.9.2.1 TBE For Pig Signaler BK-PPL-PEDCO-320-IN-TB-0013 BK PPL PEDCO 320 IN TB 0013 F0Z-708689 F 0 Z 708689 3 FI

3.1.3.3.10 Instrument Installation Accessories

3.1.3.3.10.1 Purchase Material Requisition (PMR)

3.1.3.3.10.1.1 PMR For Instrument Installation Accessories BK-PPL-PEDCO-320-IN-MR-0014 BK PPL PEDCO 320 IN MR 0014 F0Z-708690 F 0 Z 708690 3 FI
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3.1.3.3.10.2 Technical Bid Evaluation (TBE)

3.1.3.3.10.2.1 TBE For Instrument Installation Accessories BK-PPL-PEDCO-320-IN-TB-0014 BK PPL PEDCO 320 IN TB 0014 F0Z-708691 F 0 Z 708691 3 FI

3.1.3.3.11 Instrument Cable Tray

3.1.3.3.11.1 Purchase Material Requisition (PMR)

3.1.3.3.11.1.1 PMR For Instrument Cable Tray BK-PPL-PEDCO-320-IN-MR-0015 BK PPL PEDCO 320 IN MR 0015 F0Z-708692 F 0 Z 708692 3 FI

3.1.3.3.11.2 Technical Bid Evaluation (TBE)

3.1.3.3.11.2.1 TBE For Instrument Cable Tray BK-PPL-PEDCO-320-IN-TB-0015 BK PPL PEDCO 320 IN TB 0015 F0Z-708693 F 0 Z 708693 3 FI

3.1.3.3.12 Instrument  Junction box and Gland

3.1.3.3.12.1 Purchase Material Requisition (PMR)

3.1.3.3.12.1.1 PMR For Instrument Junction box and Gland BK-PPL-PEDCO-320-IN-MR-0016 BK PPL PEDCO 320 IN MR 0016 F0Z-708694 F 0 Z 708694 3 FI

3.1.3.3.12.2 Technical Bid Evaluation (TBE)

3.1.3.3.12.2.1 TBE For Instrument Junction box and Gland BK-PPL-PEDCO-320-IN-TB-0016 BK PPL PEDCO 320 IN TB 0016 F0Z-708695 F 0 Z 708695 3 FI

3.1.3.3.13 Instrument Tube and Fitting

3.1.3.3.13.1 Purchase Material Requisition (PMR)

3.1.3.3.13.1.1 PMR For Instrument Tube and Fitting BK-PPL-PEDCO-320-IN-MR-0017 BK PPL PEDCO 320 IN MR 0017 F0Z-708696 F 0 Z 708696 3 FI

3.1.3.3.13.2 Technical Bid Evaluation (TBE)

3.1.3.3.13.2.1 TBE For Instrument Tube and Fitting BK-PPL-PEDCO-320-IN-TB-0017 BK PPL PEDCO 320 IN TB 0017 F0Z-708697 F 0 Z 708697 3 FI

3.1.3.3.14 Instrument  Cable

3.1.3.3.14.1 Purchase Material Requisition (PMR)

3.1.3.3.14.1.1 PMR For Instrument Cable BK-PPL-PEDCO-320-IN-MR-0018 BK PPL PEDCO 320 IN MR 0018 F0Z-708698 F 0 Z 708698 3 FI

3.1.3.3.14.2 Technical Bid Evaluation (TBE)

3.1.3.3.14.2.1 TBE  For Instrument Cable BK-PPL-PEDCO-320-IN-TB-0018 BK PPL PEDCO 320 IN TB 0018 F0Z-708699 F 0 Z 708699 3 FI

3.1.3.3.16 LBV

3.1.3.3.16.1 Purchase Material Requisition (PMR)

3.1.3.3.16.1.1 PMR For LBV BK-PPL-PEDCO-320-IN-MR-0020 BK PPL PEDCO 320 IN MR 0020 F0Z-708702 F 0 Z 708702 3 FI

3.1.3.3.16.2 Technical Bid Evaluation (TBE)

3.1.3.3.16.2.1 TBE For LBV BK-PPL-PEDCO-320-IN-TB-0020 BK PPL PEDCO 320 IN TB 0020 F0Z-708703 F 0 Z 708703 3 FI

3.1.3.4 Electrical

3.1.3.4.2 Power & Control Cables

3.1.3.4.2.1 Purchase Material Requisition (PMR)

3.1.3.4.2.1.1 PMR For Power & Control Cables in Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-MR-0002 BK PPL PEDCO 320 EL MR 0002 F0Z-708712 F 0 Z 708712 3 FI

3.1.3.4.2.2 Technical Bid Evaluation (TBE)

3.1.3.4.2.2.1 TBE For Power & Control Cables in Siahmakan Gas Injection BK-PPL-PEDCO-320-EL-TB-0002 BK PPL PEDCO 320 EL TB 0002 F0Z-708713 F 0 Z 708713 3 FI

3.1.3.4.3 Cathodic Protection System

3.1.3.4.3.1 Purchase Material Requisition (PMR)

3.1.3.4.3.1.1 PMR For Cathodic Protection System BK-PPL-PEDCO-320-EL-MR-0003 BK PPL PEDCO 320 EL MR 0003 F0Z-708714 F 0 Z 708714 3 FI

3.1.3.4.3.2 Technical Bid Evaluation (TBE)

3.1.3.4.3.2.1 TBE For Cathodic Protection System BK-PPL-PEDCO-320-EL-TB-0003 BK PPL PEDCO 320 EL TB 0003 F0Z-708715 F 0 Z 708715 3 FI

3.1.4 Commissioning Engineering

3.1.4.1 Procedure/Plan

3.1.4.1.1 Pre-Commissioning, Commissioning & Startup Procedure BK-PPL-PEDCO-320-CO-PR-0001 BK PPL PEDCO 320 CO PR 0001 F0Z-708718 F 0 Z 708718 1 AFC

3.1.5 Field Engineering

3.1.5.1 Query

3.1.5.1.1 Technical/Site Queries BK-PPL-PEDCO-320-GE-TQ-0001 BK PPL PEDCO 320 GE TQ 0001 F7Z-708719 F 7 Z 708719 1 AFC

3.1.5.2 Dossier

3.1.5.2.1 As-Built Document Booklets BK-PPL-PEDCO-320-GE-DO-0001 BK PPL PEDCO 320 GE DO 0001 F0Z-708720 F 0 Z 708720 2 AB-R

3.1.6 Engineering Final Documentation

3.1.6.1 Manual

3.1.6.1.1 Operating Manual BK-PPL-PEDCO-320-GE-ML-0001 BK PPL PEDCO 320 GE ML 0001 F0Z-708721 F 0 Z 708721 3 FI

3.1.6.2 Dossier

3.1.6.2.1 Final Engineering Dossier BK-PPL-PEDCO-320-GE-DO-0002 BK PPL PEDCO 320 GE DO 0002 F0Z-708722 F 0 Z 708722 2 AB-A

3.2  Package 12- EPC # Compressor Station

3.2.1 Value Engineering
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3.2.1.1 Value Engineering Study Report BK-GCS-PEDCO-120-GE-RT-0002 BK GCS PEDCO 120 GE RT 0002 F0Z-708723 F 0 Z 708723 2 AFD

3.2.1.2 HAZID Report For Compressor Station BK-GCS-PEDCO-120-GE-RT-0003 BK GCS PEDCO 120 GE RT 0003 F0Z-708724 F 0 Z 708724 1 AFC

3.2.1.3 HAZOP Report For Compressor Station BK-GCS-PEDCO-120-GE-RT-0004 BK GCS PEDCO 120 GE RT 0004 F0Z-708725 F 0 Z 708725 1 AFC

3.2.1.4 SIL Report For Compressor Station BK-GCS-PEDCO-120-GE-RT-0005 BK GCS PEDCO 120 GE RT 0005 F0Z-708726 F 0 Z 708726 1 AFC

3.2.2 Detail Design 

3.2.2.1 Process

3.2.2.1.1 Philosophy

3.2.2.1.1.1 Drainage Philosophy BK-GCS-PEDCO-120-PR-PH-0001 BK GCS PEDCO 120 PR PH 0001 F0Z-708727 F 0 Z 708727 2 AFD

3.2.2.1.1.2 Control Philosophy BK-GCS-PEDCO-120-PR-PH-0002 BK GCS PEDCO 120 PR PH 0002 F0Z-708728 F 0 Z 708728 2 AFD

3.2.2.1.1.3 Flare,Blow Down And Relief Philosophy BK-GCS-PEDCO-120-PR-PH-0003 BK GCS PEDCO 120 PR PH 0003 F0Z-708729 F 0 Z 708729 2 AFD

3.2.2.1.1.4 Isolation Philosophy BK-GCS-PEDCO-120-PR-PH-0004 BK GCS PEDCO 120 PR PH 0004 F0Z-708730 F 0 Z 708730 2 AFD

3.2.2.1.1.5 ESD Philosophy BK-GCS-PEDCO-120-PR-PH-0005 BK GCS PEDCO 120 PR PH 0005 F0Z-708731 F 0 Z 708731 2 AFD

3.2.2.1.2 Procedure

3.2.2.1.2.1 Startup And Shutdown Procedure BK-GCS-PEDCO-120-PR-PR-0002 BK GCS PEDCO 120 PR PR 0002 F0Z-708733 F 0 Z 708733 1 AFC

3.2.2.1.3 Description

3.2.2.1.3.1 Process & Utility Description BK-GCS-PEDCO-120-PR-DP-0001 BK GCS PEDCO 120 PR DP 0001 F0Z-708734 F 0 Z 708734 2 AFD

3.2.2.1.4 Duty Specification

3.2.2.1.4.1 Duty Specification For Gas Dehydration Package BK-GCS-PEDCO-120-PR-SP-0001 BK GCS PEDCO 120 PR SP 0001 F0Z-708735 F 0 Z 708735 2 AFD

3.2.2.1.4.2 Duty Specification for Instrument/Plant Air & Nitrogen Packages BK-GCS-PEDCO-120-PR-SP-0002 BK GCS PEDCO 120 PR SP 0002 F0Z-708736 F 0 Z 708736 2 AFD

3.2.2.1.4.3 Duty Specification for LP Flare Package (PK-2201) BK-GCS-PEDCO-120-PR-SP-0003 BK GCS PEDCO 120 PR SP 0003 F0Z-708737 F 0 Z 708737 2 AFD

3.2.2.1.4.4 Duty Specification for Chemical Injection Package BK-GCS-PEDCO-120-PR-SP-0004 BK GCS PEDCO 120 PR SP 0004 F0Z-708738 F 0 Z 708738 2 AFD

3.2.2.1.5 Calculation

3.2.2.1.5.1 Calculation Note For Pumps BK-GCS-PEDCO-120-PR-CN-0001 BK GCS PEDCO 120 PR CN 0001 F0Z-708739 F 0 Z 708739 2 AFD

3.2.2.1.5.2 Calculation Note For Drum Sizing BK-GCS-PEDCO-120-PR-CN-0002 BK GCS PEDCO 120 PR CN 0002 F0Z-708740 F 0 Z 708740 2 AFD

3.2.2.1.5.3 Calculation Note For Flow Element Sizing BK-GCS-PEDCO-120-PR-CN-0003 BK GCS PEDCO 120 PR CN 0003 F0Z-708741 F 0 Z 708741 2 AFD

3.2.2.1.5.4 Calculation Note For PSV Sizing BK-GCS-PEDCO-120-PR-CN-0004 BK GCS PEDCO 120 PR CN 0004 F0Z-708742 F 0 Z 708742 2 AFD

3.2.2.1.5.5 Calculation Note For Line Sizing BK-GCS-PEDCO-120-PR-CN-0005 BK GCS PEDCO 120 PR CN 0005 F0Z-708743 F 0 Z 708743 2 AFD

3.2.2.1.5.6 Calculation Note For Control Valve Sizing BK-GCS-PEDCO-120-PR-CN-0006 BK GCS PEDCO 120 PR CN 0006 F0Z-708744 F 0 Z 708744 2 AFD

3.2.2.1.5.7 Calculation Note For Depressurizing (Min. Design Temperature ) BK-GCS-PEDCO-120-PR-CN-0007 BK GCS PEDCO 120 PR CN 0007 F0Z-708745 F 0 Z 708745 2 AFD

3.2.2.1.6 Data Sheets

3.2.2.1.6.1 Fixed Equipment

3.2.2.1.6.1.1 Process Data Sheets For Inlet Gas K.O. Drum BK-GCS-PEDCO-120-PR-DT-0001 BK GCS PEDCO 120 PR DT 0001 F0Z-708746 F 0 Z 708746 1 AFC

3.2.2.1.6.1.2 Process Data Sheets For 1st Stage G.C. Suction Drums BK-GCS-PEDCO-120-PR-DT-0002 BK GCS PEDCO 120 PR DT 0002 F0Z-708747 F 0 Z 708747 1 AFC

3.2.2.1.6.1.3 Process Data Sheets For 1st Stage Gas Air Coolers BK-GCS-PEDCO-120-PR-DT-0003 BK GCS PEDCO 120 PR DT 0003 F0Z-708748 F 0 Z 708748 1 AFC

3.2.2.1.6.1.4 Process Data Sheets For 2nd Stage G.C. Suction Drums BK-GCS-PEDCO-120-PR-DT-0004 BK GCS PEDCO 120 PR DT 0004 F0Z-708749 F 0 Z 708749 1 AFC

3.2.2.1.6.1.5 Process Data Sheets For 2nd Stage Gas Air Coolers BK-GCS-PEDCO-120-PR-DT-0005 BK GCS PEDCO 120 PR DT 0005 F0Z-708750 F 0 Z 708750 1 AFC

3.2.2.1.6.1.6 Process Data Sheets For Discharge Gas K.O. Drum BK-GCS-PEDCO-120-PR-DT-0006 BK GCS PEDCO 120 PR DT 0006 F0Z-708751 F 0 Z 708751 1 AFC

3.2.2.1.6.1.7 Process Data Sheets For Diesel Oil Drum BK-GCS-PEDCO-120-PR-DT-0007 BK GCS PEDCO 120 PR DT 0007 F0Z-708752 F 0 Z 708752 1 AFC

3.2.2.1.6.1.8 Process Data Sheets For Instrument Air Receiver BK-GCS-PEDCO-120-PR-DT-0008 BK GCS PEDCO 120 PR DT 0008 F0Z-708753 F 0 Z 708753 1 AFC

3.2.2.1.6.1.9 Process Data Sheets For Nitrogen Receiver BK-GCS-PEDCO-120-PR-DT-0009 BK GCS PEDCO 120 PR DT 0009 F0Z-708754 F 0 Z 708754 1 AFC

3.2.2.1.6.1.10 Process Data Sheets For Close Drain Drum BK-GCS-PEDCO-120-PR-DT-0010 BK GCS PEDCO 120 PR DT 0010 F0Z-708755 F 0 Z 708755 1 AFC

3.2.2.1.6.1.11 Process Data Sheets For Elevated Potable Water Tank BK-GCS-PEDCO-120-PR-DT-0011 BK GCS PEDCO 120 PR DT 0011 F0Z-708756 F 0 Z 708756 1 AFC

3.2.2.1.6.1.12 Process Data Sheets For Flare K.O. Drum BK-GCS-PEDCO-120-PR-DT-0012 BK GCS PEDCO 120 PR DT 0012 F0Z-708757 F 0 Z 708757 1 AFC

3.2.2.1.6.1.13 Process Data Sheets For Fuel Gas K.O. Drum BK-GCS-PEDCO-120-PR-DT-0013 BK GCS PEDCO 120 PR DT 0013 F0Z-708758 F 0 Z 708758 1 AFC

3.2.2.1.6.1.14 Process Data Sheets For Slug Catcher BK-GCS-PEDCO-120-PR-DT-0014 BK GCS PEDCO 120 PR DT 0014 F0Z-708759 F 0 Z 708759 1 AFC

3.2.2.1.6.1.15 Process Data Sheets For Lean Glycol Storage Tank BK-GCS-PEDCO-120-PR-DT-0016 BK GCS PEDCO 120 PR DT 0016 F0Z-708761 F 0 Z 708761 1 AFC

3.2.2.1.6.1.16 Process Data Sheets For Glycol Sump Drum BK-GCS-PEDCO-120-PR-DT-0019 BK GCS PEDCO 120 PR DT 0019 F0Z-708763 F 0 Z 708763 1 AFC

3.2.2.1.6.2 Rotary Equipment

3.2.2.1.6.2.1 Process Data Sheets For Slug Pumps BK-GCS-PEDCO-120-PR-DT-0020 BK GCS PEDCO 120 PR DT 0020 F0Z-708764 F 0 Z 708764 1 AFC

3.2.2.1.6.2.2 Process Data Sheets For Glycol Transfer Pumps BK-GCS-PEDCO-120-PR-DT-0021 BK GCS PEDCO 120 PR DT 0021 F0Z-708765 F 0 Z 708765 1 AFC

3.2.2.1.6.2.3 Process Data Sheets For Glycol Manual Pump BK-GCS-PEDCO-120-PR-DT-0022 BK GCS PEDCO 120 PR DT 0022 F0Z-708766 F 0 Z 708766 1 AFC

3.2.2.1.6.2.4 Process Data Sheets For Closed Drain Pumps BK-GCS-PEDCO-120-PR-DT-0023 BK GCS PEDCO 120 PR DT 0023 F0Z-708767 F 0 Z 708767 1 AFC

3.2.2.1.6.2.5 Process Data Sheets For Sump Pumps BK-GCS-PEDCO-120-PR-DT-0024 BK GCS PEDCO 120 PR DT 0024 F0Z-708768 F 0 Z 708768 1 AFC
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3.2.2.1.6.2.6 Process Data Sheets For Flare KO Drum Pumps BK-GCS-PEDCO-120-PR-DT-0025 BK GCS PEDCO 120 PR DT 0025 F0Z-708769 F 0 Z 708769 1 AFC

3.2.2.1.6.2.7 Process Data Sheets For Potable Water Pump BK-GCS-PEDCO-120-PR-DT-0026 BK GCS PEDCO 120 PR DT 0026 F0Z-708770 F 0 Z 708770 1 AFC

3.2.2.1.6.2.8 Process Data Sheets For Glycol Drain Pump BK-GCS-PEDCO-120-PR-DT-0028 BK GCS PEDCO 120 PR DT 0028 F0Z-708772 F 0 Z 708772 1 AFC

3.2.2.1.6.2.9 Process Data Sheets of Diesel Pump BK-GCS-PEDCO-120-PR-DT-0029 BK GCS PEDCO 120 PR DT 0029 F0Z-708773 F 0 Z 708773 1 AFC

3.2.2.1.6.3 Packaged Equipment

3.2.2.1.6.3.1 Process Data Sheets For Gas Compressors Packages BK-GCS-PEDCO-120-PR-DT-0030 BK GCS PEDCO 120 PR DT 0030 F0Z-708774 F 0 Z 708774 1 AFC

3.2.2.1.6.4 Instruments

3.2.2.1.6.4.1 Process Data Sheets For Instrument Devices BK-GCS-PEDCO-120-PR-DT-0032 BK GCS PEDCO 120 PR DT 0032 F0Z-708776 F 0 Z 708776 1 AFC

3.2.2.1.7 Drawing/Diagram

3.2.2.1.7.1 Process Flow Diagram (PFD) BK-GCS-PEDCO-120-PR-PF-0001 BK GCS PEDCO 120 PR PF 0001 F2A-708777 F 2 A 708777 1 AFC

3.2.2.1.7.2 Utility Flow Diagrams (UFD) BK-GCS-PEDCO-120-PR-UF-0001 BK GCS PEDCO 120 PR UF 0001 F2A-708778 F 2 A 708778 1 AFC

3.2.2.1.7.3 Symbol & Legend For PFD and P&ID BK-GCS-PEDCO-120-PR-PI-0001 BK GCS PEDCO 120 PR PI 0001 F2A-708779 F 2 A 708779 1 AFC

3.2.2.1.7.4 P&ID - Gas Compression Inlet Gas Pipeline (Binak) BK-GCS-PEDCO-120-PR-PI-0002 BK GCS PEDCO 120 PR PI 0002 F2A-708780 F 2 A 708780 1 AFC

3.2.2.1.7.5 P&ID - Gas Compression Inlet Gas Pipeline (Golkhari) BK-GCS-PEDCO-120-PR-PI-0003 BK GCS PEDCO 120 PR PI 0003 F2A-708781 F 2 A 708781 1 AFC

3.2.2.1.7.6 P&ID - Slug Catcher System BK-GCS-PEDCO-120-PR-PI-0004 BK GCS PEDCO 120 PR PI 0004 F2A-708782 F 2 A 708782 1 AFC

3.2.2.1.7.7 P&ID - Gas Compression Inlet Knock Out Drum BK-GCS-PEDCO-120-PR-PI-0005 BK GCS PEDCO 120 PR PI 0005 F2A-708783 F 2 A 708783 1 AFC

3.2.2.1.7.8 P&ID - 1st Stage Gas Compression Suction Drums BK-GCS-PEDCO-120-PR-PI-0006 BK GCS PEDCO 120 PR PI 0006 F2A-708784 F 2 A 708784 1 AFC

3.2.2.1.7.9 P&ID - 1st Stage Gas Compression Compressors BK-GCS-PEDCO-120-PR-PI-0007 BK GCS PEDCO 120 PR PI 0007 F2A-708785 F 2 A 708785 1 AFC

3.2.2.1.7.10 P&ID - 1st Stage Gas Compression  Air Coolers BK-GCS-PEDCO-120-PR-PI-0008 BK GCS PEDCO 120 PR PI 0008 F2A-708786 F 2 A 708786 1 AFC

3.2.2.1.7.11 P&ID - 2nd Stage Gas Compression Suction Drums BK-GCS-PEDCO-120-PR-PI-0009 BK GCS PEDCO 120 PR PI 0009 F2A-708787 F 2 A 708787 1 AFC

3.2.2.1.7.12 P&ID - 2nd Stage Gas Compression Compressors BK-GCS-PEDCO-120-PR-PI-0010 BK GCS PEDCO 120 PR PI 0010 F2A-708788 F 2 A 708788 1 AFC

3.2.2.1.7.13 P&ID - 2nd Stage Gas Compression  Air Coolers BK-GCS-PEDCO-120-PR-PI-0011 BK GCS PEDCO 120 PR PI 0011 F2A-708789 F 2 A 708789 1 AFC

3.2.2.1.7.14 P&ID - 2nd Stage Gas Compression Discharge Drum BK-GCS-PEDCO-120-PR-PI-0012 BK GCS PEDCO 120 PR PI 0012 F2A-708790 F 2 A 708790 1 AFC

3.2.2.1.7.15 P&ID - Gas Compression Dehydration Package BK-GCS-PEDCO-120-PR-PI-0013 BK GCS PEDCO 120 PR PI 0013 F2A-708791 F 2 A 708791 1 AFC

3.2.2.1.7.16 P&ID - Lean Glycol Storage Tank BK-GCS-PEDCO-120-PR-PI-0014 BK GCS PEDCO 120 PR PI 0014 F2A-708792 F 2 A 708792 1 AFC

3.2.2.1.7.17 P&ID - Instrument & Plant Air System BK-GCS-PEDCO-120-PR-PI-0015 BK GCS PEDCO 120 PR PI 0015 F2A-708793 F 2 A 708793 1 AFC

3.2.2.1.7.18 P&ID - Nitrogen Generation System BK-GCS-PEDCO-120-PR-PI-0016 BK GCS PEDCO 120 PR PI 0016 F2A-708794 F 2 A 708794 1 AFC

3.2.2.1.7.19 P&ID - Close Drain System BK-GCS-PEDCO-120-PR-PI-0017 BK GCS PEDCO 120 PR PI 0017 F2A-708795 F 2 A 708795 1 AFC

3.2.2.1.7.20 P&ID - Corrosion Inhibitor Package BK-GCS-PEDCO-120-PR-PI-0018 BK GCS PEDCO 120 PR PI 0018 F2A-708796 F 2 A 708796 1 AFC

3.2.2.1.7.21 P&ID - Methanol Injection Package BK-GCS-PEDCO-120-PR-PI-0019 BK GCS PEDCO 120 PR PI 0019 F2A-708797 F 2 A 708797 1 AFC

3.2.2.1.7.22 P&ID - LP Flare System BK-GCS-PEDCO-120-PR-PI-0020 BK GCS PEDCO 120 PR PI 0020 F2A-708798 F 2 A 708798 1 AFC

3.2.2.1.7.23 P&ID - Oily Water Sewer BK-GCS-PEDCO-120-PR-PI-0021 BK GCS PEDCO 120 PR PI 0021 F2A-708799 F 2 A 708799 1 AFC

3.2.2.1.7.24 P&ID - Fuel Gas System BK-GCS-PEDCO-120-PR-PI-0022 BK GCS PEDCO 120 PR PI 0022 F2A-708800 F 2 A 708800 1 AFC

3.2.2.1.7.25 P&ID - Diesel Oil System BK-GCS-PEDCO-120-PR-PI-0023 BK GCS PEDCO 120 PR PI 0023 F2A-708801 F 2 A 708801 1 AFC

3.2.2.1.7.26 P&ID - Potable Water System BK-GCS-PEDCO-120-PR-PI-0024 BK GCS PEDCO 120 PR PI 0024 F2A-708802 F 2 A 708802 1 AFC

3.2.2.1.7.27 P&ID -  Glycol Sump Drum BK-GCS-PEDCO-120-PR-PI-0025 BK GCS PEDCO 120 PR PI 0025 F2A-708803 F 2 A 708803 1 AFC

3.2.2.1.7.28 ESD Block Diagram BK-GCS-PEDCO-120-PR-BD-0001 BK GCS PEDCO 120 PR BD 0001 F2J-708804 F 2 J 708804 1 AFC

3.2.2.1.7.29 Cause & Effect Diagram BK-GCS-PEDCO-120-PR-CE-0001 BK GCS PEDCO 120 PR CE 0001 F0Z-708805 F 0 Z 708805 1 AFC

3.2.2.1.8 List

3.2.2.1.8.1 Process Main Equipment List BK-GCS-PEDCO-120-PR-LI-0001 BK GCS PEDCO 120 PR LI 0001 F0Z-708807 F 0 Z 708807 1 AFC

3.2.2.1.8.2 Process Electrical Load List BK-GCS-PEDCO-120-PR-LI-0002 BK GCS PEDCO 120 PR LI 0002 F0Z-708808 F 0 Z 708808 1 AFC

3.2.2.1.8.3 Tie in list BK-GCS-PEDCO-120-PR-LI-0003 BK GCS PEDCO 120 PR LI 0003 F0Z-708809 F 0 Z 708809 1 AFC

3.2.2.1.8.4 Line List BK-GCS-PEDCO-120-PR-LI-0004 BK GCS PEDCO 120 PR LI 0004 F0Z-708810 F 0 Z 708810 1 AFC

3.2.2.1.8.5 Chemical Consumption List BK-GCS-PEDCO-120-PR-LI-0005 BK GCS PEDCO 120 PR LI 0005 F0Z-708811 F 0 Z 708811 1 AFC

3.2.2.1.8.6 Utility Consumption List BK-GCS-PEDCO-120-PR-LI-0006 BK GCS PEDCO 120 PR LI 0006 F0Z-708812 F 0 Z 708812 1 AFC

3.2.2.1.8.7 Emission and Effluent Summary BK-GCS-PEDCO-120-PR-LI-0007 BK GCS PEDCO 120 PR LI 0007 F0Z-708813 F 0 Z 708813 1 AFC

3.2.2.1.8.8 Relief Load Summery BK-GCS-PEDCO-120-PR-LI-0008 BK GCS PEDCO 120 PR LI 0008 F0Z-708814 F 0 Z 708814 1 AFC

3.2.2.1.9 Report

3.2.2.1.9.1 Flare Network Study Report BK-GCS-PEDCO-120-PR-RT-0001 BK GCS PEDCO 120 PR RT 0001 F0Z-708815 F 0 Z 708815 2 AFD

3.2.2.1.9.2 Flare Radiation & Dispersion Study Report BK-GCS-PEDCO-120-PR-RT-0002 BK GCS PEDCO 120 PR RT 0002 F0Z-708816 F 0 Z 708816 2 AFD

3.2.2.1.9.3 Process Simulation Report BK-GCS-PEDCO-120-PR-RT-0003 BK GCS PEDCO 120 PR RT 0003 F0Z-708817 F 0 Z 708817 2 AFD

3.2.2.2 Mechanical

3.2.2.2.1 Specification
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3.2.2.2.1.1 Fixed Equipment

3.2.2.2.1.1.1 Specification For Air Cooled Heat Exchangers BK-GCS-PEDCO-120-ME-SP-0001 BK GCS PEDCO 120 ME SP 0001 F0Z-708818 F 0 Z 708818 2 AFD

3.2.2.2.1.1.2 Specification For Large Welded Low Pressure Storage Tanks BK-GCS-PEDCO-120-ME-SP-0010 BK GCS PEDCO 120 ME SP 0010 F0Z-708819 F 0 Z 708819 2 AFD

3.2.2.2.1.2 Rotary Equipment

3.2.2.2.1.2.1 Specification For Reciprocating Compressor (API 618) BK-GCS-PEDCO-120-ME-SP-0002 BK GCS PEDCO 120 ME SP 0002 F0Z-708820 F 0 Z 708820 2 AFD

3.2.2.2.1.2.2 Specification For Centrifugal Pumps For Process Services (API610) BK-GCS-PEDCO-120-ME-SP-0003 BK GCS PEDCO 120 ME SP 0003 F0Z-708821 F 0 Z 708821 2 AFD

3.2.2.2.1.2.3 Specification For Centrifugal Pumps For General Services BK-GCS-PEDCO-120-ME-SP-0004 BK GCS PEDCO 120 ME SP 0004 F0Z-708822 F 0 Z 708822 2 AFD

3.2.2.2.1.2.4 Specification For Fire Water Pumps BK-GCS-PEDCO-120-ME-SP-0005 BK GCS PEDCO 120 ME SP 0005 F0Z-708823 F 0 Z 708823 2 AFD

3.2.2.2.1.2.5 Specification For Overhead Travelling Cranes BK-GCS-PEDCO-120-ME-SP-0009 BK GCS PEDCO 120 ME SP 0009 F0Z-708824 F 0 Z 708824 2 AFD

3.2.2.2.1.2.6 Specification for Control Volume Pump  (API 675) BK-GCS-PEDCO-120-ME-SP-0011 BK GCS PEDCO 120 ME SP 0011 F0Z-708825 F 0 Z 708825 2 AFD

3.2.2.2.1.2.7 Specification For Diesel Engines BK-GCS-PEDCO-120-ME-SP-0012 BK GCS PEDCO 120 ME SP 0012 F0Z-708826 F 0 Z 708826 2 AFD

3.2.2.2.1.3 Packaged Equipment

3.2.2.2.1.3.1 Specification For Air Compressor Package BK-GCS-PEDCO-120-ME-SP-0006 BK GCS PEDCO 120 ME SP 0006 F0Z-708827 F 0 Z 708827 2 AFD

3.2.2.2.1.3.2 Specification For Air Dryer Package BK-GCS-PEDCO-120-ME-SP-0007 BK GCS PEDCO 120 ME SP 0007 F0Z-708828 F 0 Z 708828 2 AFD

3.2.2.2.1.3.3 Specification For Chemical Injection Package BK-GCS-PEDCO-120-ME-SP-0008 BK GCS PEDCO 120 ME SP 0008 F0Z-708829 F 0 Z 708829 2 AFD

3.2.2.2.1.3.4 Specification For Flare Package BK-GCS-PEDCO-120-ME-SP-0013 BK GCS PEDCO 120 ME SP 0013 F0Z-708830 F 0 Z 708830 2 AFD

3.2.2.2.1.3.5 Specification For Nitrogen Package BK-GCS-PEDCO-120-ME-SP-0014 BK GCS PEDCO 120 ME SP 0014 F0Z-708831 F 0 Z 708831 2 AFD

3.2.2.2.2 Data Sheets

3.2.2.2.2.1 Fixed Equipment

3.2.2.2.2.1.1 Mechanical Data Sheets For Inlet Gas K.O. Drum BK-GCS-PEDCO-120-ME-DT-0001 BK GCS PEDCO 120 ME DT 0001 F0Z-708832 F 0 Z 708832 1 AFC

3.2.2.2.2.1.2 Mechanical Data Sheets For 1st Stage G.C. Suction Drums BK-GCS-PEDCO-120-ME-DT-0002 BK GCS PEDCO 120 ME DT 0002 F0Z-708833 F 0 Z 708833 1 AFC

3.2.2.2.2.1.3 Mechanical Data Sheets For 1st Stage Gas Air Coolers BK-GCS-PEDCO-120-ME-DT-0003 BK GCS PEDCO 120 ME DT 0003 F0Z-708834 F 0 Z 708834 1 AFC

3.2.2.2.2.1.4 Mechanical Data Sheets For 2nd Stage G.C. Suction Drums BK-GCS-PEDCO-120-ME-DT-0004 BK GCS PEDCO 120 ME DT 0004 F0Z-708835 F 0 Z 708835 1 AFC

3.2.2.2.2.1.5 Mechanical Data Sheets For 2nd Stage Gas Air Coolers BK-GCS-PEDCO-120-ME-DT-0005 BK GCS PEDCO 120 ME DT 0005 F0Z-708836 F 0 Z 708836 1 AFC

3.2.2.2.2.1.6 Mechanical Data Sheets For Discharge Gas K.O. Drum BK-GCS-PEDCO-120-ME-DT-0006 BK GCS PEDCO 120 ME DT 0006 F0Z-708837 F 0 Z 708837 1 AFC

3.2.2.2.2.1.7 Mechanical Data Sheets For Diesel Oil Drum BK-GCS-PEDCO-120-ME-DT-0007 BK GCS PEDCO 120 ME DT 0007 F0Z-708838 F 0 Z 708838 1 AFC

3.2.2.2.2.1.8 Mechanical Data Sheets For Instrument Air Receiver BK-GCS-PEDCO-120-ME-DT-0008 BK GCS PEDCO 120 ME DT 0008 F0Z-708839 F 0 Z 708839 1 AFC

3.2.2.2.2.1.9 Mechanical Data Sheets For Nitrogen Receiver BK-GCS-PEDCO-120-ME-DT-0009 BK GCS PEDCO 120 ME DT 0009 F0Z-708840 F 0 Z 708840 1 AFC

3.2.2.2.2.1.10 Mechanical Data Sheets For Close Drain Drum BK-GCS-PEDCO-120-ME-DT-0010 BK GCS PEDCO 120 ME DT 0010 F0Z-708841 F 0 Z 708841 1 AFC

3.2.2.2.2.1.11 Mechanical Data Sheets For Elevated Potable Water Tank BK-GCS-PEDCO-120-ME-DT-0011 BK GCS PEDCO 120 ME DT 0011 F0Z-708842 F 0 Z 708842 1 AFC

3.2.2.2.2.1.12 Mechanical Data Sheets For Flare K.O. Drum BK-GCS-PEDCO-120-ME-DT-0012 BK GCS PEDCO 120 ME DT 0012 F0Z-708843 F 0 Z 708843 1 AFC

3.2.2.2.2.1.13 Mechanical Data Sheets For Fuel Gas K.O. Drum BK-GCS-PEDCO-120-ME-DT-0013 BK GCS PEDCO 120 ME DT 0013 F0Z-708844 F 0 Z 708844 1 AFC

3.2.2.2.2.1.14 Mechanical Data Sheets For Slug Catcher BK-GCS-PEDCO-120-ME-DT-0014 BK GCS PEDCO 120 ME DT 0014 F0Z-708845 F 0 Z 708845 1 AFC Add بود شده حذف قبلی ویرایش در اشتباه به

3.2.2.2.2.1.15 Mechanical Data Sheets For Lean Glycol Storage Tank BK-GCS-PEDCO-120-ME-DT-0016 BK GCS PEDCO 120 ME DT 0016 F0Z-708847 F 0 Z 708847 1 AFC

3.2.2.2.2.1.16 Mechanical Data Sheets For Fire Water Storage Tank BK-GCS-PEDCO-120-ME-DT-0017 BK GCS PEDCO 120 ME DT 0017 F0Z-708848 F 0 Z 708848 1 AFC

3.2.2.2.2.1.17 Mechanical Data Sheets For Glycol Sump Drum BK-GCS-PEDCO-120-ME-DT-0036 BK GCS PEDCO 120 ME DT 0036 F0Z-709383 F 0 Z 709383 2 AFD

3.2.2.2.2.2 Rotary Equipment

3.2.2.2.2.2.1 Mechanical Data Sheets For Slug Pumps BK-GCS-PEDCO-120-ME-DT-0019 BK GCS PEDCO 120 ME DT 0019 F0Z-708850 F 0 Z 708850 1 AFC

3.2.2.2.2.2.2 Mechanical Data Sheets For Glycol Transfer Pumps BK-GCS-PEDCO-120-ME-DT-0020 BK GCS PEDCO 120 ME DT 0020 F0Z-708851 F 0 Z 708851 1 AFC

3.2.2.2.2.2.3 Mechanical Data Sheets For Glycol Manual Pump BK-GCS-PEDCO-120-ME-DT-0021 BK GCS PEDCO 120 ME DT 0021 F0Z-708852 F 0 Z 708852 1 AFC

3.2.2.2.2.2.4 Mechanical Data Sheets For Closed Drain Pumps BK-GCS-PEDCO-120-ME-DT-0022 BK GCS PEDCO 120 ME DT 0022 F0Z-708853 F 0 Z 708853 1 AFC

3.2.2.2.2.2.5 Mechanical Data Sheets For Sump Pumps BK-GCS-PEDCO-120-ME-DT-0023 BK GCS PEDCO 120 ME DT 0023 F0Z-708854 F 0 Z 708854 1 AFC

3.2.2.2.2.2.6 Mechanical Data Sheets For Flare KO Drum Pumps BK-GCS-PEDCO-120-ME-DT-0024 BK GCS PEDCO 120 ME DT 0024 F0Z-708855 F 0 Z 708855 1 AFC

3.2.2.2.2.2.7 Mechanical Data Sheets For Potable Water Pump BK-GCS-PEDCO-120-ME-DT-0025 BK GCS PEDCO 120 ME DT 0025 F0Z-708856 F 0 Z 708856 1 AFC

3.2.2.2.2.2.8 Mechanical Data Sheets For Diesel Pump BK-GCS-PEDCO-120-ME-DT-0026 BK GCS PEDCO 120 ME DT 0026 F0Z-708857 F 0 Z 708857 1 AFC

3.2.2.2.2.2.9 Mechanical Data Sheets For Overhead Traveling Cranes BK-GCS-PEDCO-120-ME-DT-0027 BK GCS PEDCO 120 ME DT 0027 F0Z-708858 F 0 Z 708858 1 AFC

3.2.2.2.2.2.10 Mechanical Data Sheets For Fire Water Jockey Pumps BK-GCS-PEDCO-120-ME-DT-0028 BK GCS PEDCO 120 ME DT 0028 F0Z-708859 F 0 Z 708859 1 AFC

3.2.2.2.2.2.11 Mechanical Data Sheets For Fire Water Main Pumps - Elect. Motor Driven BK-GCS-PEDCO-120-ME-DT-0029 BK GCS PEDCO 120 ME DT 0029 F0Z-708860 F 0 Z 708860 1 AFC

3.2.2.2.2.2.12 Mechanical Data Sheets For Fire Water Main Pumps - Diesel Engine Driven BK-GCS-PEDCO-120-ME-DT-0030 BK GCS PEDCO 120 ME DT 0030 F0Z-708861 F 0 Z 708861 1 AFC

3.2.2.2.2.2.13 Mechanical Data Sheets For Glycol Drain Pump BK-GCS-PEDCO-120-ME-DT-0035 BK GCS PEDCO 120 ME DT 0035 F0Z-708863 F 0 Z 708863 1 AFC

3.2.2.2.2.3 Packaged Equipment

3.2.2.2.2.3.1 Mechanical Data Sheets For Gas Compressors Packages BK-GCS-PEDCO-120-ME-DT-0031 BK GCS PEDCO 120 ME DT 0031 F0Z-708864 F 0 Z 708864 1 AFC

3.2.2.3 HVAC/Plumbing
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3.2.2.3.1 Calculation

3.2.2.3.1.1 HVAC Calculation Note For Extension of Existing Elect. Building BK-GCS-PEDCO-120-HV-CN-0002 BK GCS PEDCO 120 HV CN 0002 F0Z-708866 F 0 Z 708866 2 AFD

3.2.2.3.1.2 HVAC Calculation Note For Extension of Existing Control Building BK-GCS-PEDCO-120-HV-CN-0004 BK GCS PEDCO 120 HV CN 0004 F0Z-709530 F 0 Z 709530 2 AFD Add پروژه کار شرح به" GCS موجود کنترل ساختمان توسعه" شدن اضافه به توجه با

3.2.2.3.1.3 Calculation Note for Plumbing & Sewage of Ext. of Exist. Control Building BK-GCS-PEDCO-120-HV-CN-0005 BK GCS PEDCO 120 HV CN 0005 F0Z-709531 F 0 Z 709531 2 AFD Add پروژه کار شرح به" GCS موجود کنترل ساختمان توسعه" شدن اضافه به توجه با

3.2.2.3.1.4 HVAC Calculation Note For GCS Warehouse BK-GCS-PEDCO-120-HV-CN-0006 BK GCS PEDCO 120 HV CN 0006 F0Z-709532 F 0 Z 709532 2 AFD Add پروژه کار شرح به" GCS جدید انبار" شدن اضافه به توجه با

3.2.2.3.2 Data Sheets

3.2.2.3.2.1 Data Sheets For Main HVAC Equipment of Control Building BK-GCS-PEDCO-120-HV-DT-0001 BK GCS PEDCO 120 HV DT 0001 F0Z-708867 F 0 Z 708867 1 AFC

3.2.2.3.2.2 Data Sheets For Main HVAC Equipment of Extension of Existing Elect. Building   BK-GCS-PEDCO-120-HV-DT-0002 BK GCS PEDCO 120 HV DT 0002 F0Z-708868 F 0 Z 708868 1 AFC

3.2.2.3.3 Drawing/Diagram

3.2.2.3.3.1 Plumbing & Sewage Piping Layout For Control Building BK-GCS-PEDCO-120-HV-PY-0001 BK GCS PEDCO 120 HV PY 0001 F4B-708869 F 4 B 708869 1 AFC

3.2.2.3.3.2 HVAC Flow Diagram For Control Building BK-GCS-PEDCO-120-HV-DG-0001 BK GCS PEDCO 120 HV DG 0001 F4A-708870 F 4 A 708870 1 AFC

3.2.2.3.3.3 HVAC  System Layout & Section For Control Building BK-GCS-PEDCO-120-HV-PY-0002 BK GCS PEDCO 120 HV PY 0002 F4B-708871 F 4 B 708871 1 AFC

3.2.2.3.3.4 HVAC System Duct Plan For Control Building BK-GCS-PEDCO-120-HV-PY-0003 BK GCS PEDCO 120 HV PY 0003 F4B-708872 F 4 B 708872 1 AFC

3.2.2.3.3.5 HVAC System Roof Layout For Control Building BK-GCS-PEDCO-120-HV-PY-0004 BK GCS PEDCO 120 HV PY 0004 F4B-708873 F 4 B 708873 1 AFC

3.2.2.3.3.6 HVAC I&C Diagram For Control Building BK-GCS-PEDCO-120-HV-DG-0002 BK GCS PEDCO 120 HV DG 0002 F4B-708874 F 4 B 708874 1 AFC

3.2.2.3.3.7 HVAC Flow Diagram For Extension of Existing Elect. Building BK-GCS-PEDCO-120-HV-DG-0003 BK GCS PEDCO 120 HV DG 0003 F4A-708876 F 4 A 708876 1 AFC

3.2.2.3.3.8 HVAC System Layout & Section For Extension of Existing Elect. Building BK-GCS-PEDCO-120-HV-PY-0006 BK GCS PEDCO 120 HV PY 0006 F4B-708877 F 4 B 708877 1 AFC

3.2.2.3.3.9 HVAC I&C Diagram For Extension of Existing Elect. Building BK-GCS-PEDCO-120-HV-DG-0004 BK GCS PEDCO 120 HV DG 0004 F4B-708880 F 4 B 708880 1 AFC

3.2.2.3.3.10 HVAC System Layout For CCTV Conrol Room - BINAK GCS BK-GCS-PEDCO-120-HV-PY-0009 BK GCS PEDCO 120 HV PY 0009 F4B-709421 F 4 B 709421 1 AFC

3.2.2.3.3.11 HVAC System Layout For CCTV Conrol Room – BINAK DU BK-GCS-PEDCO-120-HV-PY-0010 BK GCS PEDCO 120 HV PY 0010 F4B-709431 F 4 B 709431 1 AFC

3.2.2.3.3.12 HVAC System Layout For CCTV Conrol Room – BINAK PU BK-GCS-PEDCO-120-HV-PY-0011 BK GCS PEDCO 120 HV PY 0011 F4B-709432 F 4 B 709432 1 AFC

3.2.2.3.4.13 Plumbing & Sewage Piping Layout For CCTV Conrol Room - BINAK GCS BK-GCS-PEDCO-120-HV-PY-0012 BK GCS PEDCO 120 HV PY 0012 F4B-709512 F 4 B 709512 1 AFC

3.2.2.3.4.14 Plumbing & Sewage Piping Layout For CCTV Conrol Room – BINAK DU BK-GCS-PEDCO-120-HV-PY-0013 BK GCS PEDCO 120 HV PY 0013 F4B-709513 F 4 B 709513 1 AFC

3.2.2.3.4.15 Plumbing & Sewage Piping Layout For CCTV Conrol Room – BINAK PU BK-GCS-PEDCO-120-HV-PY-0014 BK GCS PEDCO 120 HV PY 0014 F4B-709517 F 4 B 709517 1 AFC Add شود اضافه که بود نیاز و بود مانده جا مدرک این

3.2.2.3.4 MTO

3.2.2.3.4.1 MTO For HVAC & Plumbing For Control Building BK-GCS-PEDCO-120-HV-MT-0001 BK GCS PEDCO 120 HV MT 0001 F8Z-708881 F 8 Z 708881 3 FI

3.2.2.3.4.2 MTO For HVAC & Plumbing For Extension of Existing Elect. Building   BK-GCS-PEDCO-120-HV-MT-0002 BK GCS PEDCO 120 HV MT 0002 F8Z-708882 F 8 Z 708882 3 FI

3.2.2.4 Piping

3.2.2.4.1 Specification

3.2.2.4.1.1 Piping Material Specification BK-GCS-PEDCO-120-PI-SP-0001 BK GCS PEDCO 120 PI SP 0001 F0Z-708883 F 0 Z 708883 2 AFD

3.2.2.4.2 Data Sheets

3.2.2.4.2.1 Data Sheets For Strainers BK-GCS-PEDCO-120-PI-DT-0001 BK GCS PEDCO 120 PI DT 0001 F0Z-708884 F 0 Z 708884 1 AFC

3.2.2.4.2.2 Data Sheets For Manual valves BK-GCS-PEDCO-120-PI-DT-0002 BK GCS PEDCO 120 PI DT 0002 F0Z-708885 F 0 Z 708885 1 AFC

3.2.2.4.2.3 Data Sheets and MTO For Piping Special Items BK-GCS-PEDCO-120-PI-DT-0003 BK GCS PEDCO 120 PI DT 0003 F0Z-708886 F 0 Z 708886 1 AFC

3.2.2.4.2.4 Data Sheets For Special Pipe Supports BK-GCS-PEDCO-120-PI-DT-0004 BK GCS PEDCO 120 PI DT 0004 F0Z-708887 F 0 Z 708887 1 AFC

3.2.2.4.2.5 Data Sheets For Piping Insulation Joints BK-GCS-PEDCO-120-PI-DT-0005 BK GCS PEDCO 120 PI DT 0005 F0Z-708888 F 0 Z 708888 1 AFC

3.2.2.4.3 Drawing/Diagram

3.2.2.4.3.1 Unit Plot Plan Drawing BK-GCS-PEDCO-120-PI-PY-0001 BK GCS PEDCO 120 PI PY 0001 F5A-708890 F 5 A 708890 1 AFC

3.2.2.4.3.2 Standard Pipe Support Drawings BK-GCS-PEDCO-120-PI-DW-0001 BK GCS PEDCO 120 PI DW 0001 F1L-708891 F 1 L 708891 3 FI

3.2.2.4.3.3 Piping Assembly Drawing BK-GCS-PEDCO-120-PI-DW-0002 BK GCS PEDCO 120 PI DW 0002 F1L-708892 F 1 L 708892 1 AFC

3.2.2.4.3.4 Piping Key Plan BK-GCS-PEDCO-120-PI-DW-0003 BK GCS PEDCO 120 PI DW 0003 F5L-708893 F 5 L 708893 1 AFC

3.2.2.4.3.5 A/G Piping Plan BK-GCS-PEDCO-120-PI-DW-0004 BK GCS PEDCO 120 PI DW 0004 F4L-708894 F 4 L 708894 1 AFC

3.2.2.4.3.6 U/G Piping Plan BK-GCS-PEDCO-120-PI-DW-0005 BK GCS PEDCO 120 PI DW 0005 F4L-708895 F 4 L 708895 1 AFC

3.2.2.4.3.7 A/G Piping Isometric BK-GCS-PEDCO-120-PI-DW-0006 BK GCS PEDCO 120 PI DW 0006 F2L-708896 F 2 L 708896 1 AFC

3.2.2.4.3.8 U/G Piping Isometric BK-GCS-PEDCO-120-PI-DW-0007 BK GCS PEDCO 120 PI DW 0007 F2L-708897 F 2 L 708897 1 AFC

3.2.2.4.3.9 Special Pipe Support Drawings BK-GCS-PEDCO-120-PI-DW-0009 BK GCS PEDCO 120 PI DW 0009 F1L-708899 F 1 L 708899 1 AFC

3.2.2.4.3.10 Material flow Diagram BK-GCS-PEDCO-120-PI-DG-0001 BK GCS PEDCO 120 PI DG 0001 F2A-708900 F 2 A 708900 2 AFD

3.2.2.4.3.11 GCS Overall Plot Plan Drawing BK-GCS-PEDCO-120-PI-PY-0002 BK GCS PEDCO 120 PI PY 0002 F5A-709533 F 5 A 709533 1 AFC Add
 آن محتوای و ماهیت که هرچند) گردید اضافه محترم کارفرمای اصرار به بنا مدرک این

(ندارد Unit Plot Plan مدرک با خاصی تفاوت
3.2.2.4.4 Procedure/Plan

3.2.2.4.4.1 Piping Hydrostatic Test Diagram - GCS BK-GCS-PEDCO-120-PI-DW-0010 BK GCS PEDCO 120 PI DW 0010 F2L-708901 F 2 L 708901 1 AFC

3.2.2.4.5 List

3.2.2.4.5.1 Critical Line List BK-GCS-PEDCO-120-PI-LI-0001 BK GCS PEDCO 120 PI LI 0001 F0Z-708902 F 0 Z 708902 1 AFC

3.2.2.4.5.2 Pipe Support List BK-GCS-PEDCO-120-PI-LI-0002 BK GCS PEDCO 120 PI LI 0002 F0Z-708903 F 0 Z 708903 1 AFC
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3.2.2.4.5.3 Piping Tie-In Schedule List BK-GCS-PEDCO-120-PI-LI-0003 BK GCS PEDCO 120 PI LI 0003 F0Z-708904 F 0 Z 708904 1 AFC

3.2.2.4.6 Report

3.2.2.4.6.1 Piping Corrosion Study & Material Selection Report BK-GCS-PEDCO-120-PI-RT-0001 BK GCS PEDCO 120 PI RT 0001 F0Z-708905 F 0 Z 708905 2 AFD

3.2.2.4.6.2 Stress Analysis Calculations Report BK-GCS-PEDCO-120-PI-RT-0002 BK GCS PEDCO 120 PI RT 0002 F0Z-708906 F 0 Z 708906 2 AFD

3.2.2.4.6.3 PDMS Model Review Report (30%) - GCS BK-GCS-PEDCO-120-PI-RT-0003 BK GCS PEDCO 120 PI RT 0003 F0Z-708907 F 0 Z 708907 1 AFC

3.2.2.4.6.4 PDMS Model Review Report (60%) - GCS BK-GCS-PEDCO-120-PI-RT-0004 BK GCS PEDCO 120 PI RT 0004 F0Z-708908 F 0 Z 708908 1 AFC

3.2.2.4.6.5 PDMS Model Review Report (90%) - GCS BK-GCS-PEDCO-120-PI-RT-0005 BK GCS PEDCO 120 PI RT 0005 F0Z-708909 F 0 Z 708909 1 AFC

3.2.2.4.6.6 Wall Thickness Calculation Report BK-GCS-PEDCO-120-PI-RT-0006 BK GCS PEDCO 120 PI RT 0006 F0Z-708910 F 0 Z 708910 1 AFC

3.2.2.4.7 MTO

3.2.2.4.7.1 MTO For Pipes BK-GCS-PEDCO-120-PI-MT-0001 BK GCS PEDCO 120 PI MT 0001 F8Z-708911 F 8 Z 708911 3 FI

3.2.2.4.7.2 MTO For Fittings BK-GCS-PEDCO-120-PI-MT-0002 BK GCS PEDCO 120 PI MT 0002 F8Z-708912 F 8 Z 708912 3 FI

3.2.2.4.7.3 MTO For Flanges BK-GCS-PEDCO-120-PI-MT-0003 BK GCS PEDCO 120 PI MT 0003 F8Z-708913 F 8 Z 708913 3 FI

3.2.2.4.7.4 MTO For Manual Valves BK-GCS-PEDCO-120-PI-MT-0004 BK GCS PEDCO 120 PI MT 0004 F8Z-708914 F 8 Z 708914 3 FI

3.2.2.4.7.5 MTO For Gaskets BK-GCS-PEDCO-120-PI-MT-0005 BK GCS PEDCO 120 PI MT 0005 F8Z-708915 F 8 Z 708915 3 FI

3.2.2.4.7.6 MTO For Bolt & Nuts BK-GCS-PEDCO-120-PI-MT-0006 BK GCS PEDCO 120 PI MT 0006 F8Z-708916 F 8 Z 708916 3 FI

3.2.2.4.7.7 MTO For Insulation BK-GCS-PEDCO-120-PI-MT-0008 BK GCS PEDCO 120 PI MT 0008 F8Z-708917 F 8 Z 708917 3 FI

3.2.2.4.7.8 MTO For Painting BK-GCS-PEDCO-120-PI-MT-0009 BK GCS PEDCO 120 PI MT 0009 F8Z-708918 F 8 Z 708918 3 FI

3.2.2.4.7.9 MTO For Coating of Underground Piping BK-GCS-PEDCO-120-PI-MT-0010 BK GCS PEDCO 120 PI MT 0010 F8Z-708919 F 8 Z 708919 3 FI

3.2.2.5 Control & Instrumentation

3.2.2.5.1 Basis/Criteria

3.2.2.5.1.1 Fire & Gas Detection Design Criteria BK-GCS-PEDCO-120-IN-DC-0001 BK GCS PEDCO 120 IN DC 0001 F0Z-708920 F 0 Z 708920 2 AFD

3.2.2.5.1.2 Instrument & Control System Design Criteria BK-GCS-PEDCO-120-IN-DC-0002 BK GCS PEDCO 120 IN DC 0002 F0Z-708921 F 0 Z 708921 2 AFD

3.2.2.5.2 Data Sheets

3.2.2.5.2.1 Data Sheets For Pressure & Diff. Pressure Gauge BK-GCS-PEDCO-120-IN-DT-0001 BK GCS PEDCO 120 IN DT 0001 F9Z-708922 F 9 Z 708922 1 AFC

3.2.2.5.2.2 Data Sheets For Temperature Gauge BK-GCS-PEDCO-120-IN-DT-0002 BK GCS PEDCO 120 IN DT 0002 F9Z-708923 F 9 Z 708923 1 AFC

3.2.2.5.2.3 Data Sheets For Level Gauges BK-GCS-PEDCO-120-IN-DT-0003 BK GCS PEDCO 120 IN DT 0003 F9Z-708924 F 9 Z 708924 1 AFC

3.2.2.5.2.4 Data Sheets For Pressure/Diff. Pressure Transmitter BK-GCS-PEDCO-120-IN-DT-0004 BK GCS PEDCO 120 IN DT 0004 F9Z-708925 F 9 Z 708925 1 AFC

3.2.2.5.2.5 Data sheet for Temperature transmitter BK-GCS-PEDCO-120-IN-DT-0005 BK GCS PEDCO 120 IN DT 0005 F9Z-708926 F 9 Z 708926 1 AFC

3.2.2.5.2.6 Data Sheets For Displacer Level Transmitter BK-GCS-PEDCO-120-IN-DT-0006 BK GCS PEDCO 120 IN DT 0006 F9Z-708927 F 9 Z 708927 1 AFC

3.2.2.5.2.7 Data Sheets For Level Switch BK-GCS-PEDCO-120-IN-DT-0008 BK GCS PEDCO 120 IN DT 0008 F9Z-708929 F 9 Z 708929 1 AFC

3.2.2.5.2.8 Data Sheets For Pressure & Safety Relief Valves BK-GCS-PEDCO-120-IN-DT-0009 BK GCS PEDCO 120 IN DT 0009 F9Z-708930 F 9 Z 708930 1 AFC

3.2.2.5.2.9 Data Sheets For ON/OFF & Shutdown Valves BK-GCS-PEDCO-120-IN-DT-0010 BK GCS PEDCO 120 IN DT 0010 F9Z-708931 F 9 Z 708931 1 AFC

3.2.2.5.2.10 Data Sheets For Control/Regulator Valves BK-GCS-PEDCO-120-IN-DT-0011 BK GCS PEDCO 120 IN DT 0011 F9Z-708932 F 9 Z 708932 1 AFC

3.2.2.5.2.11 Data Sheets For Diff. Pressure Flow Transmitter BK-GCS-PEDCO-120-IN-DT-0012 BK GCS PEDCO 120 IN DT 0012 F9Z-708933 F 9 Z 708933 1 AFC

3.2.2.5.2.12 Data Sheets For Orifice Plate/Restriction Orifice BK-GCS-PEDCO-120-IN-DT-0013 BK GCS PEDCO 120 IN DT 0013 F9Z-708934 F 9 Z 708934 1 AFC

3.2.2.5.2.13 Data Sheets For Corrosion Coupon/ Probe BK-GCS-PEDCO-120-IN-DT-0014 BK GCS PEDCO 120 IN DT 0014 F9Z-708935 F 9 Z 708935 1 AFC

3.2.2.5.2.14 Data Sheets For F&G Detectors & Equipment BK-GCS-PEDCO-120-IN-DT-0016 BK GCS PEDCO 120 IN DT 0016 F9Z-708936 F 9 Z 708936 1 AFC

3.2.2.5.2.15 Data Sheets For ESD Console/F&G Matrix Panel BK-GCS-PEDCO-120-IN-DT-0017 BK GCS PEDCO 120 IN DT 0017 F9Z-708937 F 9 Z 708937 1 AFC

3.2.2.5.2.16 Data Sheets For Rotameter BK-GCS-PEDCO-120-IN-DT-0018 BK GCS PEDCO 120 IN DT 0018 F9Z-708938 F 9 Z 708938 1 AFC

3.2.2.5.2.17 Data Sheets For Diff. Pressure Type Level Transmitter BK-GCS-PEDCO-120-IN-DT-0019 BK GCS PEDCO 120 IN DT 0019 F9Z-708939 F 9 Z 708939 1 AFC

3.2.2.5.2.18 Data Sheets For CCTV BK-GCS-PEDCO-120-IN-DT-0020 BK GCS PEDCO 120 IN DT 0020 F9Z-708940 F 9 Z 708940 1 AFC

3.2.2.5.2.19 Data Sheets For IRP Panel BK-GCS-PEDCO-120-IN-DT-0021 BK GCS PEDCO 120 IN DT 0021 F9Z-708941 F 9 Z 708941 1 AFC

3.2.2.5.3 Drawing/Diagram

3.2.2.5.3.1 Typical Instrument Installation Drawing BK-GCS-PEDCO-120-IN-DW-0001 BK GCS PEDCO 120 IN DW 0001 F2J-708942 F 2 J 708942 3 FI

3.2.2.5.3.2 Control/ESD/F&G System Block Diagram Configuration BK-GCS-PEDCO-120-IN-BD-0001 BK GCS PEDCO 120 IN BD 0001 F2J-708943 F 2 J 708943 1 AFC

3.2.2.5.3.3 Instrument Earthing Typical Diagram BK-GCS-PEDCO-120-IN-DG-0001 BK GCS PEDCO 120 IN DG 0001 F2J-708944 F 2 J 708944 3 FI

3.2.2.5.3.4 Instrument Hook-up Diagram BK-GCS-PEDCO-120-IN-DG-0002 BK GCS PEDCO 120 IN DG 0002 F2J-708945 F 2 J 708945 1 AFC

3.2.2.5.3.5 ESD Level Hierarchy BK-GCS-PEDCO-120-IN-DG-0003 BK GCS PEDCO 120 IN DG 0003 F2J-708946 F 2 J 708946 1 AFC

3.2.2.5.3.6 ESD System Loop Diagram BK-GCS-PEDCO-120-IN-DG-0004 BK GCS PEDCO 120 IN DG 0004 F2J-708947 F 2 J 708947 1 AFC

3.2.2.5.3.7 Control System Loop Diagram BK-GCS-PEDCO-120-IN-DG-0005 BK GCS PEDCO 120 IN DG 0005 F2J-708948 F 2 J 708948 1 AFC

3.2.2.5.3.8 F&G System Loop Diagram BK-GCS-PEDCO-120-IN-DG-0006 BK GCS PEDCO 120 IN DG 0006 F2J-708949 F 2 J 708949 1 AFC

3.2.2.5.3.9 Instrument Air Piping and Air Header Diagram BK-GCS-PEDCO-120-IN-DG-0007 BK GCS PEDCO 120 IN DG 0007 F2J-708950 F 2 J 708950 1 AFC

3.2.2.5.3.10 Instrument & F&G Junction Box Termination Diagram BK-GCS-PEDCO-120-IN-DG-0008 BK GCS PEDCO 120 IN DG 0008 F2J-708951 F 2 J 708951 1 AFC
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3.2.2.5.3.11 F&G Cause and Effect Diagram For Process Area BK-GCS-PEDCO-120-IN-DG-0009 BK GCS PEDCO 120 IN DG 0009 F2J-708952 F 2 J 708952 1 AFC

3.2.2.5.3.12 F&G Cause and Effect Diagram For Buildings BK-GCS-PEDCO-120-IN-DG-0010 BK GCS PEDCO 120 IN DG 0010 F2J-708953 F 2 J 708953 1 AFC

3.2.2.5.3.13 Control System Logic Diagram BK-GCS-PEDCO-120-IN-LD-0001 BK GCS PEDCO 120 IN LD 0001 F1J-708954 F 1 J 708954 1 AFC

3.2.2.5.3.14 ESD Logic Diagram BK-GCS-PEDCO-120-IN-LD-0002 BK GCS PEDCO 120 IN LD 0002 F1J-708955 F 1 J 708955 1 AFC

3.2.2.5.3.15 Control Room Layout & Arrangement Drawing BK-GCS-PEDCO-120-IN-PY-0001 BK GCS PEDCO 120 IN PY 0001 F2J-708956 F 2 J 708956 1 AFC

3.2.2.5.3.16 Control Room Cable Route Layout BK-GCS-PEDCO-120-IN-PY-0002 BK GCS PEDCO 120 IN PY 0002 F2J-708957 F 2 J 708957 1 AFC

3.2.2.5.3.17 Instrument Location Layout BK-GCS-PEDCO-120-IN-PY-0003 BK GCS PEDCO 120 IN PY 0003 F2J-708958 F 2 J 708958 1 AFC

3.2.2.5.3.18 Instrument/F&G Cable Trench/Route Layout Drawing BK-GCS-PEDCO-120-IN-PY-0004 BK GCS PEDCO 120 IN PY 0004 F2J-708959 F 2 J 708959 1 AFC

3.2.2.5.3.19 F&G Location Layout For Buildings BK-GCS-PEDCO-120-IN-PY-0006 BK GCS PEDCO 120 IN PY 0006 F2J-708961 F 2 J 708961 1 AFC

3.2.2.5.3.20 CCTV Equipment Layout for New GCS Process Area BK-GCS-PEDCO-120-IN-PY-0007 BK GCS PEDCO 120 IN PY 0007 F2J-708964 F 2 J 708964 1 AFC

3.2.2.5.3.21 Security CCTV Equipment Layout For Binak DU BK-GCS-PEDCO-120-IN-PY-0008 BK GCS PEDCO 120 IN PY 0008 F2J-708965 F 2 J 708965 1 AFC

3.2.2.5.3.22 Wiring Diagram For Interposing Relay Panel (IRP) BK-GCS-PEDCO-120-EL-DG-0011 BK GCS PEDCO 120 EL DG 0011 F2P-708966 F 2 P 708966 1 AFC

3.2.2.5.3.23 CCTV Equipment Layout Inside CCTV Control Room in Binak DU BK-GCS-PEDCO-120-IN-PY-0009 BK GCS PEDCO 120 IN PY 0009 F2J-709413 F 2 J 709413 1 AFC

3.2.2.5.3.24 CCTV Equipment Layout Inside CCTV Rack Room in Binak PU BK-GCS-PEDCO-120-IN-PY-0010 BK GCS PEDCO 120 IN PY 0010 F2J-709414 F 2 J 709414 1 AFC

3.2.2.5.3.25 Security CCTV Equipment Layout For Binak GCS BK-GCS-PEDCO-120-IN-PY-0011 BK GCS PEDCO 120 IN PY 0011 F2J-709416 F 2 J 709416 1 AFC

3.2.2.5.3.26 Security CCTV Equipment Layout For Binak PU BK-GCS-PEDCO-120-IN-PY-0012 BK GCS PEDCO 120 IN PY 0012 F2J-709417 F 2 J 709417 1 AFC

3.2.2.5.3.27 CCTV Equipment Layout Inside CCTV Control Room in Binak GCS BK-GCS-PEDCO-120-IN-PY-0013 BK GCS PEDCO 120 IN PY 0013 F2J-709418 F 2 J 709418 1 AFC

3.2.2.5.4 List

3.2.2.5.4.1 Instrument Index BK-GCS-PEDCO-120-IN-LI-0001 BK GCS PEDCO 120 IN LI 0001 F0Z-708967 F 0 Z 708967 1 AFC

3.2.2.5.4.2 I/O List For Control System BK-GCS-PEDCO-120-IN-LI-0002 BK GCS PEDCO 120 IN LI 0002 F0Z-708968 F 0 Z 708968 1 AFC

3.2.2.5.4.3 I/O List For ESD Systems BK-GCS-PEDCO-120-IN-LI-0003 BK GCS PEDCO 120 IN LI 0003 F0Z-708969 F 0 Z 708969 1 AFC

3.2.2.5.4.4 I/O List For F&G Systems BK-GCS-PEDCO-120-IN-LI-0004 BK GCS PEDCO 120 IN LI 0004 F0Z-708970 F 0 Z 708970 1 AFC

3.2.2.5.4.5 Panels & Junction Box List BK-GCS-PEDCO-120-IN-LI-0005 BK GCS PEDCO 120 IN LI 0005 F0Z-708971 F 0 Z 708971 1 AFC

3.2.2.5.4.6 Set Point & Alarm List BK-GCS-PEDCO-120-IN-LI-0006 BK GCS PEDCO 120 IN LI 0006 F0Z-708972 F 0 Z 708972 1 AFC

3.2.2.5.4.7 I&C Power Consumption Summary BK-GCS-PEDCO-120-IN-LI-0007 BK GCS PEDCO 120 IN LI 0007 F0Z-708973 F 0 Z 708973 1 AFC

3.2.2.5.4.8 F&G Detector List BK-GCS-PEDCO-120-IN-LI-0008 BK GCS PEDCO 120 IN LI 0008 F0Z-708974 F 0 Z 708974 1 AFC

3.2.2.5.4.9 Instrument /F&G Cable List BK-GCS-PEDCO-120-IN-LI-0009 BK GCS PEDCO 120 IN LI 0009 F0Z-708975 F 0 Z 708975 1 AFC

3.2.2.5.5 MTO

3.2.2.5.5.1 MTO for Bulk Item and Installation Accessories BK-GCS-PEDCO-120-IN-MT-0001 BK GCS PEDCO 120 IN MT 0001 F8Z-708978 F 8 Z 708978 3 FI

3.2.2.5.5.2 MTO For Instrument/F&G Cable BK-GCS-PEDCO-120-IN-MT-0002 BK GCS PEDCO 120 IN MT 0002 F8Z-708979 F 8 Z 708979 3 FI

3.2.2.5.5.3 MTO For Instrument/F&G Junction box and Gland BK-GCS-PEDCO-120-IN-MT-0003 BK GCS PEDCO 120 IN MT 0003 F8Z-708980 F 8 Z 708980 3 FI

3.2.2.5.5.4 MTO  For Instrument Tube and Fitting BK-GCS-PEDCO-120-IN-MT-0004 BK GCS PEDCO 120 IN MT 0004 F8Z-708981 F 8 Z 708981 3 FI

3.2.2.5.5.5 MTO For Instrument Cable Tray/Ladder BK-GCS-PEDCO-120-IN-MT-0005 BK GCS PEDCO 120 IN MT 0005 F8Z-708982 F 8 Z 708982 3 FI

3.2.2.5.5.6 MTO For CCTV BK-GCS-PEDCO-120-IN-MT-0006 BK GCS PEDCO 120 IN MT 0006 F8Z-708983 F 8 Z 708983 3 FI

3.2.2.5.5.7 MTO For CCTV in Binak DU Area BK-GCS-PEDCO-120-IN-MT-0007 BK GCS PEDCO 120 IN MT 0007 F8Z-708984 F 8 Z 708984 3 FI

3.2.2.6 Safety & Fire Fighting

3.2.2.6.1 Basis/Criteria

3.2.2.6.1.1 Active Fire Protection and Safety Concept BK-GCS-PEDCO-120-SA-DB-0001 BK GCS PEDCO 120 SA DB 0001 F0Z-708985 F 0 Z 708985 2 AFD

3.2.2.6.2 Calculation

3.2.2.6.2.1 Calculation Note For Total Flooding Demand For Extension of Existing Elect. Building   BK-GCS-PEDCO-120-SA-CN-0001 BK GCS PEDCO 120 SA CN 0001 F0Z-708986 F 0 Z 708986 2 AFD

3.2.2.6.2.2 Calculation Note For Fire Water Demand BK-GCS-PEDCO-120-SA-CN-0002 BK GCS PEDCO 120 SA CN 0002 F0Z-708987 F 0 Z 708987 2 AFD

3.2.2.6.2.3 Fire Water Hydraulic Calculation Note BK-GCS-PEDCO-120-SA-CN-0003 BK GCS PEDCO 120 SA CN 0003 F0Z-708988 F 0 Z 708988 2 AFD

3.2.2.6.3 Data Sheets

3.2.2.6.3.1 Data Sheets For Safety Equipment BK-GCS-PEDCO-120-SA-DT-0002 BK GCS PEDCO 120 SA DT 0002 F0Z-708989 F 0 Z 708989 1 AFC

3.2.2.6.3.2 Data Sheets For Fire Fighting Equipment BK-GCS-PEDCO-120-SA-DT-0003 BK GCS PEDCO 120 SA DT 0003 F0Z-708990 F 0 Z 708990 1 AFC

3.2.2.6.3.3 Data Sheets  For Deluge valves BK-GCS-PEDCO-120-SA-DT-0004 BK GCS PEDCO 120 SA DT 0004 F0Z-708991 F 0 Z 708991 1 AFC

3.2.2.6.3.4 Data Sheets For Water Spray Nozzles BK-GCS-PEDCO-120-SA-DT-0005 BK GCS PEDCO 120 SA DT 0005 F0Z-708992 F 0 Z 708992 1 AFC

3.2.2.6.3.5 Data Sheets For Safety Sign BK-GCS-PEDCO-120-SA-DT-0006 BK GCS PEDCO 120 SA DT 0006 F0Z-708993 F 0 Z 708993 1 AFC

3.2.2.6.4 Drawing/Diagram

3.2.2.6.4.1 PFD - Fire Water System BK-GCS-PEDCO-120-SA-PF-0001 BK GCS PEDCO 120 SA PF 0001 F2A-708994 F 2 A 708994 1 AFC

3.2.2.6.4.2 P&ID - Fire Water Network BK-GCS-PEDCO-120-SA-PI-0001 BK GCS PEDCO 120 SA PI 0001 F2A-708995 F 2 A 708995 1 AFC

3.2.2.6.4.3 P&ID - Total Flooding System For Extension of Existing Elect. Building   BK-GCS-PEDCO-120-SA-PI-0002 BK GCS PEDCO 120 SA PI 0002 F2A-708996 F 2 A 708996 1 AFC

3.2.2.6.4.4 Fire Water Network Layout BK-GCS-PEDCO-120-SA-PY-0001 BK GCS PEDCO 120 SA PY 0001 F2A-708997 F 2 A 708997 1 AFC
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3.2.2.6.4.5 Hazardous Area Classification Layout BK-GCS-PEDCO-120-SA-PY-0002 BK GCS PEDCO 120 SA PY 0002 F2L-708998 F 2 L 708998 1 AFC

3.2.2.6.4.6 Fire Proofing Zone Layout BK-GCS-PEDCO-120-SA-PY-0003 BK GCS PEDCO 120 SA PY 0003 F2L-708999 F 2 L 708999 1 AFC

3.2.2.6.4.7 Safety & Fire Fighting Equipment Location Layout BK-GCS-PEDCO-120-SA-PY-0004 BK GCS PEDCO 120 SA PY 0004 F2L-709000 F 2 L 709000 1 AFC

3.2.2.6.4.8 Escape Route & Safety Sign Layout BK-GCS-PEDCO-120-SA-PY-0005 BK GCS PEDCO 120 SA PY 0005 F2L-709001 F 2 L 709001 1 AFC

3.2.2.6.5 List

3.2.2.6.5.1 Hazard Source List BK-GCS-PEDCO-120-SA-LI-0001 BK GCS PEDCO 120 SA LI 0001 F0Z-709002 F 0 Z 709002 1 AFC

3.2.2.6.5.2 Fire Fighting Line List BK-GCS-PEDCO-120-SA-LI-0002 BK GCS PEDCO 120 SA LI 0002 F0Z-709003 F 0 Z 709003 1 AFC

3.2.2.6.6 Report

3.2.2.6.6.1 Consequence Modeling Report BK-GCS-PEDCO-120-SA-RT-0003 BK GCS PEDCO 120 SA RT 0003 F0Z-709004 F 0 Z 709004 2 AFD

3.2.2.6.7 MTO

3.2.2.6.7.1 MTO For Safety & Fire Fighting Equipment BK-GCS-PEDCO-120-SA-MT-0001 BK GCS PEDCO 120 SA MT 0001 F8Z-709005 F 8 Z 709005 3 FI

3.2.2.6.7.2 MTO For Safety Sign BK-GCS-PEDCO-120-SA-MT-0002 BK GCS PEDCO 120 SA MT 0002 F8Z-709006 F 8 Z 709006 3 FI

3.2.2.7 Electrical

3.2.2.7.1 Calculation

3.2.2.7.1.1 Calculation Note For Outdoor Area Lighting System BK-GCS-PEDCO-120-EL-CN-0001 BK GCS PEDCO 120 EL CN 0001 F0Z-709007 F 0 Z 709007 2 AFD

3.2.2.7.1.2 Calculation Note For Indoor Area Lighting System BK-GCS-PEDCO-120-EL-CN-0002 BK GCS PEDCO 120 EL CN 0002 F0Z-709008 F 0 Z 709008 2 AFD

3.2.2.7.1.3 Calculation Note For Cable Sizing BK-GCS-PEDCO-120-EL-CN-0003 BK GCS PEDCO 120 EL CN 0003 F0Z-709009 F 0 Z 709009 2 AFD

3.2.2.7.1.4 Calculation Note For UPS System BK-GCS-PEDCO-120-EL-CN-0004 BK GCS PEDCO 120 EL CN 0004 F0Z-709010 F 0 Z 709010 2 AFD

3.2.2.7.1.5 Calculation Note For DC Charger System BK-GCS-PEDCO-120-EL-CN-0005 BK GCS PEDCO 120 EL CN 0005 F0Z-709011 F 0 Z 709011 2 AFD

3.2.2.7.1.6 Calculation Note For Earthing & Lightning System BK-GCS-PEDCO-120-EL-CN-0006 BK GCS PEDCO 120 EL CN 0006 F0Z-709012 F 0 Z 709012 2 AFD

3.2.2.7.1.7 Calculation Note For Diesel Generator Sizing BK-GCS-PEDCO-120-EL-CN-0007 BK GCS PEDCO 120 EL CN 0007 F0Z-709013 F 0 Z 709013 2 AFD

3.2.2.7.1.8 Calculation Note For Cathodic Protection System BK-GCS-PEDCO-120-EL-CN-0008 BK GCS PEDCO 120 EL CN 0008 F0Z-709014 F 0 Z 709014 2 AFD

3.2.2.7.1.9 Calculation Note For NGR Sizing BK-GCS-PEDCO-120-EL-CN-0009 BK GCS PEDCO 120 EL CN 0009 F0Z-709015 F 0 Z 709015 2 AFD

3.2.2.7.1.10 Calculation Note for Capacitor Banks BK-GCS-PEDCO-120-EL-CN-0011 BK GCS PEDCO 120 EL CN 0011 F0Z-709017 F 0 Z 709017 2 AFD

3.2.2.7.2 Data Sheets

3.2.2.7.2.1 Data Sheets For UPS BK-GCS-PEDCO-120-EL-DT-0001 BK GCS PEDCO 120 EL DT 0001 F0Z-709018 F 0 Z 709018 1 AFC

3.2.2.7.2.2 Data Sheets For DC Charger BK-GCS-PEDCO-120-EL-DT-0002 BK GCS PEDCO 120 EL DT 0002 F0Z-709019 F 0 Z 709019 1 AFC

3.2.2.7.2.3 Data Sheets For Diesel Generator BK-GCS-PEDCO-120-EL-DT-0003 BK GCS PEDCO 120 EL DT 0003 F0Z-709020 F 0 Z 709020 1 AFC

3.2.2.7.2.4 Data Sheets For Expansion of MV Switchgear BK-GCS-PEDCO-120-EL-DT-0004 BK GCS PEDCO 120 EL DT 0004 F0Z-709021 F 0 Z 709021 1 AFC

3.2.2.7.2.5 Data Sheets For LV Switchgear BK-GCS-PEDCO-120-EL-DT-0005 BK GCS PEDCO 120 EL DT 0005 F0Z-709022 F 0 Z 709022 1 AFC

3.2.2.7.2.6 Data Sheets For Local Control Stations (LCS) BK-GCS-PEDCO-120-EL-DT-0006 BK GCS PEDCO 120 EL DT 0006 F0Z-709023 F 0 Z 709023 1 AFC

3.2.2.7.2.7 Data Sheets For Capacitor Bank BK-GCS-PEDCO-120-EL-DT-0007 BK GCS PEDCO 120 EL DT 0007 F0Z-709024 F 0 Z 709024 1 AFC

3.2.2.7.2.8 Data Sheets For LV Induction Motors BK-GCS-PEDCO-120-EL-DT-0008 BK GCS PEDCO 120 EL DT 0008 F0Z-709025 F 0 Z 709025 1 AFC

3.2.2.7.2.9 Data Sheets For MV Induction Motors BK-GCS-PEDCO-120-EL-DT-0009 BK GCS PEDCO 120 EL DT 0009 F0Z-709026 F 0 Z 709026 1 AFC

3.2.2.7.2.10 Data Sheets For Power & Control Cables BK-GCS-PEDCO-120-EL-DT-0010 BK GCS PEDCO 120 EL DT 0010 F0Z-709027 F 0 Z 709027 1 AFC

3.2.2.7.2.11 Data Sheets For Power Transformers BK-GCS-PEDCO-120-EL-DT-0011 BK GCS PEDCO 120 EL DT 0011 F0Z-709028 F 0 Z 709028 1 AFC

3.2.2.7.2.12 Data Sheets For NGR BK-GCS-PEDCO-120-EL-DT-0013 BK GCS PEDCO 120 EL DT 0013 F0Z-709030 F 0 Z 709030 1 AFC

3.2.2.7.2.13 Data Sheets For Remote Control Panel BK-GCS-PEDCO-120-EL-DT-0015 BK GCS PEDCO 120 EL DT 0015 F0Z-709031 F 0 Z 709031 1 AFC

3.2.2.7.2.14 Data Sheets For Distribution & Lighting Panels BK-GCS-PEDCO-120-EL-DT-0016 BK GCS PEDCO 120 EL DT 0016 F0Z-709032 F 0 Z 709032 1 AFC

3.2.2.7.3 Drawing/Diagram

3.2.2.7.3.1 Electrical Overall Single Line Diagram BK-GCS-PEDCO-120-EL-SL-0001 BK GCS PEDCO 120 EL SL 0001 F2P-709034 F 2 P 709034 1 AFC

3.2.2.7.3.2 LV Switchgear/MCC Single Line Diagram BK-GCS-PEDCO-120-EL-SL-0002 BK GCS PEDCO 120 EL SL 0002 F2P-709035 F 2 P 709035 1 AFC

3.2.2.7.3.3 Existent MV Switchgear Expansion Single Line Diagram BK-GCS-PEDCO-120-EL-SL-0003 BK GCS PEDCO 120 EL SL 0003 F2P-709036 F 2 P 709036 1 AFC

3.2.2.7.3.4 Distribution and Lighting Panels Single Line Diagram BK-GCS-PEDCO-120-EL-SL-0004 BK GCS PEDCO 120 EL SL 0004 F2P-709037 F 2 P 709037 1 AFC

3.2.2.7.3.5 UPS Single Line Diagram BK-GCS-PEDCO-120-EL-SL-0005 BK GCS PEDCO 120 EL SL 0005 F2P-709038 F 2 P 709038 1 AFC

3.2.2.7.3.6 DC Charger Single Line Diagram BK-GCS-PEDCO-120-EL-SL-0006 BK GCS PEDCO 120 EL SL 0006 F2P-709039 F 2 P 709039 1 AFC

3.2.2.7.3.7 Electrical Typical Schematic Diagrams For MV panel BK-GCS-PEDCO-120-EL-DG-0001 BK GCS PEDCO 120 EL DG 0001 F2P-709040 F 2 P 709040 3 FI

3.2.2.7.3.8 Electrical Typical Schematic Diagrams For LV panel BK-GCS-PEDCO-120-EL-DG-0002 BK GCS PEDCO 120 EL DG 0002 F2P-709041 F 2 P 709041 3 FI

3.2.2.7.3.9 Interconnection Wiring Diagram BK-GCS-PEDCO-120-EL-DG-0003 BK GCS PEDCO 120 EL DG 0003 F2P-709042 F 2 P 709042 1 AFC

3.2.2.7.3.10 Wiring Diagram For Remote Control Panel (RCP) BK-GCS-PEDCO-120-EL-DG-0005 BK GCS PEDCO 120 EL DG 0005 F2P-709043 F 2 P 709043 1 AFC

3.2.2.7.3.11 Control Logic Diagram For LV Incomers and bus tie BK-GCS-PEDCO-120-EL-LD-0001 BK GCS PEDCO 120 EL LD 0001 F2P-709045 F 2 P 709045 1 AFC

3.2.2.7.3.12 Overall Earthing Layout BK-GCS-PEDCO-120-EL-PY-0001 BK GCS PEDCO 120 EL PY 0001 F4P-709046 F 4 P 709046 1 AFC

3.2.2.7.3.13 Earthing & Lightning Layout For Building & Shelter BK-GCS-PEDCO-120-EL-PY-0002 BK GCS PEDCO 120 EL PY 0002 F2P-709047 F 2 P 709047 1 AFC
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3.2.2.7.3.14 Area Lighting & Small Power Layout BK-GCS-PEDCO-120-EL-PY-0003 BK GCS PEDCO 120 EL PY 0003 F2P-709048 F 2 P 709048 1 AFC

3.2.2.7.3.15 Lighting & Small Power Layout For Building & Shelter BK-GCS-PEDCO-120-EL-PY-0004 BK GCS PEDCO 120 EL PY 0004 F2P-709049 F 2 P 709049 1 AFC

3.2.2.7.3.16 Area Electrical Cable Route & Section Layout BK-GCS-PEDCO-120-EL-PY-0005 BK GCS PEDCO 120 EL PY 0005 F2P-709050 F 2 P 709050 1 AFC

3.2.2.7.3.17 Electrical Cable Route & Section Layout For Building & Shelter BK-GCS-PEDCO-120-EL-PY-0006 BK GCS PEDCO 120 EL PY 0006 F2P-709051 F 2 P 709051 1 AFC

3.2.2.7.3.18 HVAC Power Cabling Arrangement Layout For  Building BK-GCS-PEDCO-120-EL-PY-0007 BK GCS PEDCO 120 EL PY 0007 F2P-709052 F 2 P 709052 1 AFC

3.2.2.7.3.19 Electrical Equipment Arrangement Layout For Building BK-GCS-PEDCO-120-EL-PY-0008 BK GCS PEDCO 120 EL PY 0008 F2P-709053 F 2 P 709053 1 AFC

3.2.2.7.3.20 Capacitor Banks Single Line Diagram BK-GCS-PEDCO-120-EL-SL-0007 BK GCS PEDCO 120 EL SL 0007 F2P-709055 F 2 P 709055 1 AFC

3.2.2.7.3.21 Power & Control Cables Termination Diagrams BK-GCS-PEDCO-120-EL-DG-0007 BK GCS PEDCO 120 EL DG 0007 F2P-709056 F 2 P 709056 1 AFC

3.2.2.7.3.22 SLD for Supplying UPS of CCTV Panel in Desalting Unit BK-GCS-PEDCO-120-EL-SL-0008 BK GCS PEDCO 120 EL SL 0008 F2P-709058 F 2 P 709058 1 AFC

3.2.2.7.3.23 SLD for Supplying UPS of CCTV Panel in Production Unit BK-GCS-PEDCO-120-EL-SL-0010 BK GCS PEDCO 120 EL SL 0010 F2P-709059 F 2 P 709059 1 AFC

3.2.2.7.3.24 Equipment Arrangement Layout for UPS of CCTV in Desalting Unit BK-GCS-PEDCO-120-EL-PY-0010 BK GCS PEDCO 120 EL PY 0010 F2P-709060 F 2 P 709060 1 AFC

3.2.2.7.3.25 Equipment Arrangement Layout for UPS of CCTV in Production Unit BK-GCS-PEDCO-120-EL-PY-0011 BK GCS PEDCO 120 EL PY 0011 F2P-709061 F 2 P 709061 1 AFC

3.2.2.7.3.26 Cable Route Layout for Desalting Unit BK-GCS-PEDCO-120-EL-PY-0012 BK GCS PEDCO 120 EL PY 0012 F4P-709062 F 4 P 709062 1 AFC

3.2.2.7.3.27 Cable Route layout for Production Unit BK-GCS-PEDCO-120-EL-PY-0013 BK GCS PEDCO 120 EL PY 0013 F4P-709063 F 4 P 709063 1 AFC

3.2.2.7.3.28 Earthing Layout for Desalting Unit BK-GCS-PEDCO-120-EL-PY-0014 BK GCS PEDCO 120 EL PY 0014 F2P-709064 F 2 P 709064 1 AFC

3.2.2.7.3.29 Earthing Layout for Production Unit BK-GCS-PEDCO-120-EL-PY-0015 BK GCS PEDCO 120 EL PY 0015 F2P-709065 F 2 P 709065 1 AFC

3.2.2.7.4 List

3.2.2.7.4.1 Electrical Load List BK-GCS-PEDCO-120-EL-LI-0001 BK GCS PEDCO 120 EL LI 0001 F0Z-709066 F 0 Z 709066 1 AFC

3.2.2.7.4.2 Electrical Power & Control Cable Schedule BK-GCS-PEDCO-120-EL-LI-0002 BK GCS PEDCO 120 EL LI 0002 F0Z-709067 F 0 Z 709067 1 AFC

3.2.2.7.4.3 Electrical Power & Control Drum Schedule & Cutting List BK-GCS-PEDCO-120-EL-LI-0003 BK GCS PEDCO 120 EL LI 0003 F0Z-709068 F 0 Z 709068 1 AFC

3.2.2.7.4.4 Electrical I/O Signal List BK-GCS-PEDCO-120-EL-LI-0005 BK GCS PEDCO 120 EL LI 0005 F0Z-709070 F 0 Z 709070 1 AFC

3.2.2.7.5 Report

3.2.2.7.5.1 Electrical Network (Load Flow, Motor Starting & Short Circuit) Study Report BK-GCS-PEDCO-120-EL-RT-0001 BK GCS PEDCO 120 EL RT 0001 F0Z-709071 F 0 Z 709071 2 AFD

3.2.2.7.5.2 Relay Coordination & Setting Study Report BK-GCS-PEDCO-120-EL-RT-0002 BK GCS PEDCO 120 EL RT 0002 F0Z-709072 F 0 Z 709072 2 AFD

3.2.2.7.6 MTO

3.2.2.7.6.1 MTO For Earthing & Lightning Systems BK-GCS-PEDCO-120-EL-MT-0001 BK GCS PEDCO 120 EL MT 0001 F8Z-709073 F 8 Z 709073 3 FI

3.2.2.7.6.2 MTO For Lighting & Small Powers BK-GCS-PEDCO-120-EL-MT-0002 BK GCS PEDCO 120 EL MT 0002 F8Z-709074 F 8 Z 709074 3 FI

3.2.2.7.6.3 MTO For Power & Control Cables BK-GCS-PEDCO-120-EL-MT-0003 BK GCS PEDCO 120 EL MT 0003 F8Z-709075 F 8 Z 709075 3 FI

3.2.2.7.6.4 MTO For Tray/Ladder and Accessories BK-GCS-PEDCO-120-EL-MT-0004 BK GCS PEDCO 120 EL MT 0004 F8Z-709076 F 8 Z 709076 3 FI

3.2.2.7.6.5 MTO For Electrical Bulk Items BK-GCS-PEDCO-120-EL-MT-0006 BK GCS PEDCO 120 EL MT 0006 F8Z-709078 F 8 Z 709078 3 FI

3.2.2.8 Intercom. & Telecomm.

3.2.2.8.1 Data Sheets

3.2.2.8.1. Data Sheets For Telocomm BK-GCS-PEDCO-120-TE-DT-0002 BK GCS PEDCO 120 TE DT 0002 F0Z-709079 F 0 Z 709079 1 AFC

3.2.2.8.1.1 Data Sheets For PAGA BK-GCS-PEDCO-120-TE-DT-0003 BK GCS PEDCO 120 TE DT 0003 F0Z-709080 F 0 Z 709080 1 AFC

3.2.2.8.1.2 Data Sheets For Radio BK-GCS-PEDCO-120-TE-DT-0004 BK GCS PEDCO 120 TE DT 0004 F0Z-709081 F 0 Z 709081 1 AFC

3.2.2.8.1.3 Data Sheets For Telecom. Cable BK-GCS-PEDCO-120-TE-DT-0005 BK GCS PEDCO 120 TE DT 0005 F0Z-709082 F 0 Z 709082 1 AFC

3.2.2.8.1.4 Data Sheets For Telecommunication Tower BK-GCS-PEDCO-120-TE-DT-0006 BK GCS PEDCO 120 TE DT 0006 F0Z-709083 F 0 Z 709083 1 AFC

3.2.2.8.2 Drawing/Diagram

3.2.2.8.2.1 Telecom Overall Block Diagram BK-GCS-PEDCO-120-TE-BD-0001 BK GCS PEDCO 120 TE BD 0001 F2T-709084 F 2 T 709084 1 AFC

3.2.2.8.2.2 Block Diagram For Telocomm BK-GCS-PEDCO-120-TE-BD-0004 BK GCS PEDCO 120 TE BD 0004 F2T-709086 F 2 T 709086 1 AFC

3.2.2.8.2.3 Block Diagram For PAGA BK-GCS-PEDCO-120-TE-BD-0005 BK GCS PEDCO 120 TE BD 0005 F2T-709087 F 2 T 709087 1 AFC

3.2.2.8.2.4 Block Diagram For Radio BK-GCS-PEDCO-120-TE-BD-0006 BK GCS PEDCO 120 TE BD 0006 F2T-709088 F 2 T 709088 1 AFC

3.2.2.8.2.5 Telecomm. Equipment Layout For Electrical Building BK-GCS-PEDCO-120-TE-PY-0001 BK GCS PEDCO 120 TE PY 0001 F2T-709089 F 2 T 709089 1 AFC

3.2.2.8.2.6 Telecomm Equipment Layout For Area BK-GCS-PEDCO-120-TE-PY-0005 BK GCS PEDCO 120 TE PY 0005 F2T-709091 F 2 T 709091 1 AFC

3.2.2.8.2.7 PAGA Equipment Layout For Area BK-GCS-PEDCO-120-TE-PY-0006 BK GCS PEDCO 120 TE PY 0006 F2T-709092 F 2 T 709092 1 AFC

3.2.2.8.2.8 Telecomm. Equipment Layout For Extension of Existing Control Building BK-GCS-PEDCO-120-TE-PY-0007 BK GCS PEDCO 120 TE PY 0007 F2T-709534 F 2 T 709534 1 AFC Add پروژه کار شرح به" GCS موجود کنترل ساختمان توسعه" شدن اضافه به توجه با

3.2.2.8.2.9 Telecomm. Equipment Layout For GCS Warehouse BK-GCS-PEDCO-120-TE-PY-0008 BK GCS PEDCO 120 TE PY 0008 F2T-709535 F 2 T 709535 1 AFC Add پروژه کار شرح به" GCS جدید انبار" شدن اضافه به توجه با

3.2.2.8.3 List

3.2.2.8.3. Cable Schedule For Telecom Equipment BK-GCS-PEDCO-120-TE-LI-0003 BK GCS PEDCO 120 TE LI 0003 F0Z-709093 F 0 Z 709093 1 AFC

3.2.2.8.3.1 Cable Schedule For PAGA BK-GCS-PEDCO-120-TE-LI-0004 BK GCS PEDCO 120 TE LI 0004 F0Z-709094 F 0 Z 709094 1 AFC

3.2.2.8.4 MTO

3.2.2.8.4. MTO For Telecom Equipment BK-GCS-PEDCO-120-TE-MT-0003 BK GCS PEDCO 120 TE MT 0003 F8Z-709095 F 8 Z 709095 3 FI

3.2.2.8.4.1 MTO For PAGA BK-GCS-PEDCO-120-TE-MT-0004 BK GCS PEDCO 120 TE MT 0004 F8Z-709096 F 8 Z 709096 3 FI
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3.2.2.8.4.2 MTO For Radio BK-GCS-PEDCO-120-TE-MT-0005 BK GCS PEDCO 120 TE MT 0005 F8Z-709097 F 8 Z 709097 3 FI

3.2.2.8.4.3 MTO For Telecom. Cable BK-GCS-PEDCO-120-TE-MT-0006 BK GCS PEDCO 120 TE MT 0006 F8Z-709098 F 8 Z 709098 3 FI

3.2.2.9 Architecture

3.2.2.9.1 Drawing/Diagram

3.2.2.9.1.1 Architectural Detail Drawing For Control Building BK-GCS-PEDCO-120-AR-DW-0001 BK GCS PEDCO 120 AR DW 0001 F4B-709099 F 4 B 709099 1 AFC

3.2.2.9.1.2 Architectural Detail Drawing For Extension of Existing Elect. Building   BK-GCS-PEDCO-120-AR-DW-0002 BK GCS PEDCO 120 AR DW 0002 F4B-709100 F 4 B 709100 1 AFC

3.2.2.9.1.3 Architectural Drawing For Gas Compressors Shelter BK-GCS-PEDCO-120-AR-DW-0003 BK GCS PEDCO 120 AR DW 0003 F4K-709101 F 4 K 709101 1 AFC

3.2.2.9.1.4 Architectural Drawing For Chemical Inj. Packages/Chemical Storage Shelter BK-GCS-PEDCO-120-AR-DW-0004 BK GCS PEDCO 120 AR DW 0004 F4B-709102 F 4 B 709102 1 AFC

3.2.2.9.1.5 Architectural Drawing For Utility Shelter BK-GCS-PEDCO-120-AR-DW-0005 BK GCS PEDCO 120 AR DW 0005 F4B-709103 F 4 B 709103 1 AFC

3.2.2.9.1.6 Architectural Drawing  For Fire Water Pumps Shelter BK-GCS-PEDCO-120-AR-DW-0006 BK GCS PEDCO 120 AR DW 0006 F4B-709104 F 4 B 709104 1 AFC

3.2.2.9.1.7 Architectural Drawing For Fire Shed BK-GCS-PEDCO-120-AR-DW-0007 BK GCS PEDCO 120 AR DW 0007 F4B-709105 F 4 B 709105 1 AFC

3.2.2.9.1.8 Architectural Drawing For CCTV Control Room- Binak GCS BK-GCS-PEDCO-120-AR-DW-0008 BK GCS PEDCO 120 AR DW 0008 F4B-709396 F 4 B 709396 1 AFD Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.9.1.9 Architectural Drawing For CCTV Control Room- Binak DU BK-GCS-PEDCO-120-AR-DW-0009 BK GCS PEDCO 120 AR DW 0009 F4B-709397 F 4 B 709397 1 AFD Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.9.1.10 Architectural Drawing For CCTV Rack Room- Binak PU BK-GCS-PEDCO-120-AR-DW-0010 BK GCS PEDCO 120 AR DW 0010 F4B-709398 F 4 B 709398 1 AFD Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.9.1.11 Architectural Detail Drawing For Extension of Existing Control Building BK-GCS-PEDCO-120-AR-DW-0011 BK GCS PEDCO 120 AR DW 0011 F4B-709518 F 4 B 709518 1 AFD Add(Moved)
 این در و بود، شده اضافه CAMP بخش در اشتباه به ،MDL قبلی ویراش در مدرک این

میگردد منتقل GCS به و شده جابجا ویرایش
3.2.2.9.1.12 Architectural Detail Drawing For GCS Warehouse BK-GCS-PEDCO-120-AR-DW-0012 BK GCS PEDCO 120 AR DW 0012 F4B-709522 F 4 B 709522 1 AFD Add(Moved)

 این در و بود، شده اضافه CAMP بخش در اشتباه به ،MDL قبلی ویراش در مدرک این

میگردد منتقل GCS به و شده جابجا ویرایش
3.2.2.9.2 MTO

3.2.2.9.2.1 MTO For Architectural Works BK-GCS-PEDCO-120-AR-MT-0001 BK GCS PEDCO 120 AR MT 0001 F8Z-709106 F 8 Z 709106 3 FI

3.2.2.9.2.2 MTO For Blast Proof Doors BK-GCS-PEDCO-120-AR-MT-0002 BK GCS PEDCO 120 AR MT 0002 F8Z-709107 F 8 Z 709107 3 FI

3.2.2.10 Civil

3.2.2.10.1 Drawing/Diagram

3.2.2.10.1.1 Site Sewarage System Layout & Details BK-GCS-PEDCO-120-CV-PY-0001 BK GCS PEDCO 120 CV PY 0001 F4S-709108 F 4 S 709108 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.10.1.2 Cable Trench and Duct Bank Layout BK-GCS-PEDCO-120-CV-PY-0002 BK GCS PEDCO 120 CV PY 0002 F4S-709109 F 4 S 709109 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.10.1.3 Oil Contaminated Water System Layout BK-GCS-PEDCO-120-CV-PY-0003 BK GCS PEDCO 120 CV PY 0003 F4S-709110 F 4 S 709110 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.10.1.4 Plant Clean Water Drainage System Layout & Details BK-GCS-PEDCO-120-CV-PY-0004 BK GCS PEDCO 120 CV PY 0004 F4S-709111 F 4 S 709111 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.10.1.5 Road, Paving And Plant Finish Grading Layout & Sections BK-GCS-PEDCO-120-CV-PY-0005 BK GCS PEDCO 120 CV PY 0005 F4S-709112 F 4 S 709112 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.10.1.6 Plant Underground Composite Layout BK-GCS-PEDCO-120-CV-PY-0006 BK GCS PEDCO 120 CV PY 0006 F4S-709113 F 4 S 709113 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.10.1.7 Rough Grading Plan and Details BK-GCS-PEDCO-120-CV-PY-0007 BK GCS PEDCO 120 CV PY 0007 F5S-709395 F 5 S 709395 1 AFC

3.2.2.10.1.8 General Civil Layout for gantry of GCS BK-GCS-PEDCO-120-CV-PY-0008 BK GCS PEDCO 120 CV PY 0008 F5S-709514 F 5 S 709514 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.10.1.9 Oily Sump Drawing , Section & Details BK-GCS-PEDCO-120-CV-PY-0009 BK GCS PEDCO 120 CV PY 0009 F5S-709515 F 5 S 709515 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.10.2 Calculation

3.2.2.10.2.1 Calculation Note For Inside Surface Water Drainage Channels for GCS BK-GCS-PEDCO-120-CV-CN-0001 BK GCS PEDCO 120 CV CN 0001 F0Z-709114 F 0 Z 709114 1 AFC

3.2.2.10.2.2 Calculation Note for offsite flood control system for GCS BK-GCS-PEDCO-120-CV-CN-0002 BK GCS PEDCO 120 CV CN 0002 F0Z-709115 F 0 Z 709115 1 AFC

3.2.2.10.3 Report

3.2.2.10.3.1 Site Visit Report (Civil Work) - GCS BK-GCS-PEDCO-120-CV-RT-0001 BK GCS PEDCO 120 CV RT 0001 F0Z-709116 F 0 Z 709116 3 FI

3.2.2.10.4 MTO

3.2.2.10.4.1 MTO For Civil Work BK-GCS-PEDCO-120-CV-MT-0001 BK GCS PEDCO 120 CV MT 0001 F8Z-709117 F 8 Z 709117 3 FI

3.2.2.11 Structure

3.2.2.11.1 Calculation

3.2.2.11.1.1 Calculation Report for Gas Compressors Shelter BK-GCS-PEDCO-120-ST-CN-0003 BK GCS PEDCO 120 ST CN 0003 F0Z-709119 F 0 Z 709119 2 AFD

3.2.2.11.1.2 Calculation Report for Extension of Existing Elect. Building   BK-GCS-PEDCO-120-ST-CN-0005 BK GCS PEDCO 120 ST CN 0005 F0Z-709120 F 0 Z 709120 2 AFD

3.2.2.11.1.3 Calculation Note for Gas Compressors Foundation BK-GCS-PEDCO-120-ST-CN-0006 BK GCS PEDCO 120 ST CN 0006 F0Z-709121 F 0 Z 709121 2 AFD

3.2.2.11.1.4 Calculation Note for Tank Foundation (TK-2301 A/B) BK-GCS-PEDCO-120-ST-CN-0007 BK GCS PEDCO 120 ST CN 0007 F0Z-709122 F 0 Z 709122 2 AFD

3.2.2.11.1.5 Calculation Note for Utility Shelter BK-GCS-PEDCO-120-ST-CN-0008 BK GCS PEDCO 120 ST CN 0008 F0Z-709123 F 0 Z 709123 2 AFD

3.2.2.11.1.6 Calculation Note for Fire Water Pump Shelter BK-GCS-PEDCO-120-ST-CN-0009 BK GCS PEDCO 120 ST CN 0009 F0Z-709124 F 0 Z 709124 2 AFD

3.2.2.11.1.7 Calculation Note for Foundation of Slug Catcher Drum (V-2104) BK-GCS-PEDCO-120-ST-CN-0010 BK GCS PEDCO 120 ST CN 0010 F0Z-709125 F 0 Z 709125 2 AFD

3.2.2.11.1.8 Calculation Note for Foundation of Dehydration Package (PK-2101) BK-GCS-PEDCO-120-ST-CN-0011 BK GCS PEDCO 120 ST CN 0011 F0Z-709126 F 0 Z 709126 2 AFD

3.2.2.11.1.9 Calculation Note for Close Drain Sump Pit (SU-2201 A) BK-GCS-PEDCO-120-ST-CN-0012 BK GCS PEDCO 120 ST CN 0012 F0Z-709127 F 0 Z 709127 2 AFD

3.2.2.11.1.10 Calculation Note for Oily Water Sump Pit (SU-2201 B) BK-GCS-PEDCO-120-ST-CN-0013 BK GCS PEDCO 120 ST CN 0013 F0Z-709128 F 0 Z 709128 2 AFD

3.2.2.11.1.11 Calculation Note For Compressor Area Main Sleepers BK-GCS-PEDCO-120-ST-CN-0014 BK GCS PEDCO 120 ST CN 0014 F0Z-709129 F 0 Z 709129 2 AFD

3.2.2.11.1.12 Calculation Note For Flare Area Sleepers BK-GCS-PEDCO-120-ST-CN-0015 BK GCS PEDCO 120 ST CN 0015 F0Z-709130 F 0 Z 709130 2 AFD

3.2.2.11.1.13 Calculation Note For Special Pipe Supports BK-GCS-PEDCO-120-ST-CN-0016 BK GCS PEDCO 120 ST CN 0016 F0Z-709131 F 0 Z 709131 2 AFD

3.2.2.11.1.14 Calculation Note for1st Stage Air Coolers (AE-2101 A/B/C) BK-GCS-PEDCO-120-ST-CN-0017 BK GCS PEDCO 120 ST CN 0017 F0Z-709132 F 0 Z 709132 2 AFD
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3.2.2.11.1.15 Calculation Note for  2nd Stage Air Coolers (AE-2102 A/B/C) BK-GCS-PEDCO-120-ST-CN-0018 BK GCS PEDCO 120 ST CN 0018 F0Z-709133 F 0 Z 709133 2 AFD

3.2.2.11.1.16 Calculation Note for Elevated Potable Water Tank (TK-2209) BK-GCS-PEDCO-120-ST-CN-0019 BK GCS PEDCO 120 ST CN 0019 F0Z-709134 F 0 Z 709134 2 AFD

3.2.2.11.1.17 Calculation Note for Lean Glycol Storage Tank (TK-2102) BK-GCS-PEDCO-120-ST-CN-0020 BK GCS PEDCO 120 ST CN 0020 F0Z-709135 F 0 Z 709135 2 AFD

3.2.2.11.1.18 Calculation Note for Nitrogen Package (PK-2204A/B) BK-GCS-PEDCO-120-ST-CN-0021 BK GCS PEDCO 120 ST CN 0021 F0Z-709136 F 0 Z 709136 2 AFD

3.2.2.11.1.19 Calculation Note for Slug Pumps (P-2101A/B) BK-GCS-PEDCO-120-ST-CN-0023 BK GCS PEDCO 120 ST CN 0023 F0Z-709138 F 0 Z 709138 2 AFD

3.2.2.11.1.20 Calculation Note for Utility Area Sleepers BK-GCS-PEDCO-120-ST-CN-0024 BK GCS PEDCO 120 ST CN 0024 F0Z-709139 F 0 Z 709139 2 AFD

3.2.2.11.1.21 Calculation Note for Chemical Injection and Storage Shelter BK-GCS-PEDCO-120-ST-CN-0026 BK GCS PEDCO 120 ST CN 0026 F0Z-709141 F 0 Z 709141 2 AFD

3.2.2.11.1.22 Calculation Note For CCTV Control Room- Binak GCS BK-GCS-PEDCO-120-ST-CN-0027 BK GCS PEDCO 120 ST CN 0027 F0Z-709399 F 0 Z 709399 2 AFD

3.2.2.11.1.23 Calculation Note for CCTV Control Room- Binak DU BK-GCS-PEDCO-120-ST-CN-0028 BK GCS PEDCO 120 ST CN 0028 F0Z-709400 F 0 Z 709400 2 AFD

3.2.2.11.1.24 Calculation Note For CCTV Rack Room- Binak PU BK-GCS-PEDCO-120-ST-CN-0029 BK GCS PEDCO 120 ST CN 0029 F0Z-709401 F 0 Z 709401 2 AFD

3.2.2.11.1.25 Calculation Note For Extension of Existing Control Building BK-GCS-PEDCO-120-ST-CN-0030 BK GCS PEDCO 120 ST CN 0030 F0Z-709519 F 0 Z 709519 2 AFD Add(Moved)
 این در و بود، شده اضافه CAMP بخش در اشتباه به ،MDL قبلی ویراش در مدرک این

میگردد منتقل GCS به و شده جابجا ویرایش
3.2.2.11.1.26 Calculation Note For GCS Warehouse BK-GCS-PEDCO-120-ST-CN-0031 BK GCS PEDCO 120 ST CN 0031 F0Z-707666 F 0 Z 707666 2 AFD Add(Moved)

 این در و بود، شده اضافه CAMP بخش در اشتباه به ،MDL قبلی ویراش در مدرک این

میگردد منتقل GCS به و شده جابجا ویرایش
3.2.2.11.2 Drawing/Diagram

3.2.2.11.2.1 Foundation Location Plan BK-GCS-PEDCO-120-ST-DW-0003 BK GCS PEDCO 120 ST DW 0003 F4Q-709142 F 4 Q 709142 2 AFC

3.2.2.11.2.2 Foundation Drawing For 1st Stage Gas Compressor (C-2101A/B/C) BK-GCS-PEDCO-120-ST-DW-0004 BK GCS PEDCO 120 ST DW 0004 F4Q-709143 F 4 Q 709143 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.3 Foundation Drawing For 2nd Stage Gas Compressor (C-2102A/B/C) BK-GCS-PEDCO-120-ST-DW-0005 BK GCS PEDCO 120 ST DW 0005 F4Q-709144 F 4 Q 709144 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.4 Foundation Drawing For 1st Stage Air Coolers (AE-2101 A/B/C) BK-GCS-PEDCO-120-ST-DW-0007 BK GCS PEDCO 120 ST DW 0007 F4Q-709145 F 4 Q 709145 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.5 Foundation Drawing For 2nd Stage Air Coolers (AE-2102 A/B/C) BK-GCS-PEDCO-120-ST-DW-0008 BK GCS PEDCO 120 ST DW 0008 F4Q-709146 F 4 Q 709146 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.6 Foundation Drawing For Inlet Gas K.O. Drum (V-2105) BK-GCS-PEDCO-120-ST-DW-0009 BK GCS PEDCO 120 ST DW 0009 F4Q-709147 F 4 Q 709147 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.7 Foundation Drawing For For 1st Stage G.C. Suction Drums (V-2101 A/B/C) BK-GCS-PEDCO-120-ST-DW-0010 BK GCS PEDCO 120 ST DW 0010 F4Q-709148 F 4 Q 709148 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.8 Foundation Drawing For For 2nd Stage G.C. Suction Drums (V-2102 A/B/C) BK-GCS-PEDCO-120-ST-DW-0011 BK GCS PEDCO 120 ST DW 0011 F4Q-709149 F 4 Q 709149 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.9 Foundation Drawing For 2nd Stage G.C. Discharge Drum (V-2103) BK-GCS-PEDCO-120-ST-DW-0012 BK GCS PEDCO 120 ST DW 0012 F4Q-709150 F 4 Q 709150 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.10 Foundation Drawing For Fuel Oil Drum (V-2206) BK-GCS-PEDCO-120-ST-DW-0013 BK GCS PEDCO 120 ST DW 0013 F4Q-709151 F 4 Q 709151 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.11 Foundation Drawing For Instrument Air Receiver (V-2203) BK-GCS-PEDCO-120-ST-DW-0014 BK GCS PEDCO 120 ST DW 0014 F4Q-709152 F 4 Q 709152 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.12 Foundation Drawing For Elevated Potable Water Tank (TK-2209) BK-GCS-PEDCO-120-ST-DW-0015 BK GCS PEDCO 120 ST DW 0015 F4Q-709153 F 4 Q 709153 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.13 Structural Drawing For Close Drain Sump Pit (SU-2201 A) BK-GCS-PEDCO-120-ST-DW-0016 BK GCS PEDCO 120 ST DW 0016 F4M-709154 F 4 M 709154 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.14 Foundation Drawing For Fuel Gas K.O Drum (V-2205) BK-GCS-PEDCO-120-ST-DW-0017 BK GCS PEDCO 120 ST DW 0017 F4Q-709155 F 4 Q 709155 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.15 Foundation Drawing For Slug Catcher Drum (V-2104) BK-GCS-PEDCO-120-ST-DW-0018 BK GCS PEDCO 120 ST DW 0018 F4Q-709156 F 4 Q 709156 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.16 Foundation Drawing For Nitrogen Receiver Drum (V-2204) BK-GCS-PEDCO-120-ST-DW-0020 BK GCS PEDCO 120 ST DW 0020 F4Q-709158 F 4 Q 709158 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.17 Structural Drawing For Oily Water Sump Pit (SU-2201 B) BK-GCS-PEDCO-120-ST-DW-0021 BK GCS PEDCO 120 ST DW 0021 F4M-709159 F 4 M 709159 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.18 Foundation Drawing For Lean Glycol Storage Tank (TK-2102) BK-GCS-PEDCO-120-ST-DW-0023 BK GCS PEDCO 120 ST DW 0023 F4Q-709160 F 4 Q 709160 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.19 Foundation Drawing For Fire Water Storage Tanks (TK-2301A/B) BK-GCS-PEDCO-120-ST-DW-0024 BK GCS PEDCO 120 ST DW 0024 F4Q-709161 F 4 Q 709161 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.20 Foundation Drawing For Dehydration Package (PK-2101) BK-GCS-PEDCO-120-ST-DW-0026 BK GCS PEDCO 120 ST DW 0026 F4Q-709163 F 4 Q 709163 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.21 Foundation Drawing For Diesel Generator (PK-2206) BK-GCS-PEDCO-120-ST-DW-0027 BK GCS PEDCO 120 ST DW 0027 F4Q-709164 F 4 Q 709164 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.22 Foundation Drawing For Instrument & Plant Air Package (PK-C-2203A/B) BK-GCS-PEDCO-120-ST-DW-0028 BK GCS PEDCO 120 ST DW 0028 F4Q-709165 F 4 Q 709165 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.23 Foundation Drawing For Corrosion Inhibitor Injection Package (PK-2207) BK-GCS-PEDCO-120-ST-DW-0029 BK GCS PEDCO 120 ST DW 0029 F4Q-709166 F 4 Q 709166 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.24 Foundation Drawing For LP Flare Package (PK-2201) BK-GCS-PEDCO-120-ST-DW-0031 BK GCS PEDCO 120 ST DW 0031 F4Q-709168 F 4 Q 709168 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.25 Foundation Drawing For Nitrogen Package (PK-2204A/B) BK-GCS-PEDCO-120-ST-DW-0032 BK GCS PEDCO 120 ST DW 0032 F4Q-709169 F 4 Q 709169 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.26 Dike Wall Drawing For Lean Glycol Storage Tank (TK-2102) BK-GCS-PEDCO-120-ST-DW-0033 BK GCS PEDCO 120 ST DW 0033 F4M-709170 F 4 M 709170 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.27 Foundation Drawing For Glycol Transfer Pumps (P-2103 A/B) BK-GCS-PEDCO-120-ST-DW-0036 BK GCS PEDCO 120 ST DW 0036 F4Q-709173 F 4 Q 709173 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.28 Foundation Drawing For Glycol Manual Pump (P-2102) BK-GCS-PEDCO-120-ST-DW-0037 BK GCS PEDCO 120 ST DW 0037 F4Q-709174 F 4 Q 709174 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.29 Foundation Drawing For Fire Water Jockey Pumps (P-2302A/B) BK-GCS-PEDCO-120-ST-DW-0038 BK GCS PEDCO 120 ST DW 0038 F4Q-709175 F 4 Q 709175 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.30 Foundation Drawing For Fire Water Electrical Pump (P-2301 A) BK-GCS-PEDCO-120-ST-DW-0039 BK GCS PEDCO 120 ST DW 0039 F4Q-709176 F 4 Q 709176 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.31 Foundation Drawing  For Fire Water Diesel Pumps (P-2302 B/C) BK-GCS-PEDCO-120-ST-DW-0040 BK GCS PEDCO 120 ST DW 0040 F4Q-709177 F 4 Q 709177 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.32 Foundation Drawing For Potable Water Pump (P-2209) BK-GCS-PEDCO-120-ST-DW-0041 BK GCS PEDCO 120 ST DW 0041 F4Q-709178 F 4 Q 709178 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.33 Foundation Drawing For Fuel Oil Pump (P-2206) BK-GCS-PEDCO-120-ST-DW-0042 BK GCS PEDCO 120 ST DW 0042 F4Q-709179 F 4 Q 709179 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.34 Foundation Drawing For Slug Pumps (P-2101A/B) BK-GCS-PEDCO-120-ST-DW-0043 BK GCS PEDCO 120 ST DW 0043 F4Q-709180 F 4 Q 709180 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.35 Foundation Drawing For Compressor Area Main Sleepers BK-GCS-PEDCO-120-ST-DW-0044 BK GCS PEDCO 120 ST DW 0044 F4Q-709181 F 4 Q 709181 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.36 Foundation Drawing For Compressor Area Secondary Sleepers BK-GCS-PEDCO-120-ST-DW-0045 BK GCS PEDCO 120 ST DW 0045 F4Q-709182 F 4 Q 709182 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.37 Foundation Drawing For Utility Area Sleepers BK-GCS-PEDCO-120-ST-DW-0046 BK GCS PEDCO 120 ST DW 0046 F4Q-709183 F 4 Q 709183 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.38 Foundation Drawing For Flare Area Sleepers BK-GCS-PEDCO-120-ST-DW-0047 BK GCS PEDCO 120 ST DW 0047 F4Q-709184 F 4 Q 709184 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.39 Foundation Drawing For Transformer  & Shelters BK-GCS-PEDCO-120-ST-DW-0048 BK GCS PEDCO 120 ST DW 0048 F4Q-709185 F 4 Q 709185 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.40 Foundation Drawing For Pipe Supports BK-GCS-PEDCO-120-ST-DW-0049 BK GCS PEDCO 120 ST DW 0049 F4Q-709186 F 4 Q 709186 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح
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3.2.2.11.2.41 Structural Drawing For Special Pipe Supports BK-GCS-PEDCO-120-ST-DW-0050 BK GCS PEDCO 120 ST DW 0050 F4M-709187 F 4 M 709187 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.42 Culvert Detail Drawing BK-GCS-PEDCO-120-ST-DW-0051 BK GCS PEDCO 120 ST DW 0051 F4M-709188 F 4 M 709188 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.43 Foundation Drawing For Access Platforms BK-GCS-PEDCO-120-ST-DW-0052 BK GCS PEDCO 120 ST DW 0052 F4Q-709189 F 4 Q 709189 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.44 Structural Drawing For Access Platforms BK-GCS-PEDCO-120-ST-DW-0053 BK GCS PEDCO 120 ST DW 0053 F4M-709190 F 4 M 709190 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.45 Foundation Drawing For Lighting Poles and Towers BK-GCS-PEDCO-120-ST-DW-0056 BK GCS PEDCO 120 ST DW 0056 F4Q-709193 F 4 Q 709193 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.46 Foundation  Drawing For Chemical Injection and Storage Shelter BK-GCS-PEDCO-120-ST-DW-0057 BK GCS PEDCO 120 ST DW 0057 F4Q-709194 F 4 Q 709194 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.47 Structural Drawing For Chemical Injection and Storage Shelter BK-GCS-PEDCO-120-ST-DW-0058 BK GCS PEDCO 120 ST DW 0058 F4M-709195 F 4 M 709195 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.48 Foundation Drawing For Gas Compressor Shelter BK-GCS-PEDCO-120-ST-DW-0059 BK GCS PEDCO 120 ST DW 0059 F4Q-709196 F 4 Q 709196 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.49 Structural Drawing For Gas Compressor Shelter BK-GCS-PEDCO-120-ST-DW-0060 BK GCS PEDCO 120 ST DW 0060 F4M-709197 F 4 M 709197 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.50 Foundation Drawing For Extension of Existing Elect. Building    BK-GCS-PEDCO-120-ST-DW-0063 BK GCS PEDCO 120 ST DW 0063 F4Q-709200 F 4 Q 709200 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.51 Structural Drawing For Extension of Existing Elect. Building    BK-GCS-PEDCO-120-ST-DW-0064 BK GCS PEDCO 120 ST DW 0064 F4M-709201 F 4 M 709201 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.52 Foundation Drawing For Fire Water Pump Shelter BK-GCS-PEDCO-120-ST-DW-0065 BK GCS PEDCO 120 ST DW 0065 F4Q-709202 F 4 Q 709202 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.53 Structural Drawing For Fire Water Pump Shelter BK-GCS-PEDCO-120-ST-DW-0066 BK GCS PEDCO 120 ST DW 0066 F4M-709203 F 4 M 709203 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.54 Foundation Drawing For Utility Shelter BK-GCS-PEDCO-120-ST-DW-0067 BK GCS PEDCO 120 ST DW 0067 F4Q-709204 F 4 Q 709204 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.55 Structural Drawing For Utility Shelter BK-GCS-PEDCO-120-ST-DW-0068 BK GCS PEDCO 120 ST DW 0068 F4M-709205 F 4 M 709205 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.56 Foundation Drawing For Air Dryer Packages (PK-D-2203A/B) BK-GCS-PEDCO-120-ST-DW-0069 BK GCS PEDCO 120 ST DW 0069 F4Q-709206 F 4 Q 709206 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.57 Foundation Drawing For Pig Launcher (PL-3101) BK-GCS-PEDCO-120-ST-DW-0070 BK GCS PEDCO 120 ST DW 0070 F4Q-709207 F 4 Q 709207 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.58 Foundation Drawing For Ignition Package BK-GCS-PEDCO-120-ST-DW-0071 BK GCS PEDCO 120 ST DW 0071 F4Q-709208 F 4 Q 709208 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.59 Foundation Drawing For Fire Shed BK-GCS-PEDCO-120-ST-DW-0072 BK GCS PEDCO 120 ST DW 0072 F4Q-709209 F 4 Q 709209 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.60 Structural Drawing For Fire Shed BK-GCS-PEDCO-120-ST-DW-0073 BK GCS PEDCO 120 ST DW 0073 F4M-709210 F 4 M 709210 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.61 Structural Drawing For Shelter of Transformers BK-GCS-PEDCO-120-ST-DW-0074 BK GCS PEDCO 120 ST DW 0074 F4M-709211 F 4 M 709211 2 AFC Modify (کارفرما خواست طبق) مدرک کلاس اصلاح

3.2.2.11.2.62 Foundation Drawing For CCTV Control Room- Binak GCS BK-GCS-PEDCO-120-ST-DW-0075 BK GCS PEDCO 120 ST DW 0075 F4Q-709402 F 4 Q 709402 2 AFD

3.2.2.11.2.63 Structural Drawing For CCTV Control Room- Binak GCS BK-GCS-PEDCO-120-ST-DW-0076 BK GCS PEDCO 120 ST DW 0076 F4M-709403 F 4 M 709403 2 AFD

3.2.2.11.2.64 Foundation Drawing For CCTV Control Room- Binak DU BK-GCS-PEDCO-120-ST-DW-0077 BK GCS PEDCO 120 ST DW 0077 F4Q-709404 F 4 Q 709404 2 AFD

3.2.2.11.2.65 Structural Drawing For CCTV Control Room- Binak DU BK-GCS-PEDCO-120-ST-DW-0078 BK GCS PEDCO 120 ST DW 0078 F4M-709405 F 4 M 709405 2 AFD

3.2.2.11.2.66 Foundation Drawing For CCTV Rack Room- Binak PU BK-GCS-PEDCO-120-ST-DW-0079 BK GCS PEDCO 120 ST DW 0079 F4Q-709406 F 4 Q 709406 2 AFD

3.2.2.11.2.67 Structural Drawing For CCTV Rack Room- Binak PU BK-GCS-PEDCO-120-ST-DW-0080 BK GCS PEDCO 120 ST DW 0080 F4M-709407 F 4 M 709407 2 AFD

3.2.2.11.2.68 Foundation Drawing For Extension of Existing Control Building BK-GCS-PEDCO-120-ST-DW-0081 BK GCS PEDCO 120 ST DW 0081 F4Q-709520 F 4 Q 709520 2 AFD Add(Moved)
 این در و بود، شده اضافه CAMP بخش در اشتباه به ،MDL قبلی ویراش در مدرک این

میگردد منتقل GCS به و شده جابجا ویرایش
3.2.2.11.2.69 Structural Drawing For Extension of Existing Control Building BK-GCS-PEDCO-120-ST-DW-0082 BK GCS PEDCO 120 ST DW 0082 F4M-709408 F 4 M 709408 2 AFD Add(Moved)

 این در و بود، شده اضافه CAMP بخش در اشتباه به ،MDL قبلی ویراش در مدرک این

میگردد منتقل GCS به و شده جابجا ویرایش
3.2.2.11.2.70 Foundation Drawing For GCS Warehouse BK-GCS-PEDCO-120-ST-DW-0083 BK GCS PEDCO 120 ST DW 0083 F4Q-709409 F 4 Q 709409 2 AFD Add(Moved)

 این در و بود، شده اضافه CAMP بخش در اشتباه به ،MDL قبلی ویراش در مدرک این

میگردد منتقل GCS به و شده جابجا ویرایش
3.2.2.11.2.71 Structural Drawing For GCS Warehouse BK-GCS-PEDCO-120-ST-DW-0084 BK GCS PEDCO 120 ST DW 0084 F4M-709410 F 4 M 709410 2 AFD Add(Moved)

 این در و بود، شده اضافه CAMP بخش در اشتباه به ،MDL قبلی ویراش در مدرک این

میگردد منتقل GCS به و شده جابجا ویرایش
3.2.2.11.3 MTO

3.2.2.11.3.1 MTO For Steel Structures Works BK-GCS-PEDCO-120-ST-MT-0001 BK GCS PEDCO 120 ST MT 0001 F8Z-709212 F 8 Z 709212 3 FI

3.2.2.11.3.2 MTO For Structural Concrete Works BK-GCS-PEDCO-120-ST-MT-0002 BK GCS PEDCO 120 ST MT 0002 F8Z-709213 F 8 Z 709213 3 FI

3.2.2.12 Geotechnic

3.2.2.12.1 Survey (Topography)

3.2.2.12.1.1 Topographical Map BK-GCS-PEDCO-120-SU-MP-0001 BK GCS PEDCO 120 SU MP 0001 F0A-709214 F 0 A 709214 3 FI

3.2.2.12.2 Geotechnic

3.2.2.12.2.1 Procedure/Plan

3.2.2.12.2.1.1 Geotechnical Investigation Plan for Compressor Station BK-GCS-PEDCO-120-GT-PR-0001 BK GCS PEDCO 120 GT PR 0001 F0Z-709215 F 0 Z 709215 1 AFC

3.2.2.12.2.2 Report

3.2.2.12.2.2.1 Geotechnical Investigation Report for Compressor Station BK-GCS-PEDCO-120-GT-RT-0001 BK GCS PEDCO 120 GT RT 0001 F0Z-709216 F 0 Z 709216 1 AFC

3.2.3 Procurement Engineering

3.2.3.1 Mechanical

3.2.3.1.1 Gas Compressors

3.2.3.1.1.1 Purchase Material Requisition (PMR)

3.2.3.1.1.1.1 PMR For Gas Compressors      BK-GCS-PEDCO-120-ME-MR-0001 BK GCS PEDCO 120 ME MR 0001 F0Z-709217 F 0 Z 709217 3 FI

3.2.3.1.1.2 Technical Bid Evaluation (TBE)

3.2.3.1.1.2.1 TBE For Gas Compressors BK-GCS-PEDCO-120-ME-TB-0001 BK GCS PEDCO 120 ME TB 0001 F0Z-709218 F 0 Z 709218 3 FI

3.2.3.1.2 Gas Dehydration Package

3.2.3.1.2.1 Purchase Material Requisition (PMR)

3.2.3.1.2.1.1 PMR For Gas Dehydration Package BK-GCS-PEDCO-120-ME-MR-0002 BK GCS PEDCO 120 ME MR 0002 F0Z-709219 F 0 Z 709219 3 FI

3.2.3.1.2.2 Technical Bid Evaluation (TBE)
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3.2.3.1.2.2.1 TBE For Gas Dehydration Package BK-GCS-PEDCO-120-ME-TB-0002 BK GCS PEDCO 120 ME TB 0002 F0Z-709220 F 0 Z 709220 3 FI

3.2.3.1.3 Pressure Vessels

3.2.3.1.3.1 Purchase Material Requisition (PMR)

3.2.3.1.3.1.1 PMR For Pressure Vessels BK-GCS-PEDCO-120-ME-MR-0003 BK GCS PEDCO 120 ME MR 0003 F0Z-709221 F 0 Z 709221 3 FI

3.2.3.1.3.2 Technical Bid Evaluation (TBE)

3.2.3.1.3.2.1 TBE For Pressure Vessels BK-GCS-PEDCO-120-ME-TB-0003 BK GCS PEDCO 120 ME TB 0003 F0Z-709222 F 0 Z 709222 3 FI

3.2.3.1.4 Gas Air Coolers

3.2.3.1.4.1 Purchase Material Requisition (PMR)

3.2.3.1.4.1.1 PMR For Gas Air Coolers BK-GCS-PEDCO-120-ME-MR-0004 BK GCS PEDCO 120 ME MR 0004 F0Z-709223 F 0 Z 709223 3 FI

3.2.3.1.4.2 Technical Bid Evaluation (TBE)

3.2.3.1.4.2.1 TBE For Gas Air Coolers BK-GCS-PEDCO-120-ME-TB-0004 BK GCS PEDCO 120 ME TB 0004 F0Z-709224 F 0 Z 709224 3 FI

3.2.3.1.5 Storage Tanks

3.2.3.1.5.1 Purchase Material Requisition (PMR)

3.2.3.1.5.1.1 PMR For Storage Tanks BK-GCS-PEDCO-120-ME-MR-0005 BK GCS PEDCO 120 ME MR 0005 F0Z-709225 F 0 Z 709225 3 FI

3.2.3.1.5.2 Technical Bid Evaluation (TBE)

3.2.3.1.5.2.1 TBE For Storage Tanks BK-GCS-PEDCO-120-ME-TB-0005 BK GCS PEDCO 120 ME TB 0005 F0Z-709226 F 0 Z 709226 3 FI

3.2.3.1.6 Instrument/Plant Air & Nitrogen Packages

3.2.3.1.6.1 Purchase Material Requisition (PMR)

3.2.3.1.6.1.1 PMR For Instrument/Plant Air & Nitrogen Packages BK-GCS-PEDCO-120-ME-MR-0006 BK GCS PEDCO 120 ME MR 0006 F0Z-709227 F 0 Z 709227 3 FI

3.2.3.1.6.2 Technical Bid Evaluation (TBE)

3.2.3.1.6.2.1 TBE For Instrument/Plant Air & Nitrogen Packages BK-GCS-PEDCO-120-ME-TB-0006 BK GCS PEDCO 120 ME TB 0006 F0Z-709228 F 0 Z 709228 3 FI

3.2.3.1.7 Chemical Injection Packages

3.2.3.1.7.1 Purchase Material Requisition (PMR)

3.2.3.1.7.1.1 PMR For Chemical Injection Packages BK-GCS-PEDCO-120-ME-MR-0008 BK GCS PEDCO 120 ME MR 0008 F0Z-709229 F 0 Z 709229 3 FI

3.2.3.1.7.2 Technical Bid Evaluation (TBE)

3.2.3.1.7.2.1 TBE For Chemical Injection Packages BK-GCS-PEDCO-120-ME-TB-0008 BK GCS PEDCO 120 ME TB 0008 F0Z-709230 F 0 Z 709230 3 FI

3.2.3.1.8 Pumps - Process Services

3.2.3.1.8.1 Purchase Material Requisition (PMR)

3.2.3.1.8.1.1 PMR For Centrifugal Pumps For Process Services BK-GCS-PEDCO-120-ME-MR-0009 BK GCS PEDCO 120 ME MR 0009 F0Z-709231 F 0 Z 709231 3 FI

3.2.3.1.8.2 Technical Bid Evaluation (TBE)

3.2.3.1.8.2.1 TBE For Centrifugal Pumps For Process Services BK-GCS-PEDCO-120-ME-TB-0009 BK GCS PEDCO 120 ME TB 0009 F0Z-709232 F 0 Z 709232 3 FI

3.2.3.1.9 Pumps - General Services

3.2.3.1.9.1 Purchase Material Requisition (PMR)

3.2.3.1.9.1.1 PMR For Centrifugal Pumps For General Services BK-GCS-PEDCO-120-ME-MR-0010 BK GCS PEDCO 120 ME MR 0010 F0Z-709233 F 0 Z 709233 3 FI

3.2.3.1.9.2 Technical Bid Evaluation (TBE)

3.2.3.1.9.2.1 TBE For Centrifugal Pumps For General Services BK-GCS-PEDCO-120-ME-TB-0010 BK GCS PEDCO 120 ME TB 0010 F0Z-709234 F 0 Z 709234 3 FI

3.2.3.1.10 Fire Water Pumps

3.2.3.1.10.1 Purchase Material Requisition (PMR)

3.2.3.1.10.1.1 PMR For Fire Water Pump BK-GCS-PEDCO-120-ME-MR-0011 BK GCS PEDCO 120 ME MR 0011 F0Z-709235 F 0 Z 709235 3 FI

3.2.3.1.10.2 Technical Bid Evaluation (TBE)

3.2.3.1.10.2.1 TBE For Fire Water Pump BK-GCS-PEDCO-120-ME-TB-0011 BK GCS PEDCO 120 ME TB 0011 F0Z-709236 F 0 Z 709236 3 FI

3.2.3.1.11 Flare Packages

3.2.3.1.11.1 Purchase Material Requisition (PMR)

3.2.3.1.11.1.1 PMR For Flare Packages BK-GCS-PEDCO-120-ME-MR-0012 BK GCS PEDCO 120 ME MR 0012 F0Z-709237 F 0 Z 709237 3 FI

3.2.3.1.11.2 Technical Bid Evaluation (TBE)

3.2.3.1.11.2.1 TBE For Flare Packages BK-GCS-PEDCO-120-ME-TB-0012 BK GCS PEDCO 120 ME TB 0012 F0Z-709238 F 0 Z 709238 3 FI

3.2.3.1.12 Overhead Travelling Cranes

3.2.3.1.12.1 Purchase Material Requisition (PMR)

3.2.3.1.12.1.1 PMR For Overhead Travelling Cranes BK-GCS-PEDCO-120-ME-MR-0013 BK GCS PEDCO 120 ME MR 0013 F0Z-709239 F 0 Z 709239 3 FI

3.2.3.1.12.2 Technical Bid Evaluation (TBE)

3.2.3.1.12.2.1 TBE For Overhead Travelling Cranes BK-GCS-PEDCO-120-ME-TB-0013 BK GCS PEDCO 120 ME TB 0013 F0Z-709240 F 0 Z 709240 3 FI

3.2.3.2 HVAC

3.2.3.2.1 Main HVAC Equipment
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3.2.3.2.1.1 Purchase Material Requisition (PMR)

3.2.3.2.1.1.1 PMR For Main HVAC Equipment BK-GCS-PEDCO-120-HV-MR-0001 BK GCS PEDCO 120 HV MR 0001 F0Z-709241 F 0 Z 709241 3 FI

3.2.3.2.1.2 Technical Bid Evaluation (TBE)

3.2.3.2.1.2.1 TBE For Main HVAC Equipment BK-GCS-PEDCO-120-HV-TB-0001 BK GCS PEDCO 120 HV TB 0001 F0Z-709242 F 0 Z 709242 3 FI

3.2.3.3 Piping

3.2.3.3.1 Pipes

3.2.3.3.1.1 Purchase Material Requisition (PMR)

3.2.3.3.1.1.1 PMR For Pipes BK-GCS-PEDCO-120-PI-MR-0001 BK GCS PEDCO 120 PI MR 0001 F0Z-709243 F 0 Z 709243 3 FI

3.2.3.3.1.2 Technical Bid Evaluation (TBE)

3.2.3.3.1.2.1 TBE For Pipes BK-GCS-PEDCO-120-PI-TB-0001 BK GCS PEDCO 120 PI TB 0001 F0Z-709244 F 0 Z 709244 3 FI

3.2.3.3.2 Fittings

3.2.3.3.2.1 Purchase Material Requisition (PMR)

3.2.3.3.2.1.1 PMR For Fittings BK-GCS-PEDCO-120-PI-MR-0002 BK GCS PEDCO 120 PI MR 0002 F0Z-709245 F 0 Z 709245 3 FI

3.2.3.3.2.2 Technical Bid Evaluation (TBE)

3.2.3.3.2.2.1 TBE For Fitting BK-GCS-PEDCO-120-PI-TB-0002 BK GCS PEDCO 120 PI TB 0002 F0Z-709246 F 0 Z 709246 3 FI

3.2.3.3.3 Flanges

3.2.3.3.3.1 Purchase Material Requisition (PMR)

3.2.3.3.3.1.1 PMR For Flanges BK-GCS-PEDCO-120-PI-MR-0003 BK GCS PEDCO 120 PI MR 0003 F0Z-709247 F 0 Z 709247 3 FI

3.2.3.3.3.2 Technical Bid Evaluation (TBE)

3.2.3.3.3.2.1 TBE For Flanges BK-GCS-PEDCO-120-PI-TB-0003 BK GCS PEDCO 120 PI TB 0003 F0Z-709248 F 0 Z 709248 3 FI

3.2.3.3.4 Manual Valves

3.2.3.3.4.1 Purchase Material Requisition (PMR)

3.2.3.3.4.1.1 PMR For Manual Valves BK-GCS-PEDCO-120-PI-MR-0004 BK GCS PEDCO 120 PI MR 0004 F0Z-709249 F 0 Z 709249 3 FI

3.2.3.3.4.2 Technical Bid Evaluation (TBE)

3.2.3.3.4.2.1 TBE For Manual Valves BK-GCS-PEDCO-120-PI-TB-0004 BK GCS PEDCO 120 PI TB 0004 F0Z-709250 F 0 Z 709250 3 FI

3.2.3.3.5 Gaskets

3.2.3.3.5.1 Purchase Material Requisition (PMR)

3.2.3.3.5.1.1 PMR For Gaskets BK-GCS-PEDCO-120-PI-MR-0005 BK GCS PEDCO 120 PI MR 0005 F0Z-709251 F 0 Z 709251 3 FI

3.2.3.3.5.2 Technical Bid Evaluation (TBE)

3.2.3.3.5.2.1 TBE For Gaskets BK-GCS-PEDCO-120-PI-TB-0005 BK GCS PEDCO 120 PI TB 0005 F0Z-709252 F 0 Z 709252 3 FI

3.2.3.3.6 Bolt & Nuts

3.2.3.3.6.1 Purchase Material Requisition (PMR)

3.2.3.3.6.1.1 PMR For Bolt/Nuts BK-GCS-PEDCO-120-PI-MR-0006 BK GCS PEDCO 120 PI MR 0006 F0Z-709253 F 0 Z 709253 3 FI

3.2.3.3.6.2 Technical Bid Evaluation (TBE)

3.2.3.3.6.2.1 TBE For Bolt/Nuts BK-GCS-PEDCO-120-PI-TB-0006 BK GCS PEDCO 120 PI TB 0006 F0Z-709254 F 0 Z 709254 3 FI

3.2.3.3.7 Insulation Joints

3.2.3.3.7.1 Purchase Material Requisition (PMR)

3.2.3.3.7.1.1 PMR For Insulation Joints BK-GCS-PEDCO-120-PI-MR-0007 BK GCS PEDCO 120 PI MR 0007 F0Z-709255 F 0 Z 709255 3 FI

3.2.3.3.7.2 Technical Bid Evaluation (TBE)

3.2.3.3.7.2.1 TBE For Insulation Joints BK-GCS-PEDCO-120-PI-TB-0007 BK GCS PEDCO 120 PI TB 0007 F0Z-709256 F 0 Z 709256 3 FI

3.2.3.3.8 Strainers

3.2.3.3.8.1 Purchase Material Requisition (PMR)

3.2.3.3.8.1.1 PMR For Strainers BK-GCS-PEDCO-120-PI-MR-0008 BK GCS PEDCO 120 PI MR 0008 F0Z-709257 F 0 Z 709257 3 FI

3.2.3.3.8.2 Technical Bid Evaluation (TBE)

3.2.3.3.8.2.1 TBE  For Strainers BK-GCS-PEDCO-120-PI-TB-0008 BK GCS PEDCO 120 PI TB 0008 F0Z-709258 F 0 Z 709258 3 FI

3.2.3.3.9 Special Pipe Supports

3.2.3.3.9.1 Purchase Material Requisition (PMR)

3.2.3.3.9.1.1 PMR For Special Pipe Supports BK-GCS-PEDCO-120-PI-MR-0009 BK GCS PEDCO 120 PI MR 0009 F0Z-709259 F 0 Z 709259 3 FI

3.2.3.3.9.2 Technical Bid Evaluation (TBE)

3.2.3.3.9.2.1 TBE For Special Pipe Supports BK-GCS-PEDCO-120-PI-TB-0009 BK GCS PEDCO 120 PI TB 0009 F0Z-709260 F 0 Z 709260 3 FI

3.2.3.3.10 Insulation

3.2.3.3.10.1 Purchase Material Requisition (PMR)

3.2.3.3.10.1.1 PMR For Insulation BK-GCS-PEDCO-120-PI-MR-0010 BK GCS PEDCO 120 PI MR 0010 F0Z-709261 F 0 Z 709261 3 FI
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3.2.3.3.10.2 Technical Bid Evaluation (TBE)

3.2.3.3.10.2.1 TBE For Insulation BK-GCS-PEDCO-120-PI-TB-0010 BK GCS PEDCO 120 PI TB 0010 F0Z-709262 F 0 Z 709262 3 FI

3.2.3.3.11 Painting 

3.2.3.3.11.1 Purchase Material Requisition (PMR)

3.2.3.3.11.1.1 PMR For Painting BK-GCS-PEDCO-120-PI-MR-0011 BK GCS PEDCO 120 PI MR 0011 F0Z-709263 F 0 Z 709263 3 FI

3.2.3.3.11.2 Technical Bid Evaluation (TBE)

3.2.3.3.11.2.1 TBE For Painting BK-GCS-PEDCO-120-PI-TB-0011 BK GCS PEDCO 120 PI TB 0011 F0Z-709264 F 0 Z 709264 3 FI

3.2.3.3.12 Coating of Underground Piping

3.2.3.3.12.1 Purchase Material Requisition (PMR)

3.2.3.3.12.1.1 PMR For Coating of Underground Piping BK-GCS-PEDCO-120-PI-MR-0012 BK GCS PEDCO 120 PI MR 0012 F0Z-709265 F 0 Z 709265 3 FI

3.2.3.3.12.2 Technical Bid Evaluation (TBE)

3.2.3.3.12.2.1 TBE For Coating of Underground Piping BK-GCS-PEDCO-120-PI-TB-0012 BK GCS PEDCO 120 PI TB 0012 F0Z-709266 F 0 Z 709266 3 FI

3.2.3.4 Control & Instrumentation

3.2.3.4.1 Control System/Console/Furniture

3.2.3.4.1.1 Purchase Material Requisition (PMR)

3.2.3.4.1.1.1 PMR For Control System/Console/Furniture BK-GCS-PEDCO-120-IN-MR-0001 BK GCS PEDCO 120 IN MR 0001 F0Z-709267 F 0 Z 709267 3 FI

3.2.3.4.1.2 Technical Bid Evaluation (TBE)

3.2.3.4.1.2.1 TBE For Control System/Console/Furniture BK-GCS-PEDCO-120-IN-TB-0001 BK GCS PEDCO 120 IN TB 0001 F0Z-709268 F 0 Z 709268 3 FI

3.2.3.4.2 ESD System

3.2.3.4.2.1 Purchase Material Requisition (PMR)

3.2.3.4.2.1.1 PMR For ESD System BK-GCS-PEDCO-120-IN-MR-0002 BK GCS PEDCO 120 IN MR 0002 F0Z-709269 F 0 Z 709269 3 FI

3.2.3.4.2.2 Technical Bid Evaluation (TBE)

3.2.3.4.2.2.1 TBE For ESD System BK-GCS-PEDCO-120-IN-TB-0002 BK GCS PEDCO 120 IN TB 0002 F0Z-709270 F 0 Z 709270 3 FI

3.2.3.4.3 F&G System

3.2.3.4.3.1 Purchase Material Requisition (PMR)

3.2.3.4.3.1.1 PMR For F&G System BK-GCS-PEDCO-120-IN-MR-0003 BK GCS PEDCO 120 IN MR 0003 F0Z-709271 F 0 Z 709271 3 FI

3.2.3.4.3.2 Technical Bid Evaluation (TBE)

3.2.3.4.3.2.1 TBE For F&G System BK-GCS-PEDCO-120-IN-TB-0003 BK GCS PEDCO 120 IN TB 0003 F0Z-709272 F 0 Z 709272 3 FI

3.2.3.4.4 ON/OFF & Shutdown Valves

3.2.3.4.4.1 Purchase Material Requisition (PMR)

3.2.3.4.4.1.1 PMR For On/off & Shutdown Valves BK-GCS-PEDCO-120-IN-MR-0004 BK GCS PEDCO 120 IN MR 0004 F0Z-709273 F 0 Z 709273 3 FI

3.2.3.4.4.2 Technical Bid Evaluation (TBE)

3.2.3.4.4.2.1 TBE For On/off & Shutdown Valves BK-GCS-PEDCO-120-IN-TB-0004 BK GCS PEDCO 120 IN TB 0004 F0Z-709274 F 0 Z 709274 3 FI

3.2.3.4.5 Control Valves

3.2.3.4.5.1 Purchase Material Requisition (PMR)

3.2.3.4.5.1.1 PMR For Control Valves BK-GCS-PEDCO-120-IN-MR-0005 BK GCS PEDCO 120 IN MR 0005 F0Z-709275 F 0 Z 709275 3 FI

3.2.3.4.5.2 Technical Bid Evaluation (TBE)

3.2.3.4.5.2.1 TBE For Control Valves BK-GCS-PEDCO-120-IN-TB-0005 BK GCS PEDCO 120 IN TB 0005 F0Z-709276 F 0 Z 709276 3 FI

3.2.3.4.6 Pressure Safety Valves (PSV)

3.2.3.4.6.1 Purchase Material Requisition (PMR)

3.2.3.4.6.1.1 PMR For Pressure Safety Valves (PSV) BK-GCS-PEDCO-120-IN-MR-0006 BK GCS PEDCO 120 IN MR 0006 F0Z-709277 F 0 Z 709277 3 FI

3.2.3.4.6.2 Technical Bid Evaluation (TBE)

3.2.3.4.6.2.1 TBE For Pressure Safety Valves (PSV) BK-GCS-PEDCO-120-IN-TB-0006 BK GCS PEDCO 120 IN TB 0006 F0Z-709278 F 0 Z 709278 3 FI

3.2.3.4.7 F&G Devices

3.2.3.4.7.1 Purchase Material Requisition (PMR)

3.2.3.4.7.1.1 PMR For F&G Devices BK-GCS-PEDCO-120-IN-MR-0007 BK GCS PEDCO 120 IN MR 0007 F0Z-709279 F 0 Z 709279 3 FI

3.2.3.4.7.2 Technical Bid Evaluation (TBE)

3.2.3.4.7.2.1 TBE For F&G Devices BK-GCS-PEDCO-120-IN-TB-0007 BK GCS PEDCO 120 IN TB 0007 F0Z-709280 F 0 Z 709280 3 FI

3.2.3.4.8 Corrosion Probe/Coupon

3.2.3.4.8.1 Purchase Material Requisition (PMR)

3.2.3.4.8.1.1 PMR For Corrosion Probe/Coupon BK-GCS-PEDCO-120-IN-MR-0008 BK GCS PEDCO 120 IN MR 0008 F0Z-709281 F 0 Z 709281 3 FI

3.2.3.4.8.2 Technical Bid Evaluation (TBE)

3.2.3.4.8.2.1 TBE For Corrosion Probe/Coupon BK-GCS-PEDCO-120-IN-TB-0008 BK GCS PEDCO 120 IN TB 0008 F0Z-709282 F 0 Z 709282 3 FI
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3.2.3.4.9 Orifice and Restriction Orifice Plate

3.2.3.4.9.1 Purchase Material Requisition (PMR)

3.2.3.4.9.1.1 PMR For Orifice and Restriction Orifice Plate BK-GCS-PEDCO-120-IN-MR-0009 BK GCS PEDCO 120 IN MR 0009 F0Z-709283 F 0 Z 709283 3 FI

3.2.3.4.9.2 Technical Bid Evaluation (TBE)

3.2.3.4.9.2.1 TBE For Orifice and Restriction Orifice Plate BK-GCS-PEDCO-120-IN-TB-0009 BK GCS PEDCO 120 IN TB 0009 F0Z-709284 F 0 Z 709284 3 FI

3.2.3.4.10 Differential Pressure/Pressure Gauge

3.2.3.4.10.1 Purchase Material Requisition (PMR)

3.2.3.4.10.1.1 PMR For Differential Pressure/Pressure Gauge BK-GCS-PEDCO-120-IN-MR-0010 BK GCS PEDCO 120 IN MR 0010 F0Z-709285 F 0 Z 709285 3 FI

3.2.3.4.10.2 Technical Bid Evaluation (TBE)

3.2.3.4.10.2.1 TBE For Differential Pressure/Pressure Gauge BK-GCS-PEDCO-120-IN-TB-0010 BK GCS PEDCO 120 IN TB 0010 F0Z-709286 F 0 Z 709286 3 FI

3.2.3.4.11 Flow/Level /Pressure/Diff. Pressure Transmitter

3.2.3.4.11.1 Purchase Material Requisition (PMR)

3.2.3.4.11.1.1 PMR For DP Flow /DP Level /Pressure/Diff. Pressure Transmitter BK-GCS-PEDCO-120-IN-MR-0011 BK GCS PEDCO 120 IN MR 0011 F0Z-709287 F 0 Z 709287 3 FI

3.2.3.4.11.2 Technical Bid Evaluation (TBE)

3.2.3.4.11.2.1 TBE For DP Flow /DP Level /Pressure/Diff. Pressure Transmitter" BK-GCS-PEDCO-120-IN-TB-0011 BK GCS PEDCO 120 IN TB 0011 F0Z-709288 F 0 Z 709288 3 FI

3.2.3.4.13 Temperature Gauge

3.2.3.4.13.1 Purchase Material Requisition (PMR)

3.2.3.4.13.1.1 PMR For Temperature Gauge BK-GCS-PEDCO-120-IN-MR-0013 BK GCS PEDCO 120 IN MR 0013 F0Z-709291 F 0 Z 709291 3 FI

3.2.3.4.13.2 Technical Bid Evaluation (TBE)

3.2.3.4.13.2.1 TBE For Temperature Gauge BK-GCS-PEDCO-120-IN-TB-0013 BK GCS PEDCO 120 IN TB 0013 F0Z-709292 F 0 Z 709292 3 FI

3.2.3.4.14 Temperature Transmitter/Switch

3.2.3.4.14.1 Purchase Material Requisition (PMR)

3.2.3.4.14.1.1 PMR For Temperature Transmitter BK-GCS-PEDCO-120-IN-MR-0014 BK GCS PEDCO 120 IN MR 0014 F0Z-709293 F 0 Z 709293 3 FI

3.2.3.4.14.2 Technical Bid Evaluation (TBE)

3.2.3.4.14.2.1 TBE For Temperature Transmitter BK-GCS-PEDCO-120-IN-TB-0014 BK GCS PEDCO 120 IN TB 0014 F0Z-709294 F 0 Z 709294 3 FI

3.2.3.4.15 Level Gauge

3.2.3.4.15.1 Purchase Material Requisition (PMR)

3.2.3.4.15.1.1 PMR For Level Gauge BK-GCS-PEDCO-120-IN-MR-0015 BK GCS PEDCO 120 IN MR 0015 F0Z-709295 F 0 Z 709295 3 FI

3.2.3.4.15.2 Technical Bid Evaluation (TBE)

3.2.3.4.15.2.1 TBE For Level Gauge BK-GCS-PEDCO-120-IN-TB-0015 BK GCS PEDCO 120 IN TB 0015 F0Z-709296 F 0 Z 709296 3 FI

3.2.3.4.16 Level Switch

3.2.3.4.16.1 Purchase Material Requisition (PMR)

3.2.3.4.16.1.1 PMR For Level Switch BK-GCS-PEDCO-120-IN-MR-0016 BK GCS PEDCO 120 IN MR 0016 F0Z-709297 F 0 Z 709297 3 FI

3.2.3.4.16.2 Technical Bid Evaluation (TBE)

3.2.3.4.16.2.1 TBE For Level Switch BK-GCS-PEDCO-120-IN-TB-0016 BK GCS PEDCO 120 IN TB 0016 F0Z-709298 F 0 Z 709298 3 FI

3.2.3.4.17 Displacer Level Transmitter

3.2.3.4.17.1 Purchase Material Requisition (PMR)

3.2.3.4.17.1.1 PMR For Displacer Level Transmitter BK-GCS-PEDCO-120-IN-MR-0017 BK GCS PEDCO 120 IN MR 0017 F0Z-709299 F 0 Z 709299 3 FI

3.2.3.4.17.2 Technical Bid Evaluation (TBE)

3.2.3.4.17.2.1 TBE For Displacer Level Transmitter BK-GCS-PEDCO-120-IN-TB-0017 BK GCS PEDCO 120 IN TB 0017 F0Z-709300 F 0 Z 709300 3 FI

3.2.3.4.18 Rotameter

3.2.3.4.18.1 Purchase Material Requisition (PMR)

3.2.3.4.18.1.1 PMR For Rotameter BK-GCS-PEDCO-120-IN-MR-0019 BK GCS PEDCO 120 IN MR 0019 F0Z-709301 F 0 Z 709301 3 FI

3.2.3.4.18.2 Technical Bid Evaluation (TBE)

3.2.3.4.18.2.1 TBE For Rotameter BK-GCS-PEDCO-120-IN-TB-0019 BK GCS PEDCO 120 IN TB 0019 F0Z-709302 F 0 Z 709302 3 FI

3.2.3.4.19 Instrument/F&G Cable

3.2.3.4.19.1 Purchase Material Requisition (PMR)

3.2.3.4.19.1.1 PMR For Instrument/F&G cable BK-GCS-PEDCO-120-IN-MR-0020 BK GCS PEDCO 120 IN MR 0020 F0Z-709303 F 0 Z 709303 3 FI

3.2.3.4.19.2 Technical Bid Evaluation (TBE)

3.2.3.4.19.2.1 TBE For Instrument/F&G cable BK-GCS-PEDCO-120-IN-TB-0020 BK GCS PEDCO 120 IN TB 0020 F0Z-709304 F 0 Z 709304 3 FI

3.2.3.4.20 Instrument Cable Tray

3.2.3.4.20.1 Purchase Material Requisition (PMR)

3.2.3.4.20.1.1 PMR For Instrument Cable Tray BK-GCS-PEDCO-120-IN-MR-0021 BK GCS PEDCO 120 IN MR 0021 F0Z-709305 F 0 Z 709305 3 FI
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3.2.3.4.20.2 Technical Bid Evaluation (TBE)

3.2.3.4.20.2.1 TBE For Instrument Cable Tray BK-GCS-PEDCO-120-IN-TB-0021 BK GCS PEDCO 120 IN TB 0021 F0Z-709306 F 0 Z 709306 3 FI

3.2.3.4.21 Instrument/F&G Junction box and Gland

3.2.3.4.21.1 Purchase Material Requisition (PMR)

3.2.3.4.21.1.1 PMR For Instrument/F&G Junction box and Gland BK-GCS-PEDCO-120-IN-MR-0022 BK GCS PEDCO 120 IN MR 0022 F0Z-709307 F 0 Z 709307 3 FI

3.2.3.4.21.2 Technical Bid Evaluation (TBE)

3.2.3.4.21.2.1 TBE For Instrument/F&G Junction box and Gland BK-GCS-PEDCO-120-IN-TB-0022 BK GCS PEDCO 120 IN TB 0022 F0Z-709308 F 0 Z 709308 3 FI

3.2.3.4.22 Instrument Tube and Fitting

3.2.3.4.22.1 Purchase Material Requisition (PMR)

3.2.3.4.22.1.1 PMR For Instrument Tube and Fitting BK-GCS-PEDCO-120-IN-MR-0023 BK GCS PEDCO 120 IN MR 0023 F0Z-709309 F 0 Z 709309 3 FI

3.2.3.4.22.2 Technical Bid Evaluation (TBE)

3.2.3.4.22.2.1 TBE For Instrument Tube and Fitting BK-GCS-PEDCO-120-IN-TB-0023 BK GCS PEDCO 120 IN TB 0023 F0Z-709310 F 0 Z 709310 3 FI

3.2.3.4.23 Instrument Installation Accessories

3.2.3.4.23.1 Purchase Material Requisition (PMR)

3.2.3.4.23.1.1 PMR For Instrument Installation Accessories BK-GCS-PEDCO-120-IN-MR-0024 BK GCS PEDCO 120 IN MR 0024 F0Z-709311 F 0 Z 709311 3 FI

3.2.3.4.23.2 Technical Bid Evaluation (TBE)

3.2.3.4.23.2.1 TBE For Instrument Installation Accessories BK-GCS-PEDCO-120-IN-TB-0024 BK GCS PEDCO 120 IN TB 0024 F0Z-709312 F 0 Z 709312 3 FI

3.2.3.4.24 CCTV System

3.2.3.4.24.1 Purchase Material Requisition (PMR)

3.2.3.4.24.1.1 PMR For CCTV System BK-GCS-PEDCO-120-IN-MR-0025 BK GCS PEDCO 120 IN MR 0025 F0Z-709313 F 0 Z 709313 3 FI

3.2.3.4.24.2 Technical Bid Evaluation (TBE)

3.2.3.4.24.2.1 TBE For CCTV System BK-GCS-PEDCO-120-IN-TB-0025 BK GCS PEDCO 120 IN TB 0025 F0Z-709314 F 0 Z 709314 3 FI

3.2.3.4.25 IRP Panel

3.2.3.4.25.1 Purchase Material Requisition (PMR)

3.2.3.4.25.1.1 PMR For IRP Panel BK-GCS-PEDCO-120-IN-MR-0026 BK GCS PEDCO 120 IN MR 0026 F0Z-709315 F 0 Z 709315 3 FI

3.2.3.4.25.2 Technical Bid Evaluation (TBE)

3.2.3.4.25.2.1 TBE For IRP Panel BK-GCS-PEDCO-120-IN-TB-0026 BK GCS PEDCO 120 IN TB 0026 F0Z-709316 F 0 Z 709316 3 FI

3.2.3.5 Safety & Fire Fighting

3.2.3.5.1 Total Flooding System

3.2.3.5.1.1 Purchase Material Requisition (PMR)

3.2.3.5.1.1.1 PMR For Total Flooding System BK-GCS-PEDCO-120-SA-MR-0001 BK GCS PEDCO 120 SA MR 0001 F0Z-709317 F 0 Z 709317 3 FI

3.2.3.5.1.2 Technical Bid Evaluation (TBE)

3.2.3.5.1.2.1 TBE For Total Flooding System BK-GCS-PEDCO-120-SA-TB-0001 BK GCS PEDCO 120 SA TB 0001 F0Z-709318 F 0 Z 709318 3 FI

3.2.3.5.2 Deluge Valve & Water Spray

3.2.3.5.2.1 Purchase Material Requisition (PMR)

3.2.3.5.2.1.1 PMR For Deluge Valve & Water Spray BK-GCS-PEDCO-120-SA-MR-0002 BK GCS PEDCO 120 SA MR 0002 F0Z-709319 F 0 Z 709319 3 FI

3.2.3.5.2.2 Technical Bid Evaluation (TBE)

3.2.3.5.2.2.1 TBE For Deluge Valve & Water Spray BK-GCS-PEDCO-120-SA-TB-0002 BK GCS PEDCO 120 SA TB 0002 F0Z-709320 F 0 Z 709320 3 FI

3.2.3.5.3 Safety Equipment

3.2.3.5.3.1 Purchase Material Requisition (PMR)

3.2.3.5.3.1.1 PMR For Safety Equipment BK-GCS-PEDCO-120-SA-MR-0003 BK GCS PEDCO 120 SA MR 0003 F0Z-709321 F 0 Z 709321 3 FI

3.2.3.5.3.2 Technical Bid Evaluation (TBE)

3.2.3.5.3.2.1 TBE For Safety Equipment BK-GCS-PEDCO-120-SA-TB-0003 BK GCS PEDCO 120 SA TB 0003 F0Z-709322 F 0 Z 709322 3 FI

3.2.3.5.4 Fire Fighting Equipment

3.2.3.5.4.1 Purchase Material Requisition (PMR)

3.2.3.5.4.1.1 PMR For Fire Fighting Equipment BK-GCS-PEDCO-120-SA-MR-0004 BK GCS PEDCO 120 SA MR 0004 F0Z-709323 F 0 Z 709323 3 FI

3.2.3.5.4.2 Technical Bid Evaluation (TBE)

3.2.3.5.4.2.1 TBE For Fire Fighting Equipment BK-GCS-PEDCO-120-SA-TB-0004 BK GCS PEDCO 120 SA TB 0004 F0Z-709324 F 0 Z 709324 3 FI

3.2.3.5.5 Safety Signs

3.2.3.5.5.1 Purchase Material Requisition (PMR)

3.2.3.5.5.1.1 PMR For Safety Signs BK-GCS-PEDCO-120-SA-MR-0005 BK GCS PEDCO 120 SA MR 0005 F0Z-709325 F 0 Z 709325 3 FI

3.2.3.5.5.2 Technical Bid Evaluation (TBE)

3.2.3.5.5.2.1 TBE For Safety Signs BK-GCS-PEDCO-120-SA-TB-0005 BK GCS PEDCO 120 SA TB 0005 F0Z-709326 F 0 Z 709326 3 FI
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3.2.3.6 Electrical

3.2.3.6.1 Transformers

3.2.3.6.1.1 Purchase Material Requisition (PMR)

3.2.3.6.1.1.1 PMR For Transformers BK-GCS-PEDCO-120-EL-MR-0001 BK GCS PEDCO 120 EL MR 0001 F0Z-709327 F 0 Z 709327 3 FI

3.2.3.6.1.2 Technical Bid Evaluation (TBE)

3.2.3.6.1.2.1 TBE For Transformers BK-GCS-PEDCO-120-EL-TB-0001 BK GCS PEDCO 120 EL TB 0001 F0Z-709328 F 0 Z 709328 3 FI

3.2.3.6.2 LV Switchgear & MCC

3.2.3.6.2.1 Purchase Material Requisition (PMR)

3.2.3.6.2.1.1 PMR For LV Switchgear, MCC BK-GCS-PEDCO-120-EL-MR-0002 BK GCS PEDCO 120 EL MR 0002 F0Z-709329 F 0 Z 709329 3 FI

3.2.3.6.2.2 Technical Bid Evaluation (TBE)

3.2.3.6.2.2.1 TBE For LV Switchgear, MCC BK-GCS-PEDCO-120-EL-TB-0002 BK GCS PEDCO 120 EL TB 0002 F0Z-709330 F 0 Z 709330 3 FI

3.2.3.6.3 Existent MV Switchgear Expansion

3.2.3.6.3.1 Purchase Material Requisition (PMR)

3.2.3.6.3.1.1 PMR For Existent MV Switchgear Expansion & RCP BK-GCS-PEDCO-120-EL-MR-0003 BK GCS PEDCO 120 EL MR 0003 F0Z-709331 F 0 Z 709331 3 FI

3.2.3.6.3.2 Technical Bid Evaluation (TBE)

3.2.3.6.3.2.1 TBE  For Existent MV Switchgear Expansion & RCP BK-GCS-PEDCO-120-EL-TB-0003 BK GCS PEDCO 120 EL TB 0003 F0Z-709332 F 0 Z 709332 3 FI

3.2.3.6.4 Emergency Diesel Generator

3.2.3.6.4.1 Purchase Material Requisition (PMR)

3.2.3.6.4.1.1 PMR For Emergency Diesel Generator BK-GCS-PEDCO-120-EL-MR-0004 BK GCS PEDCO 120 EL MR 0004 F0Z-709333 F 0 Z 709333 3 FI

3.2.3.6.4.2 Technical Bid Evaluation (TBE)

3.2.3.6.4.2.1 TBE For Emergency Diesel Generator BK-GCS-PEDCO-120-EL-TB-0004 BK GCS PEDCO 120 EL TB 0004 F0Z-709334 F 0 Z 709334 3 FI

3.2.3.6.5 UPS System

3.2.3.6.5.1 Purchase Material Requisition (PMR)

3.2.3.6.5.1.1 PMR For UPS System BK-GCS-PEDCO-120-EL-MR-0005 BK GCS PEDCO 120 EL MR 0005 F0Z-709335 F 0 Z 709335 3 FI

3.2.3.6.5.2 Technical Bid Evaluation (TBE)

3.2.3.6.5.2.1 TBE For UPS System BK-GCS-PEDCO-120-EL-TB-0005 BK GCS PEDCO 120 EL TB 0005 F0Z-709336 F 0 Z 709336 3 FI

3.2.3.6.6 DC Charger

3.2.3.6.6.1 Purchase Material Requisition (PMR)

3.2.3.6.6.1.1 PMR For DC Charger BK-GCS-PEDCO-120-EL-MR-0006 BK GCS PEDCO 120 EL MR 0006 F0Z-709337 F 0 Z 709337 3 FI

3.2.3.6.6.2 Technical Bid Evaluation (TBE)

3.2.3.6.6.2.1 TBE For DC Charger BK-GCS-PEDCO-120-EL-TB-0006 BK GCS PEDCO 120 EL TB 0006 F0Z-709338 F 0 Z 709338 3 FI

3.2.3.6.7 Lighting & Distribution Panels

3.2.3.6.7.1 Purchase Material Requisition (PMR)

3.2.3.6.7.1.1 PMR For Lighting & Distribution Panels BK-GCS-PEDCO-120-EL-MR-0007 BK GCS PEDCO 120 EL MR 0007 F0Z-709339 F 0 Z 709339 3 FI

3.2.3.6.7.2 Technical Bid Evaluation (TBE)

3.2.3.6.7.2.1 TBE For Lighting & Distribution Panels BK-GCS-PEDCO-120-EL-TB-0007 BK GCS PEDCO 120 EL TB 0007 F0Z-709340 F 0 Z 709340 3 FI

3.2.3.6.8 Lighting and Small Power Equipment

3.2.3.6.8.1 Purchase Material Requisition (PMR)

3.2.3.6.8.1.1 PMR For Lighting and Small Power Equipment BK-GCS-PEDCO-120-EL-MR-0008 BK GCS PEDCO 120 EL MR 0008 F0Z-709341 F 0 Z 709341 3 FI

3.2.3.6.8.2 Technical Bid Evaluation (TBE)

3.2.3.6.8.2.1 TBE For Lighting and Small Power Equipment BK-GCS-PEDCO-120-EL-TB-0008 BK GCS PEDCO 120 EL TB 0008 F0Z-709342 F 0 Z 709342 3 FI

3.2.3.6.9 Earthing & Lightning System

3.2.3.6.9.1 Purchase Material Requisition (PMR)

3.2.3.6.9.1.1 PMR For Earthing & Lightning System BK-GCS-PEDCO-120-EL-MR-0009 BK GCS PEDCO 120 EL MR 0009 F0Z-709343 F 0 Z 709343 3 FI

3.2.3.6.9.2 Technical Bid Evaluation (TBE)

3.2.3.6.9.2.1 TBE For Earthing & Lightning System BK-GCS-PEDCO-120-EL-TB-0009 BK GCS PEDCO 120 EL TB 0009 F0Z-709344 F 0 Z 709344 3 FI

3.2.3.6.10 Local Control Station (LCS)

3.2.3.6.10.1 Purchase Material Requisition (PMR)

3.2.3.6.10.1.1 PMR For Local Control Station (LCS) BK-GCS-PEDCO-120-EL-MR-0010 BK GCS PEDCO 120 EL MR 0010 F0Z-709345 F 0 Z 709345 3 FI

3.2.3.6.10.2 Technical Bid Evaluation (TBE)

3.2.3.6.10.2.1 TBE For Local Control Station (LCS) BK-GCS-PEDCO-120-EL-TB-0010 BK GCS PEDCO 120 EL TB 0010 F0Z-709346 F 0 Z 709346 3 FI

3.2.3.6.11 Capacitor Bank

3.2.3.6.11.1 Purchase Material Requisition (PMR)
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3.2.3.6.11.1.1 PMR For Capacitor Bank BK-GCS-PEDCO-120-EL-MR-0011 BK GCS PEDCO 120 EL MR 0011 F0Z-709347 F 0 Z 709347 3 FI

3.2.3.6.11.2 Technical Bid Evaluation (TBE)

3.2.3.6.11.2.1 TBE For Capacitor Bank BK-GCS-PEDCO-120-EL-TB-0011 BK GCS PEDCO 120 EL TB 0011 F0Z-709348 F 0 Z 709348 3 FI

3.2.3.6.12 NGR System

3.2.3.6.12.1 Purchase Material Requisition (PMR)

3.2.3.6.12.1.1 PMR For NGR BK-GCS-PEDCO-120-EL-MR-0012 BK GCS PEDCO 120 EL MR 0012 F0Z-709349 F 0 Z 709349 3 FI

3.2.3.6.12.2 Technical Bid Evaluation (TBE)

3.2.3.6.12.2.1 TBE For NGR BK-GCS-PEDCO-120-EL-TB-0012 BK GCS PEDCO 120 EL TB 0012 F0Z-709350 F 0 Z 709350 3 FI

3.2.3.6.14 Power & Control Cables

3.2.3.6.14.1 Purchase Material Requisition (PMR)

3.2.3.6.14.1.1 PMR For Power & Control Cables BK-GCS-PEDCO-120-EL-MR-0014 BK GCS PEDCO 120 EL MR 0014 F0Z-709353 F 0 Z 709353 3 FI

3.2.3.6.14.2 Technical Bid Evaluation (TBE)

3.2.3.6.14.2.1 TBE For Power & Control Cables BK-GCS-PEDCO-120-EL-TB-0014 BK GCS PEDCO 120 EL TB 0014 F0Z-709354 F 0 Z 709354 3 FI

3.2.3.6.15 Tray/Ladder and Accessories

3.2.3.6.15.1 Purchase Material Requisition (PMR)

3.2.3.6.15.1.1 PMR For Tray/Ladder and Accessories BK-GCS-PEDCO-120-EL-MR-0015 BK GCS PEDCO 120 EL MR 0015 F0Z-709355 F 0 Z 709355 3 FI

3.2.3.6.15.2 Technical Bid Evaluation (TBE)

3.2.3.6.15.2.1 TBE  For Tray/Ladder and Accessories BK-GCS-PEDCO-120-EL-TB-0015 BK GCS PEDCO 120 EL TB 0015 F0Z-709356 F 0 Z 709356 3 FI

3.2.3.6.16 Electrical Bulk Items

3.2.3.6.16.1 Purchase Material Requisition (PMR)

3.2.3.6.16.1.1 PMR For Electrical Bulk Items BK-GCS-PEDCO-120-EL-MR-0016 BK GCS PEDCO 120 EL MR 0016 F0Z-709357 F 0 Z 709357 3 FI

3.2.3.6.16.2 Technical Bid Evaluation (TBE)

3.2.3.6.16.2.1 TBE For Electrical Bulk Items BK-GCS-PEDCO-120-EL-TB-0016 BK GCS PEDCO 120 EL TB 0016 F0Z-709358 F 0 Z 709358 3 FI

3.2.3.7 Intercom. & Telecomm.

3.2.3.7.2 PAGA System

3.2.3.7.2.1 Purchase Material Requisition (PMR)

3.2.3.7.2.1.1 PMR For PAGA System BK-GCS-PEDCO-120-TE-MR-0002 BK GCS PEDCO 120 TE MR 0002 F0Z-709361 F 0 Z 709361 3 FI

3.2.3.7.2.2 Technical Bid Evaluation (TBE)

3.2.3.7.2.2.1 TBE For PAGA System BK-GCS-PEDCO-120-TE-TB-0002 BK GCS PEDCO 120 TE TB 0002 F0Z-709362 F 0 Z 709362 3 FI

3.2.3.7.3 Telocomm System

3.2.3.7.3.1 Purchase Material Requisition (PMR)

3.2.3.7.3.1.1 PMR For Telecom Equipment BK-GCS-PEDCO-120-TE-MR-0003 BK GCS PEDCO 120 TE MR 0003 F0Z-709363 F 0 Z 709363 3 FI

3.2.3.7.3.2 Technical Bid Evaluation (TBE)

3.2.3.7.3.2.1 TBE For Telecom Equipment BK-GCS-PEDCO-120-TE-TB-0003 BK GCS PEDCO 120 TE TB 0003 F0Z-709364 F 0 Z 709364 3 FI

3.2.3.7.4 Radio System

3.2.3.7.4.1 Purchase Material Requisition (PMR)

3.2.3.7.4.1.1 PMR For Radio System BK-GCS-PEDCO-120-TE-MR-0004 BK GCS PEDCO 120 TE MR 0004 F0Z-709365 F 0 Z 709365 3 FI

3.2.3.7.4.2 Technical Bid Evaluation (TBE)

3.2.3.7.4.2.1 TBE For Radio System BK-GCS-PEDCO-120-TE-TB-0004 BK GCS PEDCO 120 TE TB 0004 F0Z-709366 F 0 Z 709366 3 FI

3.2.3.7.5 Telecomm. Cable

3.2.3.7.5.1 Purchase Material Requisition (PMR)

3.2.3.7.5.1.1 PMR For Telecomm. Cable BK-GCS-PEDCO-120-TE-MR-0005 BK GCS PEDCO 120 TE MR 0005 F0Z-709367 F 0 Z 709367 3 FI

3.2.3.7.5.2 Technical Bid Evaluation (TBE)

3.2.3.7.5.2.1 TBE For Telecomm. Cable BK-GCS-PEDCO-120-TE-TB-0005 BK GCS PEDCO 120 TE TB 0005 F0Z-709368 F 0 Z 709368 3 FI

3.2.3.7.6 Telecommunication Tower

3.2.3.7.6.1 Purchase Material Requisition (PMR)

3.2.3.7.6.1.1 PMR For Telecommunication Tower BK-GCS-PEDCO-120-TE-MR-0006 BK GCS PEDCO 120 TE MR 0006 F0Z-709369 F 0 Z 709369 3 FI

3.2.3.7.6.2 Technical Bid Evaluation (TBE)

3.2.3.7.6.2.1 TBE For Telecommunication Tower BK-GCS-PEDCO-120-TE-TB-0006 BK GCS PEDCO 120 TE TB 0006 F0Z-709370 F 0 Z 709370 3 FI

3.2.3.8 Structure

3.2.3.8.1 Steel Structure

3.2.3.8.1.1 Purchase Material Requisition (PMR)

3.2.3.8.1.1.1 PMR For Steel Structure Items BK-GCS-PEDCO-120-ST-MR-0001 BK GCS PEDCO 120 ST MR 0001 F0Z-709371 F 0 Z 709371 3 FI
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3.2.3.8.1.2 Technical Bid Evaluation (TBE)

3.2.3.8.1.2.1 TBE For Steel Structure Items BK-GCS-PEDCO-120-ST-TB-0001 BK GCS PEDCO 120 ST TB 0001 F0Z-709372 F 0 Z 709372 3 FI

3.2.3.8.2 Anchor Bolts

3.2.3.8.2.1 Purchase Material Requisition (PMR)

3.2.3.8.2.1.1 PMR For Anchor Bolts BK-GCS-PEDCO-120-ST-MR-0002 BK GCS PEDCO 120 ST MR 0002 F0Z-709373 F 0 Z 709373 3 FI

3.2.3.8.2.2 Technical Bid Evaluation (TBE)

3.2.3.8.2.2.1 TBE For Anchor Bolts BK-GCS-PEDCO-120-ST-TB-0002 BK GCS PEDCO 120 ST TB 0002 F0Z-709374 F 0 Z 709374 3 FI

3.2.3.8.3 Blast Proof Doors

3.2.3.8.3.1 Purchase Material Requisition (PMR)

3.2.3.8.3.1.1 PMR For Blast Proof  Doors BK-GCS-PEDCO-120-ST-MR-0003 BK GCS PEDCO 120 ST MR 0003 F0Z-709375 F 0 Z 709375 3 FI

3.2.3.8.3.2 Technical Bid Evaluation (TBE)

3.2.3.8.3.2.1 TBE For Blast Proof  Doors BK-GCS-PEDCO-120-ST-TB-0003 BK GCS PEDCO 120 ST TB 0003 F0Z-709376 F 0 Z 709376 3 FI

3.2.4 Commissioning Engineering

3.2.4.3 Procedure/Plan

3.2.4.3.1 Pre-Commissioning, Commissioning & Startup Procedure BK-GCS-PEDCO-120-CO-PR-0001 BK GCS PEDCO 120 CO PR 0001 F0Z-709377 F 0 Z 709377 1 AFC

3.2.5 Field Engineering

3.2.5.1 Query

3.2.5.1.1 Technical/Site Queries BK-GCS-PEDCO-120-GE-TQ-0001 BK GCS PEDCO 120 GE TQ 0001 F0Z-709378 F 0 Z 709378 1 AFC

3.2.5.2 Dossier

3.2.5.2.1 As-Built Document Booklets BK-GCS-PEDCO-120-GE-DO-0001 BK GCS PEDCO 120 GE DO 0001 F0Z-709379 F 0 Z 709379 2 AB-R

3.2.6 Engineering Final Documentation

3.2.6.1 Manual

3.2.6.1.1 Operating Manual BK-GCS-PEDCO-120-GE-ML-0001 BK GCS PEDCO 120 GE ML 0001 F0Z-709380 F 0 Z 709380 3 FI

3.2.6.2 Dossier

3.2.6.2.1 Final Engineering Dossier BK-GCS-PEDCO-120-GE-DO-0002 BK GCS PEDCO 120 GE DO 0002 F0Z-709381 F 0 Z 709381 2 AB-A
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