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1.0 INTRODUCTION 

Binak oilfield in Bushehr province is a part of the southern oilfields of Iran, is located 20 km 
northwest of Genaveh city.  

With the aim of increasing production of oil from Binak oilfield, an EPC/EPD Project has been 
defined by NIOC/NISOC and awarded to Petro Iran Development Company (PEDCO). Also 
PEDCO (as General Contractor) has assigned the EPC-packages of the Project to "Hirgan Energy 
- Design and Inspection" JV. 

As a part of the Project, a New Gas Compressor Station (adjacent to existing Binak GCS) shall be 
constructed to gather of 15 MMSCFD (approx.) associated gases and compress & transfer them 
to Siahmakan GIS. 

GENERAL DEFINITION 

The following terms shall be used in this document. 

CLIENT:  National Iranian South Oilfields Company (NISOC)  

PROJECT: Binak Oilfield Development – Surface Facilities; New 
Gas Compressor Station 

EPD/EPC CONTRACTOR (GC): Petro Iran Development Company (PEDCO) 

EPC CONTRACTOR/PURCHSER: Joint Venture of : Hirgan Energy – Design & Inspection 
(D&I) Companies 

VENDOR: The Firm or Person Who Will Fabricate or supply The 
Equipment or Material.  

SUB VENDOR: The firm or person who will have a direct contract with 
the Vendor or another Subvendor to perform a part or 
parts of the Work 

EXECUTOR:  Executor is The Party Which Carries Out All or Part of 
Construction and/or Commissioning for The Project. 

THIRD PARTY INSPECTOR (TPI): The firm appointed by EPD/EPC CONTRACTOR (GC) 
and approved by CLIENT (in writing) for the inspection 
of goods. 

SHALL: Is Used Where a Provision Is Mandatory. 

SHOULD: Is Used Where a Provision Is Advisory Only. 

WILL:  Is normally used in connection with the action by 
CLIENT rather than by an EPC/EPD CONTRACTOR, 
supplier or VENDOR. 

MAY:  Is used Where a Provision Is Completely 
Discretionary. 
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2.0 GENERAL 

This document presents the item material requisitions for Contractor’s use as appropriate.  

This material requisition covers the requirements for the design, manufacturing, testing and supply 

of Orifice and Restriction Orifice Plate as listed below. All equipment/devices/items shall conform 

to this requisition and all specifications which have been mentioned in attachment 1 of this material 

requisition. 

The vendor's supply shall include: 

No. Item Description Total QTY. 

1  FE-2101 ASTM A105Orifice Plate, Flange 6”, #300 RF,  
1 

2  FE-2102 ASTM A105Orifice Plate, Flange 8”, #300 RF,  
1 

3  FE-2111 ASTM A105Orifice Plate, Flange 3”, #300 RF,  
1 

4  FE-2271 ASTM A105Orifice Plate, Flange 2”, #300 RF,  
1 

5  FE-2211 ASTM A106 Gr.BOrifice Plate, Flange 2”, #300 RF,  
1 

6  RO-2112 Restriction orifice, 2” #300 RF , ASTM A105 
1 

7  RO-2133A ASTM A182 GR.F316L00 RF , 6Restriction orifice, 2” # 
1 

8  RO-2133B ASTM A182 GR.F316L00 RF , 6Restriction orifice, 2” # 1 

9  RO-2133C ASTM A182 GR.F316L00 RF , 6Restriction orifice, 2” # 1 

10  RO-2141 00 RF , ASTM A1056Restriction orifice, 2” # 
1 

11  RO-2144 ASTM A182 GR.F316L00 RF , 6Restriction orifice, 2” # 
1 

12  RO-2151 00 RF , ASTM A1056” #4Restriction orifice,  1 

13  RO-2162 Restriction orifice, 2” #300 RF , ASTM A105 1 

14  RO-2131A ASTM A182 GR.F316LRestriction orifice, 2” #300 RF ,  
1 

15  RO-2131B ASTM A182 GR.F316LRestriction orifice, 2” #300 RF ,  
1 

16  RO-2131C ASTM A182 GR.F316LRestriction orifice, 2” #300 RF ,  1 

17  RO-2134A Restriction orifice, 2” #300 RF , ASTM A105 1 

18  RO-2134B Restriction orifice, 2” #300 RF , ASTM A105 
1 
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No. Item Description Total QTY. 

19  RO-2134C Restriction orifice, 2” #300 RF , ASTM A105 
1 

3.0 REFERENCE / ATTACHED DOCUMENTS 

a. Specified documents in attachment 1 shall be considered as a part of this material Requisition. 

b. All codes and standards which have been referenced in above mentioned specs shall be 

considered. 

c. In case of any conflict between the contents of this document or any discrepancy between this 

document and other project documents or reference standards, this issue must be reported to 

the CLIENT. The final decision in this situation will be made by CLIENT . 

d. Deviations 

Any exceptions/clarifications to codes/standards and specifications listed in attachment 1 must 

be clearly stated in a separate dedicated section of the proposal in the format submitted in 

attachment 3. 

The proposed deviations/comments list shall include as minimum: 

• Reference for the involved specification, chapter and paragraph. 

• Technical justification for the non-compliance. 

• Detailed description of the proposed alternative. 

If no exceptions or clarifications exist, either for the complete referenced document or an 

individual paragraph, the supplier VENDOR shall be considered to be in full compliance with 

the relevant document. 

 the supplier VENDOR may propose materials of equivalent or better quality compared to those 

indicated in the equipment data sheet. Even these cases shall be duly included/technically 

supported in the deviations/clarifications list. 

4.0 SUBJECT OF THE SUPPLY 

the supplier VENDOR shall supply Orifice and Restriction Orifice Plate. The scope of supply is 

detailed at part 5. the supplier VENDOR shall include in the supply, all other 

equipment/devices/items not listed in part 5, but necessary for a good design and a safe operation, 

taking into account process data and installation conditions such as area classification and climatic 

conditions. 

The grade of shop assembly of the equipment/devices/items supplied shall be at maximum extent 

to facilitate site erection and pre-commissioning activities. 
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5.0 LIMITS OF SUPPLY 

5.1 SCOPE OF SUPPLY 

5.1.1 MAIN DESCRIPTION 

The scope of supply includes 19 Nos. Orifice and Restriction Orifice Plate Main feature are 

as below: 

• Orifice Plate  

• Flange 

• Restriction Orifice 

• Painting and coating ( if required) 

 

Detail of supply is as per below:  

 

No. Item Description(*) 

1 Flow Element 
As Per Data sheet for Orifice Plate / Restriction 
Orifice Doc. No.:” BK-GCS-PEDCO-120-IN-DT-
0013” 

2 Restriction orifice 
 rificeOestriction Rlate / POrifice for As Per Data 

”3001-DT-IN-120-PEDCO-GCS-BK Doc. No.:” 

 

(*) : Latest revision of data sheet shall be considered as reference. 

the supplier VENDOR shall assume overall responsibility for the design, manufacture, 

assembly, test and performance of all equipment/devices/items supplied as indicated in 

this requisition. This shall include, but not be limited to: 

• Resolve engineering issues relating to equipment/devices/items within the scope of 

supply. 

• Provide detailed design and documentation of all equipment/devices/items and 

components within the scope of supply in accordance with attachment 2 of this document. 

• Provide all necessary information documents in order to allow the contractor to erect, 

install and verify the proposed equipment/devices/items. 

• Implement a quality assurance plan 

• The quality plan applied to the scope of supply shall include: 

 
- QA/QC Organization Chart and procedures that shall be submitted for approval. 

- Plan for HOLD points in the production process proposed to CLIENT/EPC 

CONTRACTOR for witness or approval particular activities. 
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- Production schedule indicating main quality manufacturing processes, inspection and 

tests. 

- Qualification of all personnel performing tests to be reviewed by the inspector 

- Vendor shall also provide the description of the following quality activities: 

o Sub vendors’ products quality 

o Quality check and identification of the materials and equipment entering in their 

manufacturing shop. 

• Calibration of test instruments and equipment 

• Provide detailed specifications and data sheets. 

5.1.2 SPARE PARTS  

• The Vendor shall provide certain quantities of consumable for the installation, pre-

commissioning, commissioning, start-up and up to the end of the guarantee period. 

• The quantities shall be estimated by Vendor and shall be based upon the Vendor’s 

experience. The following two periods shall be taken into account: 
▪ Pre-commissioning and commissioning period where the consumption of consumable 

is greater 

▪ Normal use of the System 

• The VENDOR shall provide lists of recommended spare parts, which shall include the 

original part numbers with prices for commissioning, start-up and two years operation. All 

spare parts shall be identified individually.  

• Spare parts for commissioning and start-up; a qualified and complete list based on 

PROJECT SPARE PART SUPPLY PROCEDURE (Doc. No. E&C-QC-SP-1). 

• Spare parts for two years operation; a qualified and complete list based on PROJECT 

SPARE PART SUPPLY PROCEDURE (Doc. No. E&C-QC-SP-1). 

• The VENDOR shall be able to provide spares back up and support for the plant life of at 

least 20 years.  

• SPIR form shall be approved by CLIENT prior to procurement.  

5.1.3 OTHER ITEMS 

• Name plate  

5.2 EXCLUSIONS 

No exclusion is applicable. 

5.3 BATTERY LIMITS 

No battery limit is applicable. 
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6.0 INSPECTION AND TESTS 

The equipment shall be inspected and tested in accordance with the Inspection  &Test plan ( ITP) 

issued by the vendor and approved by the Client and EPC/EPD CONTRACTOR (GC) before the 

award of the order . The Inspection & Test plan ( ITP ) shall be at least according to the 

Commodity Procurement and Manufacturing Inspection Instruction ( Docs .Nos. ICE-EID-MI-

SP01-Rev01) , Inspection Level of Commodity and Equipment  ( Docs .Nos. ICE-EID-MI-SP02-

Rev01) and Data Sheets. The vendor shall in any case conduct all the tests required by 

contractual documents, specifications, codes and standards, manufacturer standard quality 

system and keep the relevant documentation. All required manufacturing and function 

test/inspection also Factory Acceptance Test /Site Acceptance Test and Quality Assurance 

requirements shall be considered in vendor responsibility as per project specification.   

7.0 VENDOR DOCUMENTATION REQUIREMENTS & SCHEDULE 

Vendor document shall be according to attachment 2 of this document. 

All documents, preliminary or final, are to be stamped and signed by the supplier VENDOR. 

Failure in dispatch of the required documents shall cause the supply to be considered as unfulfilled. 

PURCHASER’s approval does not relieve vendor, in any way, from his obligation to fulfill the 

requirements of the purchase order documents. 

All vendor drawings and documents shall be in English language. 

All drawings and documents are to be identified as per clause 1 “GENERAL DEFINITION” 

8.0 UNIT RESPONSIBILITY 

VENDOR shall be responsible for the design, engineering, co-ordination, supply, delivery, and 

testing, final check-out, training and satisfactory operation of the equipment/devices/items. The 

engineering coordination also includes responsibility for handing and expediting drawings. 

Also VENDOR shall be responsible for ensuring that all relevant information and documentation is 

passed on the sub-vendors. 

9.0 GUARANTEE AND WARRANTY 

All material and Equipment/Devices/Items in VENDOR’s scope of work/supply shall be guaranteed 

by VENDOR. 
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The guarantee period shall be eighteen (18) months from the date of delivery or twelve (12) months 

from the installation date of each equipment/packages at site 

VENDOR shall guarantee the performance of supplied items (if any). 

VENDOR shall guarantee that the Equipment/Device/Item is suitable for the operating conditions 

herein specified, and that all materials and components are free from any defects; verifications of 

all calculations are in VENDOR’s responsibility. 

VENDOR shall unconditionally guarantee the materials and workmanship of all material and/or 

services. If, within the guarantee period, any defects occur which are due to faulty material and/or 

services included in his scope (design, manufacturing, inspection, testing, supply & etc.), VENDOR 

shall, at his own expense, repair or adjust the condition, or replace the material and/or services to 

the complete satisfaction of CLIENT’s representative. These repairs, replacement or adjustments 

shall be made only at such time as will be least detrimental to the operation of the CLIENT’s 

business. 

VENDOR warrants promptly repairing or replacing the defective parts in the warranty period. 

Vendor shall ensure a correct and safe operation of the unit, providing all safety protection Devices. 

Vendor shall be responsible for the safe, reliable, continuous functioning of the 

Equipment/Devices/Items. 

VENDOR is fully responsible for the design of package for correct and safe operation based on 

project requirement during package life time; therefore, VENDOR shall specify any 

documents/specifications which may be required for design, manufacture and finalizing of 

Equipment/Devices/Items to avoid any problems during the package operation at site before P.O; 

otherwise, VENDOR shall be hold responsible for any corresponding deviation from expectations 

from the Equipment/Devices/Items. 

10.0 DEVIATION 

VENDOR’s proposal shall be prepared in strict compliance with the requirements set forth in the 

relevant specifications of tender documents. 

VENDOR shall include in his proposal the statement of compliance with the tender documents 

should VENDOR wish to submit exception to the requirements of tender documents. They shall be 

submitted for CLIENT/EPC CONTRACTOR’s approval. 

11.0  PRICE BREAKDOWN 

Breakdown price of following items shall be included in the proposal, as well as total price. 
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1) Material and Fabrication for each Section Separately 

2) Pre-commissioning & commissioning spare parts (E&C-QC-SP-1) 

3) 2 years’ operational spare parts (E&C-QC-SP-1)  

4) Packing & transportation 

5) Other fee (if any) 
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ATTACHMENT 1 

11.1 LIST OF REFRENCE / APPLICABLE DOCUMENTS 

No. Document No. Document Title REV. 

Instrument  

1  BK-GNRAL-PEDCO-000-IN-SP-0001 Specification For Instrumentation D04 

2  BK-GCS-PEDCO-120-IN-DT-0013 Data sheet for Orifice Plate / Restriction Orifice D02 

3  BK-GCS-PEDCO-120-IN-DG-0002 Instrument Hook-up Diagram  D04 

4  BK-GCS-PEDCO-120-IN-DC-0002 Instrument & Control System Design Criteria D02 

Safety  

5  BK-GCS-PEDCO-120-SA-PI-0001 P&ID - Fire Water Network D05 

Piping  

6  BK-GCS-PEDCO-120-PI-SP-0001 Piping Material Specification D06 

Process  

7  BK-GCS-PEDCO-120-PR-PI-0001 Symbol & Legend For PFD and P&ID D04 

8  BK-GCS-PEDCO-120-PR-PI-0002 P&ID - Gas Compression Inlet Gas Pipeline (Binak) D08 

9  BK-GCS-PEDCO-120-PR-PI-0003 P&ID - Gas Compression Inlet Gas Pipeline (Golkhari) 8D0 

10  BK-GCS-PEDCO-120-PR-PI-0004 P&ID - Slug Catcher System 8D0 

11  BK-GCS-PEDCO-120-PR-PI-0005 P&ID - Gas Compression Inlet Knock Out Drum 8D0 

12  BK-GCS-PEDCO-120-PR-PI-0006 P&ID - 1st Stage Gas Compression Suction Drums 8D0 

13  BK-GCS-PEDCO-120-PR-PI-0007 P&ID - 1st Stage Gas Compression Compressors 8D0 

14  BK-GCS-PEDCO-120-PR-PI-0008 P&ID - 1st Stage Gas Compression Air Coolers 8D0 

15  BK-GCS-PEDCO-120-PR-PI-0009 P&ID - 2nd Stage Gas Compression Suction Drums 8D0 

16  BK-GCS-PEDCO-120-PR-PI-0010 P&ID - 2nd Stage Gas Compression Compressors 7D0 

17  BK-GCS-PEDCO-120-PR-PI-0011 P&ID - 2nd Stage Gas Compression Air Coolers 8D0 

18  BK-GCS-PEDCO-120-PR-PI-0012 P&ID - 2nd Stage Gas Compression Discharge Drum 8D0 

19  BK-GCS-PEDCO-120-PR-PI-0013 P&ID - Gas Compression Dehydration Package 8D0 

20  BK-GCS-PEDCO-120-PR-PI-0014 P&ID - Lean Glycol Storage Tank 8D0 

21  BK-GCS-PEDCO-120-PR-PI-0015 P&ID - Instrument & Plant Air System 8D0 

22  BK-GCS-PEDCO-120-PR-PI-0016 P&ID - Nitrogen Generation System 8D0 

23  BK-GCS-PEDCO-120-PR-PI-0017 P&ID - Close Drain System 8D0 

24  BK-GCS-PEDCO-120-PR-PI-0018 P&ID - Corrosion Inhibitor Package 7D0 

25  BK-GCS-PEDCO-120-PR-PI-0019 P&ID - Methanol Injection Package 7D0 

26  BK-GCS-PEDCO-120-PR-PI-0020 P&ID - LP Flare System 8D0 

27  BK-GCS-PEDCO-120-PR-PI-0021 P&ID - Oily Water Sewer 5D0 

28  BK-GCS-PEDCO-120-PR-PI-0022 P&ID - Fuel Gas System 8D0 

29  BK-GCS-PEDCO-120-PR-PI-0023 P&ID - Diesel Oil System 8D0 

30  BK-GCS-PEDCO-120-PR-PI-0024 P&ID - Potable Water System 7D0 
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No. Document No. Document Title REV. 

31  BK-GCS-PEDCO-120-PR-PI-0025 P&ID -  Glycol Sump Drum 8D0 

32  BK-GNRAL-PEDCO-000-PR-DC-0001 Process Design Criteria D02 

33  BK-GNRAL-PEDCO-000-PR-DB-0001 Process Basis Of Design 8D0 

General  

34  ICE-EID-MI-SP01-Rev01 کالا ساخت و  دیخر ی بازرس دستورالعمل - 

35  ICE-EID-MI-SP02-Rev01 سطح بازرسی کالا و تجهیزات - 

36  E&C-QC-SP-1 دوساله یراهبرد و  یانداز راه ی دکی قطعات نیتام دستورالعمل  - 

37  BK-GNRAL-PEDCO-000-QC-PR-0022 Specification For Final Data Book (FDB) Requirements D00 

38  BK-GNRAL-PEDCO-000-QC-PR-0045 Packing, Marking, Transportation Procedure  

 
**NOTE: The Latest Revision Of Project Document In Attachment 1 To Be Considered As Reference By 
Vendor.  
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ATTACHMENT 2  

11.2  VENDOR DOCUMENTS MIN. REQUIREMENT  

NO. DESCRIPTION 

WITH 
BID 

AFTER ORDERING AT THE 
FINAL 

INSPECTION 
(4) 

Q./TYPE 
(1) 

Q./TY
PE 
(1) 

DELIVERY 
DATE (2) 

PURPO
SE 
(3) 

FINAL 
ISSUE 

MANAGEMENT 

1  Vendor Document Index and Schedule 4N (5) 2W A (5) X 

2  Organization Brief 4N (5) 2W I (5)  

3  
Schedule Level 1, 2, 3 & 4 showing 
Engineering, Procurement, Fabrication, 
Inspection, Testing, and Delivery Plan. 

4N (5) 3W A (5) X 

4  Physically Progress Report (Every 2 Weeks))  (5) 2W I (5)  

5  Project Organization Chart 4N (5) 2W I (5) X 

6  Reference List 4N (5) 2W I (5)  

7  Vendor Catalogue 4N (5) 2W I (5) X 

HSE 

8  HSE Procedure  (5) 4W A (5) X 

ENGINEERING 

9  Specifications/Data Sheets (Completed)  (5) 4W A (5) X 

10  Dimensional Outlines 4N (5) 4W A (5) X 

11  Mounting Details   (5) 4W A (5) X 

12  Engineering Design and Documentation, 
Sizing Calculation, Noise Calculation  

4N (5) 4W A (5) X 

13  Schematic Wiring and Tubing Diagram 4N (5) 4W A (5) X 

14  Electric Power & Utility Consumption List  (5) 4W A (5) X 

15  General Arrangement  4N (5) 4W A (5) X 

16  Detailed Dimensions of Cut- Outs  (5) 4W A (5) X 

17  Parts/Material List  4N (5) 4W A (5) X 
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NO. DESCRIPTION 

WITH 
BID 

AFTER ORDERING AT THE 
FINAL 

INSPECTION 
(4) 

Q./TYPE 
(1) 

Q./TY
PE 
(1) 

DELIVERY 
DATE (2) 

PURPO
SE 
(3) 

FINAL 
ISSUE 

18  Technical Description and Relevant 
Catalogues 

4N (5) 4W A (5) X 

19  List of Deviations from the Specification and 
Data Sheets 

4N (5) 4W A (5)  

PROCUREMENT 

20  
List of Sub-Vendors ( table giving: part of 
equipment, tag no., sub-vendor 

reference)(5.1.3) (if any) 
4N (5) 4W A (5)   

21  Unpriced copy of sub-orders 4N (5) 4W I -  

22  Packing Spec. / Shipping Schedule 4N (5) 4W I -  

23  Weight List/ Shipping List  4N (5) 4W I (5)  

24  Mechanical & Performance Guarantees 4N (5) 4W I -  

QUALITY , MANUFACTURING, TESTING 

25  
Quality Assurance Manual /Quality 
Management System Certificate (according to 
latest rev. of ISO) 

 (5) 3W A (5)  

26  Preliminary Project Schedule  (5) 4W I -  

27  Weld and NDT Map (if any)  (5) 4W I (5) X 

28  Surface Preparation and Painting Procedures  (5) 4W I (5) X 

29  Welding Procedure Specification (including 

repair procedures). (if any) 
 (5) 4W I (5) X 

30  Welder Qualification Procedure (if any)  (5) 4W I (5) X 

31  Fabrication Degree  (5) 4W I (5) X 

32  Hydrostatic/Pneumatic  Test Procedure  (5) 4W I (5) X 

33  Quality Control Plan  (5) 4W I (5) X 

34  Manufacturing, Test & Inspection Procedures  4N (5) 4W 
A 

(5) X 

35  Performance & Functional Test Procedure  (5) 4W 
A 

(5) X 

36  Non-DestructiveTesting/Examination 
Procedures 

 (5) 4W 
A 

(5) X 

37  Factory Acceptance Test (FAT) Procedure  (5) 4W A (5) X 

RECORDS, REPORTS & CERTIFICATES 



 

 نک یب ینفت دانیم  دیتول  شینگهداشت و افزا 

   سطح الارض
 

  احداث ردیف تراكم گاز در ایستگاه جمع آوري بینک 
 

NISOC 

 20 از    16  :شماره صفحه
PMR FOR ORIFICE AND RESTRICTION ORIFICE PLATE   شماره پیمان: 

  پروژه  بسته كاري  صادركننده  تسهیلات   رشته  نوع مدرک  سریال  نسخه 
9184 – 073 - 053 

D01 0009 MR IN 120 PEDCO GCS BK 

  

 

NO. DESCRIPTION 

WITH 
BID 

AFTER ORDERING AT THE 
FINAL 

INSPECTION 
(4) 

Q./TYPE 
(1) 

Q./TY
PE 
(1) 

DELIVERY 
DATE (2) 

PURPO
SE 
(3) 

FINAL 
ISSUE 

38  Material Conformity Certificate  (5) 4W I (5) X 

39  Testing Authority Approval Certificate (if any)  (5) 4W I (5) X 

40  Hazardous Area Certificates.  (5) 4W I (5) X 

41  Ingress Protection Certificate  (5) 4W I (5) X 

42  Conformity Certificates (sub-
vendor/equipment) 

 (5) 4W I (5) X 

43  
Material Certificates Identification Diagram. 
(cross-reference material location ; certificates 
for critical components) 

 (5) 4W I (5) X 

44  Welding Procedure Qualification Record. (if 
any) 

 (5) 4W I (5)  

45  Welding Inspection Reports  (5) 4W I (5)  

46  Welder Qualification Records. (if any)  (5) 4W I (5)  

47  NDT Operator Qualifications  (5) 4W I (5) X 

48  Detailed NDT Reports  (5) 4W A (5)  

49  
Weld/ NDT Identification Diagram. (Cross-
reference weld locations, WPS, welders, NDT 

reports). (if any) 
 (5) 4W A (5) X 

50  Hardness Test Reports  (5) 4W A (5) X 

51  PWHT Charts & Reports, including calibration 
records of recorders (for each heat treatment) 

 (5) 4W I (5) X 

52  Pressure Test Reports / Certificates  (5) 4W A (5) X 

53  FAT Test Report / Certificates  (5) 4W A (5)  

54  Performance Test Report / Certificates  (5) 4W A (5) X 

55  Material Test Certificates  (5) 4W I (5) X 

56  Calibration Curves of Control Equipment  (5) 4W I (5) X 

57  Calibration Test Certificates  (5) 4W I (5) X 

58  Surface Preparation & Coating Reports  (5) 4W A (5)  

59  Hydrostatic / Pneumatic Testing Certificates  (5) 4W I (5) X 

60  Welding Consumable Certificate (if any)  (5) 4W I (5) X 
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NO. DESCRIPTION 

WITH 
BID 

AFTER ORDERING AT THE 
FINAL 

INSPECTION 
(4) 

Q./TYPE 
(1) 

Q./TY
PE 
(1) 

DELIVERY 
DATE (2) 

PURPO
SE 
(3) 

FINAL 
ISSUE 

61  Test & Inspection Reports   (5) 4W A (5)  

62  Rust Prevention Report  (5) 4W A (5)  

63  Non-Conformities Report  (5) 4W A (5)  

64  Letter of Conformity  (5) 4W A (5)  

65  Monthly Progress Report  (5) 4W A (5)  

INSTALLATION 

66  Sub-Assembly Documentation  (5) 4W A (5)  

67  Sub-Assembly Drawings  (5) 4W A (5)  

68  Erection/Installation Manual (if required)  (5) 4W A (5)  

69  Name Plate Documents 4N (5) 4W A (5)  

70  Handling, Transportation & Storage 
Instructions 

4N 
(5) 4W 

A (5) 
 

71  Unpacking & Inspection Instructions  (5) 4W A (5)  

72  Preliminary Packing List  (5) 4W A (5)  

73  Packing List  (5) 4W A (5)  

OPERATION & MAINTENANCE 

74  Operating Instructions  (5) 4W A (5)  

75  Maintenance Instructions   (5) 4W A (5)  

76  Commissioning & Start-up Manual  (5) 4W A (5)  

77  List of Spare Parts Commissioning & Start-up 4N (5) 4W A (5)  

78  List of Spare Parts 2 Years Operation 4N (5) 4W A (5)  

79  List of Special Tools 4N (5) 4W A (5)  

80  Lube Oil Schedule  (5) 4W A (5)  

81  Software Manual (incl. Troubleshooting)  (5) 4W A (5)  

82  Consumables List  (5) 4W A (5)  

83  Function Test Procedure  (5) 4W A (5) X 

OTHERS 
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NO. DESCRIPTION 

WITH 
BID 

AFTER ORDERING AT THE 
FINAL 

INSPECTION 
(4) 

Q./TYPE 
(1) 

Q./TY
PE 
(1) 

DELIVERY 
DATE (2) 

PURPO
SE 
(3) 

FINAL 
ISSUE 

84  Vendor Final Book  (5) 4W A (5) X 

85  All others documents (if required) will be listed 
in the order 

   

  

 

        

     
  

 

NOTES : 

*** The electronic file (Native/PDF) and Hardcopy version shall be provided in all stages by vendor. 

(1) Q : QUANTITY ; TYPE : C = COPY,R = REPRODUCIBLE,      P = POLYESTER,    M = MICROFILM,           
E = ELECTRONIC,      N=NUMBER OF DOCUMENT 

(2) W = CONSECUTIVE CALENDAR WEEK, M = CONSECUTIVE CALENDAR MONTH 

(3) A = FOR APPROVAL - I = FOR INFORMATION 

(4) X = DOCUMENTS TO BE SUBMITTED AT THE FINAL INSPECTION 

(5) ‘‘6 C+E’‘ COPY OF DOCUMENT . 

(6) MECHANICAL CATALOGUE INCLUDING FINAL DRAWINGS/DOCUMENTS, UNPRICED PURCHASE ORDER 
& SUB- PURCHASE ORDER, MAINTENANCE DOSSIER ETC. 

 

  (7) ALL DOCUMENTS AND/OR DRAWINGS FOR THIS PROJECT SHALL ALSO BE SUBMITTED IN THE 
ELECTRONIC FILES BY  

USING THE FOLLOWING SOFTWARE. 

MS OFFICE WORD 2013 OR UPPER VERSION (ENGLISH) FOR WORD PROCESSING 

MS OFFICE EXCEL 2013 OR UPPER VERSION (ENGLISH) FOR SPREAD SHEET 

AUTO CAD 2005 (ENGLISH) FOR DRAWING 

(8) IN ORDER TO DESIGN AND MANUFACTURE THE INSTRUMENTS, VENDOR SHALL CONSIDER THE 
SEISMIC FACTOR,  

SUITABLE FOR SEISMIC UBC 97 zone 4, AND THE RESULTS SHALL BE PROVIDED BY VENDOR. 

   (9) List of Documents will be Finalized in VDIS. 
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ATTACHMENT 3 

11.3 DEVIATIONS / EXCEPTIONS TO JOB SPECIFICATION 

Requisition No.:  

Description:  

Equipment No.:   

Item 
No. 

Description 

of Proposed Exception 

Recommended 
Revision to JOB 
SPECIFICATION 

Reason for 
Proposed 
Exception 

Effect on Base 

PROPOSAL if CONTRACTOR 
Rejects Exception 
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ATTACHMENT 4 

11.4 ALTERNATIVES TO JOB SPECIFICATION 

Requisition No.:  

Description:  

Equipment No.:   

Item 
No. 

Job Specification No. & 
Paragraph No. 

Requirements of Job 
Specification 

Description of 
Proposed 
Alternative 

Reason for Proposed 
Alternative 

 

 

 

 

 

 

 

 

 

 

 

 

    

 

 

 


